

Schedule of Changes

Client: Emily Naheta
Project: 16 Highgate Avenue, London, N6 5SB
Date: 17/07/23

This schedule has been prepared in respect of condition of our submission for a minor material amendment to substitute drawings. The changes have been necessary to reduce cost as follows:

Drawing No.	Change to approval
03D	Revised Conservatory design due to different supplier
	Lantern light to side extension at lower ground floor omitted
	Existing front steps retained an modified with smaller new front porch.
	Revised drawing notes 14 to 21
04B	Revised drawing notes 14 to 21
05D	Revised Conservatory design due to different supplier
	Existing front steps retained an modified with smaller new front porch.
	Revised drawing notes 14 to 21
06F	Revised Conservatory design due to different supplier
	Lantern light to side extension at lower ground floor omitted
	Revised drawing notes 14 to 21
07G	Revised Conservatory design due to different supplier
	Lantern light to side extension at lower ground floor omitted
	Existing front steps retained an modified with smaller new front porch.
	Revised drawing notes 14 to 21
08G	Revised Conservatory design due to different supplier
	Lantern light to side extension at lower ground floor omitted
	Existing front steps retained an modified with smaller new front porch.

	Revised drawing notes 14 to 21
09C	Revised Conservatory design due to different supplier
	Lantern light to side extension at lower ground floor omitted
	Solar panels omitted
	Revised drawing notes 14 to 21
10E	Revised Conservatory design due to different supplier
	Revised Conservatory design due to different supplier
	Solar panels omitted
	Revised drawing notes 14 to 21
11B	Revised Conservatory design due to different supplier
	Lantern light to side extension at lower ground floor omitted
	Existing front steps retained and modified with smaller new front porch.
	Revised drawing notes 14 to 21