




CONSTRUCTION PROGRAMME OVERVIEW

Construction phase	Start	End
Site setup and demolition	Jun-2026	Jun-2026
Basement excavation and piling	Jun-2026	Aug-2026
Sub-structure	Aug-2026	Sep-2026
Super-structure	Sep-2026	Nov-2026
Cladding	Nov-2026	Jan-2027
Fit-out, testing and commissioning	Dec-2026	Apr-2027



NO. OF VEHICLES IN PEAK PHASE (EX. OTHER PHASES)


Construction phase	Period of stage	No. of trips (monthly)	Peak no. of trips (daily)
Site setup and demolition	Q2 2026 - Q2 2026	0	0
Basement excavation and piling	Q2 2026 - Q3 2026	40	2
Sub-structure	Q3 2026 - Q3 2026	30	2
Super-structure	Q3 2026 - Q4 2026	20	1
Cladding	Q4 2026 - Q1 2027	40	2
Fit-out, testing and commissioning	Q4 2026 - Q2 2027	30	2
Peak period of construction	Q1 2027 - Q1 2027	50	3

NO. OF VEHICLES IN PEAK PHASE (INC. POSSIBLE OVERLAP OF SUBSEQUENT PHASES)


Construction phase	Period of stage	No. of trips (monthly)	Peak no. of trips (daily)
Site setup and demolition	Q2 2026 - Q2 2026	40	2
Basement excavation and piling	Q2 2026 - Q3 2026	40	2
Sub-structure	Q3 2026 - Q3 2026	40	2
Super-structure	Q3 2026 - Q4 2026	40	2
Cladding	Q4 2026 - Q1 2027	50	3
Fit-out, testing and commissioning	Q4 2026 - Q2 2027	50	3



Total number of vehicles through construction programme



Number of vehicles by types during peak of phase



Number of vehicles in peak month (Jan-2027)

