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QUANTITY SURVEYOR E E E
E

PROJECT ORIGINATOR ZONE LEVEL TYPE ROLE NO. Status TITLE

3453 FBR A1 GF DR A 101 D2 Location Plan P.01 P.02 P02

3453 FBR A1 GF DR A 102 D2 Site Plan Logistics P.01 P.02 P02

3453 FBR A1 BL DR A 110 D2 Existing Basement Plan P.01 P.01 P.02 P.02 P.03 P03

3453 FBR A1 GF DR A 111 D2 Existing Ground Plan P.01 P.01 P.02 P.02 P.03 P04 P04

3453 FBR A1 01 DR A 112 D2 Existing First Floor Plan P.01 P.01 P.02 P.02 P.03 P04 P04

3453 FBR A1 ZZ DR A 115 D2 Existing Elevations P.01 P.02 P02

3453 FBR A1 ZZ DR A 117 D2 Existing Sections P.01 P.02 P02

3453 FBR A1 ZZ DR A 120 D2 GF & Basement Demolition Plans P.01 P.01 P.02 P03 P03

3453 FBR A1 01 DR A 121 D2 FF Demolition Plans P.01 P.01 P.02 P03 P03

3453 FBR A1 BL DR A 210 D2 Proposed Basement Plan P.01 P.01 P.02 P.03 P.04 P.04

3453 FBR A1 GF DR A 211 D2 Proposed Ground Floor Plan P.01 P.01 P.02 P.03 P.04 P.05 P.05

3453 FBR A1 01 DR A 212 D2 Proposed First Floor Plan P.01 P.01 P.02 P.03 P.04 P.05 P.05

3453 FBR A1 ZZ DR A 215 D2 Proposed Elevations 1 P01 P.02 P.03 P.03

3453 FBR A1 ZZ DR A 216 D2 Proposed Elevations 2 P01 P.02 P.03 P.03

3453 FBR A1 ZZ DR A 217 D2 Proposed Section AA P01 P.02 P.02

3453 FBR A1 ZZ DR A 218 D2 Proposed Section BB P01 P.02 P.03 P.03

3453 FBR A1 ZZ DR A 219 D2 Proposed Section CC P01 P.02 P.03 P.03

3453 FBR A1 ZZ DR A 220 D2 GF & Basment Fire Strategy Plans P.01 P.02 P.03 P.03

3453 FBR A1 01 DR A 221 D2 FF Fire Strategy Plans P.01 P.02 P.03 P.03

3453 FBR A1 ZZ DR A 222 D2 Proposed GF RCP P.01 P.02 P.03 P.03

3453 FBR A1 01 DR A 223 D2 Proposed FF RCP P.01 P.02 P.03 P.03

3453 FBR A1 ZZ DR A 224 D2 Proposed BL & GF Wall and floor fininshes P02 P.03 P.03

3453 FBR A1 ZZ DR A 225 D2 Proposed FF Wall and floor fininshes P02 P.03 P.03

3453 FBR A1 ZZ DR A 300 D2 Proposed GF Accessible WC P.01 P.01

3453 FBR A1 ZZ DR A 301 D2 Proposed GF Reception Desk P.01 P.01

3453 FBR A1 ZZ DR A 302 D2 Proposed FF Staff WC P.01 P.01

3453 FBR A1 ZZ DR A 303 D2 Proposed FF Accessible  WC P.01 P.01

3453 FBR A1 ZZ DR A 304 D2 Proposed FF Staff Room P.01 P.01

3453 FBR A1 XX DR A 400 D2 Glazed screen details P02 P.02

3453 FBR A1 XX DR A 401 D2 Typical rooflght detail P.01 P.01

3453 FBR A1 XX DR A 402 D2 Typical details P.01 P.02 P.02

3453 FBR A1 XX DR A 403 D2 Typical details P.01 P.01
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Revision

DOCUMENT IDENTIFIER SO-Work in progress, S1 - For Co-ordination, S2 - For Information, S3-For Comment, S4 - 

Stage Approval, S6-PIM Auth, S7-AIM Auth, D1-For Costing, D2-Tender, D3-Contract 

Design, D4 - Manufacture, A1 etc - Stage Complete, B1 etc Partial Sign off, CR - As Built
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P02

P03 P03

P03 P03

P.04 P.04

P.05 P.05

P.05 P.05

P.03 P.03

P.03 P.03

3453 FBR A1 GF DR A 500 D2 Prop Furniture GF Plan P01 P.03 P.03

3453 FBR A1 FF DR A 501 D2 Prop Furniture FF Plan P01 P.03 P.03

P.03 P.03

P.03 P.03

P.03 P.03

P.03 P.03

P02 P.03 P.03

P02 P.03 P.03
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BUILDING CONTROL

CLIENT

CLIENT

PLANNING 

PROJECT MANAGER Fulkers Anthony Kelly

PRINCIPAL DESIGNER

MECH & ELEC ENGINEERS Norman Bromley Partnership Mike Davis

MECH & ELEC ENGINEERS Norman Bromley Partnership Chris Bateman

BREEAM

STRUCTURAL ENGINEER Ross Partners Michael O Regan

STRUCTURAL ENGINEER

STRUCTURAL ENGINEER (CIVILS)

DOCUMENT IDENTIFIER SO-Work in progress, S1 - For Co-ordination, S2 - For Information, S3-For Comment, S4 - 

Stage Approval, S6-PIM Auth, S7-AIM Auth, D1-For Costing, D2-Tender, D3-Contract 

Design, D4 - Manufacture, A1 etc - Stage Complete, B1 etc Partial Sign off, CR - As Built
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