
 

 

Titan Demolition LTD, DEMP Woodridings Court N22 7RX 

 
 

DEMOLITION ENVIRONMENTAL MANAGEMENT PLAN (DEMP) 

Woodridings Court, Crescent Road, London N22 7RX 

 

 

 

 

 

 

1. Introduction 

This Demolition Environmental Management Plan (DEMP) has been prepared to support the 

redevelopment of the derelict undercroft car park located to the rear of Woodridings 

Court, Crescent Road, London N22 7RX (hereafter referred to as “the Site”). 

The DEMP sets out the environmental, logistical and community management measures that 

will be implemented during demolition works to minimise impacts on neighbouring 

occupiers, the local highway network and the wider environment. 

The demolition contractor appointed for the works is: 

Titan Demolition Ltd 

The Granary 

Tarbay Lane 

Oakley Green 

Windsor 

SL4 4QG 

The works are being undertaken on behalf of Haringey Council. 

This DEMP incorporates: 

• A Construction Method Statement 

• A Construction Logistics Plan (CLP) in accordance with TfL CLP Guidance (July 

2017) 
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• An Air Quality and Dust Management Plan (AQDMP) in accordance with the 

GLA SPG Dust and Emissions Control (2014) 

2. Scope of Works 

The demolition works comprise: 

• Soft strip and clearance of the existing derelict undercroft car park 

• Removal of structural elements as required 

• Removal of associated hardstanding and services 

• Segregation, removal and disposal/recycling of demolition arisings 

• Making the site safe and ready for subsequent redevelopment works 

3. Construction Method Statement 

3.1 Sequence of Works 

The demolition will be undertaken in the following stages: 

1. Pre-Commencement 

o Site setup, welfare installation and hoarding erection 

o Utilities identification and disconnection 

o Asbestos survey review and removal (if applicable) 

o Unexploded Ordnance (UXO) desk-based risk assessment 

2. Soft Strip 

o Removal of fixtures, fittings and non-structural elements 

o Segregation of materials for reuse and recycling 

3. Structural Demolition 

o Controlled mechanical demolition using excavators fitted with appropriate 

attachments 

o Progressive demolition to avoid uncontrolled collapse 

o Continuous dust suppression during works 

4. Material Processing and Removal 

o On-site segregation of waste streams 

o Loading of materials onto covered vehicles 

o Removal to licensed recycling or disposal facilities 

5. Site Clearance 

o Final clearance and levelling 

o Temporary surface stabilisation as required 

4. Working Hours 

Demolition works will be carried out strictly in accordance with approved hours unless 

otherwise agreed in writing with the Local Planning Authority: 
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• Monday to Friday: 08:00 – 18:00 

• Saturday: 08:00 – 13:00 

• Sundays and Bank Holidays: No works 

5. Plant and Machinery 

Typical plant and machinery to be used includes: 

• 360° excavators with shear, breaker and grab attachments 

• Mini excavators for confined areas 

• Skid steer loaders 

• Mobile crushers (if required and agreed) 

• Water bowsers and misting systems 

• Telehandlers 

• NRMM compliant generators 

• Site welfare units 

All plant will comply with current emissions standards and the NRMM Low Emission Zone 

requirements. 

6. Unexploded Ordnance (UXO) 

A desk-based UXO risk assessment has been carried out and the risk has been identified 

as Low Minimal.  

 But should any risk be identified: 

• Appropriate mitigation measures will be implemented 

• Operatives will receive toolbox talks on UXO awareness 

• Emergency procedures will be in place 

7. Waste Management Strategy 

The project will follow the waste hierarchy: reduce, reuse, recycle, recover, dispose. 

Measures include: 

• On-site segregation of waste streams (concrete, metals, timber, plastics) 

• Maximum reuse and recycling of materials where practicable 

• Use of licensed waste carriers and facilities 

• Waste Transfer Notes retained on site 

• Target of >95% diversion from landfill 
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8. Community Engagement 

Community engagement measures will include: 

• Appointment of a Community Liaison Contact in tandem with main contractor  

• Advance notification letters to residents prior to commencement 

• Clear site signage with contact details 

• Prompt response to any complaints or enquiries 

• Regular coordination with Haringey Council officers and site management team.   

9. Acoustic Hoarding 

Where required, acoustic-rated hoarding will be installed around sensitive boundaries: 

• Minimum height: 2.4m 

• Maintained in good condition throughout works 

• Supplemented by temporary acoustic screens where necessary 

 

10. Temporary Drainage & Pollution Prevention 

A temporary drainage strategy will be implemented in accordance with Environment 

Agency guidance, including: 

• Surface water management to prevent runoff 

• Silt traps and settlement tanks where required 

• Spill kits available on site 

• No discharge of contaminated water to surface drains 

• Refuelling carried out in designated areas only 

11. External Lighting 

Temporary lighting will: 

• Be positioned to minimise light spill to neighbouring properties 

• Use low-glare, directional fittings 

• Be switched off outside working hours where safe to do so 

12. Other Environmental Management Measures 

• Toolbox talks for operatives on environmental controls 

• Regular site inspections 

• Emergency response procedures 

• Compliance with all relevant legislation and guidance 

• Environmental incidents logged and reviewed 
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CONSTRUCTION LOGISTICS PLAN (CLP) 

Prepared in accordance with TfL Construction Logistics Plan Guidance (July 2017). 

CLP 1. Dust Monitoring & Joint Working 

• Coordination with neighbouring sites where applicable 

• Shared dust monitoring where appropriate 

• Communication protocols for peak activity periods 

CLP 2. Site Access & Parking 

• Controlled access via agreed site entrance as to MYC Group SMLP   

• No contractor parking on surrounding residential streets 

• Use of designated off-site parking where required 

 

CLP 3. Delivery Booking System 

• All deliveries booked in advance As to MYC Group SMLP  

• Managed by Site Manager 

• Avoidance of unplanned arrivals 

CLP 4. Agreed Routes 

• Vehicles will use agreed routes approved by the Highways Authority 

• Avoidance of residential streets where possible 

CLP 5. Timing of Deliveries 

• No deliveries during peak hours: 

o 07:00 – 09:00 

o 16:00 – 18:00 

• Deliveries scheduled within working hours only 

CLP 6. Staff Travel Plan 

Measures to encourage sustainable travel: 

• Use of public transport 

• Car sharing where feasible 

• Cycle storage provided on site 
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CLP 7. Joint Arrangements 

• Coordination with neighbouring developers for: 

o Staff parking 

o Lorry holding areas 

o Consolidation of deliveries where practicable 

 

AIR QUALITY & DUST MANAGEMENT PLAN (AQDMP) 

Prepared in accordance with GLA SPG Dust and Emissions Control (2014). 

AQDMP 1. Dust Risk Assessment 

The works are assessed as Medium Risk due to: 

• Urban location 

• Proximity to residential receptors 

• Nature of demolition activities 

 

AQDMP 2. Mitigation Measures 

• Continuous water suppression 

• Use of mist cannons during high-risk activities 

• Damping down of haul roads 

• Covered skips and vehicles 

• Wheel washing where necessary 

• Immediate removal of debris 

AQDMP 3. NRMM Compliance 

• Site registered at http://nrmm.london 

• All NRMM compliant with emission standards 

• Evidence of registration available on site 

AQDMP 4. NRMM Inventory 

An up-to-date inventory of NRMM will be maintained on site, including: 

• Equipment type 

• Engine size 

• Emission standard 

• Service records 

http://nrmm.london/
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AQDMP 5. Servicing & Inspection 

• Regular servicing of all plant 

• Service logs retained on site 

• Immediate removal of non-compliant equipment 

AQDMP 6. Lorry Parking 

• No idling engines 

• Use of agreed lorry holding areas 

• Joint arrangements with neighbouring developments where applicable 

13. Conclusion 

This Demolition Environmental Management Plan demonstrates how demolition works at 

Woodridings Court will be managed responsibly, safely and in full compliance with planning 

conditions, relevant guidance and best practice. The measures outlined will minimise 

environmental impacts, protect local amenity and ensure effective coordination with 

stakeholders. 

Figure 1General Site set up 


