
ID Task Name Duration Start Finish

1 37-39 West Road, 
London  

2 LOI or Contract 
issued to BE

0 days Mon 
29/06/26

Mon 
29/06/26

3 Haringey 106 
agreement 8 weeks

0 days Mon 
29/06/26

Mon 
29/06/26

4 Demolition works 0 days Mon 29/06/26Mon 29/06/26
5 Clear rubbish 7 days Mon 29/06/26Tue 07/07/26
6 Soft Strip 7 days Wed 08/07/26Thu 16/07/26
7 Soak and Tap roof 

sheets
10 days Tue 

14/07/26
Mon 
27/07/26

8 Disconnection of fire
main

0 days Thu 
02/07/26

Thu 
02/07/26

9 Demolition to 
Ground floor slab 

14 days Tue 
28/07/26

Fri 14/08/26

10 Hand Demolition . 
Littleline House 

7 days Wed 
12/08/26

Thu 
20/08/26

11 Hand Demolition 
Compass 

5 days Mon 
17/08/26

Fri 21/08/26

12 Demolition offices 11 days Mon 24/08/26Mon 07/09/26
13 Clear Site 4 days Tue 08/09/26Fri 11/09/26
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