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CONSTRUCTION ENVIRONMENT MANAGEMENT PLAN  June 2026 

1. Introduction 

1.1. Ardent Consulting Engineers (ACE) has been appointed by South Tottenham PropCo 

to produce a Construction Environment Management Plan for the consented self-

storage development at Lawrence Road, South Tottenham, for submission to the 

London Borough of Haringey Council (LBH).  

1.2. Full permission was granted for the following application (HGY/2025/3108):  

“Alterations and extension to existing building to provide new self-storage facility 

(Use Class B8), new flexible workspace / incubator units and other works ancillary 

to the development.” 

1.3. This CEMP supports an application to discharge Condition 11 of the decision notice. 

Condition 11 states: 

The DEMP/CEMP shall provide details of how demolition/construction works are to 

be undertaken respectively and shall include: 

 

i. A construction method statement which identifies the stages and details how 

works will be undertaken; 

ii. Details of working hours, which unless otherwise agreed with the Local Planning 

Authority shall be limited to 08.00 to 18.00 Monday to Friday and 08.00 to 13.00 

on Saturdays; 

iii. Details of plant and machinery to be used during demolition/construction works; 

iv. Details of an Unexploded Ordnance Survey; 

v. Details of the waste management strategy; 

vi. Details of community engagement arrangements; 

vii. Details of any acoustic hoarding; 

viii. A temporary drainage strategy and performance specification to control surface 

water runoff and Pollution Prevention Plan (in accordance with Environment Agency 

guidance); 

ix. Details of external lighting; and, 

x. Details of any other standard environmental management and control measures 

to be implemented. 

1.4. The remainder of this CEMP is structured as follows: 

• Section 2 reviews the existing situation of the site and outlines the consented 

development; 

• Section 3 outlines the construction programme for the development and 

vehicle numbers; 

• Section 4 details the construction methodology; 

• Section 5 considers the logistics of construction, including vehicle routeing; 

and 

• Section 6 provides details of Dust and Noise Management.  
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2. Existing Situation & Permitted Development 

2.1. This section outlines the site location, the immediate surrounding area and provides 

an overview of the permitted development. 

Site Location/Context 

2.2. The site is located on the eastern edge of Lawrence Road in Tottenham within the 

London Borough of Haringey.   

 

Figure 2.1 – Site Location Plan  

2.3. The site is currently occupied by a two-storey unrestricted use class E building with 

full height roller shutters, fronting on to a substantial vehicular servicing / parking 

area.  The site was previously used as an industrial dry cleaners.   

2.4. There are a variety of residential, community and commercial uses in the vicinity, 

including a cluster of local shops, a primary school and a church. 

2.5. The main building on site is set back from Lawrence Road, with a substantial parking 

/ servicing area provided to the front. Pedestrian and vehicular access is directly 

from the service yard on to Lawrence Road. A pedestrian access is also located to 

the south of the site, via a pedestrian gate fronting onto the Lawrence Road 

pavement.  
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2.6. The existing gated access located to the north of the site and currently comprises a 

vehicular crossover approximately 6.5m wide.  

2.7. The site currently benefits from a large turning area, and circa 25 vehicular parking 

spaces in the service van/ car park.  
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3. Construction Programme & Vehicle Numbers 

Construction Programme 

3.1. The initial construction programme is set out below:  

Commencement Date: Q2/3 2026 

Completion Date: Q1/2 2027 

3.2. The construction programme is attached at Appendix A. Construction consists of 

the refurbishment of the existing building, which is currently underway (Phase 1) 

and the construction of the extension, in accordance with permitted development 

plans. It should be noted that this report solely addresses measures and details 

regarding the upcoming Phase 2 of development.  

3.3. Further details on the construction programme are outlined below: -  

Phase 1;  

o To soft strip existing structure back to steel frame.  

o To remove all asbestos containing materials.  

o To demolish 2 bays of existing structure and demolish the outbuildings.  

o Remove roof cladding and façade cladding to existing structure.  

o Install new roof and façade cladding to existing structure.  

Phase 2;  

o Reduce dig and install piling mat.  

o Install piles, ground beams and ground floor slab.  

o Install precast lift shaft and precast stair cores.  

o Erect six storey steel framed structure.  

o Install roof, façade cladding and glazing to new structure  

o Internal fit out to create self-storage units, office and Fab-Labs.  

o Install internal lift.  

o Create new operational loading area area.  

o Landscape local area.  
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3.4. The above works will be conducted sensitively to ensure that the proposals will 

accord with all necessary planning requirements and will seek to minimise the impact 

of the works on the environment and neighbouring properties. 

Construction Vehicle Movements 

3.5. Approximately 2 construction vehicles are expected to visit the site per day during 

the peak construction period – these will comprise a variety of vehicles, including 

cranes, rigid trucks and smaller delivery vehicles.  

3.6. There is sufficient space on site to accommodate the anticipated number of vehicles, 

whilst deliveries will also be managed to ensure these are spaced out throughout the 

day. 

3.7. Traffic movements will be managed to ensure that the vehicle movements do not 

impact the neighbourhood, due to the large site area all vehicles will be able to gain 

direct access into the site without the need to park on the surrounding roads.  

3.8. HGVs will be required to travel along the agreed routes as indicatively set out in 

Section 5.0 of this report.   

3.9. The anticipated vehicle movements associated with the build are detailed within the 

accompanying Detailed Construction Logistics Plan (Ardent Ref:2602780_A-ACE-XX-

00-RP-0102).  

Anticipated Plant Machinery  

3.10. It is anticipated the following vehicles will be operational on site throughout the 

construction programme: - 

• 13t excavator  

• Bomag 120 Ride on Roller  

• 6t dumper  

• Enteco 7009 Piling Rig  

• Manitou MT420H Telehandler  

• MEWPS (cherry picker & scissor lift)  
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4. Construction Methods 

24h Contact Details 

4.1. Contact Details for the site will be as follows: 

Principal Contractor: David Churchward  

Contact Phone Number: 07729772635 

Working Hours 

4.2. Construction working hours will be as follows: 

4.3. No work relating to the construction of the development, including works of 

preparation prior to building operations, shall take place other than between the 

hours of 08:00 and 18:00 Monday to Friday and 08:00 to 13:00 Saturdays and at 

no time on Sundays or Bank or Public Holidays.   

4.4. Work outside of these days or times will only take place if it is associated with an 

emergency or carried out with the prior written approval of LBH. 

Storage of Plant and Materials 

4.5. Materials used in constructing the development will be stored on-site in an orderly 

fashion in the designated storage areas. The storage of chemicals and hydrocarbons 

will be very minimal. Any chemicals will be stored in accordance with the legislation 

and Control of Substances Hazardous to Health (COSHH).   

4.6. Materials will be stacked on firm ground within the development boundary, bricks 

and blocks will be stacked no more than two pallets high, all other material will be 

suitably stored and protected and the storage area will also be fenced off to increase 

the assurance of protecting construction staff. 

4.7. Pedestrian walkways and vehicle routes will be segregated and marked out with 

appropriate barriers. Lay down areas will be set out for trades such as steel work 

and cladding and suitably fenced off. No flammable materials will be stored near 

boundary fencing or existing buildings. Storage of flammable materials in and around 

new buildings under construction will be strictly monitored and controlled. 

4.8. Plant will be stored on-site in an orderly fashion. Keys will be removed and isolators, 

if fitted, will be activated. Fuel for plant will be housed in a double skinned bunded 

tank.   

4.9. Where generators are required until mains supply is connected, the generators will 

be carefully positioned to avoid impact on any neighbour properties. The generators 
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will be limited to operating only during working hours and not overnight where 

battery storage will provide the necessary backup power. 

Erection and Maintenance of Security Hoarding 

4.10. A solid wooden hoarding has been erected around the perimeter of the site to ensure 

separation from members of the public. Pedestrian access into the site is to be taken 

off Lawrence Road via a dedicated gate with a secured coded access. This access will 

provide secure pedestrian access into the site. The location of the hoarding and 

pedestrian site access are outlined in Appendix B.  

4.11. At key locations, sections of hoarding will contain site information boards with out of 

hours contact details, 24-hour telephone number (for comments/complaints), 

community information and information on the works programme.  Notices will also 

be placed on the hoarding to warn of hazards on-site such as deep excavations and 

the construction access.  

4.12. Clear sight lines will continue to be maintained around hoardings and fencing with 

no hidden corners, in order to limit opportunities for anti-social behaviour and crime 

and to ensure safety of vehicles. Adequate sight lines for vehicles and 

pedestrians/cyclists to safely see other road users will continue to be provided. 

Footways of adequate width to facilitate pedestrian flows will be provided with signs 

to facilitate safe access around the site boundary. 

4.13. The location of fencing/hoarding is such that it does not damage sensitive habitats.  

Location of Site Huts, Cabins and Office Facility 

4.14. Given the anticipated scope of work and workforce requirements, a container 

providing welfare facilities, and a separate tools / materials storage area will be 

utilised.  

4.15. The location of the compound welfare facilities are shown on the plan provided at 

Appendix A. 

Road Condition  

4.16. Vehicle movements on site will predominantly be across existing and internal block. 

Paved tarmac roads and hardstandings and therefore the ability to collect mud and 

debris will be limited, therefore reducing the ability to deposit mud on the public 

highway.  
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Public Engagement 

4.17. The site will be registered with the Considerate Construction Scheme (CCS), the site 

and build will be subject to regular audits, undertaken by CCS.  

4.18. A meeting with local residents, businesses and Petite Starz Nursery will be held to 

discuss the construction phase and to answer any concerns. Local residents will be 

notified of any key events in the form of a letter drop. Morda is proactive in dealing 

with neighbour relations. There will be an open line of communication available to all 

residents. 

4.19. Local residents will be kept informed of the progress of the works throughout the 

construction process and, in addition, they will be informed of dates and times of 

significant deliveries (abnormal loads for example) should the usual delivery controls 

be affected. 

4.20. As set out above, at key locations, sections of hoarding will also contain site 

information boards with out of hours contact details, 24-hour telephone number (for 

comments/complaints), community information and information on the works 

programme.   

4.21. Signage will be updated on the site fencing where information about the site will be 

displayed, together with updates on key activities. 

4.22. A project manager and a site manager have been employed (see Section 3.0) and 

suitable contact details will be available on signage.  

4.23. Principal Contractors on each phase will provide a dedicated emergency contact 

number.  The contact and emergency contact details will also be posted on the site 

hoarding for the benefit of residents. 

Construction Lighting 

4.24. It is not anticipated that any external lighting is required for this scheme.  

Storage of Fuel or Other Hazardous Substances 

4.25. Storage of fuel or hazardous substances shall be separate, secure and bunded.  Spill 

kits will be available for immediate use should the need arise.  

4.26. Any container containing hazardous liquids will be placed on top of drip trays.  

Measures to be taken in the event of spillages 

4.27. Standard site practice will be that fuelling and re-fuelling of plant etc will be carried 

out a minimum of 8m from any known water course. 
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4.28. When refuelling of plant equipment is required, it will be carried out using a mobile 

diesel bowser – this diesel bowser will be double bunded.  

4.29. For any spill, any activity suspected of causing the incident will stop, the area shall 

be contained, notification to the site management and cleaned up.  

4.30. For minor spills a spill kit may be all that is required, providing no vulnerable receptor 

is affected.  Spill kits will be provided at all fuelling points. 

4.31. For more major spills notification to the Environment Agency is required to evaluate 

the significance of the incident, and the proposals to clean up. 

4.32. Clean up equipment and debris will be disposed of correctly with records retained on 

site. 

Collection and Disposal of Construction Waste 

4.33. It is the aim of the principal contractor (Morda Construction Ltd) to recycle, recover 

and reuse as much waste as possible to comply with BREEAM requirements. In order 

to achieve this, waste generated in the construction process is segregated at the 

source on site – to ensure that the correct waste stream is identified at the earliest 

possible point. The waste will be either loaded directly into skips on site prior to 

export of site.  

4.34. The requirements for prevention of littering and the disposal of waste from the site 

will be covered in the site rules, with site rules passed to those working on the site 

via their induction training. 

4.35. The contractor will drive-out waste from the site activities and from those of the 

supply chain. This can be achieved in a variety of ways:  

• Using ‘Lessons Learnt’ reports from other projects.  

• Engaging with product and materials suppliers to review value stream.  

• Carrying out specific studies  

• Shared Systems and Processes 

 

4.36. All waste movements will be recorded by Morda Construction Limited and handled in 

accordance with the duty of care and Hazardous Waste Regulations. A summary of 

material movements will be provided in the post construction Health and Safety File.  

4.37. Main contractors will be made responsible for their own waste management and 

disposal to encourage efficient use of materials.  
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4.38. Covered storage will be provided for weather sensitive materials to reduce 

losses/waste caused by weather damage.  There will be no burning of materials at 

any time.  

4.39. All loaded vehicles leaving site must be sheeted and will utilised prescribed routes 

outlined within this CEMP.  

4.40. The on-site Waste Management Strategy can be found in Appendix A.  

Protection of Surface Water Receptors 

4.41. Construction phase operations would be carried out in accordance with guidance 

contained within the Health and Safety Plan, Method Statements and Waste 

Management Plan for the site.  

4.42. There will be no pumping to controlled waters without a Discharge Consent obtained 

from the Environment Agency, furthermore, there will be no pumping into surface 

water drains without the permission of the Environment Agency.  

4.43. Additionally, there will be no pumping into the foul sewer without the permission of 

the Water Company.  
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5. Construction Logistics 

5.1. As outlined in Section 3.0, to support the on-site construction activity there will be 

a range of delivery vehicles required to access the site in order to bring plant, 

materials and workers to/from the site. 

5.2. The measures to control the logistics of vehicles serving the site are set out in this 

chapter and include keeping to permissible routes. 

5.3. An information poster will be issued in all pre-starts with suppliers and contractors, 

to ensure all are fully aware of the restrictions. 

Method of Access During Construction 

5.4. The primary access route from the wider area will mainly be coming from either the 

M25 exiting south onto the A10 (Great Cambridge Road) before heading south east 

onto The Roundway and Bruce Grove. Vehicles will then route south onto High Road 

, heading west onto West Green Road and turning right (northbound) into Lawrence 

Road and the site access (via a right turn).  

5.5. Figure 5.1 below shows the proposed vehicle routeing. 

 

Figure 5.1: Proposed Vehicle Routing 
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5.6. Access to the site will be via Lawrence Road utilising the former southern access to 

the site, with egress via the existing access fronting onto the carriageway. This 

access will be updated throughout the construction period and will comprise the 

primary vehicular access for the site upon completion. Full details for the proposed 

vehicular access to the site can be found in the TA which supported the Outline 

Application (ACE Ref: 2504840-ACE-00-XX-RP-XX-0101). 

5.7. For the majority of operatives who will travel to work via train, Seven Sisters Rail/ 

Overground/ Underground Station is only a few minutes’ walk away – via Brunswick 

Park and surrounding on street footways. For operatives residing locally, cycling will 

be encouraged and cycle spaces will be provided. 

Loading and Unloading of Plant and Materials 

5.8. Delivery and material orders and plant will be controlled with clear instructions about 

site location and agreed routes, this will be communicated as part of all prestart 

meetings with suppliers and contractors. A plan showing the build compound 

arrangement is located at Appendix A.  

5.9. Waste skips will be located within the site compound. Care will be taken to segregate 

waste and waste generated will be kept to a minimum. 

5.10. A booking system for deliveries will be implemented to control the movement of 

vehicles and avoid vehicles waiting on the public highway. 

5.11. Deliveries will be directed to the workface where practicable to reduce double 

handling and unnecessary site movements. 

5.12. A trained, qualified and certified Traffic Marshal (TM) wearing high visibility clothing 

will be used to direct delivery vehicles within the development site.  The TM will wait 

at the site access, where they will then proceed to direct delivery vehicles to the 

designated loading point within the site.  They will use hand signals and will 

communicate to the drivers through the vehicle mirrors, while watching the driver’s 

blind spot.  

5.13. All wagons fitted with a Hi-ab will be required to comply with Lifting Operations and 

Lifting Equipment Regulation 1998 (LOLER).   

Restrictions on Vehicle Size, Weight and Height 

5.14. There are expected to be a number of construction vehicle types visiting site, 

including: transit vans, HGVs, mobile plant, skip lorries and tipper trucks. Normal 

weight ranges are expected to be between 5 and 32 tonnes and normal overall 



 

LAWRENCE ROAD, SOUTH TOTTENHAM  2602780_A-ACE-XX-00-RP-C-0101 

CONSTRUCTION ENVIRONMENT MANAGEMENT PLAN June 2026 

13 
SR / 2602780_A-ACE-XX-00-RP-C-0101 

 

lengths of between 4m and 16.5m. These are commonly seen on the surrounding 

public roads as they do not exceed the 44 tonne gross (4 axle) limit. 

5.15. The majority of large HGVs expected to visit the site are Large rigid vehicles, 

measuring approximately 10m in length.  
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6. Measures for Noise and Dust Management 

Noise and Vibration Control 

6.1. Construction works have the potential to generate noise levels which may cause 

disturbance. The site’s location will demand that careful controls are put in place to 

minimise noise impact, particularly surrounding the site. The contractor will comply 

with the recommendations set out in BS 5228:2009+A1:2014 Code of Practice for 

Noise and Vibration Control on Construction and Open Sites (or most recent revision)  

6.2. Noise control should follow the hierarchy whereby control at source is the preferred 

approach followed by noise control in the transmission path and then lastly noise 

control at the receiver. Noise will be controlled at the source for the construction 

phase where practical.  

6.3. Noise control at source will comprise the selection of appropriate plant, the position 

and orientation of the plant, the correct operation of plant (through training), 

appropriate timing of operations and servicing of the plant in accordance with the 

manufacturer’s instructions.  

6.4. Noise control in the transmission path is often limited to screening structures that 

interrupt the direct path between the source and the receiver. Where practicable 

plant will be located behind screens, site buildings and material stockpiles.  

6.5. The developer will work closely with LBH and any local resident groups to agree 

systems of work that minimise the impact to the surroundings if necessary. 

6.6. The project will be managed under considerate working principles (including CCS 

where adopted), with contact details displayed on site signage. Communications may 

include advance notice of potentially disruptive activities where practicable. Any non-

compliances will be recorded and notified to the site manager and developer director 

so that immediate remedial action can be taken.  

6.7. The following measures will be implemented to reduce the noise generated by on-

site operations:-  

• The site hoarding will form a solid screen comprising OSB or similar to a nominal 

height of 2.4m surrounding the worksite; 

• Appropriate plant should be selected; training should be undertaken in relation 

to the correct operation of plant and appropriate timing of noisy operations shall 

be considered.  
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• Noisy plant or equipment shall be situated as far as possible from noise sensitive 

buildings. Barriers (e.g. site huts, acoustic sheds, or partitions) to mitigate noise 

affecting sensitive buildings should be employed where practicable.  

• Keep construction time near noise sensitive areas to a minimum. Avoid 

unnecessary noise, such as shouting, the use of horns, loud site radios, rough 

handling of material and equipment, and banging or shaking mobile plant.  

• Vehicles and plant servicing the site shall be fitted with white noise/broadband 

vehicle reversing alarms where possible.  

• Plant shall be maintained in a good condition so that extraneous noise from 

mechanical vibration, creaking and squeaking is reduced to a minimum. 

• Plant used for breaking down materials will use crushing techniques rather than 

by using air driven impact or drop hammering where practical e.g. for cutting 

down piles;  

• Where practical, fixings and holes will be formed/cast into concrete to minimise 

drilling and cutting on site.   

• Idling of plant, machinery and delivery vehicles should be prohibited when not 

in use;    

• Care should be taken to reduce impact noise when loading or unloading vehicles, 

scaffolding or moving materials, etc.   

• Consideration will be given to neighbouring residential properties when locating 

the temporary site compounds and material stockpiles  

• RAMS-based controls aligned with statutory nuisance expectations. RAMS 

reviewed/authorised before works commence to ensure controls are understood 

and implemented. 

6.8. The Site Manager will be in charge of implementing the CEMP. Their role will include 

checking compliance with the CEMP during construction and seeking mitigation 

measures to be implemented should any breaches or complaints be made.  

6.9. If during progression of construction activities, timescales are changed then updates 

to the CMP will be made to reflect this and discussions with LBH if appropriate. 

Dust and Emission Control Measures  

6.10. Air Quality and Dust control measures are set out in the Air Quality and Dust 

Management Plan – submitted separately. 
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Implementing, Monitoring and Updating  

6.11. The measures and actions outlined within this CEMP will be adopted by the appointed 

contractor. The contractor will undertake a review of all measures set out within the 

Dust Management Plan (DMP) - submitted separately - and ensure they are 

appropriate for the anticipated methods of working and site activities. Where any 

changes to the DMP are anticipated these will be agreed with LBH, following which 

the DMP will be updated. 

6.12. As part of the review the contractor will also update the DMP and provide additional 

information/clarification where required/indicated within the current version. 

6.13. If during progression of the construction activities timescales or working practices 

are expected to change, then updates to the DMP will be made to reflect this and 

LBH informed accordingly. 
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Construction Phase Health, Safety & Environmental Management Plan and 
Traffic Management Plan 

 
 
This Construction Health, Safety & Environmental Management Plan and Traffic Management Plan has been written to enable 
the Project Team to easily follow through and implement the steps required to ensure we meet the projects goals 
Project Goals: 
 

• to complete the project with zero accidents and incidents, 

• to complete the project on time, 

• to complete the project on budget. 
 
Document Layout: 
 
The Plan has been split into the following headings: 
 
 A Document Control 
 B Project Personnel 
 C Project Details 
 D Health & Safety 
 E Environmental 
 F Communication, Information & Training 
 G Emergency Procedures 
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Contents 
 

A: Document Control 

 
A.1  Demolition and Construction Management and Traffic Management Plan  

 
▪ Morda Construction Ltd Project Management Team are responsible for implementing and updating the Demolition 

and Construction Management and Traffic Management Plan. All amendments will be recorded in Table 2.  
▪ The Master Demolition and Construction Management and Traffic Management Plan will be located within the site 

office. 
 
Table 1 

PREPARED BY REVIEWED BY ISSUED TO 

NAME: David Churchward NAME: Morgan Fouracre NAME: Kelly-Anne Williams 

POSITION: Operations Director  POSITION: Managing Director  POSITION: CDM Principal Designer 

SIGN: 
 

SIGN: 
 

COMPANY: SWECO 

DATE:  January 2026 DATE: January 2026 DATE: January 2026 

 
Table 2 

REVISION DATE PAGE DESCRIPTION OF REVISION AMENDED BY 

A01 07/01/26 NA Submission to CDM Principal Designer (SWECO) for review.  NA 

A02 28/04/26 Various Updated document to include pre commencement conditions DC 
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A.2  Site Health & Safety Folder 

 
▪ A site Health & Safety Folder will be held on site.  The purpose of the folder is to hold recorded site specific SHE 

information, as required to comply with internal procedures, including the Construction Phase Health, Safety & 
Environmental Management Plan and Traffic Management Plan and legal requirements. Blank forms for respective 
requirements can be found at each section.  

 

Section Form Description 

1 A.01 Induction Records & Personal Training  

2 A.02 Daily Activity Briefings 

3 A.03 Contractors RAMS 

4 A.04 Toolbox Talks 

5 A.05 PPE Issues 

6 A.06 Work Equipment and Plant Inspection: PUWER 

7 A.07 Scaffold and Mobile Tower Inspection 

8 A.08 Lifting Equipment Inspection: LOLER 

9 A.09 Contractor Health & Safety Inspections 

10 A.10 Complaints Log 

11 A.11 Permit to Work: Hot Works 

12 A.12 Permit to Work: Excavations 

13 A.13 Permit to Work: Confined Spaces 

14 A.14 Permit to Work: Roof Works/Slate Removal 

15 A.15 Certificate of Practical Completion 

16 A.16 COSHH Register and Assessments 

17 A.17 Insurance, HSE Notification, Site Rules 

 
 

A.3 Drawings 

 
▪ All drawings relating to this project can be found on the South Tottenham Project Box Folders; 

o  Design; 
▪ Architect 
▪ Civils and Structural 
▪ Landscape Architect 
▪ M&E  
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B: Project Personnel 
B.1 Client’s Team 

 
Client: EQT Partners /  

South Tottenham PropCo Ltd 
55 Baker Street 
London 
W1U 7EU 

Robert Grant  
Tel: 07710 309 789 
Email: Robert.grant@eqtexeter.com 

Principal Contractor: 
 

MORDA Construction Ltd 
 
 
 

David Churchward 
Tel: 07729 772 635 
Email: dave@mordaconstruction.co.uk 
 
Morgan Fouracre 
Tel: 07966 415 376 
Email: morgan@mordaconstruction.co.uk 

Building Control 
Approver: 
 

R360 Building Control Limited 
124 City Road 
London 
EC1V 2NX 

Dale Anderson 
Tel: 07833 092 024 
Email: daleanderson@r360group.com 
 

Building Regulations 
Principal Designer: 
 

OSG Architecture 
Unit 2A 
Capital House 
4 Jubilee Way 
Faversham 
Kent 
ME13 8GD 

Keith Owen 
Tel: 07545 152121 
Email: k.owen@osgarchitecture.co.uk 
 
 
 

CDM Principal Designer: 
 

SWECO 
SWECO UK Limited 
1st Floor 
South Kiln 
Felaw Maltings 
44 Felaw Street 
Ipswich 
IP2 8PN 

Kelly -Anne Williams 
Tel: 07780 450 191 
Email: Kelly-anne.williams@sweco.co.uk 
 
 
 

Architects: 
 

Fusi Allan  
C/O Dains Accountants 
44 Bank Street 
Kilmarnock 
Ayrshire 
Scotland 
KA1 1HA 
 

Dougie Allan 
Tel: 07880 071711 
Email:          DouglasAllan@FusiAllan.com 
 
Anthony Fusi 
Tel:  
Email:         AnthonyFusi@FusiAllan.com 
 

Civil & Structural 
Engineers: 
 

Will Rudd Davidson (Glasgow) Ltd 
100 Brunswick Street, 
Glasgow, 
G1 1TF 

Alasdair MacPhee 
Tel: 01412 484 866 
Email:         Alasdair.MacPhee@ruddconsult.com 
 

M&E Consultants: Atelier Ten 
Amazon House,  
3 Brazil Street,  
Manchester,  
M1 3PJ 

Oliver Metcalfe 
Tel: 01615 185 999   
Email:          Oliver.Metcalfe@atelierten.com 
 
 

Planning Consultants: 
 
 

ROK Planning 
51 – 51 St. Johns Square, 
London, 
EC1V 4JL 
 

Alun Evans 
Tel: 07739 199 711   
Email:          Alun.evans@rokplanning.co.uk 
 
 

 
 
 
 

mailto:dave@mordaconstruction.co.uk
mailto:morgan@mordaconstruction.co.uk
mailto:daleanderson@r360group.com
mailto:k.owen@osgarchitecture.co.uk
mailto:Kelly-anne.williams@sweco.co.uk
mailto:DouglasAllan@FusiAllan.com
mailto:AnthonyFusi@FusiAllan.com
mailto:Alasdair.MacPhee@ruddconsult.com
mailto:Oliver.Metcalfe@atelierten.com
mailto:Alun.evans@rokplanning.co.uk
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B.2 Principal Contractor’s Team: 

 

 
Principal Contractor: 
 

Morda Construction Ltd 
C/O Heaton Accountancy Services Ltd, 
113 Treen Road, Tyldesley, Manchester, 
M29 7HB 

Tel: 07729 772635 
Email:          info@mordaconstruction.co.uk 
 
 

Managing Director: Mr. Morgan Fouracre Tel: 07966 415376 
Email:          morgan@mordaconstruction.co.uk 
 

Contracts Director: Mr. David Churchward Tel: 07729 772635 
Email:          dave@mordaconstruction.co.uk 
 

Finance 
Administrator: 

Mrs Julie Churchward Tel: 07507 144 221 
Email:          julie@mordaconstruction.co.uk 
 

Site Supervisor: Alison Souza Tel:  
Email: 
 

Labourer: Labour supplied by agency as and when 
required 

Tel: 
Email: 
 

 
 
  

mailto:info@mordaconstruction.co.uk
mailto:morgan@mordaconstruction.co.uk
mailto:dave@mordaconstruction.co.uk
mailto:julie@mordaconstruction.co.uk
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B.3 Sub-Contractors: 

 
▪ All contractors used on this project will be vetted by Morda Construction Ltd as per the company’s internal Health and Safety 

Competency Assessment. All contractors appointed must be competent and have allocated sufficient resources to fulfil their 
obligations under Safety, Health, and Environmental legislation.   

▪ All contractors will appoint a senior member as their principal point of contact for all matters relating to Safety, Health and 
Environmental issues.  

▪ Where possible a prestart meeting will be undertaken with the proposed Contractor. The meeting will cover Health & Safety 
arrangements for the project.  

▪ All Contractors and their employees are expected to assist Morda Construction Ltd in implementing this plan by:  
o Informing the Site Manager of any significant risks that have not been foreseen so that the appropriate 

precautions can be put into place. 
o Ensuring their employees have received information, instruction and training as is necessary to ensure their 

health and safety. 
o Providing the appropriate personal protective equipment 
o Providing well maintained plant, tools, and equipment 
o Ensuring employees follow the site rules and any relevant method statements. 
o Check own competence of operatives. 
o Cooperate with other and co-ordinate work to ensure the health and safety of construction workers and 

others who may be affected by the work. 
o Report obvious risks to the Site Manager. 

 

▪ The following trade packages will be undertaken by contractors. 
 

Name and address of company, 
contractor or individual: 

Work activity: Point of contact details (name and telephone 
number) 

Oakmere Demolition Demolition Contractor  Lewis Davis (07592 649253) 

Roger Bullivant Piling Contractor Andrew Preece (07966 402917) 

Gales Cladding and Roofing Contractor Richard Plume (07836 277776)  

H Young Steel Erector Barry Tipple (01953 601881) 

TBC Fire Protection  TBC  

TBC Curtain Walling & Glazing Contractor TBC 

Environmental Climate Systems Mechanical Contractor  Stefan Baker (07966 461798) 

Countrywide Electrical Services Electrical Contractor  Tony Meakin (0121 248 1400) 

TBC Scaffolding  TBC 

FP McCann Structural Shafts (Lift Shaft & Stair 
Cores) 

Chris Hyde (07850 655848) 

McRail Construction Enabling, Civils & Groundworks  Alfie Ferizoli (07841493288) 

Janus  Storage Units Steve White (0773 455 8832) 

Janus Storage Unit Automation Steve White (0773 455 8832) 

TBC Brickwork / Blockwork Alfie Ferizoli (07841493288) 

Schindler Lift Installation Nick Boyce (079099 55508) 

TBC  Flooring  TBC 

TBC Mezzanine (Ceiling and Chipboard 
Floor) 

TBC 

TBC Builderswork TBC 

TBC Signage, inc. Internal & External TBC 

TBC Gates & Fencing  TBC 

TBC Landscaping TBC 
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B.4 Site Responsibilities: 

 
▪ Morda Construction Ltd Project Management Team shall ensure that the contents of the Construction Phase Health, 

Safety & Environmental Plan are communicated to all staff working on the project. They must make themselves and 
all personnel under their control familiar with the content of this plan and work within the management system 
defined therein. 

▪ The table below names individuals that are responsible for implementing the various sections of the Construction 
Phase Health, Safety & Environmental Plan. The Project Management Team can make other appointments in writing 
in consultation with the employee.   

 
Item Nominated Person 

 
Deputy 

Implementation of Construction 
Phase Health, Safety & 
Environmental Plan 

Dave Churchward  
 

Morgan Fouracre  
 

 
 

 

Site Health & Safety 
including Welfare Coordinator: 

Dave Churchward  
 

Morgan Fouracre 
 

 
 

 

Induction briefing: 
 

Dave Churchward  
 

Morgan Fouracre 
 

 
 

 

RAMS briefing, reviewing & 
amending: 
 

Dave Churchward 
 

Morgan Fouracre 
 

 
 

 

Daily Briefing &: 
Toolbox Talks 

Dave Churchward 
 

Morgan Fouracre 
 

 
 

 

Health & Safety Site Inspections: Dave Churchward Dave Churchward 
  

 
 

 

First Aider: 
 

Dave Churchward 
 

Morgan Fouracre 
 

 
 

 

Fire Marshall: 
 

Dave Churchward 
 

Morgan Fouracre 
 

 
 

 

Temporary Works Coordinator: 
 

Morgan Fouracre 
 

Dave Churchward 
 

 
 

 

Traffic Management Plan 
implementation & update: 
 

Dave Churchward 
 

Morgan Fouracre 

 
 

 

Permit Issues: Dave Churchward 
 

Morgan Fouracre 
 

 
 

 

Utility service coordinator: David Churchward 
 

Morgan Fouracre 
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C: Project Details 
C.1 Project Overview 

 

C.1.1 Project Profile / Scope of Works 

 
▪ The project and scope of construction works will be carried out in two phases; 

 
▪ Phase 1; 

 
o To soft strip existing structure back to steel frame. 
o To remove all asbestos containing materials. 
o To demolish 2 bays of existing structure and demolish the outbuildings.  
o Remove roof cladding and façade cladding to existing structure. 
o Install new roof and façade cladding to existing structure. 

 
▪ Phase 2; 

o Reduce dig and install piling mat. 
o Install piles, ground beams and ground floor slab. 
o Install precast lift shaft and precast stair cores. 
o Erect six storey steel framed structure. 
o Install roof, façade cladding and glazing to new structure 
o Internal fit out to create self-storage units, office and Fab-Labs. 
o Install internal lift. 
o Create new car parking spaces.  
o Landscape local area.  

 
▪ All Risk Assessments and Method Statements (RAMS) relating to this project will be located on Dropbox – South 

Tottenham folder. 
▪ Project Drawings will be available on Dropbox – South Tottenham folder. 
▪ Variations and changes to the scope of works affected by the client / contractor will be documented with all variations 

being approved by the Client prior to Contractors undertaking the works.  
  

C.1.2 Programme Information 

 
▪ Commencement date: 01st December 2025 (Phase 1) 
▪ Completion date:  03rd April 2026 (Phase 1) 
▪ Commencement date: 04th May 2026 (Phase 2) 
▪ Completion date:  30th April 2026 (Phase 2) 

 
Note: Above dates for Phase 2 subject to change due to planning. 

 

C.1.3 Working Hours 

 
▪ Monday to Friday: 08:00 – 18:00 
▪ Saturday:  08:00 – 13:00 
▪ Sunday & bank holidays: no operations 

 

C.1.4 Notifications 

 
C.1.4.1 HSE 

 
▪ Notification of the project has been submitted to the HSE on a F10 form by the Principal Designer SWECO. A 

copy of the F10 will be displayed on the SHE notice board. 
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C.2 Site Details 

 

C.2.1 Location 

 
▪ 30 – 48 Lawrence Road, South Tottenham, N15 4EG South Tottenham, NW2 6ND (site highlighted in red) 

 

 

C.2.2 Surrounding Land Use 

 

▪ The site is located to the east of Lawrence Road. Lawrence Road is a two-way minor road with permit parking 
located on both sides of the road. Public pavements are located on both sides of Lawrence Road.  

▪ On the opposite side of Lawrence Road are residential apartment blocks. There is a small coffee shop located 
on the ground floor of the apartment block directly opposite the site.  

▪ Located to the North of the site are rentable offices and workshops. 
▪ Located directly to the south of the site is a six-storey residential apartment block. 
▪ Located to the east of the site are the rear gardens of residential terraced houses.  

 
 

D: Health & Safety 

 
D.1 Risk Assessments & Method Statements (RAMS) 

 
▪ Morda Construction Ltd and their Contractors have a duty to examine their undertakings to establish those operations 

that pose a significant SHE risk and develop control measures to eliminate or minimise those risks. 
▪ Contractors RAMS shall be reviewed by Morda Construction Ltd to ensure that contractors have recognised and 

understood their safety, health and environmental obligations associated with their activities within the overall 
context of the project. 

▪ No works will commence until the RAMS have been written for the tasks being carried out on site. A copy of all RAMS 
relating to each specific task will be located in the site Contractors RAMS folder.  

▪ The RAMS will be communicated to the relevant operatives carrying the various tasks by the Contractors nominated 
Managers or Supervisors. Operatives will sign the RAMS to ensure they have been read and understood.  

▪ The RAMS will be constantly reviewed as the project progresses by the Contractors competent person. 
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D.2 Vehicle Movements 

 

D.2.1 Safe Movement of Vehicles & Pedestrians 

 
▪ Arrangements will be made to ensure that pedestrians and operatives are kept clear of site vehicles and mobile plant 

by the provision of adequate traffic routes and other controls. 
▪ All vehicles shall: 

▪ be driven in a manner which is safe, 
▪ have means to provide adequate visibility to the operator, 
▪ have suitable steps taken to prevent unintended movement of the vehicle (min; keys out), 
▪ be fitted with a flashing beacon. 

▪ Reversing is prohibited unless under the direction of a banksman.  
▪ All vehicles leaving site will have clean wheels and bodywork free of loose material with wheel wash facilities where 

deemed necessary. The site gateman will visually inspect the roads for contamination on a regular basis.  
 

D.2.2 Traffic Management Plan 

 
▪ A Traffic Management Plan (TMP) has been drawn up by the Project Management Team, a copy of which can be found 

in below a detailed copy of the Traffic Management Plan will be displayed on the site Health & Safety notice board. 
▪ The TMP will be implemented on day one of the contract and will be explained to all site personal during induction. 
▪ A copy of the TMP will be displayed in the site office and canteen. The TMP will be reviewed on a regular basis and 

updated by the competent person nominated in B.4. Any changes to the traffic management plan will be explained to 
all site personnel via a toolbox talk.  

▪ The traffic management plan will be drawn up to take into account the following: 

• HGV and light vehicle access into the site will be off Lawrence Road located to the east of the site. 

• Wide vehicle access gates have been installed to allow easy access for HGVs. 

• The TMP has been developed to allow all vehicles to drive into site and out of site without the need for 
reversing. 

• Arrangements are made to ensure pedestrians and site vehicles are kept separate. Barries will be erected to 
keep vehicles and pedestrians separate. 

• A separate gate will be established for pedestrian access. The pedestrian access will be located off Lawrence 
Road pavement and will locate near the site and welfare facilities.    

• Access & egress gates are closed and locked when not in use  

• The pedestrian route is to be kept clear of all materials and is to be clearly lit at all times 

• If any reversing has to be carried out it will be directed by a banksman 

• Speed limit for the site 5mph 

• Adequate safety signage is erected showing access/egress points and pedestrian routes 
 

  
 

NO RAMS ≡ NO WORK 
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Figure 2: Site Traffic Management Plan  
To be displayed on the site notice board as the project progresses. 
 

D.2.3 Deliveries 

 
▪ All significant deliveries to site (e.g. excavator) must be pre-arranged with 24 hours’ notice given to the Project Team 

by the Operations Manager or driver and be delivered as per the movement order.  

• Peak times, including rush hour traffic times will be avoided for HGV deliveries. 
▪ All delivery drivers must be wearing the site mandatory PPE when they are out of their vehicles. 
▪ Primarily, deliveries will use gate 3 for access to reduce congestion at the entrance to the Lidl car park. 
▪ There is no parking on site for contractors 

 
 

D.3 Services 

 
▪ The existing utility services in the area highlighted for the refurbishment works are to be completely isolated or 

disconnected of all known utility feeds prior to the commencement of the demolition works.  Written confirmation of 
these disconnections will be obtained prior to commencement of the works from the relevant utility companies or 
competent persons responsible for carrying out the isolations/disconnections. 
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▪ Services identified on the Ground Penetrating Radar (GPR) survey are to be investigated, identified and diverted where 
required, to allow for Phase 2 works to progress. 

 
 

Service Provider Remarks 

Gas Cadent Cadent gas have disconnected all gas pipes outside the boundary. 

The Isolation and gas purge certificate is located on Dropbox 

The new building and Phase 2 extension does not require gas 

Electric UKPN UKPN have disconnected the electrics outside of the site boundary. 

A separate Temporary Builders Electric Supply (TBS) will be installed 

to supply power for the welfare and the site for general use.  

Water Thames Water Thames water has been contacted to disconnect the water feeds 

into site. A temporary water feed will supply the welfare facilities.  

Sewage Thames Water  An existing foul drainage manhole located next to the site boundary 

fence will remain live throughout the project. This existing foul 

manhole will be utilised for the new connection on completion of 

the project. 

Air condition units N/A Air condition units have been degassed prior to removal. Certificate 

of degassing can be found on Dropbox.  

Fibre Optic BT A new BT connection has been applied for by Morda Construction. 

 
▪ Atelier Ten are the Clients utility and M&E consultants. Regular meetings are held with Morda Construction Ltd and 

Atelier Ten to coordinate the utility services for the project.   
▪ Service utility plans and investigation works can be found on Dropbox, South Tottenham folder.  

 

D.4 Asbestos  

 
▪ A Demolition & Refurbishment Asbestos Survey has been carried out by Flair Environmental (ref J002659).  A copy of 

the asbestos surveys can be found on Dropbox. 
▪ All asbestos containing materials as detailed in the D&R asbestos survey will be removed as part of the demolition 

package.  
 
 

D.5 Site Details 

 

D.5.1 Welfare Facilities 

 
▪ Morda Construction Ltd will supply the welfare facilities for the site, which will be in the form of a series of welfare 

cabins. 
▪ Full compliance with legal standards will be available from day one on site. 
▪ The welfare facilities will satisfy the requirements if the Construction, Design and Management Regulations 2015. An 

area within the site compound will be fenced and utilised as welfare facility area, the welfare facilities will include: 
 

▪ site office, 
▪ canteen facilities, 
▪ drying facilities, 
▪ toilet facilities, 
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▪ hot & cold running water, 
▪ clean towels or hand drying facilities. 
▪ smoking shelter 

 
▪ The location of the welfare facilities can be found in the traffic management plan located in Appendix 2 of this 

document.  
▪ The welfare facilities will be kept clean and fully stocked. A cleaner will be employed to ensure the welfare facilities 

are maintained to a high standard. An inspection of the welfare facilities will be carried out on a weekly basis by the 
competent person nominated in B.4.  

▪ The facilities are to be treated with respect. Anybody caught vandalising or abusing the welfare facilities will be asked 
to leave site.  

▪ A Health, Safety & Environmental notice board will be located in the site office and canteen and will display the 
following information as a minimum: 
 

▪ HSE Poster 
▪ Fire procedures 
▪ First aid procedures (inc. route to nearest hospital) 
▪ Site & Traffic Management Plan 
▪ Company Insurance information 
▪ Site Rules 

 

D.5.2 Site Security & Hoarding 

 
▪ Solid wooden hoarding has been erected around the perimeter of the site to ensure separation from members of the 

public.   
▪ Pedestrian access into site will be off Lawrence Road. A dedicated pedestrian gate secured by coded access will provide 

secure pedestrian access into the site. Refer to traffic management plan for location (gate 2).  
▪ The dedicated vehicle and pedestrian entry and exit points to the site will be clearly signed. 
▪ Safety signage will be erected on the fence to all elevations. 
▪ Access to the site will be via lockable gates.  The access gates will be kept closed and locked when not in use. 
▪ The Project Management Team will check the building and fence line daily to ensure its integrity.  A log will be 

maintained and kept in the site office to record any incidents. 
▪ Any persons attempting to gain unauthorised entry will be advised that the site is dangerous and asked to leave. 
▪ A monitored CCTV system will be installed during the works. 

 

D.6 Plant & Equipment 

 
All Non-Road Mobile Machinery (NRMM) comply with the Non-Road Mobile Machinery (Emission of Gaseous and Particulate 
Pollutants) Regulations 1999. 
 

D.6.1 Mobile Plant (work equipment) 

 
▪ All plant operators will need to provide the Site Management Team with a copy of a valid plant training card. 
▪ Proof of Certification is to be provided to the Site Management Team that all mobile plant has been inspected in 

accordance with Provision and Use of Work Equipment Regulations (PUWER)1998 and Lifting Operations & Lifting 
Equipment Regulations (LOLER) 1998. 

▪ Morda Project Management Team will ensure weekly checks are completed by all contractors on site. Contractors 
may use their own inspection forms and documents. 

▪ All mobile plant shall have all round vision, by use of mirrors or a CCTV system, a flashing beacon and a reversing alarm, 
where applicable. 

▪ Morda Construction Ltd reserves the right to inspect any plant on its arrival on site or at any time during its presence 
on site.  If it is not compliant, the item of plant will be refused access to site or prohibited from working. 
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D.6.2 Lifting Operation & Equipment 

 
▪ Before any lifting operations commence on site an appropriate lifting plan, or similar document, will need to be 

submitted to Morda Construction Ltd Site Management team for review a minimum of 5 working days before the 
work is to be carried out. 

▪ Where possible this is to include copies of training certificates for all operatives involved with the work i.e. the 
Appointed Person, the Lift Supervisor, the Banksman and the Slinger Signaller. 

▪ Copies of test certificates for all lifting plant and equipment will need to be included with all specific method 
statements and risk assessments. 

▪ Further checks will be required before any lifting operations can commence. 
▪ All personnel must adhere to LOLER 98 and PUWER 98 and ensure all equipment is checked on arrival on site 

or prior to first use and that thorough examination certificates other appropriate documentation is also 
checked.  Daily inspections must also be carried out on the equipment.  All in accordance with the lifting plan 
and relevant risk assessment and method statements. 
 

D.6.3 Static & Portable Equipment 

 
▪ All equipment brought onto site or used on site must be in suitable and safe condition, in good working order and 

appropriate for the job it is to be used for.  All work equipment must be inspected and weekly records must be 
maintained and where appropriate test certificates must be kept on site. 

▪ Morda Construction Ltd reserves the right to inspect any portable equipment on its arrival at site or at any time during 
its presence on site and if it is not compliant the item of plant will be refused access to site or returned to the owner / 
hire company / sender. 

 

D.7 Paperwork 

 

D.7.1 Permit to Work 

 
▪ A ‘Permit to Work’ System is an integral part of a safe system of work and will be issued on a task by task basis.  
▪ The issue of a ‘Permit to Work’ will be identified in the task specific method statement and risk assessment to ensure 

the necessary control and precautions are in place to mitigate the risks. 
▪ All permits except ‘permit to excavate’ will last for a period of one shift or one day which ever is the sooner. 
▪ Permit to excavate will cover a specific area to be excavated. The permit will last until the specified area has been 

excavated.  
▪ Morda Construction Ltd will issue the following ‘Permit to Works’: 

 
▪ hot works 
▪ excavations 
▪ confined spaces 
▪ permit to load / unload 
▪ Permit to work on electrics 

 
▪ Permit to Work forms can be found in the Site Health and Safety Folder. 

 

D.7.2 COSHH 

 
▪ Hazardous chemicals and substances will be identified during the contractors risk assessments.  
▪ COSHH assessments with the relevant Safety Data Sheets will be produced and will accompany the contractors RAMS 

document.  
 

D.7.3 Post-Construction Health & Safety File 

 
▪ Developing the health and safety file will be a continuous process throughout the project. Upon completion of a project, where 

more than one Contractor is involved, it is required under CDM 2015 that a health and safety file is prepared by the Principal 
Designer.  
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▪ The Principal Designer will be updated by Morda Construction Ltd of any information that may be necessary for the compilation of 
the health and safety file, including as built drawings, operating and maintenance manuals and plans compiled during the 
construction process. Regular liaison with the Principal Designer will ensure that any relevant information is passed on.  

▪ The format for the health and safety file will be agreed with the Client and Principal Designer prior to the construction 
phase of the project. A brief description of the work carried out. 
 

▪ Information will include; 
 

▪ Residual hazards and how they have been dealt with (for example surveys or other information concerning 
asbestos, contaminated land, water bearing strata, buried services); 

▪ Key structural principles incorporated in the design of the structure (e.g. Bracing, sources of substantial 
stored energy – including pre- or post-tensioned members) and safe working loads for floors and roofs, 
particularly where these may preclude placing scaffolding or heavy machinery there; 

▪ Any hazards associated with the materials used (for example hazardous substances, lead paint, special 
coatings which should not be burnt off); 

▪ Information regarding the removal or dismantling of installed plant and equipment (for example lifting 
arrangements); 

▪ Health and safety information about equipment provided for cleaning or maintaining the structure; 
▪ The nature, location and markings of significant services, including fire-fighting services; 
▪ Information and as-built drawings of the structure, its plant and equipment (e.g. the means of safe access to 

and from service voids, fire doors and compartmentation. 
▪ The format for the health and safety file will be agreed with the Client and Principal Designer prior to the 

construction phase of the project.  
 

 

D.8 Site Rules  

 
▪ A copy of the site rules will be posted on the site cabin notice board and will be read to all operatives during site 

induction. 
▪ No work to commence until all method statements and risk assessments attributed to your working activity have 

been read and understood. 
 

1. High visibility vests shall be worn in the correct manner at all times. 

2. Hard hats shall be worn at all times in the correct manner at all times. 

3. Protective footwear shall be worn at all times.   

4. Task specific PPE such as RPE, gloves, safety glasses etc will be worn when the relevant risk assessment deems it 
necessary.  

8. All PPE is to be maintained to a suitable standard; defective PPE will not be permitted for use on site. 

9. Suitable light clothing shall be worn to protect the skin from burning during hot periods.   

10. The canteen is to be used to consume food. No eating on site.  

11. Spitting is not permitted.  Urinating on site is not permitted, unless in designated welfare facilities. 

12. Complaints from the public shall be dealt with in a courteous manner and reported to the Site Project Team. 

13. No swearing, wolf whistling or other behaviour that could be deemed harassment. 

14. No unauthorised use of plant.  When in use, observe the on-site speed limit.  The site dictates this limit. 

15. Works shall be guarded at all times where necessary. 

16. First aid boxes and fire extinguishers are to remain on site at all times and must not be interfered with unless in 
an emergency.  

17. Alcohol/Drugs are not permitted on site or to be consumed during working hours.  No persons are to arrive 
at work under the influence of drugs or alcohol. Employees taking prescribed drugs are to inform the 
Project Management Team as they potentially affect their working ability. 
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18. All accidents and incidents are to be reported to the Project Management Team immediately and recorded as 
per Morda Construction accident reporting procedure. 

19. All defects of equipment, PPE or materials are to be reported to the Project Management Team intermediately. 

20. Personal stereos and ear pods are not to be used on site. 

21. 240V equipment is not allowed onto site without prior permission from site management. 
 
22. All personnel must undergo a site induction prior to starting works. 

 
23. NO SMOKING inside working areas building (including plant). Smoking is allowed in designated areas only. 
 

 
 

D.9 TEMPORARY WORKS  

 
▪ A temporary works register will be established on site to record all temporary works activities.  
▪ Morda Construction will nominate a Temporary Works Coordinator for site activities.  
▪ The relevant contractors requiring Temporary works will nominate a trained Temporary Works Supervisor for the 

project. 
▪ The TWC and TWS will liaise on a regular basis with regards to Temporary Works. 

 
 

E: Environmental 
 

In adherence to regulatory standards and industry best practices, Morda Construction Ltd confirm that all construction activities 
associated with the South Tottenham scheme will be conducted in accordance with British Standards BS 5228-1:2009+A1:2014. 
Furthermore, our commitment extends to employing the best practicable means to ensure the highest standards of safety, 
quality, and environmental responsibility throughout the construction phase. 

 
E.1 Environmental Impacts 

 
▪ The information detailed in the environmental section of this plan demonstrates Morda Construction Ltd capabilities 

as Principal Contractor to identify and minimise environmental impacts during construction. 
▪ BREEAM underscores Morda Construction’s commitment to identifying and mitigating environmental impacts 

throughout the construction process. By adhering to the principles, the plan ensures that Morda Construction Ltd acts 
as a responsible Principal Contractor. A copy of the BREEAM ‘hitlist’ for the South Tottenham scheme is available on 
Dropbox. 

▪ Comprehensive records will be maintained throughout the project and will be available for inspection at any time by 
the appropriate regulators. Such records will include, but are not limited to, general site records; duty of care waste 
transfer and consignment notes; photographs; incident reports; details of complaints and corrective action reports; 
inspection reports; and other records generated. 

▪ All Non-Road Mobile Machinery (NRMM) will be registered on the Greater London Authority Register. A brief register 
of NRMM being used on this site can be found in Appendix 7.  

 

E.1.1 Site Access Vehicle Movements  

 
▪ Traffic movements will be managed to ensure that the vehicle movements do not impact on the neighbourhood. 
▪ Due to the large site area all vehicles will be able to gain direct access into site without the need to park on the 

surrounding roads. 
 

E.1.2 Road Cleanliness  
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▪ Vehicle movements on site will predominantly be across existing internal block paved / tarmac roads and 
hardstanding’s and therefore the ability to collect mud and debris will be limited, as well as the potential to deposit 
mud on the public highway. 

▪ The Project Management Team will monitor the roads throughout the contract and additional mitigation measures 
such as wheel wash facilities or road sweepers will be implemented if the Project Management Team deems 
necessary.  

▪ Referring to Figure 2: Site Traffic Management Plan, the location of the wheel wash facility (if required) will be located 
as close to the vehicle exit gates as possible.  

 

E.1.3 Fuelling and Hazardous Liquids  

 
▪ The management of re-fuelling is critical to ensure that pollution does not result from poor re-fuelling operations. 
▪ When re-fuelling of plant and plant equipment will be carried out using a mobile diesel bowser. The diesel bowser will 

be double-bunded. 
▪ A designated area on site will be identified for refuelling plant. The area will be on a hardstanding located away from 

drains. All diesel bowsers will be double bunded. 
▪ The site will have a spill emergency kit in case of accidental spillage. 
▪ Any container containing hazardous liquids will be placed on top of drip trays. 

 

E.1.4 Dust and Air Emissions  

 
▪ Undertaking the main construction works and the associated vehicle movements during the project has potential to 

generate dusts and air emissions from the site. The following activities have been identified as being likely to cause 
these emissions; 

 
E.1.4.1 Construction of Buildings   

 
▪ Damping down measures will be implemented during the construction process to minimise the generation of dust. 

Water will be applied strategically to construction areas using water spraying systems to control dust levels. 
▪ The frequency of damping down will be determined by weather conditions and the nature of the construction 

activities. Regular monitoring will be conducted to ensure effectiveness. 
▪ Localised direct dust suppression will be used when using hand tools such as cut off saws (sthil saws) etc. this will be 

in the form of water spray bottles or hose pipes.  
▪ It may be necessary to suspend works during windy and adverse conditions. 

 
E.1.4.2 Vehicle Movements   
 

▪ Where possible vehicles will be restricted to hard standing and a speed limit of 5mph will be introduced to further 
reduce the potential for dust generation. 

▪ All road-going vehicles entering or leaving the site will be required to be properly sheeted to contain any loose 
materials and prevent the escape of dust during transportation. Wheel washing will also be undertaken where 
required. 

▪ Routine inspections will be carried out to ensure that vehicles are adequately sheeted before departing the 
construction site. 

▪ Prior to leaving the site, all vehicles will undergo inspections by the gateman to identify and rectify any mud or loose 
materials that may contribute to dust emissions during transit. Any identified issues will be promptly addressed to 
ensure compliance with dust suppression measures. The banksman will use a jet wash to wash down the wheels  
where deemed necessary.  

 
By implementing these measures, the construction team aims to effectively manage and minimise dust and air emissions, 
ensuring compliance with regulatory requirements and promoting environmental responsibility throughout the construction 
phase. 

 

E.1.5 Noise 
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▪ Potential noise impacts have been identified from plant based operations, vehicle movements and generators. In 
order to minimise the potential effects on local residents and other sensitive receptors, the following measures will 
be implemented: 

• site will be operated in accordance with the agreed site hours, 

• welfare to be powered using Temporary Building Supply electric rather than generators.  

• single access points and prescribed traffic routes will be established, 

• plant will be well maintained and fitted with effective silencers, 

• all acoustic covers to machines will be kept closed whenever the machine is in use, 

• prompt action to complaints.  
 

E.1.6 Vibration 

 
▪ Potential vibration impacts have been identified during the piling works and civils works. In order to minimise the 

potential effects on local residents and adjacent infrastructure the following measures will be implemented: 

• Site will be operated in accordance with the agreed site hours. 

• CFA piling in certain areas to reduce vibrations near adjacent infrastructure. 

• Carry out vibration monitoring during piling works.  

• Prompt action to complaints.  

 

E.1.7 Water Management  

 
▪ Drainage runs will be identified on site and, where practicable, a filter will be fitted to prevent any potential 

contamination from entering the drainage system. 
▪ A copy of the drainage plans for the site will be located on Dropbox.  

 

E.1.8 Housekeeping  

 
▪ Housekeeping on site will be maintained to a high standard. A tidy site is generally a safer site. 
▪ The Project Management Team will regularly monitor the site for cleanliness. Where necessary an individual or team 

will be detailed to clean areas should the need arise. 
 

E.1.9 Contaminated Land 

 
▪ If any land is suspected of being contaminated, work will stop, expert advice sought and reported to the client. 
▪ A geo-environmental report has been undertaken by Brownfield Solutions Ltd. A copy of the report can be found on 

Dropbox.  
 

E.1.10 Ecological Issues 

 
▪ A preliminary ecological appraisal has been undertaken by The Ecology Partnership. A copy of the report can 

be found on dropbox.   
▪ No specific ecological issues have been raised at this stage.  During site set up and preliminary works, we will 

be vigilant for the signs of nesting birds, bat roosts, etc.  Should there be any indication of the above, then work 
will cease, the client will be informed, and Morda Construction Ltd will seek the expert advice of a suitably 
qualified ecologist. 

 

E.2 Waste Management 

 
▪ It is the aim of Morda Construction Ltd to recycle, recover or reuse as much waste as possible to comply with BREEAM.  

In order to achieve this, waste generated during the construction process will be segregated at source to ensure the 
correct waste stream can be identified.  

▪ The waste will either be loaded directly into skips on site prior to export off-site. 
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▪ All waste movements will be recorded by Morda Construction Ltd and handled in accordance with duty of care and 
Hazardous Waste Regulations. A summary of material movements will be provided in the post-construction Health & 
Safety File. 

▪ Refer to Appendix 7 for Waste Management Strategy.  
 

E.2.1 Waste Separation  

 
▪ The following waste generated during this contract will be segregated into the following waste streams; 

 

TYPE OF WASTE EWC WASTE STREAM 

Metal (iron & steel) 17-04-05 Recycled 

Metal (nonferrous) 17-04-01, 17-04-02, 17-04-03, 17-04-09 Recycled  

Brick 17-01-02 Recycled  

Concrete 17-01-01 Recycled 

Concrete & brick  17-01-07 Recycled  

Wood 17-02-01 Recycled 

Mixed construction waste 17-09-04 Recycled 

   

   

 
▪ Any additional waste found on site and not identified in the table above will be separated, identified and stored in a 

suitable location until removed from site using the correct carrier, consignment note and EWC. 
 

E.2.2 Waste Disposal 

 
▪ Morda Construction Ltd will ensure waste materials is taken to a licensed facility for recycling or recovery.  Morda 

Construction Ltd will ensure that any other waste carriers being used to transport waste will be similarly licensed. 
▪ Morda Construction Ltd will only use licensed waste carriers and licensed sites to recycle waste materials.  

 

E.3 UXO Survey  

 
▪ A UXO Survey has been undertaken by First Line Defence. The UXO report can be found on the Project Dropbox folder.  
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F: Communication, Training & Information 

 
F.1 Communication with … 

 

F.1.1 Project Team 

 
F.1.1 Between Client / Morda Construction Ltd 

 
▪ Morda Construction Ltd will consult and co-operate with the Client or their Design Team in order to co-ordinate the 

construction activities so as to ensure that all identified risks are minimised and mitigated and that open 
communication is maintained between Morda Construction Ltd and the Client. 

▪ A design team meeting with Morda, the Client and his design team will be undertaken on a two-weekly basis. 
▪ Client contact names and telephone numbers are located in section B.1. 

 
 
F.1.2 Between Morda Construction Ltd & Contractors 

  
▪ All nominated Contractors will attend a prestart meeting to discuss their trade specific contract. The prestart 

meeting will include programme, site management and supervision, training requirements, site Health, Safety 
and Environmental arrangements. 

▪ Co-ordination and liaison of day-to-day health, safety and environmental matters shall be communicated by 
Morda Construction Ltd Project Management Team to all Contractors.  

▪ Each Contractor must ensure that their employees receive adequate and suitable information contained in 
their risk assessments and method statements. This will be carried out via a Daily Activity Brief (DAB) given by 
the Contractors nominated Site Management team. 

▪ Morda Construction Ltd will establish a regime of Toolbox Talks so that every Contractor ensures their 
employees receives a health, safety & environmental briefing at least once a week. 

 

F.1.2  Local Community 

 
▪ The site will be registered with Considerate Constructors Scheme (CCS). A regular audit will be undertaken by CCS. 
▪ All liaison with the local community will be discussed with the client. 
▪ Clear contact details will be presented on the hoarding for visitors and deliveries.  
▪ The details of the community liaison contact for all works associated with the development is Dave Churchward (07729 

772635) and Morgan Fouracre (07966415376) of Morda Construction Ltd.  
▪ Morda Construction Ltd will regularly liaise with the following stakeholders; 

o Local residents directly opposite and adjacent to the site 
o Petite Staz Nursery 
o Studio 28 
o With Milk (café) 

▪ Regular communication with the above Stakeholders will consist of letter drops, news letters and personal meetings.  
 

F.1.3 Enforcing Authorities 

 
▪ All visits to the project's undertakings by inspectors from the Health and Safety Executive, Environment Agency, 

Environmental Health or other stakeholders with enforcement interests (ecologist) shall be promptly notified to the 
Client.  

▪ Members of Morda Construction Ltd Project Management Team will make themselves available to accommodate 
such visits. 

   

F.1.4 Public Relations and Complaints 
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▪ Morda Construction Ltd will aim to complete this project with zero complaints. To achieve this, effective 
communication will be encouraged on commencement of the project and during the contract ensuring that the public, 
where necessary, are kept informed of key dates and activities that may directly affect them.  Where necessary letter 
drops will be undertaken. 

▪ Complaints will be recorded, and, where applicable, actions taken to rectify the source of the complaint and control 
measures taken to prevent a reoccurrence in accordance. 

 
 
 
 

F.1.5 Changes to the Health & Safety Plan 

 
▪ Should any changes to the construction process occur, the relevant method statement and risk assessment document 

will be reviewed and amended, as necessary.  If these changes impact Health & Safety on the project, these documents 
will be submitted to the Principal Designer for approval.  Work will not proceed until this approval has been granted. 
 

F.2    Training 

 
▪ All Contractors employed on site will be competent to fulfil their roles. 
▪ Details and proof of training of employees must be provided to Morda Project Management Team upon request. 
▪ Compliance will be recorded as part of the induction process using Site Safety, Health and Environmental Induction 

Training Record. 
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F.3 Information 

  

F.3.1 Site Inductions 

 
▪ Site Inductions will be carried out daily between 07:30 and 08:00, unless by prior agreement with the Project 

Management Team. 
▪ All persons engaged on site will receive a site-specific induction carried out by Morda Project Management Team 
▪ The induction will include (but not limited to); 

 
▪ date of induction 
▪ who gave the induction 
▪ medical requirements  
▪ site management 
▪ project details 
▪ emergency procedures 
▪ welfare arrangements 
▪ traffic management plan 
▪ site rules 
▪ method statement briefings 
▪ environmental arrangements  

 

F.3.2 Daily Activity Briefings (DAB) 

 
▪ All Contractors will undertake a Daily Activity Briefing to all site operatives  every morning prior to commencing works. 

The nominated Contractors Managers or Supervisors will carry out the DAB. 
▪ The purpose of the DAB is to outline the day’s activities, hazards and controls and other important points to note.  It 

may also incorporate lessons learnt from the previous day and changes to the project.   
 

F.3.3 Toolbox Talks (TBT) 

 
▪ Toolbox Talks will be carried out on a weekly basis as a minimum and recorded.  
▪ Additional TBTs will be carried out as directed by site conditions or working practices. 

 
 

F.3.4 Site Inspections 

  
▪ Morda Construction Ltd will carry out a formal SHE inspection of all work areas at least every 14 days.  This will be 

recorded, actioned within reasonable timescales, and formally closed out detailing action taken and by whom.   
▪ Each sub-contractor must ensure that their line managers or supervisors monitor the health, safety and environmental 

standards of their activities as a normal part of their duties. A copy of the inspection report will be forwarded onto the 
Contractor’s directors for review. 

▪ In addition to the above, it is expected that the Contractors will carry out their own Health & Safety Inspections 
throughout the course of their works on site. A copy of the HSE inspection report will be forwarded on Morda 
Construction Management Team for review. 

▪ Morda Construction Ltd will employ the services of an external Health & Safety Consultant to undertake a Health, 
Safety and Environmental Audit every two months. 

 

F.3.5 Standards 

 
▪ Includes but not restricted to the list below: 

▪ The construction will be carried out in accordance with BS 6187: 2011.  
▪ The Management of Health & Safety at Work (Amendment) Regulations 2006. 
▪ The Construction Design and Management Regulations 2015. 
▪ The Personal Protective Equipment at Work Regulations: 1992. 
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▪ The Provision and Use of Work Equipment Regulations: 1998 (PUWER) 
▪ The Lifting Operations and Lifting Equipment Regulations: 1998. (LOLER) 
▪ The Manual Handling Operations Regulations: 1992. 
▪ The Health and Safety at Work Act 1974. 
▪ Health and Safety (First Aid) Regulations: 1981. 
▪ Control of Substances Hazardous to Health Regulations 2002. 
▪ Control of Asbestos Regulations: 2012. 
▪ Asbestos (Licensing) (Amendment) Regulations: 1998. 
▪ Work at Height Regulations 2005. 
▪ The Control of Noise at Work Regulations 2005. 
▪ Control of Vibration at Work Regulations 2005. 
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G: Emergency Procedures 

 
G.1 General 

 
▪ Morda Construction Ltd and all Contractors must identify via their risk assessments any emergency procedures that 

are required as a result of their work activity.  These requirements should then be discussed with Morda Construction 
Project Management Team to assess whether a common procedure is appropriate. 

▪ The table below indicates responsibilities in the case of an emergency: 
 

Emergency Nominated person Assistant / deputy Action 

First Aid David Churchward 
07729 772 635 

Morgan Fouracre  
07966 415 376  

Call 999 if serious 
Take to hospital (follow first aid 
procedures) 
  

Fire David Churchward 
07729 772 635 

Morgan Fouracre  
07966 415 376 
 

Call 999 if serious 
Fight fire if safe to do so (follow fire 
procedures)  

Utility Service Strike David Churchward 
07729 772 635 

Morgan Fouracre  
07966 415 376  

Inform relevant utility service provider 

 
 
 

G.2 Accident Reporting & Procedures 

 
▪ Morda Construction Ltd will provide first aid and emergency care. An accident book, eye wash and first aid kit will be 

located in the site office as indicated on the Site Plan which will be displayed on the Site Health & Safety notice board. 
This will be shown to all operatives at their site induction. 

▪ Site accident emergency procedures will be displayed on the Site Health & Safety notice board and will consist of the 
following information: 
 

▪ location of the first aid box & accident book, 
▪ identification of site first aid personnel, 
▪ address of site, 
▪ route map and address of the nearest accident and emergency unit. 

 
▪ All accidents will be recorded in the site accident book and will be reported to the Morda Construction Project 

Management Team by the most immediate means as soon as possible.  
▪ Morda Construction Project Management Team will carry out an accident investigation. If required by RIDDOR 13 

Morda Construction Project Management Team will notify the HSE on a form F2508. 
▪ A route map to the nearest A&E hospital will be displayed on the Health & Safety Notice Board within the site office. 
▪ All first aiders will be clearly identified i.e.by a first aid sign on the hi-visibility jacket or hat. 
▪ Significant Contractors will provide their own trained first aiders. This will be determined in the prestart meeting.  
▪ A defibrillator will be kept in the site office.  
▪ The location of the nearest A&E hospital is: 

 
o North Middlesex University Hospital Emergency Department 
o Telephone: 02088872000 
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Figure 4 – Route from South Tottenham site (N15 4EG) to Nearest Hospital (North Middlesex University Hospital Emergency 
Department, Sterling Way, London N18 1QX) 
 

G.3 Fire Procedures 

 
▪ All operatives will be shown, at induction, the site specific fire procedures. 
▪ A fire risk assessment will be undertaken by Morda Construction Project Management Team and will feed into the fire 

emergency plan for the site. 
▪ A site fire emergency plan will be displayed on the Site Health & Safety notice board and will consist of the following 

information; 
 

▪ action on discovering a fire, 
▪ location of fire extinguishers, 
▪ location of fire alarms, 
▪ location of assembly point, 
▪ address of site, 
▪ identification of fire marshals. 

 
▪ All existing doors and passages inside of the buildings will be kept clear and used as fire routes. 
▪ Site entrances will be kept clear to give emergency vehicles access to the site. 
▪ A log will be kept of all operatives and visitors to the site.  The nominated fire marshall will be responsible for ensuring 

all persons are out of the buildings by form of a roll call. 
▪ There will be no smoking inside any of the buildings. Smoking will only be permitted in the designated smoking area.  
▪ Fires are not permitted on site.  
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A1: Method Statements & Risk Assessments 
 

Method Statement Register 
 

MS Reference Description 

D
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/ 
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15-8161-LR-NL-
PoW-RA-Rev1 

Oakmere Demolition (Demolition & Asbestos Removal Works) 18/11/25     

TH/C6257/14963 Brownfield Solutions (Ground Investigation Works) 04/12/25     
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A2: Drawings 
 
 
Design team drawings uploaded to Dropbox: 

https://www.dropbox.com/scl/fo/ovzr5xzr3sv5mbo86mdg3/AGGNm7erLpyzw7ch_sh9MEM?rlkey=7e88x8h0e8u7sa74qwn5
dtykf&st=tmsn9psz&dl=0 
 

Ref Description 
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260107 MORDA Site Traffic Management Plan 07/01/26      
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A3: Site Traffic Management Plan  
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A4: Regional Routing Plan  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
32 

 
MORDA-ST-CPP-001 STOREX South Tottenham 

 
 

A5: Local Routing Plan 
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A6: Construction Method Statement (Brief) 
 
 

1. Civils & Groundworks 
 

• Reduce dig to bottom of piling mat using a 13t excavator 

• Install piling mat using a 13t excavator and ride on roller 

• Install pile caps and ground beams. Establish shuttering around the piles and pour concrete to produce 
pile cap. 

• Install ground concrete ground by pouring concrete and polishing the concrete.  

• Install access road and walkways. Use paver to lay tarmac 
 

2. Piling 
 

• Install 159 CFA and CHD piles using a pile rig 
 

3. Erect Steel Installation 
 

• Six storey steel frame to be erected using a crane to lift the steel into position. Operatives working from 
MEWPS will fit the fixings to connect the steel components. 

 
4. Install Roof and Cladding & Brick Slips 

 

• A green roof will be installed above the six storey area of the building. the remainder of the low level will 
be installed with PV panels located on the lower section of the roof. 

• The cladding and brick slips will be installed by fixing the units direct to the steel frame. Operatives will 
be working from MEWPS to fix the cladding panels. 

 
5. Mechanical and Electrical Fit Out 

 

• The mechanical and electrical installation will be carried out in two Phases. Phase 1 will be to erect all of 
the containment and cables. The second phase will be to install the fixtures and fittings. 

 
6. Lift Install 

• Install two lifts raising six storeys. 
 

7. Internal Fit Out 
 

• Fit out all unit partitions and doors. 
 

8. Gates and Fencing 

• Install SR2 security gates and fencing. The gates will be lifted into position using a hi-ab. The fencing 
posts will be dug into the ground with fencing panels secured to each post. 

 
9. Landscaping 

• Establish and plant landscaping such as shrubs and trees 
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A7: Table of Proposed NRMM 

 

  
Description of NRMM Package 

13t excavator Civils & Piling 

Bomag 120 Ride on Roller Civils 

6t dumper Civils & Piling 

Enteco 7009 Piling Rig Piling 

Manitou MT420H Telehandler Morda (all packages) 

MEWPS (cherry picker & scissor lift) Roof, cladding a curtain walling installers 
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A8: Waste Management Strategy 

The project involves the partial demolition of an existing building followed by construction works. Waste streams have 
been identified and managed in accordance with the Waste Hierarchy: Prevent → Reuse → Recycle → Recover → 
Dispose. 

1. Legislative Framework 

All waste activities on this project comply with: 

• Environmental Protection Act 1990 – Section 34 Duty of Care 

• Waste (England and Wales) Regulations 2011 

• Hazardous Waste Regulations 2005 

• Control of Asbestos Regulations 2012 

• Carriage of Dangerous Goods Regulations 

• Local authority requirements for waste handling and transport 

All waste carriers and disposal facilities used must be fully licensed and permitted. 

2. Project Waste Management Objectives 

• Minimise waste generation through efficient planning and material control 

• Maximise reuse and recycling of materials 

• Ensure safe and compliant handling of hazardous waste 

• Prevent pollution, contamination, and escape of waste 

• Maintain accurate documentation for all waste movements 

• Achieve high landfill diversion rates throughout the project 

3. Demolition Phase – Waste Management Summary (Completed) 

4. Construction Phase – Waste Management Strategy 

4.1 Expected Waste Streams 

• Timber 

• Metals 

• Plasterboard (must be segregated by law) 

• Packaging (cardboard, plastic, pallets) 

• Inert waste (concrete, rubble) 

• General mixed construction waste 

4.2 On-Site Waste Handling & Segregation 

Although most waste will be sorted off-site, the following on-site controls apply: 

• Designated waste zones with labelled skips 

• Plasterboard segregated at all times 

• Hazardous waste stored in sealed, labelled containers 

• Waste areas kept tidy and inspected daily 

• Lightweight waste netted to prevent escape 
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• No waste to obstruct access routes or fire exits 

4.3 Off-Site Sorting and Recycling 

All construction waste will be transported to a licensed recycling facility, where it will be: 

• Mechanically sorted 

• Manually picked 

• Divided into recyclable waste streams 

• Processed for reuse or recycling 

This ensures maximum landfill diversion and compliance with the Waste Hierarchy. 

5. Waste Storage and Site Controls 

• Skips placed in designated, safe locations 

• Hazardous waste stored in a locked, bunded area 

• Spill kits available where hazardous waste is stored 

• Regular housekeeping to prevent build-up of waste 

• Waste not allowed to accumulate on walkways or work areas 

6. Waste Transfer & Documentation 

The Principal Contractor will ensure: 

• Only licensed waste carriers are used 

• Waste Transfer Notes (WTNs) are completed for every load 

• Hazardous Waste Consignment Notes used where required 

• Documentation retained for: 
o 2 years for WTNs 
o 3 years for hazardous waste 

• Copies stored in the site office and digital project file 

7. Roles & Responsibilities 

Principal Contractor – Morda Construction Ltd 

• Implement this strategy 

• Ensure subcontractor compliance 

• Maintain waste documentation 

• Monitor recycling performance 

Site Manager 

• Daily supervision of waste areas 

• Ensure correct use of skips 

• Prevent contamination of waste streams 

• Report non-compliance 

Subcontractors 

• Follow site waste rules 

• Minimise waste generation 
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• Use designated skips only 

Waste Carrier 

• Hold valid waste carrier licence 

• Provide correct documentation 

• Deliver waste to authorised facilities 

8. Monitoring & Reporting 

• Weekly inspections of waste areas 

• Monthly reporting of waste volumes and recycling rates 

• Review performance against project targets 

• Implement corrective actions where required 

9. Waste Targets 

Target Goal 

Recycling Rate 90%+ diversion from landfill 

Hazardous Waste Compliance 100% correct documentation 

On-Site Segregation Plasterboard & hazardous waste always segregated 

Housekeeping Zero waste-related safety incidents 

10. Environmental Benefits 

• Reduced landfill 

• Lower carbon footprint 

• Improved resource efficiency 

• Compliance with client sustainability expectations 

• Demonstrates responsible environmental management 
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