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LIST OF ACRONYMS
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EFDC — Epping Forest District Council
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1 INTRODUCTION

1.1
1.1.1

1.1.2

1.1.3

1.1.4

This document

This document comprises a written scheme setting out all the stages of the
authorised development for the North London Reinforcement Project (‘the
Project’).

A written scheme of stages is required by Schedule 2, Requirement 3 of The
National Grid (North London Reinforcement) Development Consent Order 2014
(‘the DCQO’). An extract of Schedule 2 is provided in Appendix A.

The Stage Plan has been updated iteratively over time to reflect changes to
project programme and, by extension, the order that DCO Requirements will be
discharged.

A summary of the changes made to the Stage Plan is set out as follows:

Version 1 (November 2018) was submitted to partially discharge
Requirement 3 to allow for Stage 0 Early Enabling Works to take place.
Partial approval for the details of Requirement 3 received from all relevant
authorities by 03/01/2019."

Version 2 (March 2023) provided a more detailed breakdown of Stages 1-5
of the project and was re-submitted to the relevant Local Authorities prior to
the commencement Stage 3a, with partial approval received from all
relevant authorities by 01/10/2023.2

Version 3 (January 2025) aligned the Stage Plan with changes to the
project’'s programme. Partial approval was received from LB Waltham
Forest on 27/02/2025 and Epping Forest DC on 12/03/2025. It was
withdrawn before approval by LB Haringey on 08/07/2025 and LB Enfield on
21/03/2025.3

Version 4 (September 2025) was a minor update that incorporates new
substages for landscaping for all substages, includes a reference that the
temporary haul road for Stage 1b (Waltham Cross) could be delivered as
the first activity subject to the partial discharge of the relevant requirements,
amended the description of the haul road and access for Stage 2
(Brimsdown). Dates have also been updated to reflect changes to project
programme.

Version 5 (January 2026) was a minor update that further sequenced works
within Stage 2 (Brimsdown), affecting land within LB Enfield only.

Version 6 (this version) (October 2026) includes a minor update to the
sequencing of works in Stage 2a and 2b (Brimsdown) as well as minor
updates to descriptions of works in Stages 4a, 5a and 5h.

" Application reference numbers — Epping Forest District Council: PL/EPF/3123/18; London Borough of Enfield:
18/04500/DCO; London Borough of Haringey: HGY/2018/3384; London Borough of Waltham Forest: 183887

2 Application reference numbers — Epping Forest District Council: EPF/0771/23; London Borough of Enfield:
23/01067/DCO; London Borough of Haringey: HGY/2023/0953; London Borough of Waltham Forest: 230884.

3 Application reference numbers — Epping Forest District Council: EPF/0226/25; London Borough of Enfield:
25/00378/DCO; London Borough of Haringey: HGY/2025/0241; London Borough of Waltham Forest: 250236.
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1.15 Requirement 3 of the DCO states as follows:

“3. The authorised development shall not commence until a written scheme
setting out all the stages of the authorised development has, after consultation
with the relevant highway authority and Lee Valley Regional Park Authority,
been submitted to and approved by the relevant planning authority”.

1.1.6 Consultation with the relevant Highway Authorities (which are those listed
below but also including Essex County Council) has taken place as part of the
consultation with relevant Local Planning Authorities as listed below.

1.1.7 Consultation with Lee Valley Regional Park Authority (LVRPA) has also taken
place.

1.1.8 This document is submitted for approval to:
e Epping Forest District Council
e Enfield Council
e London Borough of Waltham Forest

e London Borough of Haringey

1.2 Overview of the Project

1.2.1 The DCO was made by the Secretary of State for Energy and Climate Change
for the Project on 16 April 2014, and came into force on 7 May 2014. The DCO
provides powers to National Grid to carry out the Project, which comprises of
the replacement of the existing 275kV overhead line (OHL) with a 400kV OHL
from Waltham Cross substation in Epping Forest, through Enfield, and then to
Tottenham substation in Haringey. The DCO also contains powers to carry out
associated works to the substations at Waltham Cross, Brimsdown and
Tottenham.

1.2.2 The Project falls within the administrative boundaries of, Epping Forest District
Council, Enfield Council, the London Borough of Waltham Forest, and the
London Borough of Haringey. The Project is also within the administrative
boundaries of the Greater London Authority and Essex County Council, though
these are not relevant planning authorities in relation to the Project.

1.2.3 The Project includes the following elements:

e Existing 275kV route uprating to 400kV for 14km from the Waltham
Cross substation to Tottenham substation. This would comprise of:

o The existing 275kV conductor cables (wires) to be removed and
replaced (i.e. reconductored) with 400kV wires. This would use
the existing pylons.

¢ An extension to the Waltham Cross substation to provide a new 400kV
Gas Insulated Switchgear (GIS) substation and associated OHL entry
modifications.

1.24 The replacement of two 275/132 kV Super Grid Transformers (SGTs) at
Brimsdown with two new 400/132kV SGTs, located both inside and partially
outside the existing Brimsdown substation boundary, with underground cable
connections between these new SGTs and the existing substation.
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Works to bypass Tottenham substation, including the construction of a
new pylon (VC1R) and cable sealing end (CSE) compound south of the
Tottenham substation, and the removal of the existing VC1 pylon.

e Associated works, for example, temporary access roads, highway works
temporary construction compounds, scaffolds, work sites and ancillary

works.

2 SCHEME SETTING OUT ALL STAGES OF THE AUTHORISED
DEVELOPMENT

21
211
21.2

Stages of the authorised development

The Project has been divided into 5 stages, as set out in Table 2.1 below.

The Works Plans show the location of Pylons and other features referenced
below. Plans showing the division of stages are provided in Appendices B and

C.

Table 2.1 - stages of the authorised development

Stage |Name Description Work Nos |Indicative |Relevant Local
Period of |Planning
works Authority

0 Early enabling | Construction of 12 N/A Q1 2019 —|London

works foundations for Cable Q3 2019 |Borough of
Sealing End Compounds at Haringey
Tottenham substation, at
the location of pylon VC1R.
[This stage of work has
been completed and is
therefore not detailed in this
document]
12 Stubbins Hall |Establis! £ o lavd 5 012026 Enpina E
; Stubbins Hall |
ol : I
[Not to be completed]
1b Waltham Construction of new gas 4 (a-n) Q1 2026 — |Epping Forest
Cross insulated switchgear Q3 2027 |District Council
substation substation at Waltham
Cross.
1c Waltham Landscaping works N/A Q2 2027 — |Epping Forest
Cross associated with Waltham Q3 2027 |District Council
landscaping Cross substation

nationalgrid



Document SW 3 F

Stage |Name Description Work Nos |Indicative |Relevant Local
Period of |Planning
works Authority

2a Brimsdown Works related to the 6, 7e Q4 2026 — |London

substation extension of the existing Q4 2030 Borough of
early works Brimsdown substation. Enfield

Creation of new permanent

diversion to Footpath No.

103.

2b Brimsdown Construction of a new 7a, 7b, 7c, |Q2 2027 — |London

substation bridge over the Small River |7d Q4 2030 Borough of
main works Lee (Turkey Brook). Enfield

Removal of cable sealing

end compounds at ZBC20

and removal of cables

between ZBC20 and

Brimsdown substation.

Installation of two new cable

sealing end compounds at

pylon ZBC19.Installation of

up to six 400kV cables

underground from the new

compounds to Brimsdown

substation over the new

bridge.

Remodelling existing bund

and works to temporarily

divert footpath.

Creation of new permanent

footpath linking footpath at

dismantled railway to

Footpath No. 103.

2c Brimsdown Landscaping works N/A Q4 2028 — |London

substation associated with Brimsdown Q4 2029 |Borough of
landscaping Substation Enfield

3a Tottenham Demolition and remediation |13 Q1 2019 — |London

substation works Q3 2019, |Borough of
preparatory Q2 2026 - |Haringey
work Q3 2027
3b Tottenham Establishment of material 9, 10c, Q3 2026 — |London
substation holding facility and laydown |10d, 10e, |Q2 2027 Borough of
area. 13 Haringey

nationalgrid
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Stage

Name

Description

Work Nos

Indicative
Period of
works

Relevant Local
Planning
Authority

Modifications to existing
protection and control
equipment to facilitate the
bypass of Tottenham
substation by the newly
uprated 400kV overhead
electricity line.

Installation of new cable
sealing end compounds at
pylons ZBC43 and VC1R;
installation of up to twelve
400KV cables predominantly
underground from the
northern cable sealing end
compound at pylon ZBC43
to the southern cable
sealing end compound at
pylon VC1R; and installation
of two cable bridges across
Pymmes Brook.

3c

Tottenham
substation
landscaping

Landscaping works
associated with Tottenham
Substation

N/A

Q12027 -
Q2 2027

London
Borough of
Haringey

4a

Enabling
works for
reconducting
Tottenham

Establishment of an access
track off Watermead Way.

Q4 2026 —
Q2 2027

London
Borough of
Haringey

4b

Reconducting
Tottenham to
Hackney VC2

Installation of new
transmission pylon VC1R,
and conductors, earthwire,
insulators and fittings
between VC1R and VC2,
and new connections
between VC1R and
gantries.

Removal of existing
transmission pylon VC1,
and conductors, insulators
and fittings between VC1R
and VC2, and connection
between VC1 and the

11,12

Q12026 —
Q3 2028

London
Borough of
Haringey
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Stage |Name Description Work Nos |Indicative |Relevant Local
Period of |Planning
works Authority

existing Tottenham
substation.

4c Tottenham Landscaping works N/A Q4 2027 — |London

pylons associated with pylons Q4 2029 Borough of
landscaping VC1R and VC2 around Haringey
Tottenham Substation
5a Pylon Works — | Retention of pylon ZBC1; 1,2a,2b, |Q12026 - |Epping Forest
Waltham construction of pylon 3a, 3b Q2 2028 |District Council
Cross ZBC1A and associated
connections between ZBC2,
ZBC1 and Waltham Cross
substation.
Proposed pylon ZBC1B and
associated connections will
not be constructed.
Removal of existing
transmission pylon 4ZM1;
installation of new
transmission pylon 4ZM1R.
5b Overhead Uprating of ZBC OHL 1 Q1 2026 — |Epping Forest
Lines — Epping | between ZBC2 and ZBC12. Q4 2027 District Council
Forest
5¢c Landscaping |Landscaping works around |N/A Q4 2027 — |Epping Forest
for Pylons in |pylons 4ZM1R and ZBC2- Q4 2028 |District Council
Epping Forest |12 in Epping Forest,
including those at Waltham
Cross substation
5d Overhead Establishment of material 1,8 Q1 2026 — |London
Lines — Enfield | holding facility and laydown Q4 2027 |Borough of
area at car park by Lee Enfield

Park Way.

Uprating of ZBC OHL
between ZBC13 to ZBC38.

nationalgrid
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Stage [Name Description Work Nos |Indicative |Relevant Local
Period of |Planning
works Authority
5e Landscaping |Landscaping works around |N/A Q4 2027 — |London
for Pylons in  |pylons ZBC13-38 in Enfield Q4 2028 |Borough of
Enfield Enfield

5f Overhead Uprating of ZBC OHL 1 Q12026 — |London
Lines — between ZBC39 and Q4 2027 |Borough of
Waltham ZBCA42. Waltham Forest
Forest

5¢g Landscaping |Landscaping works around |N/A Q4 2027 — |London

for Pylons in |pylons ZBC39-42 in Q4 2028 |Borough of
Waltham Waltham Forest Waltham Forest
Forest
5h Overhead Works to facilitate 1, 10a Q1 2026 — |London

Lines - bypassing of Tottenham Q4 2027 |Borough of
Haringey substation to include Haringey

removal of existing phase

and earthwire conductors

from pylon ZBC43 to

existing anchor blocks.

Uprating of ZBC OHL at

ZBCA43.

5j Landscaping |Landscaping works around |N/A Q4 2027 — |London

for Pylons in  |pylons ZBC43 in Haringey Q4 2028 |Borough of
Haringey Haringey

21.3 The stages of the authorised development have been determined by a
consideration of the construction activities required to be completed, the
construction methodology, geographical location of works, the programme for
delivery and sequencing of works. Access will be required at different locations
throughout the 5 stages to make sure that the Project can be completed in the
most efficient way.

214 The majority of stages have been sequenced to flow in terms of geographical
location and timescale of the works. However, there is some overlap between
temporary works created to construct the Project.

215 A detailed explanation of the construction activities associated with each stage

is provided in Sections 3 — 23 of this document.
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3 DETAILED OVERVIEW OF STAGE 1A — STUBBINS HALL LANE LAYDOWN
AND CAR PARK

3.1.1 This stage has been removed from scope and will no longer be completed. It
has been kept here for reference and to preserve the numbering for the
preceding substages of Stage 1.

4 DETAILED OVERVIEW OF STAGE 1B - WALTHAM CROSS SUBSTATION

4.1 Stage 1b

4.1.1 Stage 1b relates to works to Waltham Cross substation. Stage 1b will
commence in Q1 2026 and will be completed in Q3 2027.

4.2 Relevant planning authorities affected by Stage 1b

4.2.1 The relevant planning authority for Stage 1b is Epping Forest District Council
(EFDC); the relevant highway authority is Essex County Council (ECC). Part of
the works area is within the Lee Valley Regional Park (LVRP), who would be
consulted prior to the submission of Requirements 13 and 16.

4.3 Stage 1b description
Preparatory/Temporary Works

4.3.1 Access: existing access points to the site via B194 Holyfield Lane / Stubbins
Hall Lane will be used and no new accesses will be required for Stage 1b.
Access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used. At the Waltham Cross
Substation site, there will be limited widening of the LVRP access track (from
Stubbins Hall Lane) to facilitate two-way HGV traffic flow.

4.3.2 Agreement has been reached between National Grid and EFDC that the
temporary haul road for the site could be delivered as the first activity under
Stage 1b, subject to the partial discharge of relevant requirements.* This would
allow delivery to commence ahead of all requirements for Stage 1b being
discharged in full shortly thereafter.

4.3.3 The Certified Environmental Measures document outlines the following general
traffic management measures for all temporary construction vehicular access
points:

e Temporary construction signage - to inform local road users of the
construction access points and presence of HGVs.

o Traffic Routing Strategy - to ensure vehicles accessing each site do so
via the most appropriate route and to avoid unnecessary conflict with
sensitive areas.

e Access security personnel - to ensure access points are managed safely
and securely.

4.3.4 Vegetation clearance: removal of plants and vegetation in the vicinity of
Waltham Cross substation to allow for the works within this stage.

4 Discussed in a meeting on 29 September 2025, and agreement provided via email on 3 October 2025.
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Main Works

4.3.5 A new GIS substation will be constructed, including nine ancillary plant
modules, a welfare block, a new foul cess pit, an equipment garage, up to four
landing gantries, troughing for below ground services, street lighting, fencing,
gates, signage, CCTV and a permanent access road. Part of the existing 275kV
substation associated with the 275kV circuits being uprated and two
decommissioned cable sealing end (CSE) compounds will be removed. Two
existing 275—-400kV transformers will be dismantled and removed; two 400—
275kV transformers will be disconnected; and the transformers will be relocated
to an on-site storage location (Work No. 4).

5 DETAILED OVERVIEW OF STAGE 1C —- WALTHAM CROSS SUBSTATION
LANDSCAPING WORKS

5.1 Stage 1c

51.1 Stage 1c relates to landscaping works at Waltham Cross substation. Stage 1c
will commence in Q2 2027 and will be completed in Q3 2027.

5.2 Relevant planning authorities affected by Stage 1c

5.2.1 The relevant planning authority for Stage 1c is Epping Forest District Council
(EFDC); the relevant highway authority is Essex County Council (ECC). Part of
the works area is within the Lee Valley Regional Park (LVRP), who would be
consulted prior to the submission of Requirement 5.

5.3 Stage 1c description
Landscaping/Replacement Planting

5.3.1 Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 1c.

6 DETAILED OVERVIEW OF STAGE 2A - BRIMSDOWN SUBSTATION EARLY
WORKS

6.1 Stage 2a

6.1.1 Stage 2a relates to works to Brimsdown Substation. Stage 2a will commence in
Q4 2026 and will be completed in Q4 2030.

6.2 Relevant planning authorities affected by Stage 2a

6.2.1 The relevant planning and highway authority for Stage 2a is London Borough of
Enfield (LBE).

6.3 Stage 2a description
Preparatory/Temporary Works

6.3.1 Access: existing access points to the site from Mollison Avenue will be used and
no new accesses will be required for Stage 2a. Access will be via existing tracks,
with upgrades made to the running surface where necessary (e.g. very wet
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6.3.2

6.3.3

ground), temporary roads of either aluminium panels or stone on a geotextile
liner will be used.

Main Works

The central aspect of works in Stage 2a is the extension of the existing
Brimsdown substation, comprising earthworks, trenching, two 400-132kV
transformer bays, air insulated switchgear, new diesel generator (as back-up
low voltage electricity supply to the substation). In addition, existing 275—132kV
transformers, foundations and ancillary equipment will be demolished; and an
existing 132kV cable will be diverted (Work No. 6).

Works will also be undertaken to create a new permanent diversion of Footpath
No. 103 (Work No. 7E).

7 DETAILED OVERVIEW OF STAGE 2B - BRIMSDOWN SUBSTATION MAIN
WORKS

7.1
7.1.1

7.2
7.2.1

7.3

7.3.1

7.3.2

7.3.3

Stage 2b

Stage 2b relates to works surrounding Brimsdown Substation, including the new
cable bridge and footpath. Stage 2b will commence in Q2 2027 and will be
completed in Q4 2030.

Relevant planning authorities affected by Stage 2b

The relevant planning and highway authority for Stage 2b is London Borough of
Enfield (LBE). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 13 and 16.

Stage 2b description
Preparatory/Temporary Works

Access: a new haul road is required to access the works for stage 2b. The new
access will be from Mollison Avenue and will require the construction of a haul
road to the east of the Turkey Brook. Upgrades may be needed to existing
roads and the running surface where necessary (e.g. very wet ground),
temporary roads of either aluminium panels or stone on a geotextile liner will be
used. This haul road will also be required for some of the works in this area
associated with stage 5d.

Earthworks: remodelling of an existing bund and works to temporarily divert
Public Right of Way (PRoW) Footpath No. 103 will be undertaken (Work No.
7C). The exact diversion route as shown is unlikely to be implemented as it
crosses the flood compensation storage site. The modified design will be the
subject of an upcoming TCPA application to LB Enfield.

The Certified Environmental Measures document outlines the following general
traffic management measures for all temporary construction vehicular access
points:

e Temporary construction signage - to inform local road users of the
construction access points and presence of HGVs.
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e Traffic Routing Strategy - to ensure vehicles accessing each site do so
via the most appropriate route and to avoid unnecessary conflict with
sensitive areas.

e Access security personnel - to ensure access points are managed safely
and securely.

Main Works

7.3.4 A new bridge over the Small River Lee (Turkey Brook) will be constructed to
accommodate a new access and cable route from the existing Brimsdown
substation to the new CSE compounds at pylon ZBC19 (Work No. 7A).

7.3.5 The existing CSE compound at ZB20, and cables between ZBC20 and the
substation, will be removed and two new cable sealing end compounds at
ZBC19 will be installed. Following which, up to six 400kV underground cables
from the new compounds to the substation over the new bridge will be installed
(Work No. 7B).

7.3.6 In addition, works will also be undertaken to create a new permanent footpath
linking from the dismantled railway to Footpath No. 103 (Work No. 7D).

7.3.7 Some works for this substage fall outside of the DCO boundary and are
therefore being secured via two separate planning applications under the Town
and Country Planning Act 1990 (consent is still to be secured at the time of
writing). These are expected to occur as part of Stage 2b.

8 DETAILED OVERVIEW OF STAGE 2C — BRIMSDOWN SUBSTATION
LANDSCAPING WORKS

8.1 Stage 2c

8.1.1 Stage 2c relates to landscaping works at Brimsdown Substation. Stage 2¢ will
commence in Q4 2028 and will be completed in Q4 2029.

8.2 Relevant planning authorities affected by Stage 2c

8.2.1 The relevant planning and highway authority for Stage 2c is London Borough of
Enfield (LBE). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirement 5 (Landscaping).

8.3 Stage 2c description

Landscaping/Replacement Planting

8.3.1 Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 2c.
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9 DETAILED OVERVIEW OF STAGE 3A - TOTTENHAM SUBSTATION
PREPARATORY WORKS

9.1
9.1.1

9.2
9.2.1

9.3

9.3.1

9.3.2

9.3.3

Stage 3a

Stage 3a relates to works to facilitate bypassing Tottenham substation. Stage
3a relates to the work needed to prepare the site to include demolition and
remediation works. An early portion of work took place between Q1 2019 — Q3
2019 and a second portion is taking place between Q2 2026 - Q3 2027.

Relevant planning authorities affected by Stage 3a

The relevant planning and highway authority for Stage 3a is London Borough of
Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 13 and 16.

Stage 3a description
Preparatory/Temporary Works

Access: existing accesses to Tottenham Substation from Watermead Way and
Leeside Road will be used and no new accesses will be required for Stage 3a
(upgrades will be required to an access from Watermead Way to facilitate
works in Stage 4, see details in Section 0 below). Access will be via existing
tracks, with upgrades made to the running surface where necessary (e.g. very
wet ground), temporary roads of either aluminium panels or stone on a
geotextile liner will be used.

Works to facilitate the construction of stage 3b. This includes the demolition of
the bus depot (building merchants) and remediation works to prepare the land.

The Certified Environmental Measures document outlines the following general
traffic management measures for all temporary construction vehicular access
points:

e Temporary construction signage - to inform local road users of the
construction access points and presence of HGVs.

e Traffic Routing Strategy - to ensure vehicles accessing each site do so
via the most appropriate route and to avoid unnecessary conflict with
sensitive areas.

e Access security personnel - to ensure access points are managed safely
and securely.
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10 DETAILED OVERVIEW OF STAGE 3B - TOTTENHAM SUBSTATION
WORKS

10.1 Stage 3b

10.1.1 Stage 3b relates to works to facilitate bypassing Tottenham substation. Stage 3b
relates to the remaining works to facilitate the bypassing of Tottenham
substation. Stage 3b will commence in Q3 2026 and will be completed in Q2
2027.

10.2 Relevant planning authorities affected by Stage 3b

10.2.1 The relevant planning and highway authority for Stage 3b is London Borough of
Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 13 and 16.

10.3 Stage 3b description
Preparatory/Temporary Works

10.3.1 Construction compound: a material holding facility and laydown area will be
established off Watermead Way (Work No. 13).

Main Works

10.3.2 Installation of new cable sealing end compounds at pylons ZBC24 and VC1R.
Installation of up to twelve 400kV cables predominantly underground from the
northern CSE compound at pylon ZBC43 to the southern CSE compound at
pylon VC1R will be installed. Two cable bridge will be installed across Pymmes
Brook (Work No. 10).

10.3.3 In addition, to facilitate the bypass of Tottenham substation some modifications
will be made to existing protection and control equipment (Work No. 9).

11 DETAILED OVERVIEW OF STAGE 3C — TOTTENHAM SUBSTATION
LANDSCAPING WORKS
1.1 Stage 3c

11.1.1 The works previously within Stage 3¢ will no longer be undertaken due to
design changes which are the subject of a Non-Material Change application
submitted in May 2026.

11.1.2 The works required to delivery revised design have been incorporated into
Stage 4c. The details for Stage 3c are retained below for completeness.
11.2 Relevant planning authorities affected by Stage 3c

11.21 The relevant planning g and highway authority for Stage 3c is London Borough
of Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirement 5.

11.3 Stage 3c description

Landscaping/Replacement Planting
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11.3.1

Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 3c.

12 DETAILED OVERVIEW OF STAGE 4A - ENABLING WORKS FOR
RECONDUCTING TOTTENHAM TO HACKNEY

12.1
12.1.1

12.2
12.2.1

12.3

12.3.1

12.3.2

Stage 4a

Stage 4a relates to enabling works to facilitate the reconducting between
Tottenham and Hackney via VC2. Stage 4a will commence in Q3 2026 and be
completed in Q2 2027.

Relevant planning authorities affected by Stage 4a

The relevant planning and highway authority for Stage 4a is London Borough of
Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 5, 12, 13 and 16.

Stage 4a description

Preparatory/Temporary Works

Access: establishment of a new access track off Watermead Way (Work No.
13). The existing construction compound at Tottenham Substation will be used
to facilitate the construction of the new access track.

Vegetation clearance: removal of plants and vegetation in the vicinity of
Tottenham substation and relevant pylons to allow for the works within this
stage.
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13 DETAILED OVERVIEW OF STAGE 4B — RECONDUCTING TOTTENHAM TO

HACKNEY
13.1 Stage 4b
13.1.1 Stage 4b relates to works at Tottenham substation, concerning the

13.2
13.2.1

13.3

13.3.1
13.3.2

13.3.3

13.3.4
13.3.5

reconducting between Tottenham and Hackney via VC2. Stage 4b will
commence in Q1 2026 and will be completed in Q3 2028.

Relevant planning authorities affected by Stage 4

The relevant planning and highway authority for Stage 4b is London Borough of
Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 12, 13 and 16.

Stage 4b description
Preparatory/Temporary Works
Construction compound: to be shared with that for Stage 3.

Access: existing access points to the site via Watermead Way will be used and
no new accesses will be required beyond new one established in Stage 4a.
Access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used. At the existing junction of
Watermead Way/Marigold Road, dropped kerbs will be installed to facilitate
access to pylon VC1.

The Certified Environmental Measures document outlines the following general
traffic management measures for all temporary construction vehicular access
points:

e Temporary construction signage - to inform local road users of the
construction access points and presence of HGVs.

o Traffic Routing Strategy - to ensure vehicles accessing each site do so via
the most appropriate route and to avoid unnecessary conflict with sensitive
areas.

e Access security personnel - to ensure access points are managed safely
and securely.

Main Works

The works in Stage 4b comprise the installation of new transmission pylon VC1R,
and conductors, earthwire, insulators and fittings between VC1R and VC2, and
new connections between VC1R and gantries. In addition, the existing
transmission pylon at VC1 will be removed, along with conductors, insulators and
fittings between VC1R and VC2, and connection between VC1 and the existing
Tottenham substation.
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14 DETAILED OVERVIEW OF STAGE 4C —- TOTTENHAM PYLONS
LANDSCAPING

14.1
14.1.1

14.2
14.2.1

14.3

14.3.1

Stage 4c

Stage 4c relates to landscaping work surrounding pylons VC1R and VC2 at
Tottenham substation. Stage 4c will commence in Q4 2027 and will be
completed in Q4 2029.

Relevant planning authorities affected by Stage 4c

The relevant planning and highway authority for Stage 4c is London Borough of
Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirement 5.

Stage 4c description

Landscaping/Replacement Planting

Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 4c.
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15 DETAILED OVERVIEW OF STAGE 5A - PYLON WORKS WALTHAM CROSS

15.1
15.1.1

15.1.2

15.2
15.2.1

15.3

15.3.1

15.3.2

15.3.3

15.3.4

15.3.5

15.3.6

Stage 5a

Stage 5a relates to necessary works near Waltham Cross substation related to
the uprating of the overhead lines (OHL) between Waltham Abbey and
Tottenham. Stage 5a will commence in Q1 2026 and will be completed in Q2
2028.

Work specifically affecting the overhead lines is intended to take place in two
summer circuits, May 2026 through August 2026 and May 2027 through August
2027.

Relevant planning authorities affected by Stage 5a

The relevant planning and highway authority for Stage 5a is Epping Forest
District Council (EFDC). Part of the works area is within the LVRP, who would
be consulted prior to the submission of Requirements 13 and 16.

Stage 5a description
Preparatory/Temporary Works

The usual working area around each pylon is expected to be approximately a
square that has its borders 3m from the edge of the pylon base.

Access: Vehicular access (for a 4x4 truck and a tractor winch) must be made to
each pylon. At suspension pylons this involves the clearance of any scrub that
has grown up along the access route or under the pylon. Where possible,
access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used. Pontoon boats and docking
facilities will be necessary to gain access to pylon ZBC2 as this pylon is
situated on islands.

Main Works

Necessary construction works to aid in the central goal of uprating the ZBC
OHL between ZBC2 and ZBC43 from 275kV to 400kV. This includes uprating
the existing phase conductors, insulators and fittings, replacing steel work and
replacing existing earthwire (Work No. 1).

At Waltham Cross, one transmission pylon ZBC1A, new phase conductors,
insulators, fittings and an earthwire from pylon ZBC2 to pylon ZBC1 and pylon
ZBC1A, and new connections from pylon ZBC1A into the new gas insulated
switchgear substation at Waltham Cross will be installed (Work No. 3A). This is
linked to works covered under Stage 1.

Proposed pylon ZBC1B as part of Work No. 3A will not be constructed, and
existing pylon ZBC1 will be retained - the removal of ZBC1 under Work No. 3B
will not be undertaken.

Also at Waltham Cross, work will be undertaken to remove the existing
transmission pylon 4ZM1 (Work No. 2B). This will be replaced by a new
transmission pylon 4ZM1R, alongside the installation of new phase conductors,
insulators, fittings and an earthwire conductor from pylon 4ZM1R to pylon
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47M2, and installation of new connections from pylon 4ZM1R into the new gas
insulated switchgear (GIS) substation at Waltham Cross (Work No. 2A).

16 DETAILED OVERVIEW OF STAGE 5B — OVERHEAD LINES EPPING
FOREST

16.1 Stage 5b

16.1.1 Stage 5b relates to upgrades to the section of the ZBC overhead line in Epping
Forest District Council. The stage will commence in Q1 2026 and will be
completed in Q4 2027.

16.1.2 Work specifically affecting the overhead lines is intended to take place in two
summer circuits, May 2026 through August 2026 and May 2027 through August
2027.

16.2 Relevant planning authorities affected by Stage 5b

16.2.1 The relevant planning and highway authority for Stage 5b is Epping Forest
District Council (EFDC). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 13 and 16.

16.3 Stage 5b description
Preparatory/Temporary Works

16.3.1 The usual working area around each pylon is expected to be approximately a
square that has its borders 3m from the edge of the pylon base.

16.3.2 Access: Vehicular access (for a 4x4 truck and a tractor winch) must be made to
each pylon. At suspension pylons this involves the clearance of any scrub that
has grown up along the access route or under the pylon. Where possible,
access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used. Pontoon boats and docking
facilities will be necessary to gain access to pylons ZBC3 — ZBC5 as these
pylons are situated on islands.

16.3.3 A new access will be created from Beaulieu Drive to facilitate access to pylon
ZBC10.

Main Works

16.3.4 The central aspect of the works in Stage 5b is uprating the ZBC OHL between
ZBC3 and ZBC12 from 275kV to 400kV. This includes uprating the existing
phase conductors, insulators and fittings, replacing steel work and replacing
existing earthwire (Work No. 1).

nationalgrid
24



Document SW 3 F
17 DETAILED OVERVIEW OF STAGE 5C- LANDSCAPING FOR WALTHAM
CROSS PYLONS

171 Stage 5c¢

17.1.1 Stage 5c relates to landscaping work surrounding pylons at Waltham Cross
substation and in Epping Forest (those affected by Stages 5a and 5b). Stage 5c¢
will commence in Q4 2027 and will be completed in Q4 2028.

17.2 Relevant planning authorities affected by Stage 5¢

17.2.1 The relevant planning and highway authority for Stage 5c is Epping Forest
District Council (EFDC). Part of the works area is within the LVRP, who would
be consulted prior to the submission of Requirement 5.

Landscaping/Replacement Planting

17.2.2 Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 5c.
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18 DETAILED OVERVIEW OF STAGE 5D — OVERHEAD LINES ENFIELD
STAGE 5D AREA

18.1.1

18.1.2

18.2
18.2.1

18.3

18.3.1

18.3.2

18.3.3

18.3.4

18.3.5

18.3.6

Stage 5d relates to upgrades to the section of the ZBC overhead line in London
Borough of Enfield. This stage will commence in Q1 2026 and will be completed
in Q4 2027.

Work specifically affecting the overhead lines is intended to take place in two
summer circuits, May 2026 through August 2026 and May 2027 through August
2027.

Relevant planning authorities affected by Stage 5d

The relevant planning and highway authority for Stage 5d is the London Borough
of Enfield (LBE). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 13 and 16.

Stage 5d description
Preparatory/Temporary Works

Construction compound: a material holding facility and laydown area will be
established in the car park off Lee Park Way with construction related buildings
and welfare facilities (Work No. 8). This laydown area will, in part, be used for
loading barges to bring equipment to pylons ZBC29 — ZBC35; an existing wharf
at this location will be brought back into use to facilitate this. Work on the
laydown area will begin in April 2026.

The usual working area around each pylon is expected to be approximately a
square that has its borders 3m from the edge of the pylon base.

Access: Vehicular access (for a 4x4 truck and a tractor winch) must be made to
each pylon. At suspension pylons this involves the clearance of any scrub that
has grown up along the access route or under the pylon. Where possible,
access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used.

A new haul road is required for access to pylon ZBC19. This road is expected
to be constructed for Stage 2b and will remain in use for this stage.

Dropped kerbs will be installed at the access to pylon ZBC38.
Main Works

The central aspect of the works in Stage 5d1 is uprating the ZBC OHL between
ZBC13 and ZBC38 from 275kV to 400kV. This includes uprating the existing
phase conductors, insulators and fittings, replacing steel work and replacing
existing earthwire (Work No. 1).
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19 DETAILED OVERVIEW OF STAGE 5E— LANDSCAPING FOR PYLONS IN
ENFIELD

19.1 Stage 5e

19.1.1 Stage 5e relates to landscaping work surrounding pylons within Enfield (those
affected by Stages 5d1 and 5d2). Stage 5e will commence in Q4 2027 and will
be completed in Q4 2028.

19.2 Relevant planning authorities affected by Stage 5e

19.2.1 The relevant planning and highway authority for Stage 5e is the London
Borough of Enfield (LBE). Part of the works area is within the LVRP, who would
be consulted prior to the submission of Requirement 5.

Landscaping/Replacement Planting

19.2.2 Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 5e.
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20 DETAILED OVERVIEW OF STAGE 5F — OVERHEAD LINES WALTHAM
FOREST

20.1 Stage 5f

20.11 Stage 5f relates to upgrades to the section of the ZBC overhead line in London
Borough of Waltham Forest (LBWF). This stage will commence in Q1 2026 and
will be completed in Q4 2027.

20.1.2 Work specifically affecting the overhead lines is intended to take place in two
summer circuits, May 2026 through August 2026 and May 2027 through August
2027.

20.2 Relevant planning authorities affected by Stage 5f

20.2.1 The relevant planning and highway authority for Stage 5f is the London Borough
of Waltham Forest (LBWF). Part of the works area is within the LVRP, who would
be consulted prior to the submission of Requirements 13 and 16.

20.2.2 London Borough of Enfield will also be consulted as the cables covered in this
stage cross the boundary between authorities.

20.3 Stage 5f description
Preparatory/Temporary Works

20.31 The usual working area around each pylon is expected to be approximately a
square that has its borders 3m from the edge of the pylon base.

20.3.2 Access: Vehicular access (for a 4x4 truck and a tractor winch) must be made to
each pylon. At suspension pylons this involves the clearance of any scrub that
has grown up along the access route or under the pylon. Where possible,
access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used.

Main Works

20.3.3 The central aspect of the works in Stage 5f is uprating the ZBC OHL between
ZBC39 and ZBC42 from 275kV to 400kV. This includes uprating the existing
phase conductors, insulators and fittings, replacing steel work and replacing
existing earthwire (Work No. 1).
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21 DETAILED OVERVIEW OF STAGE 5G- LANDSCAPING FOR PYLONS IN
WALTHAM FOREST

211 Stage 59

2111 Stage 59 relates to landscaping work surrounding pylons within Waltham Forest
(those affected by Stage 5f). Stage 5g will commence in Q4 2027 and will be
completed in Q4 2028.

21.2 Relevant planning authorities affected by Stage 5g

21.2.1 The relevant planning and highway authority for Stage 59 is the London
Borough of Waltham Forest (LBWF). Part of the works area is within the LVRP,
who would be consulted prior to the submission of Requirement 5.

Landscaping/Replacement Planting

21.2.2 Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 5g.
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22 DETAILED OVERVIEW OF STAGE 5H — OVERHEAD LINES HARINGEY

221
2211

221.2

22.2
22.2.1

22.3

22.3.1

2232

2233

2234

Stage 5h

Stage 5h relates to upgrades to the ZBC overhead line in the London Borough of
Haringey (LBH) close to Tottenham substation. This stage will commence in Q1
2026 and will be completed in Q4 2027.

Work specifically affecting the overhead lines is intended to take place in two
summer circuits, May 2026 through August 2026 and May 2027 through August
2027.

Relevant planning authorities affected by Stage 5h

The relevant planning and highway authority for Stage 5h is the London Borough
of Haringey (LBH). Part of the works area is within the LVRP, who would be
consulted prior to the submission of Requirements 13 and 16.

Stage 5h description

Preparatory/Temporary Works

The usual working area around each pylon is expected to be approximately a
square that has its borders 3m from the edge of the pylon base.

Access: Vehicular access (for a 4x4 truck and a tractor winch) must be made to
each pylon. At suspension pylons this involves the clearance of any scrub that
has grown up along the access route or under the pylon. Where possible,
access will be via existing tracks, with upgrades made to the running surface
where necessary (e.g. very wet ground), temporary roads of either aluminium
panels or stone on a geotextile liner will be used.

Main Works

The central aspect of the works in Stage 5h is uprating the ZBC OHL at ZBC43
from 275kV to 400kV. This includes uprating the existing phase conductors,
insulators and fittings, replacing steel work and replacing existing earthwire
(Work No. 1).

To facilitate the bypass of Tottenham substation, existing phase and earthwire
conductors from pylon ZBC43 to existing anchor blocks will be removed (Work
No. 10a).
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23 DETAILED OVERVIEW OF STAGE 5J- LANDSCAPING FOR PYLONS IN

HARINGEY
231 Stage 5j
23.1.1 Stage 5j relates to landscaping work surrounding pylons within Waltham Forest

23.2
23.2.1

23.2.2

23.2.3

(those affected by Stage 5h). Stage 5j will commence in Q4 2027 and will be
completed in Q4 2028.

Relevant planning authorities affected by Stage 5j

The relevant planning and highway authority for Stage 5j is the London
Borough of Haringey (LBH). Part of the works area is within the LVRP, who
would be consulted prior to the submission of Requirement 5.

Landscaping/Replacement Planting

Details of any relevant landscaping and replacement planting if required will be
submitted to the relevant planning authorities for approval prior to
commencement of Stage 5j.

Note for all sub-stages of Stage 5

Platforms: at tension pylons, the use of a work platform will be necessary.
Platforms are between 16m and 20m long and are winched up the pylons to
allow works to continue safely whilst tension is kept on the wire. This includes
placing a concrete block close to the pylon as an anchor for the platform and
the requirement for a greater degree of access to allow the delivery and
handling of the work platform.
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24 IMPLEMENTATION

241 The Stage Plan in implementation of the Project

2411 Should the content of this scheme need to be updated, an updated version of
this document will be submitted to all the relevant planning authorities for
approval under Requirement 3. The relevant planning authorities would be
made aware of a potential future submission.
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APPENDIX A - SCHEDULE 2 REQUIREMENTS OF THE NATIONAL GRID
(NORTH LONDON CONNECTION PROJECT) ORDER 2014

SCHEDULE 2 REQUIREMENTS Article 45

Interpretation

1. In this Schedule—

“approved details” means the design drawings and sections certified under article 43 by the Secretary of
State for the purposes of this Order;

“commence” means begin to carry out a material operation, and any derivative of “commence” shall be
construed accordingly;

“material operation” means a material operation as defined in section 155 of the 2008 Act (when
development begins) which is comprised in or carried out for the purposes of the authorised development,
or any part of the authorised development, but does not include any remediation, environmental (including
archaeological) investigation, site or soil survey, erection of contractors’ work compound, erection of site
office, erection of fencing to site boundaries or marking out of site boundaries; and

“stage” means a defined section or part of the authorised development, the extent of which is shown in a
scheme submitted to and approved by the relevant planning authority pursuant to requirement 3.

Time Limits

2. The authorised development must be commenced within 5 years of the date of this Order.

Stages of authorised development

3. The authorised development shall not commence until a written scheme setting out all the stages of the
authorised development has, after consultation with the relevant highway authority and Lee Valley Regional
Park Authority, been submitted to and approved by the relevant planning authority.

In accordance with approved details

4. The authorised development shall be carried out in accordance with the approved details unless otherwise
agreed by the relevant planning authority.

Landscaping

5.—(1) No stage of the authorised development shall commence until a written landscaping scheme for that
stage has, after consultation with the Lee Valley Regional Park Authority where the scheme refers to any land
within the boundary of the Lee Valley Regional Park, been submitted to and approved by the relevant planning
authority.

(2) Each landscaping scheme submitted under requirement 5(1) shall reflect the environmental measures set
out in the environmental measures document.

(3) Where submitted for land in the designated Enfield Lock Conservation Area, a landscaping scheme
submitted under requirement 5(1) shall include measures that preserve the character and appearance of the
Enfield Lock Conservation Area, to the satisfaction of the relevant planning authority.

(4) Each landscaping scheme submitted under requirement 5(1) shall include details of—
(a) retained landscape features;
(b) location, number, species, size and planting density of any proposed planting;
(c) cultivation, importing of materials and other operations to ensure plant establishment;
(d) implementation timetables for all landscaping;

(e) temporary fencing that complies with current best practice to protect trees and hedgerows adjacent to
the works;
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(f) the dimensions and materials for new sections of pedestrian or cycle paths where applicable; and

(g) the colour of permanent security fencing around infrastructure.

Implementation and maintenance of landscaping

6.—(1) All landscaping work shall be carried out in general accordance with the relevant landscaping
scheme and implementation timetable approved under requirement 5.

(2) Any tree or shrub planted as part of a landscaping scheme approved under requirement 5 that, within a
period of five years after planting, is removed, dies or becomes in the opinion of the relevant planning authority
seriously damaged or diseased, must be replaced in the first available planting season with a specimen of the
same species and size as that originally planted, unless otherwise approved by the relevant planning authority.

Highway accesses

7.—(1) No stage of the authorised development shall commence until for that stage written details of the
siting, design and layout of any new permanent or temporary means of access to a highway to be used by
vehicular traffic, or any alteration to an existing means of access to a highway used by vehicular traffic, has,
after consultation with the relevant highway authority, been submitted to and approved by the relevant
planning authority.

(2) The highway accesses must be constructed in accordance with the approved details unless otherwise
agreed with the relevant planning authority.

(3) No stage of the authorised development shall commence until for that stage, a written access
management scheme for the arrangements for the use and maintenance of highway accesses during
construction of that stage has been submitted to and approved by the relevant highway authority.

(4) The access management scheme must be carried out in accordance with the approved details unless
otherwise agreed with the relevant highway authority.

Public rights of way

8.—(1) No authorised development that would affect footpath V at Angel Road North Circular Road,
London N18 3SB shall commence until a written implementation plan and specification for the making up of
an alternative right of way has been submitted to and approved by the relevant highway authority.

(2) The alternative footpath between FP74 and FP76 via FP75 as shown on Sheet 8 of the access/rights of
way plans shall be implemented in accordance with the approved plan and specification unless otherwise
agreed with the relevant highway authority.

Construction traffic management plan

9.—(1) No stage of the authorised development shall commence until a construction traffic management
plan for that stage has been submitted to and approved by the relevant highway authority. The construction
traffic management plan for that stage shall include—

(a) construction vehicle routing plans;
(b) site access plans;

(c) means of managing shared use routes, including pedestrian and cycling safety measures where
applicable;

(d) proposals for the scheduling and timing of movements of delivery vehicles;
(e) proposals for assessing the existing condition of affected highways;

(f) proposals for the making good of any incidental damage to highways by construction traffic
associated with that stage of the authorised development including street furniture, structures,
drainage features, highway verge and carriageway surfaces; and

(g) construction laydown area details affecting highways.

(2) Each construction traffic management plan shall be implemented as approved unless otherwise agreed
with the relevant highway authority.
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Surface water drainage

10.—(1) No stage of the authorised development shall commence until for that stage, written details of the
surface and foul water drainage system (including means of pollution control) have, after consultation with
the sewerage and drainage authority, been submitted to and approved by the relevant planning authority.

(2) The surface and foul water drainage system must be constructed in general accordance with the details
approved in accordance with requirement 10(1) unless otherwise agreed with the relevant planning authority.

Contaminated land and groundwater

11.—(1) No stage of the authorised development shall commence until a written scheme applicable to that
stage, to deal with the contamination of any land, including groundwater, within the Order limits which is
likely to cause significant harm to persons or pollution of controlled waters or the environment has, after
consultation with the Environment Agency, been submitted to and approved by the relevant planning
authority.

(2) Each scheme submitted under requirement 11(1) shall include an investigation and assessment plan and
relevant reports, prepared by a specialist consultant approved by the relevant planning authority in consultation
with the Environment Agency, to identify the extent of any contamination and the remedial measures to be
taken to render the land fit for its intended purpose, together with a management plan which sets out immediate
and long-term remedial measures with respect to any contaminants found to be remaining on the site. The plan
shall include a scheme of post-remedial monitoring, as necessary to demonstrate that the remediation works
have been carried out appropriately and site remediation criteria have been met.

(3) Remedial measures must be carried out in general accordance with the scheme approved in accordance
with requirement 11(1) unless otherwise agreed with the relevant planning authority. Where provided for in
the scheme, post-remedial monitoring must be carried out to demonstrate that the remediation works have
been carried out appropriately and the site remediation criteria have been met.

Ecological Management Strategy

12.—(1) No stage of the authorised development shall commence until a written ecological management
strategy applicable to that stage, reflecting the ecological measures included in the environmental measures
document, has after consultation with the Environment Agency, Natural England and, where it refers to any
land within the boundary of the Lee Valley Regional Park, Lee Valley Regional Park Authority, been
submitted to and approved by the relevant planning authority.

(2) Each ecological management strategy prepared in accordance with requirement 12(1) shall include an
implementation timetable and must be carried out as approved unless otherwise agreed with the relevant
planning authority.

Construction environmental management plan

13.—(1) No stage of the authorised development shall commence until a construction environmental
management plan for that stage specifying measures to be used to minimise the impacts of construction works,
such as means of minimising pollution from dust, noise, vibration and lighting, wheel cleansing facilities,
routes for construction traffic and working hours and reflecting the measures included in the environmental
measures document has, after consultation with the Lee Valley Regional Park Authority where it refers to any
land within the boundary of the Lee Valley Regional Park, been approved by the relevant planning authority.

(2) All construction works shall be undertaken in accordance with the construction environmental
management plan prepared in accordance with requirement 13(1), unless otherwise agreed by the relevant
planning authority.

Archaeology

14.—(1) No stage of the authorised development shall commence until for that stage, a written scheme for
the investigation of areas of archaeological interest (as identified in the environmental measures document)
has, after consultation with the Historic Buildings and Monuments Commission for England, been approved
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by the relevant planning authority.
(2) Each scheme submitted under requirement 14(1) shall identify areas where one or more of—
(a) field work; and
(b) a watching brief

are required, and the measures to be taken to protect, record or preserve any significant
archaeological remains that may be found.

(3) Any archaeological works or watching brief carried out under the scheme submitted under requirement
14(1) must be by a suitably qualified person or body.

(4) Any archaeological works or watching brief must be carried out in general accordance with the scheme
approved under requirement 14(1) unless otherwise agreed with the relevant planning authority.

Flood Storage

15.—(1) Work No. 7A and 7B shall not commence until a written scheme for compensatory flood storage
has been submitted to and has, after consultation with the Environment Agency, been approved by the Enfield
London Borough Council.

(2) The compensatory flood storage shall be constructed in accordance with the approved scheme.
(3) The written scheme of flood compensation shall include—

(a) a schedule of staging and timing relating to the construction of Work No. 7A, 7B and the
compensatory flood storage;

(b) flood storage up to and including the modelled 1 to 100 chance in any year including a 20% allowance
for climate change flood level; and

(c) no increase in flood risk off site.

Works within the Lee Valley Regional Park

16. Where an application for consent or agreement is required under requirements 12, 13 or 14 and the
application relates to land within the boundary of the Lee Valley Regional Park, the undertaker must give
written notice to the Lee Valley Regional Park Authority that an application has been submitted.

Approvals given

17.—(1) Any approval or agreement which is given by the relevant planning authority or relevant highway
authority under these requirements must be given in writing.

(2) Where the words “unless otherwise approved by the relevant planning authority” or “unless otherwise
agreed with the relevant planning authority” or “unless otherwise agreed with the relevant highway authority”
are used in these requirements such approval or agreement may only be given in relation to immaterial changes
where it has been demonstrated to the satisfaction of the relevant planning authority or relevant highway
authority that the subject matter of the approval or agreement sought is unlikely to give rise to any materially
new or materially different environmental effects from those assessed in the environmental statement.

Amendments to approved details

18.—(1) With respect to any requirement which requires the authorised development to be carried out in
accordance with the details approved by the relevant planning authority or relevant highway authority, the
approved details shall be taken to include any amendments that may subsequently be approved in writing by
the relevant planning authority or relevant highway authority.

(2) Where any amendments are proposed to approved details in relation to any requirement in this Schedule
and that requirement requires prior consultation with a third party the undertaker shall consult with that third
party prior to submitting an application to amend the approved details.

Where amendments are proposed to approved details in relation to any requirement in this Schedule they must
be submitted in writing to the relevant planning authority or relevant highway authority.
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