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1.Introduction 

1.1.Introduction 

• This is a Construction Traffic Management Plan (CTMP) in support of 
proposals to construct a single domestic unit (detached house) on land in 
the rear garden of 189 Mount View rd N4 4JT , approximately 7km north of 
Central London 

• The site location is shown in Figure 1.1 below: 
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The proposed development is shown in Figures 1.1, 1.2, 1.3 and 1.4  below 
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1. Construction TrafficManagement Plan 

1. The purpose of this CTMP is to determine the environmental, safety and 
congestion impacts on the local road network associated with the proposed 
development. Following this introductory section, the CTMP is structured as follows: 

• Section 2 details the general on-site health and safety; 

• Section 3 outlines the construction phasing and programme; 

• Section 4 details the construction site layout, including the location of the site 
compound, staff parking, and wheel-washing area; 

• Section 5 describes the volume and type of construction vehicles likely to access 
the site, the routing of construction vehicles and proposed traffic management 
measures; 

• Section 6 outlines measures to control muck and debris on the public highway; 

• Section 7 describes any highway licences and traffic orders that may be 
required, and outlines the measures proposed to manage the impact of 
construction on local residents and the public; and, 

• Section 8 outlines the 24hr emergency contact details 



2.General on-site health and safety 

2.1.Introduction 

• 2.1.1 PCC Projects Ltd, trading as ‘PLAN C’ (hereafter referred to as ‘PLAN 
C’) will develop a system of Safety, Health & Environment procedures that 
cover all site activities and resulting environmental impacts that fall within 
current Health & Safety legislation. 

• 2.1.2 Current Safety, Health and the Environment (SHE) manuals will be kept 
on site, and all activities on site must comply with the SHE documents. All 
statutory inspections are recorded on the relevant SHE system forms. 

2.2.Sub-contractors 

2.2.1.All sub-contractors must submit risk assessments and method statements for 
their individual activities, plus any licenses or permits to work required for daily 

activities. These are held on site, and are monitored to check that they are being 
implemented correctly. 

2.3.Health and safety induction 

• 2.3.1 All site personnel and visitors undergo a Health & safety induction 
when first entering the development. The induction warns the person(s) of 
the works being carried out on a day to day basis on the development. 

• 2.3.2 A standard F10 notification for the site start will be submitted to the 
Health & Safety Executive. 



2.4.Noise and vibration management 

• 2.4.1 It is considered that the site operation will result in noise, therefore, 
PLAN C will ensure that the development complies with the key legislation 
on noise and vibration: 

- Environmental protection act1990; 
- Control of Pollution Act 0974; 
- Noise Emission in the Environment by Equipment for Use Outdoors 

Regulations 2001; and, 
- BS5228:2009 Code of Practice on Construction and Open site 

• 2.4.2 To control, prevent and minimise noise and vibration generated during 
demolition and construction periods, the following measures will be 
implemented: 

• Ensure good relations with people living in the vicinity of, and working within 
the site; 
Noisy operations will only take place during hours specified hours by the 
London Borough of Haringey; 

• Routine monitoring of noise and vibrations at the site boundary will be 
provided; Noise emitting equipment will be switched off when not in use; 

• The use of quieter equipment will be used where possible, and/or plant and 
machinery will have silencing apparatus attached; 

• When noisy operations are being carried out, when possible, all doors and 
windows will be closed to reduce noise escaping from the site; 

• Ensure that workers are supplied with hearing protection; 
• Hiring equipment from reputable companies which supply well-maintained 

equipment; and, 

• Any radio played on-site will be at a level that does not disturb neighbours. 



2.5.Dust and air quality management 

2.5.1.It is considered that the contractor will ensure that the requirements of the 
Environment Protection Act 1990 are met, and that dust on the site is kept to a 
minimum. The measures taken to achieve this will include: 

• Dust suppression techniques will be employed as necessary and available at 
all times to reduce the risk of dust settling on the public highway; 

• Adequate sheeting of loads leaving the site; 

• Loads leaving site will be both covered and securely fastened so as to ensure no 
discharge onto highways or footways 

• Dust levels on the highway and footways abutting the site will be monitored daily 

• Regular road sweeping, clearing, washing and vacuuming will be 
implemented; 

• Work area will be surrounded by hoarding to prevent the escape of dust. 

6. Recycling/disposing of waste 

• 2.6.1 To control, prevent and minimise waste generated during demolition 
and construction periods, the following measures will be implemented: 

• Favour suppliers who remove packing as part of their contract; 

• Where possible return excess material to the supplier or manufacturer; 

• Encourage reuse of recycling waste wherever possible; 

• Encourage the purchase of products with recycled content, and/or 
select materials 
with recycling potential; 

• Avoid and minimise waste streams of high volume and high cost; 

• Adopt a ‘just in time’ material delivery system, to avoid materials 
being stockpiled on site and avoid degradation through weathering 
and moisture damage. 

• Burning of waste and unwanted materials will not be permitted on 
site; 

• Limit unnecessary excavation; 

• Colour coded, covered skips will be made available within the site to 
reduce the risk of cross contamination and prevent debris and dust 



from blowing around the site. These will be cleared on a regular basis; 
and, 

• Collected waste and debris will be disposed at a licensed waste 
facility. 

• We use MCS Waste Management Services - https://
mcswastegroup.co.uk/sustainable-waste-management/ - who 
are committed to sustainable practices. They will provide 
detailed waste reports including a breakdown of what waste 
was collected by material and how it was disposed of 

• 2.6.2 It is considered important to provide correct handling, storage and 
disposal of waste in order to ensure compliance with environmental 
legislation and for pollution prevention. It is considered that consultations 
with the regulators will be carried out to ensure that the best practice is 
adopted. 

2.7.Energy consumption 

2.7.1. PLAN C will adhere to key legislation on energy consumption including 
Energy Performance of Buildings Regulations (2010) and Carbon Trust. In order to 
reduce energy consumption, implementing energy efficient measures will be 
encouraged, including: 

• Switching off the equipment when not in use; 

• Using energy efficient light bulbs; 

• Servicing site heaters; and, 

• Minimising draughts at all project spaces. 

2.8.Monitoring 

2.8.1.The measures detailed within this report will be monitored by PLAN C to 
ensure they are adhered to by all contractors and sub-contractors, and any 
adverse impacts avoided 

https://mcswastegroup.co.uk/sustainable-waste-management/
https://mcswastegroup.co.uk/sustainable-waste-management/


3.Phasing, timing and programming of scheme 

3.1.1 It is anticipated that the proposed development will be carried out within 60 
weeks (including statutory holidays). Table 3.1 below summarises the works 
undertaken and the time (in weeks) required for each task. 

Table 3.1 Construction phasing 

DATE	 TIME (weeks)	 TASK 

23.11.26	 2	 	 	 Site set up 

07.12.26	 15	 	 	 Foundations, piling and groundworks  

	 	 	 	 (to include water removal) 

22.03.27	 3	 	 	 Sub-structure, drainage connections 

12.04.27	 20	 	 	 Superstructure construction 

30.08.27	 4	 	 	 Partitions and fenestration 
	 	 	 	  
27.09.27	 6	 	 	 Services and systems installation 

08.11.27	 10	 	 	 Internal finishes 

30.01.28	 	 	 	 Completion 

	 	  
TOTAL: 60 weeks 



3.2 Hours of operation 

• 3.2.1 The site operation hours will be restricted to: 

• 8am and 6pm (Mon. to Fri.); and, 

• 8am to 1pm (Sat.). 

• 3.2.2 There will be no works or deliveries taking place on site outside these 
hours, or during network peak periods (i.e. 8am-9am and 5pm-6pm) 

4.Construction site layout 

• 4.1.1 As outlined above, the site is located on land in the rear garden 
of 189 Mount View Rd N4, approximately 7km north of Central London.  

• 4.1.2 The application site relates to part of the rear garden to No 189 
Mount View Road which is an end of terraced property located on a 
quiet road within the London Borough of Haringey on the bend which 
joins Mount View and Stapleton Hall Road. 

• 4.1.3 189 Mount View Road is in a location that forms part of a road 
loop leading to Oakfield Road and therefore the vehicle movements in 
the vicinity of the property are minimal and predominantly only local 
residents and visitors. 

• 4.1.4 The proposed site (shown in red below) runs adjacent to a 
pedestrian walkway (in blue) that provides access to Mount View Road 



from High Bank Way. This walkway is probably being used by residents 
located on Uplands Road, High Bank Way or in Chettle Court to 
facilitate access to Harringay Railway Station. 

Constraints 

3. It should be noted that there are existing constraints surrounding 
the site, including: 

• Lack of direct highway access - there will be no construction vehicle 
access/egress to this site. Vehicles will need to park on Mount View Road 
and materials transported using mechanical devices from/to the rear 
garden via a side entrance (see further details later in this document) 

• The proposed access/egress point for operatives into the site compound 
will be via an operative door built into the hoarding and accessible via 
the side entrance of 189 Mount View Road. 

4. PLAN C will need to liaise with the appropriate regulatory bodies to 
determine any working restrictions that will affect the proposed 
development 

2. Parking for site operatives and visitor vehicles 

• 4.2.1 It is considered that the number of operatives working on-site and 
visitor to site will be low-moderate. There is no capacity on site to 
accommodate any parking for operatives or visitors. There is on-street 
parking in surrounding residential streets with parking restrictions in place 
between 10am and 2pm Monday-Friday. Parking permits will be arranged 
between contractor and client 

• 4.2.2 The site is within easy walking distance of regular scheduled bus and 
train services. It is therefore anticipated that the majority of operatives and 
staff will travel to/ from the site by public transport 

• 4.2.3 It is also anticipated that occasional visitors will be advised to travel to 
the site by public transport or to use paid parking nearby 



3. Plant and materials - loading and unloading 

• 4.3.1 PLAN C will seek to reduce the number of deliveries required 

• 4.3.2 All materials will be delivered on a timely basis, which is considered 
efficient and will provide accurate progress reporting of the project’s 
programme. The material delivery will be provided in line with the materials 
required on-site. Up-front orders will be minimised to reduce over-stocking of 
the material on site. Delivery times will be strictly adhered to, to avoid peak 
traffic 

• 4.3.3 All contractors and suppliers will be met prior to commencement on-
site, and a copy of the Traffic Management Plan will be included within their 
contracts/orders 

• 4.3.4 Materials will be unloaded via lorry mounted hi-abs or lorry mounted 
Moffatt, and materials will then be transferred directly to the work area 
via side door in hoarding 

• 4.3.5 It is anticipated that the structural components will need to be hoisted 
into position directly on to the site by hi-abs 

• 4.3.6 We will work in collaboration with the arboricultural consultant’s 
recommendations to provide specialist protective ground mats 
(GroundGuards - ground-guards.co.uk) around the tree protection zones 
indicated in the report 

4. Hoarding 

• 4.5.1 A 2.4m high plywood hoarding will be erected around the perimeter of 
the site to comply with safety requirements. The hoarding will be painted to 
minimise its aesthetic impact on the local area, and contractor details will 
be displayed. Hoarding will also be equipped with relevant safety signage to 
comply with safety regulations in the public realm 

• 4.5.2 The road leading to the site and the site access will be monitored by a 
Gatesman/Banksman. The site will be securely locked at all times 

• 4.5.3 The Gatesman/Banksman will inspect the fencing erected on the 
vicinity of the works twice a day, to check the fencing is secure. The 
Gatesman/Banksman will also maintain the temporary traffic management 
signage, checking all signs are in the correct position. The Gatesman/ 
Banksman will report any deficiencies in the fencing or signage to the site 
manager, and take any remedial action necessary to secure this site 
boundary, of the development and ensure all signage is in the correct 
position 



5.Construction traffic 

5.1.Type and size of vehicles using the site 

5.1.1.It is considered that during the construction phase, the likely vehicles using 
the site will be: 

• Small tipper (overall dims. 6.5m(l) x 2.5m(w) x 2.9m(h)): 2/3 times per week 

• A concrete mixer (overall dims. 7.1m(l) x 2.5m(w) x 2.9m(h)); 2/3 times per week 

• Grab lorry (overall dims. 8m x 2.5m wide) - 2/3 times per week 

• Large HIAB delivery truck (overall dims. 10m(l) x 2.5m(w) x 2.2m (h)); 5 times per 
week and; 

• Small mobile crane (overall dimensions 10.2m(l) x 2.5m(w) x 2.9m(h)); 3 times 
total 

5.2.Construction vehicle activity 

• 5.2.1 It is considered that during the construction phase, the proposed 
development could generate a relatively modest number of construction 
vehicles per day (5 days/week), and it is, therefore, considered that 
construction vehicle activity is unlikely to have a significant adverse impact 
on the local highway network 

• 5.2.2 No deliveries will take place during network peak periods (i.e. 
between 8am-9am and 5pm-6pm).  

• Routing and manoeuvring 
• 5.2.3 It is considered that the implementation of a heavy goods vehicle 

routing strategy will reduce the impact on the operation of the local 
highway network. The drivers will be advised of: 

• the designated route to ensure vehicles use the most appropriate 
route to enter and exit the site; and, 



• the timings of deliveries to and from the site. 

• 5.2.4 The exact destinations of heavy goods vehicle movements are not 
known, however, this report sets out the recommended routes to the 
strategic highway network. It is considered that construction vehicles will 
access Mount View Rd from Crouch Hill, Ferme Park rd or Stapleton Hall 
Rd. 

• 5.2.5 As outlined above, the site is surrounded by existing residential 
properties on Mount View Rd and Stapleton Hall Rd, and it is therefore 
proposed to minimise the impact on local residents by restricting 
construction activity on the site to between 8am and 6pm (Mon. to Fri.) 
and 8am and 1pm (Sat.), and to avoid any deliveries during network peak 
periods 

4. Holding areas 

4.1. It is considered that given the size of the development, it is anticipated that 
the development will generate a small number of construction vehicles on any 
particular day, and that the requirement to identify any on- or off-site holding 
areas is minimal but will be as shown in figure 4.3.6 above 

5. Traffic management 

• 5.5.1 PLAN C will instruct all of its suppliers and contractors that all plant and 
materials delivered to the site should be loaded and unloaded from the 
road fronting the site. This will be enforced by the Site Manager to avoid 
disruption to traffic and/or inconvenience to pedestrians 

• 5.5.2 The delivery vehicles will be unloaded from the location shown 
in figure 4.3.6 and the materials offloaded will be distributed to the 
appropriate area 

• 5.5.3 To avoid congestion and vehicles conflicting on the road, the number 
of delivery vehicles allowed to access the development at any one time will 
be controlled. To control the number of delivery vehicles accessing the 
development, a call up procedure will be put in place where any delivery 
vehicle will be required to contact the Site Manager, prior to arriving at the 
development for permission to proceed to the development. 



6.Road sweeping 

Road sweeping 

• 6.1.1 It is considered that the site operator will ensure that the public 
highway is kept clear at all times. The measures to achieve this will include 
the following: 
• Regular road sweeping, clearing, washing and vacuuming etc. will be 
implemented to ensure that construction site is in good order and the public 
highway is kept clear and clear of dust and debris; and, 
• Monitor cleanliness on the access route on a regular basis and assess if 
further measures are required to maintain cleanliness. 

• 6.1.2 It is anticipated that the roads will be swept twice a week in normal 
circumstances, usually on Tuesday or Wednesday, and Friday. However, this 
may change due to circumstances on site. For example, if earth moving 
operations are taking place. Likewise, the frequency of sweeping may 
decrease to once a week 

• 6.1.3 The Site Manager will be responsible for monitoring the condition of 
Mount View rd. If the Site Manager thinks that the condition 

of the roads requires additional cleaning, then the Site Manager will arrange 
for additional visits from a road sweeper 

7.Highway licences and traffic orders 

7.1.Pedestrians 

• 7.1.1 It is not anticipated that the existing footway fronting the site may 
need to be closed when deliveries are being made to the site 

• 7.1.2 Should any closures require implementation, the necessary 
permissions and licences will be obtained by PLAN C from the local 
highway authority, and the appropriate barriers and signage will need to 
be installed 

7.2.Management of impact on residents 

7.2.1.PLAN C will take steps to ensure that the impact on local residents 
is minimised and, therefore, the following measures will be applied:              



- The sequence of development will be carried out in an efficient 
manner to shorten the overall programme; 

• Ensuring that vehicle and pedestrian access for residents is 
maintained; 
•  Ensuring that all residents are safe at all times by maintaining a clear 
separation between the site and communal areas; 
• Works will be carried during approved hours as specified by the 
London Borough of Haringey; and liaising with residents and ensuring that 
all issues are dealt with in professional manner 

	 7.2.2 A letter will inform residents of the intended development, as well as the 	
	 likely duration of the works 

	 7.2.3 The local ward members will be informed of the works, and a copy of the 	
	 letter to residents will also be provided 

7.3. Management of impact on members of the public 

7.3.1.PLAN C will take steps to ensure that the impact on public will be monitored 
and minimised by ensuring that: 

• The sequence of development will be carried out in an efficient manner to 
shorten the overall programme; 

•The footway fronting the site is kept clear at all times 

• All deliveries take place within the site, and that the carriageway is kept clear of 
obstruction at all times; 

• Appropriate safety signage to be provided within the public realm to ensure 
safety of members of public; 

• All members of public are safe at all times by maintaining a clear separation 
between the site and public areas. 



7.3.2 It is considered that during construction, the existing pedestrian routes will be 
maintained and free to use as is reasonably practicable. 

7.3.3 If any temporary closures or road signage to guide construction vehicles into 
the site are required, permission and licences will be obtained, and appropriate 
barriers and signage will be provided 

7.4.Highway condition survey 

• 7.4.1 An initial condition survey will be undertaken by PLAN C along the 
perimeter of the site, prior to the erection of the hoardings around the site. 

• 7.4.2 The Gates-person/Banks-person will also inspect the adopted 
carriageway, kerbs and footpath (fronting the site), and will make note of 
any damage to the adopted carriageway, kerbs, and footpath, and 
inform the Site Manager as to the nature and location of the damage 

• 7.4.3 The Site Manager will inform the local highway authority that damage 
has occurred to the adopted highway, and will then arrange for the 
damage to be repaired once the proposed development has been 
completed. 

8.24-hour emergency contact details 

8.1.1 This section of the report (Table 8.1 below) will set out contact details of the 
client, contractor and sub-contractors, which will be completed and submitted to 
the Local Planning Authority prior to any construction works commencing on site. 

Table 8.1 

Client	 Liz & Simon Blain  

Construction Manager	  Pierre Carboni (PLAN C) 

Site Manager	 Lee Townsend (PLAN C) 

Architect	 ASaP 

Groundworks 	 YSL Civils Ltd 



24-hour emergency contact details 

Name: Pierre Carboni (Construction Manager) 

Organisation: PCC Projects Ltd, trading as ‘PLAN C’ 

Contact number: 07956 206259 

Contact email: pierre@weareplanc.com 

Name: Lee Townsend (Site Manager) 

Organisation: PCC Projects Ltd, trading as ‘PLAN C’ 

Contact number: 07402 491271 

Contact email: lee@weareplanc.com 

mailto:christian@weareplanc.com
mailto:pierre@weareplanc.com
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