
MEND Funded Works - 
Enabling Works (Site Area)

KEY

Staff / Back of House Spaces

Public Spaces - Access to be 
maintained for the duration 
of the works

Contractor Access Routes

Staff Access Routes

Public Access Routes

Areas of Cross Over

Doors between working and 
non-work areas to be kept 
closed and dust proofed

Area of Scaffold

FIRST FLOOR - OPERATIONS AND LOGISTICS PLAN
MAIN CONTRACT WORKS
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Contractor's access to first 
floor level.  Carefully remove 
the existing window sashes 
and frame, and install a new 
frame and secure painted 
flush security door to the 
opening, to be maintained for 
the duration of the works.  
Reinstate window joinery on 
completion.  Prefered 
window position to be 
agreed on site.

Internal paritions to be removed under 
the works.  Refer to sequencing of 
structural repairs.
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Consideration to be given to sequencing works to enable museum staff 
and visitor use of first floor rooms. F1 to F4 by prior agreement.

External access scaffolding, forming a working 
platform at first and second floor levels to aid 
installation of new steel work and removal of debris.  
Scaffolding design to be undertaken by the 
contractors temporary works engineer and erected 
in accordance with the specification, without fixings 
being made to the building.  Do not assume that skips 
can be located at the foot of the scaffolding and 
allowance should be made for all debris to skips 
located in the carpark compound.

Raking shore to provide stability to the external wall 
during the structural works to the 1st and 2nd floor 
structures.  Design to be undertaken by the 
contractors temporary works engineer and erected 
in accordance with the scaffiolding specification, 
without fixings being made to the building. 

WC at First Floor level (F14) 
will not be in use for the 
duration of the works.

Museum staff to retain use of 
F1 & F2 (Search Rooms) and 
F16 - F21 (Archive Storage), all 
accessed via the West staircase

Contractor to use the East 
staircase to gain access to the 
ground and second floor levels, 
for movement of operatives, 
small tools and minor 
materials only.  Existing joinery, 
floors and walls along the 
route are to be protected.  All 
large materials and debris are 
to be routed via the external 
scaffolding.

Include for allowing access by 
prior arrangement for 
museum functions at first floor 
level.

The west staircase remains 
out of bounds to the 
contractor for the duration of 
the works and is reserved for 
museum staff use only.
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1.

NOTE

This drawing is copyright.

2.

3.

4.

5.

All dimensions must be checked on site before proceeding.

Dimensions of new work are to be adjusted to suit the existing

building where necessary.  Do not assume that the existing structure

or details are plumb, square or level.

The contractor must report any discrepancies to the architect

before proceeding.

All products are to be used strictly in accordance with the

manufacturer's instructions.

REVISIONS

C Nov 2023. Key updated
B Oct 2023.  Additional notes added and drawing updated to indicate 
final arrangements.
A Aug 2023 Additional notes added following initial Client comment
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