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1 Introduction 
Drive Edgware Ltd are required to prepare a Construction Management Plan (CMP), for 
the works to be undertaken at 69 Cromwell Close ‘the site’ in line with Haringey Council 
Code of Construction Conduct  

Its main purpose is to ensure the project is undertaken in an environmentally responsible 
manner and to current industry best practice and standards. It also seeks to ensure 
works are carried out with minimal disturbance to neighboring properties, highways, 
and members of the public by setting out a methodology within which the demolition 
works will be carried out.  

 

Name/address of scheme:  69 Cromwell Avenue  

Client details:    Mr Andreas Weiskam 

Planning reference:   HYG/2022/4004 

 

Main contractor details: 

Company name:   Drive Edgware Ltd 

Company contact:   Mr Paul Tobin 

Telephone:    07961333243 

Email:     Paul.Tobin@driveedgware.com 

 

Person responsible for completing CMP: 

Name:     Joseph Doogan  

Company:     Drive Edgware LTD 

Telephone:    07576131312 

Email:     Joseph.doogan@hotmail.com 

 

2 Roles and Responsibilities 
Site Manager -  Mr Peter Lupu 07429047750 

• Ensure work is carried out in accordance with the CMP. 

• Ensure Workers are aware of the requirements of environmental plans and 
procedures. 

• Ensure that CPM is implemented and maintained on site. 

• Undertake Subjective and Visual Monitoring emissions as part of general site 
inspections.  



     
 

 

• Ensure site documentation (method statements and environmental risk assessments) 
includes noise vibration and dust mitigation.  

• Respond to alerts and complaints and maintain the site diary.  

• To act as the first and point of contact for the community contact site.  

• Prepare newsletters communication to neighbours. 

 

All personnel 

• Carry out the works in accordance with agreed methods and briefings. 

• Report anything that deviates from agreed processes to site management.  

• Report all incidents and examples of best practice to section manager.  

• Attend environmental Training and Induction. 
 

3 Relevant Guidance  
The following guidance are considered relevant for the activities proposed and will be 
complied with at all times:  

• BS5288, ‘Code of practice for noise and vibration control on construction and open 
sites’;  

• CIRIA Environmental good practice on site.  

• Network Rail Best Practicable Means: Control of Noise and Vibration from 
Construction Operations. 

• London Good Practice Guide: Noise & Vibration Control for Demolition and 
Construction The London Authorities Noise Action Forum July 2016. 

• Mayors SPG ‘The Control of Dust and Emissions during Construction and Demolition’, 
July 2014. 

• Guidance on the assessment of dust from demolition and construction, Version 1.1, 
IAQM October 2018. 

• Guidance on Monitoring in the Vicinity of Demolition and Construction Sites, Version 
1.1, IAQM, October 2018. 

• Best in Class ‘Guidance on Dust and Emissions from Construction’ LLECP, March 2019. 

 

 

 

 

 



     
 

 

4 Scope of works 
As part of the Main Contractor scope of works in this current phase of works include: 

 -Substructure works  

 -Underpinning  

 -Drainage installation  

 -Superstructure works  

 -Slab installations 

 -Steel frame installation  

 -Brick work façade  

 

Follow-on works include the following packages:  

Fit out by other contractors. 

The proposed planning application: HGY/2022/4004 

PLANNING SUMMARY  

Amalgamation of 4no flats into 1no dwelling house, demolition of existing ground floor 
Rear extension, erection of new ground rear extension, construction of basement 
extension and external stairs/lightwells, addition of rear roof lights, installation of 
balcony, various other external alterations and increase in height of front wall. 

 

 

5 Outline Programme 
Below is a summary outlining the scope of works and durations for Drive Edgware scope 
of works. There will be some overlap on some of the activities noted below.  

ACTIVITY START DATE FINISH DURATION 

Site set up/enabling 04/03/24 08/03/24 1 wks 

Substructure Works 25/03/24 11/10/24 28 wks 

Structure  17/09/24 15/11/24 8 wks 

External Works 19/08/24 15/11/24 10 wks 

    

Table 1: Outline Programme 

Total duration for Drive Edgware = 36 weeks 

Total development duration (start to finish) . TBC by Client team 



     
 

 

Construction Program

 



     
 

 

 

 

 

Site Details 
The site is located near the south end of Cromwell Avenue, nearest Hornsey Lane (B540) 

The existing site consists of a vacant property and is bounded by residential properties.  

The site is situated in an area with heavily trafficked pedestrian and vehicular route in the 
surrounding area. 

 

 

 

 

 

 



     
 

 

 

6 Hoarding 
The site will be securely hoarded, with two doors that open up to accept deliveries and one 
door that will be used for access and egress.  

Height of hoarding will not exceed 2.44m and will be constructed out of plywood, and painted 
an appropriate colour. Any scaffold and temporary structure will be located on site.  

 

 

 



     
 

 

 

 

 

7 Site Layout 
The site office and welfare facilities will be located on site, on the 1st floor and will be 
relocated to ground floor once new floor installed. 

All deliveries/building materials will be stored within the site boundary and where 
required in locked containers and/or spill pallets as appropriate.  

All deliveries will be timed to avoid any inconvenience or disturbance with the local 
neighbors.  

Where appropriate peak rush hour times will be avoided for any vehicles designated for 
site.  

No idling of vehicles on site which will be enforced by a Traffic Marshall. 

No requirements for a fuel storage area will be within the site boundary.  

Concrete hard standing ground will be kept debris free by use of a jet wash or similar 
thus eliminating the need for a wheel wash. 

Bi-fold gates will be kept shut at all times and locked during end of shifts. Any clanging 
of gates will be addressed accordingly by placing rubber stoppers.  

Appropriate H&S / other construction site warnings will be placed on the outside of the 
perimeter including site emergency out of hours contact details. 

Figure 6 below gives an indicative site layout.  

 

 

8 Demolition/Construction Methodology 
This Construction Management Plan (CMP) has been drafted to outline the current 
scope of works within Drive Edgware contractual obligations – Including substructure 
works, under pinning and drainage, and superstructure works including steel structure 
erection, slab installation etc.  

Site access 

Delivery / waste doors  



     
 

 

The Proposed underpinning will be done using a mixture of hand and power tools. 
Competent operatives will be asked to dig out pin, install shuttering and pour pin, 
working in a sequence to ensure structural stability.   

All waste arisings will be removed via skips located from within the site boundary area 
on Cromwell Close 

5T NRMM will be used to pour concrete slab via concrete pours and concrete pump 
located within the site boundary.  

It is anticipated that all plant and machinery will fall below any NRMM requirements 
thus <36kW. Where required Drive Edgware will register the site on the NRMM platform.   

It is anticipated that traditional methods of construction will be followed as part of these 
works.  

Steel frame construction of the building will be carried out by competent personnel with 
steel deliveries via Cromwell Close 

Dust suppression will be carried out throughout the works. 

Working hours will be adhered to (Monday-Friday 8am-5pm and Saturday 8am-1pm) 
any deviations from these times will be discussed with the Environmental team in 
advance.   

All operatives will hold CCDO cards and CSCS cards 

Total Drive Edgware duration = 36 weeks  

 

Fit out/façade  

The final stage of the construction will include fit out (M&E/furnishings etc)and façade fit, 
these works are yet to be awarded.   

The CMP will be updated to include further details once the new contractors get to site.  

 

9 Vehicle Routes 
Drive Edgware are responsible of access into the site, and control of vehicles upon 
arrival to site.  

Traffic Marshall will be in place at site gate. Traffic marshal will manage pedestrians with 
concertina barriers or similar when a vehicle arrives.   

Traffic Marshalls will escort vehicles from the when they arrive to or leave site.  

The maximum vehicle speed limit on site will be 5mph.  



     
 

 

 
ROUTE IN GEEN  

ROUTE OUT RED 

Delivery vehicles arriving to site will travel south down use Hornsey Lane (B548)and turn 
right into Cromwell avenue, They will then be instructed via traffic marshals from this point.  

Vehicles leaving site will be escorted by a traffic marshal and travel north up Cromwell 
Avenue, they will then turn left onto Archway road (A1) 

 

 

10 Noise, Vibration & Dust 
As part of the works great care and attention will be undertaken to ensure NVD 
nuisance is kept to a minimum. As is the nature of the demolition works there will be 
occurrences where NVD nuisance is highlighted and we endeavor to work with the 
wider community to ensure where practical alternative working methods and other 
practical measures are adopted as applicable.  

Liaison with the Camden Council will be on going throughout the works.  

As per Table 1 contained with the CoCP Feb 2022 best practical means will be adopted 
for all aspects around Noise, Vibration and Dust throughout the works.  There are no 



     
 

 

requirements for a Section 61 prior approval thus no application will be made although 
any works outside of the core working hours (Mon-Fri 8am-6pm & Sat 8am-1pm) will 
require prior approval and will be arranged via the Environmental Sciences team.  

All site personnel will given a toolbox talk to cover aspects relating to NVD. Furthermore, 
all site personnel will be made of aware of NVD during site induction. Site personnel will 
be sign posted to alternative documents held within site.  

There will be no real time NVD monitoring during the works. Proactive boundary 
assessments will be carried out on an ad hoc basis throughout the works. Excessive NVD 
will be noted within the site diary and appropriate action taken.  

Daily visual assessment by way of an inspection will be carried out by the Site Manager 
or his appointed deputy at least 4 times a day. A note will be kept in the site diary on 
any findings or an alternative form.  

Furthermore, a weekly visual assessment by way of an inspection will be carried out by 
the Site Manager or his appointed deputy to make observations about dust emissions 
and dust soiling checks on street furniture, cars and window sills within 25m of the site 
boundary. Inspections will be recorded within the site diary or an alternative form.  

Below is a table indicatively showing a program of Noise, Vibration and Dust generating 
activities throughout the works and inclusive of basement / construction.  

 

MONTH RESPONSIBILITIES 

Site set-up  

 

Installation of hoarding.  

Site traffic, deliveries and general plant operation (low). 

Vehicle and plant emissions.  

Underpinning   Site traffic, deliveries and general plant operation. 

Vehicle and plant emissions. 

Concrete pumping.  

-Excavating area  

-Shuttering works  

-Concrete works  

Super structure  Site traffic, deliveries and general plant operation. 

Vehicle and plant emissions. 

Concrete pumping.  

Site traffic, deliveries and general plant operation. 

Vehicle and plant emissions in connection to below: 



     
 

 

- Concrete 

- Steels 

- Brickwork/blockwork 

- Roofing 

- Rib-deck floors 

General fit out 

 

Site traffic, deliveries and general plant operation. 

Vehicle and plant emissions. 

Small hand tools noise, drills / recip saws.  

Site demobilization and 
completion 

 

Reinstatement of footpaths/road by way of dismantling 
hoarding.  

Site deliveries for material pick up.  

Loading and strapping down of materials on flatbed lorries.  

Total duration = 36 weeks 

 

11 Site Working Hours 
Site working hours are as follows: 

 

Monday – Friday  8am – 6pm 

Saturday   8am – 1pm 

 

Any requirements to work outside these hours owing to H&S reasons and/or special 
plant movements will be discussed with Environmental team in advance. Neighbors will 
be informed by return with any deviations on the agreed hours.  

 

12 Community Liaison 
As part of the works an initial newsletter will go out to all local residents and commercial 
properties/businesses as identified within the 50m buffer. The newsletter will contain 
details of the project scope of works, a timeline of the proposed works and but not 
limited to site contact details for any enquiries.  

Neighbors will be kept informed by way of a newsletter on an ad hoc basis whenever a 
change to the current scope occurs or similar.  

Any feedback will be shared with the Haringey Council and included within a template 
table such as the below. At the time of writing no feedback was received.  



     
 

 

 

Community Community Response Developers Response 

   

Site contact for all Neighborhood Liaison enquiries: Mr Petrica Lupu- 07414223211 

All complaints will be responded to within 24hrs upon receipt and outcome will be 
discussed with the complainant. Where required all details will be shared with Camden 
Council.  

A complaints procedure will be adopted to ensure a clear and transparent process is 
followed.  

 

  

 

cc 

cc cc 



     
 

 

13 NRMM 
Prior to the commencement of works, the site will be registered on the NRMM register.  

All plant and machinery with engines 37kW-560kW shall be uploaded. It is anticipated 
that all plant and machinery will fall below the power rating.  

Registration on the platform will remain in place for all phases of the works until 
completion.  

The current standards are stage IV for construction machinery operating in the Central 
Activities Zone and Opportunity Areas (including Canary Wharf) and stage IIIB in the rest 
of London. 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

14 Considerate Constructors Scheme 
Although there are no requirements for registration with the Considerate Constructors 
Scheme the site will work in line with the Code of Considerate Practice which commits 
contractors to be considerate and good neighbours as well as clean, respectful, safe, 
environmentally conscious, responsible and accountable.  

 

 

 


