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1. Introduction 
AtkinsRéalis has been commissioned by National Grid (NG) to produce a Construction 

Environmental Management Plan (CEMP) for the discharge of Requirement 13 

associated with Stage 3A of the North London Reinforcement Project Development 

Consent Order (DCO). This is defined in the NG 2023 “Requirement 3 – Written Scheme 

setting out all stages of the authorised development” [1]. Stage 3A is in relation to 

preparatory / temporary works, the demolition of the builder’s merchants, located on 

non-operational NG owned land, it does not apply to the substation main works. 

1.1 Overview of the Project 

A DCO was authorised for the wider North London Reinforcement project by the 

Secretary of State for Energy and Climate Change on 16 April 2014 and came into force 

on 7 May 2014. The DCO provides powers to the Client (NG) to carry out the project, 

which comprises the replacement of the existing 275 kV overhead lines with an uprated 

400 kV overhead line. The DCO also contains powers to carry out associated works to 

the substations along the route of the uprating, including Tottenham Substation.  

The wider Project falls within the administrative boundaries of Epping Forest District 

Council, Enfield Council, the London Borough of Waltham Forest and the London 

Borough of Haringey. The Local Planning Authority for this stage of the works at 

Tottenham, Stage 3A, is the London Borough of Haringey.  

Early enabling works have been undertaken at the Tottenham Substation under Stage 1 

of the DCO. This included the construction of foundations located to the south-east of 

the Tottenham Substation and approximately 140 m south of the Stage 3A area. A 

CEMP was prepared for these early enabling works by NG [2]. 

1.2 Purpose of the Construction 
Environmental Management Plan 

This CEMP sets out the high-level environmental mitigation measures that are to be 

adhered to throughout Stage 3A for the North London Reinforcement Project (herein 

referred to as ‘the project’).The purpose of this document is to identify site-specific 

procedures and responsibilities to prevent or minimise environmental degradation during 

demolition and construction. This document should be considered as a live document, 

subject to periodic reviews, and adaptable to integrate relevant new information and 

activities as necessary.  

1.3 The Development Consent Order 

The DCO includes the requirement of a CEMP, as requested in Requirement 13 of The 

National Grid (North London Reinforcement) Development Consent Order 2014 (‘the 

DCO’).  

Requirement 13 of the DCO states: 
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“ (1) No stage of the authorised development shall commence until a construction 

environmental management plan for that stage specifying measures to be used to 

minimise the impacts of construction works, such as means of minimising pollution from 

dust, noise, vibration and lighting, wheel cleansing facilities, routes for construction traffic 

and working hours and reflecting the measures included in the environmental measures 

document has, after consultation with the Lee Valley Regional Park Authority where it 

refers to any land within the boundary of the Lee Valley Regional Park, been approved 

by the relevant planning authority.  

 

(2) All construction works shall be undertaken in accordance with the construction 

environmental management plan prepared in accordance with requirement 13(1), unless 

otherwise agreed by the relevant planning authority.“ 

1.4 Conformance with the 
Environmental Statement  

An Environmental Impact Assessment (EIA) was undertaken for the wider project in 

2012, with updates made to the environmental measures in 2014 (herein referred to as 

the 2014 ES). An Environmental Statement (ES) was completed under Regulation 

(5)(2)(a) including (l) and (m) of the Infrastructure Planning Regulations 2009 (herein 

referred to as the 2009 Regulations). In accordance with the requirements of the 2009 

Regulations, the ES prepared for the wider project included the assessment of impacts 

that could arise from the project during demolition and construction, operation and 

decommissioning phases. The ES also discusses the mitigation measures that are to be 

implemented and incorporated into the project, to reduce the potential adverse impacts 

to the environment, as a result of the project. 

This CEMP has been prepared in accordance with the construction mitigation measures 

identified in the ES and the associated Environmental Measures document. This 

document includes the mitigation measures required during the construction phase of 

the Stage 3A works and does not include mitigation measures for future operation or 

decommissioning.  

1.5 Site Location 

The Stage 3A site is located to the north of the NG Electricity Transmission (NGET) 

Tottenham 132/400 kV Substation on NG owned, third-party leased, non-operational 

land. The site is immediately north of the main extent of Tottenham Substation, is bound 

to the north and west by Industrial Units and to the east by a section of the Tottenham 

Substation operational land. The site is situated approximately 1.4 km east of the centre 

of Tottenham and to the east of the Mowlem Industrial Site.  

The site is located in a predominantly industrial setting and is centred on the National 

Grid Reference 535369, 191405 with the postcode of the site shown to be N17 0SG.  

The location the site is demonstrated in Figure 1 and the site layout in Figure 2.  
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1.6 Site Description 

The site is accessed from Leeside Road, east of the Mowlem Trading Estate. The site 

covers an area of 1.21 hectares (ha) within a rectangular land parcel. The site boundary 

is secure and comprises an approximately 2.5 m high steel palisade fence, with access 

via a double steel palisade gate from Leeside Road. There are additional internal 

palisade fences throughout the site to segregate current operations.  

The site includes several active commercial units within a two-storey, rectangular, brick 

building, with steel cladding exterior and an external concrete/asphalt storage yard. 

Historically the site was used as a bus depot. 

The site is leased from NG Property Holdings Ltd (NGPH) to J O’Doherty Group. J 

O’Doherty Group occupy the southern third of the site for the storage/parking of empty 

waste skips, vehicles, trailers and storage of tonne-bags of aggregates. J O’Doherty 

Group sub-let the northern two thirds of the site to three businesses, a builder’s 

merchants, steel fabricators and a roofing contractor. These businesses use the former 

bus depot, which is to be demolished as part of the Stage 3A works, to which this CEMP 

refers. 

The Pymmes Brook surface water course is present approximately 30 m east of the site, 

beyond the National Grid operational land. This is an engineered surface water course, 

with several concrete sections noted. The Tottenham Marshes are approximately 40 m 

east of the site and are a designated Site of Importance for Nature Conservation (SINC) 

with Borough Importance Grade 1.   

1.7 Project Description 

The works associated with Stage 3A primarily involves preparatory and temporary 

works. This includes the demolition of the Builders Merchant building to slab level and 

remediation activities, addressing the contaminated land to the north of the existing 

substation compound.  

1.8 Compliance with the CEMP 

NG will be responsible for ensuring that Contractors involved in the construction comply 

with the CEMP. The term ‘Contractor’ is used within this CEMP to mean a party carrying 

out physical works at the site, and their sub-Contractors.  

All works shall be carried out in line with the objectives of the Considerate Constructors 

Scheme throughout the development works. The three main areas covered by the 

Scheme’s Code are: 

▪ The Environment: Registered sites should adopt reasonable endeavours to reduce 

any negative effect they have on the environment. They should work in an 

environmentally conscious, sustainable manner. 

▪ The Workforce: Registered sites should provide clean, appropriate facilities for 

those who work on them. Facilities should be comparable to any other working 

environment. 
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▪ The General Public: Registered sites should adopt reasonable endeavours to 

reduce any negative impact they may have on the area in which they are working, 

with the aim that sites should leave a positive impression on those they affect. 

Compliance with this CEMP does not absolve Contractors of their legal obligations.  

Contractors have the responsibility to report CEMP non-compliance to NG. Contractors 

shall maintain the site and records of compliance in accordance with the CEMP, 

ensuring that they take steps to address identified issues of non-compliance and ensure 

they do not recur.  

The Contractor shall ensure they are aware of all management documents including, but 

not limited to: Contractor Environmental Management System (EMS); Pollution Incident 

Control Plan (PICP); Construction Phase Safety, Health and Environmental (SHE) Plan; 

Site Waste Management Plan (SWMP); Emergency Response Plan (ERP), Site 

Drainage Plan (SDP), and Soil Management Plan (SMP). 

The Contractor will be in full compliance with the NG Environmental Sustainability Policy 

and NG Environmental Management Systems, relevant legislation, standards and 

guidance and site-specific planning conditions. 

1.9 Management Review 

This CEMP will be reviewed by NG to ensure that it meets the required objectives as set 

out by NG. 

It will be the responsibility of the appointed Contractor to review and comply with this 

CEMP. A revision to the CEMP and updated version will be required to be prepared by 

the appointed Contractor. 

1.10 Supporting Plans 

This CEMP also incorporates the plans and strategies shown inTable 1-1 which should 

be read in conjunction with the CEMP. Additional plans are to be prepared by the 

Contractor prior to works commencing and these are summarised in Table 1-2. In 

addition, the Contractor shall ensure that visitors and workers on-site are aware of the 

environmental policies to be adhered to on-site through the following means: 

▪ Site Inductions including environmental briefings, such as pollution prevention 

controls and best practice measures for protection of workers and environmental 

receptors; 

▪ Method Statements; 

▪ Risk Assessments; and, 

▪ Toolbox talks. 

Table 1-1 - Supporting Plans 

Plan / Strategy Description 

Construction Traffic 

Management Plan 

(CTMP) 

To be submitted to comply with Requirement 9 of the DCO. 
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Plan / Strategy Description 

Surface Drainage 

System Report 

To be submitted to demonstrate the consultation with the 

drainage authority and to comply with Requirement 10 of the 

DCO. 

Contamination Land 

Report 

To be submitted to comply with Requirement 11 of the DCO. 

Preliminary 

Ecological Appraisal 

Addendum 

To be submitted to comply with Requirements 12 of the DCO 

Written Scheme of 

Investigation 

To be submitted to comply with Requirement 14 of the DCO. 

Table 1-2 - Plans to be Prepared by the Appointed Contractor for Stage 3A 

Management Plan 

(to be prepared by 

Contractor) 

Description 

Project 

Environmental 

Management Plan 

(PEMP) 

A project specific plan with a greater focus on the appropriate 

environmental practices for the specified works to be 

undertaken as discussed in the Contractor’s Method 

Statements. This should include the best practice measures 

discussed in this CEMP and the task-specific / project-specific 

best practice guidance, such as for demolition works. 

Site Waste 

Management Plan 

(SWMP) 

This SWMP is required to minimise the wastes created during 

the pre-enablement works at Tottenham. Demolition and 

remediation wastes require clear management processes to 

ensure that wastes resulting from the demolition and 

remediation are sustainably re-used or recycled, wherever 

possible.  

Construction Phase 

Safety, Health and 

Environment (SHE) 

Plan  

The SHE Plan should include the consideration of safety, 

health and environmental factors to ensure that risk of harm to 

workers and the environment is reduced. 

Pollution Incident 

Control Plan (PICP) 

The PICP should include the measures to prevent or reduce 

the environmental damage if an incident occurs.  

 

1.11 Roles 

The roles and responsibilities required on-site, through the construction enabling works 

(including demolition) for Stage 3A of the wider scheme (North London Reinforcement 

Project), including the personnel who are to be responsible for implementing, monitoring, 

and updating the CEMP, are summarised in Table 1-3. These will be updated following 

the appointment of the Contractor. 

Table 1-3 - Roles and Responsibilities During Stage 3A Construction 

Role Responsibilities 
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Project Manager Plan, manage and deliver the day-to-day activities, co-

ordinate and manage report progress and deliverables. The 

Project Manager will report to the NG representative. 

Safety, Health, 

Environment, 

Sustainability and 

Quality (SHESQ) 

Manager 

Supervise and advise the project delivery team on the best 

practice in safety, health, environment, sustainability and 

quality. The responsibility will also include SHESQ related 

deliverables. The HSEQ Manager will report to the Project 

Manager. 

The personnel to be assigned to the abovementioned roles will be identified following the 

appointment of the Contractor.  
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2. General Construction 
Management 

2.1 Introduction 

This section outlines the general management practices to which Contractors shall 

adhere to, in setting out and managing day to day site works and maintenance. These 

environmental management measures are supported by the NG 2014 Environmental 

Statement for the wider project. The Contractor should not consider the items below 

exhaustive, and take into consideration pest control, invasive species and agriculture 

management best practices. 

The Environment Agency offers guidance for Contractors in the form of Pollution 

Prevention Guidelines (PPG), in particular PPG6: Working at Construction and 

Demolition Sites. Although these guidance documents have been withdrawn, they are 

considered to represent industry best practice. 

2.2 Working Hours 

Construction works shall be carried out on-site between the hours of 8.00 am and 5.00 

pm Monday to Friday and 8.00 am to 1.30 pm on Saturdays. HGV Deliveries are limited 

to between 8.00 am and 12.00 pm on Saturdays (subject to agreement with the Local 

Authority – London Borough of Haringey).  

Out of hours working may be required at specific stages of the construction programme 

(i.e., during scheduled outages). In these instances, a 7-day working week will be 

required as a ‘last resort’ contingency to ensure that circuits can be restored.  

No works are to be undertaken outside of the standard hours or on Bank Holidays, 

without prior consultation with the relevant Local Authorities and stakeholders.  

Should additional lighting systems be required in the work areas, they shall not intrude 

on nearby buildings or onto sensitive habitats. Lighting shall be positioned so that it does 

not cause confusion to on- or off-site road users. 

2.3 Site Layout and Access 

The layout of the proposed demolition works and the associated remediation and 

enablement works required at the Site is provided in Figure 1. Contractor site 

compounds and construction work boundaries, and their respective access and egress 

routes, shall be predefined and agreed with NG, prior to the commencement of works. 

The site compounds for Contractors shall include dedicated space for cabins, materials 

and waste storage and provision of parking for cars and mechanical plant. 

The positions of compound entrances are to be agreed with NG and should be 

controlled via a gate/barrier which is locked outside of working hours.  
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No vehicles, materials, wastes, accommodation, access or works will be allowed on land 

outside of Contractors’ works boundary. 

2.4 Site Security and Fencing 

It is the responsibility of the Contractor to ensure that their construction works site is 

secure and that access to unauthorised persons is prevented. Site fencing/hoarding 

should be erected around the boundary of the site and kept in good order at all times. 

The fencing/hoarding shall be regularly inspected and repaired as necessary. 

The site is separated from the adjacent Tottenham 275/132 kV substation operational 

land by palisade and electrical fencing, this is present along the southern and eastern 

site boundaries. Therefore, secure fencing is anticipated to be required for the northern 

and western site boundaries only.  

2.5 Lighting 

It is anticipated that lighting will be required by the Contractor if night works are 

undertaken at the site. The Contractor will need to comply with the following lighting level 

requirements during the works: 

▪ Maintained average illuminance: 6.0 lux; and 

▪ Maintained minimum point illuminance: 2.5 lux. 

Furthermore, it is recommended that a sensitive lighting strategy following the bat 

lighting guidance note1 is adopted to ensure the nearby Pymme’s Brook and adjacent 

woodland with the potential to offer suitable habitat for forage, commuting bats and bat 

roosting aren’t impacted.  

However, no night time working is proposed and is restricted by the proposed working 

hours. Should there be any proposal to amend this, an amendment to the CEMP would 

be submitted to the LB Haringey for approval with details of any required sensitive 

lighting strategy.  

2.6 Signage  

Contractors’ signage boards are to be erected following prior agreement from NG and 

the Local Planning Authority.  

All construction signage on-site shall be clear, easy to read and understand and 

provided in English. Signage shall be displayed in prominent positions, relative to its 

location and purpose. Contractors shall carry out regular inspection of their signage and 

ensure that it is clean and in good repair.  

 

1 Bats and artificial lighting in the UK: Guidance Note 08/18. Bat Conservation Trust 2018 available 
online: (bats.org.uk) 
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When producing both operational and construction signage, the Contractors shall be 

guided by the following British Standards: 

▪ BS ISO 3864-1:2011- Graphical symbols – Safety colours and safety signs; and 

▪ BS 8501:2002 - Graphical symbols and signs and public information symbols. 

2.7 Good Housekeeping 

During the works, Contractors shall employ good housekeeping within their compound 

and construction works area. This will include, but not necessarily be limited to: 

▪ Ensuring considerate behaviour of their staff and sub-contractors; 

▪ Prohibiting open fires; 

▪ Prohibiting drugs and alcohol on-site; 

▪ Smoking will only be allowed in the designated smoking areas; 

▪ Ensuring appropriate provisions for dust control and road cleanliness are 

implemented; 

▪ Litter picking as necessary, particularly at site perimeter; 

▪ Separation and appropriate storage of different waste streams; 

▪ Disposal of waste at frequent intervals; 

▪ Frequent inspection and repair, as necessary, of site hoardings- and security fencing; 

▪ Maintenance of welfare facilities for staff; 

▪ Ensuring wash down of machinery is carried out in designated areas; 

▪ Frequent cleaning of wheel washing facilities and wash down areas; and 

▪ Prevention of vermin and other infestations. 

2.8 Site Induction 

Personnel involved in the construction works shall undergo a site induction, appropriate 

to their role and tasks to be undertaken. The induction shall include information on the 

environmental issues that site personnel are likely to encounter during their work and the 

relevant control measures. All staff working for and on behalf of NG must be competent 

in terms of education, training, competency and awareness to the implementation 

requirements of this CEMP. 

The records of site inductions shall be maintained on-site and be available to NG 

inspection. 

2.9 Monitoring Compliance 

The Contractor shall monitor the compliance of the works in accordance with the CEMP.  

This will include but not be limited to daily checks of the site boundary, sensitive 

receptors and public roads and be recorded in a site diary. The frequency of these 

checks should be increased if the construction works have a high potential to produce 

silt, mud or dust and in adverse weather conditions. Periodic formal environmental audits 

for the site should also be undertaken by the Contractor and the outcome documented 

and issued to NG. 
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2.10 Spill Response 

All response requirements should be in accordance with statutory legislation and the 

CEMP. The adopted spill response approach should be provided by the Contractor, but 

should include reference to the following: 

▪ Stop – prevent further spillage by stopping the spill;  

▪ Contain – by using appropriate measures such as sandbags, absorbent pads, booms, 

spill kit etc. Contaminated material must be disposed of as hazardous waste in 

accordance with the Site Waste Management Plan (SWMP); and 

▪ Report – all pollutant incidents to be reported within 24 hours to NG.   

2.11 Handover 

Once Contractors’ works are complete, they shall leave the site clean and tidy, and 

remove all plant and temporary works structures, where they are not required. It is 

anticipated that following the initial Stage 3A works the construction compounds and / or 

temporary works structures may remain, in preparation for the main construction works, 

proposed for the site. 
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3. Environmental Construction 
Management  

As mentioned in Section 1.4, this CEMP includes the construction mitigation measures 

outlined within the Environmental Measures document which was prepared in 2014 to 

support the EIA. The EIA included the following environmental topics: 

▪ Traffic and Transport; 

▪ Air Quality and Climate; 

▪ Noise and Vibration; 

▪ Biodiversity/Ecology; 

▪ Landscape/Townscape and Visual (LVIA); 

▪ Recreation; 

▪ Historic Environment; 

▪ Land Quality and Water Environment; and  

▪ Electric and Magnetic Fields.  

Given the nature and location of the works is limited to the demolition of existing 

buildings located within the Stage 3A area, construction measures related to LVIA, 

recreation, historic environment, LQ and water and electric and magnetic fields are not 

deemed relevant for this document. AtkinsRéalis have authored a Pre-Application Letter 

which provides supporting information to justify the reasoning for not needing to 

discharge the above requirements. This letter has been submitted to the London 

Borough of Haringey (Local Authority) in advance of the submission of the CEMP.  
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4. Traffic and Transport 
A Construction Traffic Management Plan (CTMP) has been prepared by AtkinsRéalis for 

Stage 3A of the Project. The environmental measures included below are in accordance 

with the 2014 ES for the wider project and include site-specific requirements, as set out 

in the CTMP. 

4.1 Policy, Legal and Other 
Requirements 

Requirements for construction activities affecting highways are set out in the Highways 

Act 1980. The Act covers any rights of way that the public have a right to pass through, 

including public roads and footpaths. Following best practice, the same consideration for 

private roads and footpaths shall be given, as for public roads and footpaths. 

The following key points set out the constraints on construction at the site, in relation to 

the Act: 

▪ Deposition of mud and debris on highways is prohibited; 

▪ Surface water drainage from the construction site may not cross a public highway; 

▪ Formal agreement with the Local Authority, London Borough of Haringey, is required 

to carry out works to highways; and 

▪ The Town and Country Planning Act 1990 prohibits the obstruction or diversion of a 

public right of way without prior consent from the highway authority. 

4.2 General Measures 

The following construction traffic management measures are proposed for the works: 

▪ Temporary construction signage – to inform the local road users of the construction 

access points and the potential presence of HGVs entering and exiting the site; and, 

▪ Traffic Routing Strategy – to ensure vehicles accessing the site do so via the 

appropriate route (Leeside Road) and to avoid unnecessary conflict with sensitive 

areas, thus ensuring no idling and / or obstruction of the public highway.  

It should be noted that the 2014 Environmental Statement, prepared for the DCO, 

indicated that the existing roads to be used by construction traffic will not impede 

people’s ability to cross these roads, nor separate people from other people or places. It 

was considered that journeys made by pedestrians would be unaffected, by the increase 

in traffic generated.  

It was also assessed that the potential for an increase in accidents, pedestrian delay and 

amenity and fear and intimidation were considered to be unlikely, in relation to the 

construction traffic changes for the works. 
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4.3 Obstruction of the Highway 

4.3.1 Parking and Loading Arrangements 

The designated work, laydown, welfare and car parking areas will be within the site red 

line boundary. At present no detailed masterplan is currently available to demonstrate 

these locations.  

Appropriate onsite loading and unloading areas and parking areas for construction 

vehicles will be designated to avoid the need for parking or waiting on the public 

highway. Clashed deliveries will be sent away to prevent delivery vehicles waiting on the 

public highway off-site.  

4.3.2 Road Safety 

The design of the site access point will ensure that no vehicle entering the site will 

encounter manoeuvrability restrictions (other than abnormal loads). Suitable space 

within the works site will be provided for all vehicles to park, unload, and manoeuvre. 

This will enabling egressing vehicles to exit onto the access road in a forward-facing 

direction. Reversing onto the public highway will not be permitted. All HGV drivers will be 

required to attend an induction that will establish a clear set of responsibilities that 

drivers will be required to follow. This will include road safety and environmental 

mitigation measures for traffic and transport at the site. 

4.4 Repair and Maintenance of the 
Highway 

Contractors shall take reasonable steps to prevent damage to public highways. In the 

event that possible damage is caused to the public highways, as a result of the 

construction works, the party at fault will be liable for its repair, and without unreasonable 

delay.  

Due to the limited works that would be undertaken during the construction phase, it is 

not anticipated that there would be a significant level of HGV movements generated.  

The Contractor will undertake pre- and post-works condition surveys of all accesses, 

roads and paths inside and outside of the substation, including but not limited to, the 

entire access road to the public highway where the access road is owned by NG or 

private shall be undertaken. On completion of the works, the Contractor shall repair 

observed damage resulting from the works without unreasonable delay.. 

Access arrangements and works to public highways shall first be agreed with the 

London Borough of Haringey (Local Authority). Contractors shall adhere to legislation 

regarding the maintenance and diversion of the public highways affected. 
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4.5 Mud on Roads 

As the Highways Act 1980 prohibits the deposition of mud and other debris on public 

highways, Contractors shall employ the following measures to prevent the spread of 

mud around the site and onto the public highway. These measures shall include, but will 

not necessarily be limited to: 

▪ Vehicles to utilise wheel washing facilities prior to leaving site, where possible; 

▪ Regular inspection of site access roads and adjacent public and existing estate roads 

used by construction traffic; 

▪ Use of mechanical road sweepers to clean the hardstanding, site access roads and 

adjacent public and existing estate roads of mud and/or debris deposited by the site 

vehicles; 

▪ Sheeting of lorries accessing or exiting the site; 

▪ Contractors shall ensure that mud and debris are not swept into gullies and surface 

water drains; and 

▪ Areas designated for stockpiling deliveries and construction materials shall be 

restricted to areas of hardstanding or clean granular material and set back from the 

public highway to allow, where required, wheel washes to be installed and road 

sweepers to clean site roads to minimise the migration of mud on to the public 

highway.  

Whilst the majority of the site is covered by hardstanding, and the demolition of the 

buildings on-site are the only anticipated works (no proposed excavation), it remains 

compulsory that Contractors abide by the Highways Act 1990, as movement of 

demolition waste will involve the use of public highways. 

4.6 Highway Drainage 

Contractors shall ensure that construction site surface water drainage is managed such 

that no site runoff shall be allowed to flow across the public highways. Contractors shall 

implement measures to prevent the release of mud and debris into open water bodies 

and highway drainage during the works. The Contractor shall specify appropriate control 

and mitigation measures. These may include silt fencing, bunding, catch-pits, filtration 

tanks etc. 
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5. Dust and Air Quality 
Contractors shall operate, in accordance with best practice, to minimise emissions of 

particulates and other potential pollutants, to the air and avoid causing nuisance to 

sensitive receptors on and near the site. All works should implement the below 

measures and the measures set out within the 2014 ES.  

5.1 Policy, Legal and Other 
Requirements 

The following key documents relate to control of air quality and dust: 

▪ EC Directive 97/68/EC (concerning the emissions of pollutants from internal 
combustion engines); 

▪ The Environmental Protection Act 1990 - statutory nuisance provisions; 

▪ The Clean Air Act 1993; 

▪ The Air Quality Strategy for England, Scotland, Wales and Northern Ireland; 

▪ Air Quality Regulations 2000 and 2002 Amendment; 

▪ COSHH Regulations 2002. 

As this project also involves the demolition of buildings, additional guidance should be 

followed including: 

▪ BS 6187:2011 Code of Practice for full and partial demolition;  

▪ BRE Control of dust from construction and demolition activities 2003; 

▪ Institute of Air Quality Management guidance ‘Assessment of dust from demolition 

and construction 2023’; and,  

▪ Institute of Air Quality Management ‘Guidance on Monitoring in the Vicinity of 

Demolition and Construction Sites 2018’. 

5.2 General Dust Control 

The following methods shall be used by Contractors, where appropriate, to minimise 

dust arising from their works. Complaints related to dust shall be taken seriously and 

investigated. These complaints shall be recorded in a log which will be available for the 

duration of the works. The following methods of dust control measures is not exhaustive. 

▪ Covering skips and sheeting lorries to minimise the release of dust and odour from 

waste; 

▪ Storing wastes at locations away from offsite receptors (considering prevailing wind 

directions); 

▪ Burning of waste or other materials on site will not be permitted for any reasons; 

▪ Clearing or damping down roadways and other areas on-site; 

▪ Road sweeping/washing, where required; 

▪ Screening, enclosure, spraying (or other dust controls) of spoil stockpiles, rubble or 

construction materials close to sensitive receptors; 
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▪ Stockpiled materials and generators will be placed so as to minimise potential 

impact on nearby sensitive receptors due to local weather conditions; 

▪ Enforcement of speed limits on site roads; 

▪ Where possible, engines will be turned off when not in use; 

▪ Regular plant and vehicle maintenance checks conforming to the manufacturers or 

legislative emission standards; 

▪ Positioning of construction vehicles/plant exhausts at a height to ensure appropriate 

dispersal of emissions; 

▪ If any vehicles are found to be discharging black and/or noxious fumes, then the use 

of these vehicles will cease and they will be sent away for repair; and 

▪ HGV transportation movements will be in accordance with the HGV construction 

traffic movements plan which will be prepared prior to commencement of the works. 

5.3 Demolition Specific Dust Control 

Whilst the construction of the upper levels of the buildings on-site is largely sheet metal, 

care should be taken to reduce the potential generation of demolition dusts. The list 

below is not exhaustive, and the Demolition Contractor should include any additional 

measures they deem appropriate for the control of demolition wastes. 

▪ Damping down of the work site and potential dust generating materials including the 

brick and concrete blockwork; 

▪ Sheeting of disposal lorries as they leave the site to prevent wind-blown dusts; 

▪ Provision of filters and / or covers for on-site drainage systems to prevent them from 

becoming silted up;  

▪ Wetting objects before cutting or grinding;  

▪ Staff to change shoes and clothes when leaving site to reduce the potential for 

transport of dust, or Contractors to provide cleaning facilities such as boot cleaners 

and showers; and, 

▪ On-tool extraction methods for internal demolition works or small cutting / grinding 

works.  

5.4 Air Quality Control 
The following mitigation measures shall be followed by Contractors, where appropriate, 

to minimise air pollution generated by the works. The list is not exhaustive. 

▪ All open fires on-site are prohibited; 

▪ All site vehicles shall comply with EC Directive 97/68/EC; 

▪ All site vehicles, tools and plant shall be regularly inspected and well maintained; 

▪ No vehicles shall idle when not in use; 

▪ Generators will be placed so as to minimise the potential impact on nearby sensitive 
receptors (off-site workers, residents and Tottenham Marsh users) due to local 
weather conditions; 

▪ Plant shall be fitted with particulate filters where appropriate and use low sulphur 
fuels; and, 

▪ All inspections of plant, site roads, etc, shall be recorded and records should be 
maintained for inspection. 
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5.5 Dust Monitoring 

It is likely that dust monitoring will be required during the demolition works, to ensure the 

generation of dusts are within acceptable levels and are not likely to cause an 

unacceptable risk to the environment and people. For dust monitoring reference to the 

IAQM 2018 Guidance for monitoring on construction and demolition sites should be 

implemented by the Contractor. 

5.6 Impact on Statutory Designations 

Although the risk of air pollution or noise and vibration disturbance impacting on the 

statutory designations is negligible, relevant best practice shall be exercised during the 

demolition and site remediation phase to minimize pollution impact on the neighbouring 

designations.  

Statutory designations within the surrounding of the Site include the Lee Valley Ramsar 

sitting 465m south east of the site, the Lee Valley Special Protection Area (SPA) sitting 

465m southeast of the site, and the Walthamstow Reservoirs Site of Special Scientific 

Interest (SSSI) located approximately 465m south east of the Site. 

It is recommended that works are undertaken in accordance with best practice, with 

regard to preserving water quality and preventing air pollution during the works. It is 

recommended that all works adhere to the Pollution Prevention Guidelines (PPGs) and 

the Construction Industry Research and Information Association (CIRIA) C715 

Environmental good practice on site handbook2. These detail good practice advice for 

undertaking works which may have the potential to cause air or water pollution including 

management of fine sediment run-off from construction areas; and  

Further details regarding the ecological constraints are available in the Tottenham 

Substation Preliminary Ecological Appraisal Addendum submitted to address 

Requirement 12. 

 

 

2 Environmental Good Practice on Site Guide, CIRIA, Jan 2015, Edition 4. 
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6. Noise and Vibration 
Contractors shall ensure that their operations are undertaken in a manner considerate to 

sensitive receptors, such as off-site workers. This includes limiting noise and vibration, 

as far as is reasonably practicable. Environmental mitigation measures for the control of 

noise and vibration are detailed below and are also in accordance with the 2014 ES for 

the wider project. 

6.1 Policy, Legal and Other 
Requirements 

The following key documents relate to control of construction noise and vibration and 

shall be complied with by Contractors: 

▪ The Control of Pollution Act 1974 (COPA 1974); 

▪ The Environmental Protection Act 1990; 

▪ British Standard 5228-1:2009+A1:2014: Code of Practice for Noise and Vibration 

Control on Construction Sites and Open Sites - gives accepted guidance on controlling 

construction noise, including specific details on piling works; 

▪ Control of Noise at Work Regulations 2005; 

▪ Control of Vibration at Work Regulations 2005; 

▪ The Noise Act 1996 (as amended); and 

▪ BS 6472: 1992 - Evaluation of Human Exposure to Vibration in Buildings. 

The following key points relate to control of construction noise: 

▪ The Local Planning Authority may demand prior permission to undertake works in 

relation to noise (COPA 1974); 

▪ Notice may be served on the works in order to set conditions for work (COPA 1974); 

▪ Even with prior approval from the Local Planning Authority, members of the public 

may invoke an action in statutory nuisance (Environmental Protection Act 1990). 

 

6.2 Control of Noise and Vibration 

Construction noise shall be minimised during the hours of work proposed in Section 2.2. 

The noise level shall be measured from outside the nearest occupied room of a noise 

sensitive property. Contractors shall use suitable methods of construction to ensure that 

excessive noise disturbance is minimised. Contractors shall provide details in their 

Construction Method Statement of the design of noise mitigation, and the specification of 

plant that will be used, to be approved by NG prior to starting works.  

Prior to the commencement of work, Contractors shall be required to demonstrate that 

their proposed activities will not generate noise and vibration nuisance. 

Ahead of the commencement of construction works, Contractors shall provide details of 

the works within that specific phase, including: 
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▪ A schedule of works, taking account of the site working hours; 

▪ Method statements; 

▪ Specification of plant and equipment to be employed (including its noise emissions); 

▪ Predicted LAeq (weighted equivalent continuous sound level) and maximum noise 

levels at sensitive receptors;  

▪ Noise monitoring proposals; and 

▪ Proposed mitigation techniques, where required. 

Noise and vibration mitigation shall include a combination of the following measures:  

▪ Adherence to maintenance schedules for all site machinery and plant; 

▪ Where possible, electronic plant and machinery should be used; 

▪ Vehicle exhausts fitted with silencers; 

▪ Mufflers be fitted to site machinery or be fitted with integral silencer; 

▪ Switching off machines in intermittent use to ensure engines are not left running for 

prolonged periods of time; 

▪ Housing within acoustic enclosures of equipment in constant use; 

▪ Siting noisy plant as far from sensitive receptors as is practicable; and 

▪ Restricting vehicle speed limits to 10mph on site. 
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7. Material and Waste 
Management 

Whilst no specific waste management environmental measures were identified in the 

2014 ES undertaken for the wider project, the waste management measures discussed 

here include environmental measures applicable to air quality, as well as sustainability 

and environmental management.  

7.1 Policy, Legal and Other 
Requirements 

The following key documents relate to the management of materials and waste and shall 

be complied with by Contractors: 

▪ Waste Framework Directive 2008 – Article 2; 

▪ The Environmental Permitting (England and Wales) Regulations 2016; 

▪ U1 Waste Exemption: use of a waste in construction 2016;  

▪ Hazardous Waste Regulations and the Environmental Permitting Regulations 2010; 

and, 

▪ CL:AIRE Definition of Waste: Development Industry Code of Practice (DoWCoP) 

2011. 

7.2 Materials Storage 

Materials may be required to undertake the demolition of the existing structures on-site, 

They shall be ordered on an ‘as required’ basis in order to avoid excess quantities of 

storage and to minimise wastes.  

Where applicable, Contractors will check arrangements for delivery, unloading, handling 

and storage to ensure that appropriate facilities are available. All deliveries will be 

supervised, inspected and unloaded to the correct locations to minimise the risk of 

accidental loss and the storage on-site of ‘out-of-spec’ materials which could become 

waste. 

All materials should be stored following manufacturers’/suppliers’ instructions and in 

accordance with the requirements given on materials safety data sheets and legal 

requirements.   

Materials stores shall be located away from locations where they may be damaged. 

Materials that are lightweight or susceptible to wind/ rain damage are to be stored 

appropriately to minimise damage/ loss. 

7.2.1 Hazardous Substance Storage 

Fuel, oil and chemical storage (for example, drums or other containers) shall be securely 

sited in a manner that will minimise the risk of their loss to ground or surface water 
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courses. Contractors shall adhere to the requirements of the Environment Agency 

guidance found on the GOV.UK website, Oil Storage Regulations and Safety website. 

Additional guidance should be referred to for the secure storage of hazardous 

substances, including the Above Ground Oil Storage Tanks: PPG2 guidance. Whilst this 

guidance has been withdrawn, it represents industry best practice procedures. 

Generally, hazardous substances shall be stored within an impermeable secured and 

bunded area, as far from surface watercourses as is practicable in an area where they 

are not likely to be damaged, e.g. by vehicle movements. Bunds shall have the capacity 

to store at least 110% of the container volume. All containers shall be clearly labelled 

with the substance stored and hazard labelling visible.  

Contractors shall produce method statements for the receipt, storage, transfer and 

handling of all hazardous materials in order to minimise and control accidental loss and 

spillage and emergency response procedures to be implemented in the event of loss or 

spillage. 

Leaking or empty oil drums shall be immediately placed on bunded drip trays and 

removed from the site for disposal by a licensed waste disposal Contractor. 

7.2.2 Excavated Materials 

Given this stage of the works refers to the demolition of the existing buildings on-site, it 

is not anticipated that excavation is required. However, should excavated materials be 

generated, the management of materials excavated as part of these enabling works at 

Tottenham shall be carried out in line with the requirements of the CL:AIRE Code of 

Practice ‘The Definition of Waste’ (DoWCoP). A Material Management Plan (MMP) 

should be produced should excavation of materials on-site be undertaken with the 

purpose of re-use on-site. 

7.3 Waste  

7.3.1 Waste Documentation 

Contractors shall be responsible in developing a Site Waste Management Plan (SWMP) 

and adhering to it during demolition, including keeping records and copies of the 

documentation required under waste legislation. The records should be maintained 

on-site for inspection by NG and the Environment Agency.  

These documents may include but not be limited to: 

▪ Consignment notes for hazardous waste; 

▪ Waste Transfer Notes for non-hazardous and inert wastes; 

▪ Proof of the final destination of wastes; 

▪ Waste carrier licences of the contactors used; 

▪ Waste characterisation documentation; and, 

▪ Waste Management exemption certificates, as appropriate.  
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Contractors shall be responsible for recording pre-treatment works carried out and for 

showing compliance with the Hazardous Waste Regulations and the Environmental 

Permitting Regulations 2010. 

7.3.2 Pre-Treatment of Waste 

All waste being disposed of or treated off-site shall require pre-treatment in accordance 

with Environment Agency guidelines. There has been no Waste Acceptance Criteria 

(WAC) soil testing undertaken at the site to date. For non-hazardous waste, treatment 

may include the careful separation of waste, as long as it can be shown that a 

reasonable volume of waste has been diverted from landfill.  

If waste is classified as hazardous, then prior to landfilling (or off-site treatment), some 

form of pre-treatment shall be undertaken in accordance with The Hazardous Waste 

(England and Wales) Regulations 2005 and Environmental Permitting Regulations 2010, 

incorporating all subsequent amendments.   

All site produced waste (including non-hazardous wastes) shall be pre-treated in order 

to: 

▪ Reduce its volume;  

▪ Reduce its hazardous nature;  

▪ Facilitate its handling; or 

▪ Enhance its recovery. 

7.3.3 Waste Disposal 

When wastes are generated during the works, they shall be dealt with in full compliance 

with the statutory Duty of Care, as defined by the Environmental Protection Act 1990 

c.43 and all subsequent amendments.   

Each Contractor shall be the ‘Waste Producer’ for their works. It shall be the Waste 

Producer’s responsibility to comply with all regulatory and duty of care obligations in the 

transportation and disposal of these wastes. Copies of all consignment and transfer 

notes shall be kept on record by the Waste Producer. 

A preliminary waste classification assessment indicated that none of the soil samples 

analysed as part of the ground investigation would be classified as hazardous waste. 

However, it is the responsibility of the Contractor to confirm this with Landfill operators 

and / or waste treatment centres. 

To minimise impact on statutory and non-statutory designations surrounding the Site, the 

following steps are recommended: 

▪ Extreme care must be taken to prevent any construction materials entering Pymme’s 

Brook and its tributaries that are adjacent to the Site, where they could have serious 

impacts on aquatic habitats and species. 

▪ All materials should be stored in accordance with the relevant PPG and CIRIA 

guidelines as listed above within a site compound, on existing hardstanding. This will 

minimise the risk of pollution from plant and materials stored within the compound. 
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7.3.4 Demolition Wastes  

The buildings on-site requiring demolition are single brick skin / concrete block bases 

with sheet metal walls and roofing. Internal dividers of the building consist of brick, 

concrete block and plywood walls, with a largely timber construction comprising the 

upper floor of the structure. Whilst not an exhaustive list of the potential materials used 

in the construction of the building, these are all wastes that will require storage and 

disposal during this demolition stage. 

7.3.4.1 Hazardous Wastes including Asbestos 

Whilst pre-demolition surveys of the building undertaken by AtkinsRéalis have not noted 

the presence of potential asbestos-containing materials, it is possible that due to the age 

and former use of the building, these materials may be present in small quantities.  

Several above ground historical tanks have been shown to be present on-site associated 

with the former bus depot, other tanks were also identified during the pre-demolition 

survey which will need to be disposed of appropriately.  

Demolition wastes should therefore be appropriately stockpiled and stored in preparation 

for off-site disposal to the appropriate waste management facility.  
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8. Control of Site Drainage 
Contractors shall ensure that surface waters and groundwater are protected from 

adverse impacts of the works. Particular care shall be taken when working close to open 

water, including the pond and stream located directly to the north of the site. 

8.1 Policy, Legal and Other 
Requirements 

The following key documents relating to management of controlled waters shall be 

complied with during the works: 

▪ Water Resources Act 1991 (regarding discharges to controlled waters); 

▪ Water Industry Act 1991 (regarding discharges to sewer); 

▪ Water Framework Directive; 

▪ The Control of Pollution (Oil Storage) Regulations 2001; and, 

▪ The Environmental Permitting (England and Wales) (Amendment) Regulations 2023. 

Whilst the Environment Agency Pollution Prevention Guidance has been withdrawn, these 

guidance documents represent industry best practice and can be used to inform 

Contractors’ works. 

The following key points relate to protection of controlled waters: 

▪ It is an offence to knowingly discharge pollutants, noxious or polluting matter into 
controlled waters; 

▪ The Environment Agency has the right to clean up pollution incidents to controlled 
waters and recover costs from the polluter or serve notice on the polluter to clean up 
the pollution at their own costs; 

▪ It is an offence to dispose any trade effluent to public sewer without consent; and 

▪ Appropriate measures shall be taken to prevent contamination from roads. 

8.2 Wastewater and Groundwater 
Control 

Contractors shall seek to minimise the amount of wastewater requiring discharge. 

Wastewater (including water that has come into contact with contamination sources) or 

other site discharges shall be collected and appropriate treatment shall be undertaken 

before discharge. At this stage the use of the on-site interceptor is proposed for the pre-

treatment of surface water. 

Discharge points shall be agreed with NG prior to any discharge release and the 

appropriate consents and approvals sought from Local Authorities and the Environment 

Agency. 
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8.2.1 Consents and Approval 
Whilst no changes to the surface water discharge at the site are required for the 

demolition stage of these works, if changes are proposed Contractors are required to 

obtain the following, where relevant to their works: 

▪ Approval from the Environment Agency for discharge to controlled waters; 

▪ A Trade Effluent Consent from Thames Water for any discharges to sewer; 

▪ Consignment and/ or transfer notes for tanker collections by a licensed waste 
carrier; and 

▪ Approval from the Environment Agency for water abstractions, for example, where 
required for dust suppression. 

8.2.2 Spill and Leak Prevention 
Contractors shall ensure that hazardous substances are stored as far from any surface 

watercourses and drainage channels as is practicable, and in accordance with relevant 

legislation and industry best practice detailed in Section 7.3. 

All vehicle and machine refuelling shall be carried out in a designated area, on an 

impermeable area preferably constructed of hardstanding, and well away from any 

watercourses.   

Pollution prevention materials shall be available on-site at all times to protect water 

courses in the event of an accidental spillage/leak. 

Spill response requirements are provided in Section 2.10. 

8.3 Additional Surface Water Controls 

In addition to the measures listed above, other practices may be employed in order to 

manage the risk posed to surface waters, including: 

▪ Construction of silt fencing to prevent run off of silt into surface waters such as 
Pymmes Brook located 30 m east; 

▪ Cleaning of plant away from watercourses to prevent discharge of contaminated or 
silty run-off;  

▪ Containment of water used during demolition to control dust generation away from 
surface water drains and watercourses; and, 

▪ Appropriate sediment / settling procedures for wastewater generated during 
demolition to ensure no sediment / dusts impacting upon surface water through 
drains. 
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9. Additional Site 
Considerations 

9.1 Unexploded Ordnance 

AtkinsRéalis completed a ground investigation in 2023 at the site. The associated 

Factual Site Investigation Report [3] included a detailed UXO Desk Study and 

Assessment. The report summarised that risks from UXO on-site were considered to be 

‘moderate’, and a UXO Engineer was present for all breaking ground activities during the 

2023 intrusive site works.  

9.2 Ground Conditions 

The 2023 ground investigation found significant volumes of Made Ground deposits 

present on-site beneath the concrete and asphalt hardstanding on-site. The Made 

Ground deposits were between 0.35 and 4.00 m below ground level (bgl) and comprised 

slightly gravelly clayey sand, with strong hydrocarbon odours and frequent black staining 

noted. 

Underlying the Made Ground the superficial geology of the River Terrace Deposits were 

identified between 4.00 and 5.70 m bgl. The full thickness of these deposits were not 

identified in the 2023 site investigation.  

Groundwater was encountered between 0.33 and 3.32 m bgl in boreholes drilled by 

AtkinsRéalis in 2023 and in historical boreholes. Groundwater is assumed to be present 

as two groundwater bodies on-site, one perched groundwater body within the Made 

Ground and a deeper groundwater body present in the underlying River Terrace 

Gravels. Shallow groundwater is encountered across the site in the Made Ground 

deposits. 

No ground gas monitoring was undertaken during the 2023 AtkinsRéalis site 

investigation.  

No positive identification of asbestos was reported in the observations of the excavated 

soils or in laboratory testing of soil samples. However, the presence of asbestos in soils 

between exploratory holes cannot be discounted.  

9.3 Contamination 

AtkinsRéalis’ ground investigation report [3] indicates that there are potentially 

unacceptable risks to human health and controlled water receptors from on-site sources 

of contamination. 

As stated in the ground conditions section, visible evidence of contamination was 

identified in soils present on-site underlying the concrete and asphalt capping layer. This 

included hydrocarbon odours identified in soils and groundwater. Dense Non-Aqueous 

Phase Liquid (DNAPL) was identified in several boreholes predominantly located within 
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the central and southern extent of the site. Light non-aqueous phase liquid was identified 

in soils and on the surface of groundwater to the west of the builders merchant building 

in the north east of the site.  

It is anticipated that soils underlying the entire site are likely to have been impacted by 

contamination, and therefore should be managed through best practice measures when 

braking out of the concrete / asphalt is to occur. Measures including those discussed in 

Section 3, for the management and disposal of potentially hazardous wastes must be 

adhered to by the Contractor.  

9.4 Ecological Constraints 

The site (builders merchant building and NG non-operational land) currently comprises 

hardstanding of concrete and asphalt and a building to be demolished in the north east 

of the site. There are no areas of exposed soils or vegetation within the site perimeter. 

To the north and west of the site further industrial premises are present, with the land to 

the south and the east of the site occupied by NGET Tottenham substation. Within 30 m 

of the eastern boundary of the site is Pymmes Brook (a concrete-lined surface water 

course).  

The Environmental Measures document, submitted with the DCO, does not identify the 

area of land that falls under Stage 3A as containing areas of ecological importance or 

likely to support habitats which would require an Ecological Management Strategy.  

Therefore, the impact of the proposed demolition and site remediation works proposed 

under Stage 3A are considered to result in negligible impact upon the ecological 

receptors identified in the wider area and no specific mitigation is considered necessary.  

The non-site-specific measures highlighted in the Environmental Measures document 

relate to the control of invasive species, removal of reptiles, vegetation clearance, water 

pollution management and targeted surveys for bats, badgers, otters and water voles. It 

is not considered that any of these measures would apply to Stage 3A as the proposed 

works are strictly for the demolition and site remediation works and the impact is 

considered to be negligible. 

A Preliminary Ecological Appraisal report (PEA) was prepared by AtkinsRéalis in July 

2023 for the wider Tottenham Substation site, inclusive of its proposed extension works. 

An addendum has since been prepared and submitted against Requirement 12 which 

undertakes a review of ecological information of the original PEA to inform the 

addendum as the Site (Stage 3A) falls outside the extent of Stage 3B as previously 

considered under the original PEA.  

No tree felling or vegetation clearance is anticipated to be required (other than the 

minimal amount of sparse ephemeral vegetation within the Site boundaries). In the 

unlikely event that any nesting birds are identified during the works, they should be left in 

situ for their entire nesting period until the young birds have fledged. Alternative 

approaches to the works will need to be proposed e.g. leaving an exclusion zone around 

the nest to avoid disturbance. 

Further specific measures proposed for the mitigation of construction impacts on bats 

and designated sites have been incorporated within sections 5.6, 6.2 and 7.3.3. 

General measures proposed are as follow: 
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▪ General measures should be implemented to avoid potential impacts on any wildlife 

individuals that may be present within the Site. Storage areas should be kept tidy 

and free from hazards, and any excavations should be covered or a means of 

escape should be provided to prevent animals (e.g. hedgehogs, foxes) from entering 

them and becoming trapped; 

▪ If any protected species or evidence of legally protected species, or any non-native 

invasive plant species, are unexpectedly encountered at any point during the works, 

all works should cease and an ecologist should be contacted for further advice on 

how to proceed; and 

▪ If works do not start on site within one year, i.e. by January 2025, the ecological 

constraints should be re-appraised. 

9.5 Archaeological Constraints 

Historically, the Lee Valley comprised mostly of marginal land and marsh, with only 

small-scale hamlets, mills and Waltham Abbey. The area was fully rural until the late 

nineteenth century. The major expansion of the London metropolitan area did not occur 

until after the railways were established in the mid nineteenth century. 

The site is within an Archaeological Priority Area (APA), as designated by the Greater 

London Archaeological Advisory Service (GLAAS). To mitigate impacts on the historic 

environment, a Written Scheme of Investigation (WSI) has been prepared in consultation 

with the relevant planning authority (London Borough of Haringey) and with Historic 

England. The scheme has identified areas on-site where field work and/or a watching 

brief are required, and the measures to be taken to protect, record or preserve 

significant archaeological remains that may be found. 

An Archaeological Watching Brief will be undertaken by Registered Organisation (RO) 

with the Chartered Institute for Archaeologists (CIfA) and will be undertaken in line with 

the WSI. This will allow exposed features to be identified and recorded in advance of 

further disturbance. 

Where temporary access works are required, trackway panels will be used by the 

Contractor to protect the underlying ground. In the event that it is not possible to use 

trackway panels, and excavation for the construction of a stone track is required, then 

archaeological monitoring will be undertaken during excavation within the APA. 

9.6 Landscape and Visual 

Stage 3A includes the demolition of the existing building and land remediation work. The 

landscaping of the area will be developed and brought forward under Stage 3B, which is 

due to commence in Q3 2024. In the time between the Stage 3A demolition and the 

Stage 3B landscaping works, compacted gravel will be left to cover the site.  

As such, it has been established that Requirement 5 of the DCO (Development Consent 

Order) will not need to be discharged in relation to Stage 3A. By extension, a Landscape 

Strategy outlining the implementation and maintenance of the landscaping would not be 

relevant for Stage 3A. 
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General mitigation measures applicable to Stage 3A will be implemented in compliance 

with the environmental measures for the wider project: 

▪ Designated access routes for construction vehicles will be used to and from the site, 

utilising existing tracks and roads for access to winching compounds and pylons to 

minimise vegetation clearance. Refer to the Construction Traffic Management Plan 

for further details regarding access routes; and  

▪ Site management procedures including regular litter sweeps of immediate 

environments for litter arising from construction sites will be implemented and 

monitored throughout Stage 3A. 
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