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Introduction  
The Proposed Development will replace one of ten bridges along Parkland Walk – a Local Nature 
Reserve (LNR) as part of the HBC’s efforts to upgrade several of the bridges along the length of the 
Walk and deliver safe, quality, and healthy places. This document, the project demolition 
environmental management plan (DEMP) will be concerned with the demolition aspects of the works 
and their effect on the environment and measure taken by the principal contractor and those under 
the contractor’s control to minimise their effects to the environment in line with industry best 
practices and the Milestone minimum standards.  
Other related documentation:  

 Construction Management Plan  
 Construction Phase Plan  
 Construction Environmental Management Plan  
 Construction Waste Management Plan  

Project Description  
The existing footbridge has been identified by the Client as being no longer fit for purpose and 
requiring demolition; the abutments failed their structural assessment and there are bearing failures 
at the east abutment. Feasibility studies determined that repair was not financially viable, and it is 
therefore proposed that a new bridge will be constructed. It is proposed the new bridge will be a 
painted steel Warren truss deck structure that will link up the Parkland Walk either side of Stanhope 
Road in the same vicinity as the existing bridge deck. The bridge will be used to accommodate shared, 
unsegregated use of cyclists and pedestrians. To minimise concrete surfaces and enhance 
opportunities for wildlife, the wing walls will be constructed primarily from a mixture of reinforced 
concrete and reinforced earth with planting on the slopes. 

The proposal also involves the construction of a separate ramp and stepped accesses at the southeast 
and southwest areas of the proposed bridge, as shown on the Proposed General Arrangement Plan 
drawing no. 70077287-WSP-SBR-B-DR-BR-0001, attached at Appendix A. 

This project will consist of the total demolition and replacement of the footbridge, with a new ramp 
and stepped access. The project also includes the following elements: 

• Demolition of existing footbridge and abutments 
• Installation of new drainage including pond construction 
• Construction of new bridge and associated embankments 
 Construction of new accessible ramp access, steps, and associated landscape works 
• Surfacing and footway works 
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Working Hours 
The working hours for the development site (including any construction and demolition activity) shall 
be: 

- 08:00 to 18:00 on Monday to Friday 
- 08:00 to 13:00 on Saturdays 
- No working on Sundays or Public Holidays 

 
These working hours cover operations and work which are audible at the site boundary. Any noisy 
operations outside these hours shall not be undertaken without prior written approval from the local 
planning authority. These hours may be amended by the local planning authority where local 
circumstances demand as necessary. 

Existing site & surrounding environment 
The 0.8ha site is linear, along a section of the Parkland Walk, the bridge to be replaced is an existing 
bridge allowing the Parkland Walk to cross over Stanhope Road. The main Parkland Walk Path, running 
west-east is generally flat or gently sloping, but is set on what was a railway embankment, which 
slopes down steeply north and south to the housing flanking the path as well as steep slopes towards 
Stanhope Road at the intersection. The current land use is a local nature reserve and public walkway 
with grass, shrubbery and predominantly woodland, apart from where the trees have been cleared 
close to the bridge. Tree schedules, protection plans and surveys have been provided within the 
detailed arboricultural report supplied by the principal designer. The site compound will be located 
within Channing School playing fields, adjacent to the Stanhope Road / Avenue Road junction, in close 
proximity to the bridge site. This area is comprised of a grass field with an edge of trees. 

Considerations of surrounding environment  
 
• Highway Environment  
• Urban area  
• Pedestrian traffic  
• Interface with public rights of way  
• Proximity to local schools & playgrounds  
• Densely populated urban area  
• Works adjacent to embankments and ditches.  
• Working at height  
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Phasing Plans 
The project is broken down into five main phases of work as shown below. For further information on 
the phases, refer to the Construction Management Plan (CMP), phasing plans and works programme.  

Works Phase Project Description Proposed Programme 
Date 

Phase 1 

Site Establishment  
Env. Monitoring Stations to be set out. 
Surveys completed (Dilap, Demo, Utility, Env.) 
TM - Half- Road closure  
De-vegetation of temporary footways 
Temporary walkways 
Erect site fencing 
Pedestrian crossing 

26/02/24 – 10/05/24 

Phase 2 

6 Week Closure – Demolition  
Set up wheel-wash facility. 
Close footbridge 
Protection deck & bridge removal 
Demolish abutments. 
Topsoil strip & earthworks excavation 
Install piles.  
Excavate pond area. 
Construct access ramps 

10/05/24 – 01/07/24 

Phase 3 

Abutment Construction 
Install piles & pilecap. 
Construct abutments 
Drainage & backfill. 
Reinforced earthworks (NW, NE & SW) 

24/06/24 – 11/09/24 

Phase 4 

Permanent Access 
Kingpost wall to be constructed. 
Drainage 
Permanent steps and ramp 
Reinforced Earthworks (SE) 
Remove temporary access. 
Landscaping 

12/08/24 – 29/10/24 

Phase 5 

New Bridge and Finishes 
Install new bridge.  
Reconstruct footways. 
Reconstruct raised table. 
Surfacing 
Line-marking & finishes 
Demobilise and open road 

15/10/24 – 28/10/24 

 
See Appendix B for detailed phasing plan drawings.  



|  D
e

liv
e

ri
n

g
 w

h
a

t 
w

e
 p

ro
m

is
e

 

Demolition Environmental Management Plan 
          Stanhope Road – 3411042 
 

 

P a g e  6 | 11 

 

Document ref: ST-MIL-LBH-DEMP-001 
 

 

Traffic Management 
Traffic routes on site shall be clearly marked and restricted to 5mph throughout site and will be 
segregated from all pedestrians with crossing points clearly marked.  
Pedestrian access routes shall be segregated from vehicles and plant by physical barriers. Walkways 
and crossing points shall be appropriately sign posted, illuminated, and kept clear of any slip/trip 
hazards.  
 
Details of the site layout will be available on site and updated accordingly - this will show direction of 
traffic, turning points, holding areas, storage areas, pedestrian crossing points, etc.  
Vehicles exiting site will be checked for excess mud and where necessary pass through the vehicle 
wheel wash or alternative measures such as jet washing shall be undertaken before leaving site. 
 
For Stanhope Road traffic management plans, please refer to Appendix C 
  

Site Logistics and Traffic Management Plan 
The Site Logistics and Traffic Management Plan has been produced to detail the procedures and 
objectives of Milestone Infrastructure within the Stanhope Road project, with the main aim being to 
reduce incidents, maximise efficiency and provide a proactive approach to site logistic management 
for the Project. 
 
There will be a designated safe walking route for pedestrians which will segregate pedestrians from 
construction traffic, as shown in Compound Plan in Appendix E referred to later on. 
 
The Site Logistics Plan covers the following items: 

 Traffic / pedestrian management, 
 Delivery coordination, prioritising, and scheduling, 
 Material storage and distribution, 
 Managing waste, 
 Management of keys. 

 
To locate the Site Logistics and Traffic Management Plan please refer to Appendix D, for the 
Construction Logistics Plan, see Appendix N 
 

Vehicles and Plant on site 
• Where practical, one-way traffic routes will be established to reduce the need for reversing 

and the danger of head on collisions.  

• Where two-way traffic and limited access cannot be avoided suitable passing points will be 
created  

• Routes will be adequately lit, and sign posted.  

• Vehicle routes will be designed to minimise gradients. Where significant gradients exist 
warning notices will be posted at head and foot.  

• Traffic route surface will preferably be tarmac / concrete surface. At stages temporary 
concrete crushed roads may be established for example with the construction access to the 
Parkland Walk.  

• A speed limit of 5mph will be established and displayed on all site roads and in all areas, which 
will be strictly observed and enforced throughout the duration of the project.  
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• Where appropriate restricted openings in structure, etc., will be identified and signed by 
suitable means, such as hazard strips on structure and height restriction boards.  

• Wheel wash facilities will be provided as necessary to prevent the build-up of mud on public 
roads. Regular monitoring of the road conditions will be conducted and where necessary 
roads will be cleaned accordingly.  

• Reverse parking policy is implemented across all projects.  

• Vehicle and plant will be fitted with hazard warning lights, audible reverse warning sounder, 
and means of clear 360o vision for manoeuvres (i.e., CCTV, Mirrors, etc.,) and seat belts.  

• Plant and vehicle must be accompanied by a banksman.  

• Exclusion zones for plant will be implemented on site.  

• Keys will be removed from all vehicles and plant when not in use.  
 
The Construction Logistics Plan, shown in Appendix N, details the procedures and objectives of 
Milestone Infrastructure with the main aim being to reduce incidents, maximise efficiency and provide 
a proactive approach to site logistic management for the Stanhope Road Project. The Construction 
Logistics Plan covers the following items: 
 

 Traffic / pedestrian management, 
 Delivery coordination, prioritising, and scheduling, 
 Material storage and distribution, 
 Managing waste, 
 Management of keys. 

Excavation Methods 
Milestone supply chain partners are required to include within their submission excavation methods 
which comply with HSG47. Milestone operate a safe excavation procedure where all its employees 
are to undergo Line in The Sand Training, where a suitably trained service coordinator will 
appropriately plan and manage the excavation works. The competent person must perform a risk 
assessment to identify what appropriate engineering solution is needed depending upon ground 
conditions, weather, and the environment (e.g., shoring, battering, or stepping). 
For Stanhope Road Excavation Method Statement and Risk Assessment please refer to Appendix F. 

Demolition works 
A comprehensive demolition plan will be produced by the Demolition Contractor undertaking the 
demolition of existing structure and will consider the stability of structures and the safety of all 
personnel involved. It also outlines the noisy activities being undertaken during the works and outlines 
steps to be taken to mitigate these risks. Demolition work will only proceed on approval of the plan 
and a restricted zone implemented to project other workers. A full task and location specific method 
statement and risk assessment for works involving the demolition of the existing bridge structure and 
abutment walls will be drafted to ensure works, access and egress and demolition of the structure is 
completed in a safe and methodical manner. 

Outline of the demolition activities:  

 Visqueen and Navi matting to be installed to the existing highway and footpaths to protect 
the structures during the demolition activities footpaths will have 2no layers. 
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 Exclusion zones set up around demolition activities and below the structure as it is being 
demolished.  

 Cutting and dismantling of the existing bridge structure and removal from site  
 Progressive demolition of the existing masonry and concrete bridge abutment structures and 

removal from site  
 Excavation of existing earthwork to the required founding levels of the proposed permanent 

works 
 

For an in-depth review into the demolition works that will be undertaken on Stanhope Road and 
mitigation measures, please refer to the Demolition Risk Assessment and Method Statement which 
can be found in Appendix G. 
  

Construction Environmental Management Plan 
Milestone recognises the importance of Environmental Management and the provision of 
information, instruction, and training in achieving and maintaining a high standard of environmental 
awareness amongst its employees and subcontractors throughout the duration of works. 

To this end Milestone has developed Environmental Management Procedures and gained ISO 14001: 
2015 accreditation. 

This Construction Environmental Management Plan (CEMP) forms part of the Environmental 
Management System (EMS) for the Milestone Projects Sector and provides information on how the 
EMS can be used to adequately manage environmental risks on the project in line with Compliance 
Obligations including licences and consents, the needs of the parent company (M Group Services), and 
the needs of the client. 

The objectives of the EMS are to:  

- Minimise adverse effects of the environment  
- Promote good standards of environmental awareness  
- Enhance environmental performance 
- Maximise the efficient use of energy, fuel, and natural resources 
- Minimise carbon emissions resulting from the works 
- Develop environmental competence and awareness amongst site personnel at all levels 
- Establish roles and responsibilities for environmental management  
- Prevent nuisance to the community and avoid harm to the environment  
- Implement a policy of reuse of waste, with disposal off site being a last resort  
- Enable compliance to be maintained with all compliance obligations, including legal, 

interested parties, and the requirements of 14001  
- Highlight and communicate key environmental constraints  
 
The CEMP will outline all methods of managing materials, storage, and good housekeeping, including 
demolition arisings and other waste products.  

All suppliers or consultants providing a product or service are required to provide evidence to show 
how they will control any environmental aspects that may arise from their works, e.g., within a method 
statement. 
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Concerning the demolition activities of the works, there will be several operational controls that will 
be in place to ensure the activity effects on the environment are eliminated or minimised where 
elimination is not possible.  

Below is a brief outline of controls that will be in place in the planning and operational stages of the 
project:  

 Selection of sub-contractors, the Milestone procurement and contractor selection standards 
ensure that all members of the Milestone supply chain comply to relevant legislation and 
milestone minimum standards.  

 Ensure contractor waste management and disposal systems comply to relevant legislation.  
 A bunded refiling station will be set up to ensure any spillage is captured at a single point and 

spill kits available to clean up spillage to be disposed of as COSHH waste. 
 COSHH materials will be stored within a speciality COSHH store with hard copy control sheets 

which outline what is to be done in case the material is exposed to the environment. 
 Fully stocked spill kits are to be provided at strategic points throughout site and operatives 

will be trained in how to handle accidental spillage.  
 Construction methods that avoid the creation of waste slurry will be preferred i.e conducting 

cutting of concrete / paving either off site or within a bunded cutting area  
 Existing gullies in the vicinity of the works area will have gully protection horns installed and 

maintained to ensure any construction waste is captured before entering the existing drainage 
systems.  

 All site staff shall receive a toolbox talk on the spill response and incident reporting 
procedure prior to commencing work onsite. 

 Static plant equipment such as compressors, generators, and tower lights will be equipped 
with drip trays. Green Rhino drip trays shall be utilised where there is risk to rain ingress i.e.: 
such as under plant.  

 All plant and equipment containing oils or other effluent material will be stored on plant 
nappies when not in use: this includes hydraulic machine attachments, tower-lights and 
hand-held breakers 

 Fuels, oils, materials (hazardous and non-hazardous) or plant shall not be stored closer than 
10m from any watercourse or drains.  

 No refuelling of any machinery shall take place within 10m of any watercourse or drains.  
 In the event of a pollution incident the Environment Agency will be contacted immediately. 

The EA’s 24-hour incident hotline number is: 0800 807060. 
 

The Full Stanhope Road Construction Environmental Management Plan can be found in Appendix H. 

The Environment Emergency Response Plan can be found in Appendix I. 

Vegetation Clearance  
As part of the project works, vegetation clearance will be undertaken on both the west and eastern 
elevations of the bridge to allow for the creation of temporary access routes for pedestrians and 
cyclist. This area shall also allow for the movement of plant and for the permanent construction of the 
access routes. The management of the vegetation clearance needs to be completed under an 
Ecological Watching Brief (EWB) and done in a two phased approach to ensure any herptiles and other 
protected species are not harmed by the works. 

Dust and Noise Management Plan 
Within the CEMP, the Air Quality and Dust Management Plan (AQDMP) sets out the mitigation 
measures for dust and noise on site. 
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To gain a suitable level of understanding of the current conditions on site, a baseline assessment shall 
be completed using the format of The Mayor of London’s 2014 Supplementary Planning Guidance, 
Control of Dust and Emissions during Construction and Demolition prior to works beginning on site.  

The risk of each of the four key sources of dust and air pollution; demolition, earthworks, construction 
and track out is assessed separately to form a set risk level in which to mitigate for. For each of these 
areas, there are three separate considerations; annoyance due to dust; harm to ecological receptors; 
and the risk of health effects due to a significant increase in exposure to PM10. The baseline 
information is set out within the AQDMP in the CEMP, but can also be found in Appendix J 

Typical plant to be used for Stanhope Road 
Below is an approximate list of plant and machinery to be used during the works. Where applicable, 
these shall be registered for London's 'Low Emission Zone' for Non-Road Mobile Machinery (NRMM) 
(https://www.london.gov.uk/programmes-and-strategies/environment-and-climate-
change/pollution-and-air-quality/nrmm): 

 

Plant Size Number 

Excavator 

5T 1 
34T 1 
22T 1 
14T 1 

Dumper 
3T 1 
9T 1 
6T 1 

Forklift N/A 1 
Roller TBC 1 
Crane 200-300T 1 

 

Site Waste Management Plan 
Milestone and our supply chain shall produce a site-specific Site Waste Management Plan for the 
Project with the aim to encourage effective waste management practices, ensure regulatory 
compliance, improve environmental performance, and reduce the cost of waste disposal. All waste to 
be disposed of in accordance with Milestone Minimum Standard details. 

The plan will detail a breakdown of waste streams likely to be produced by the project, a waste 
forecast, and details of waste carriers and disposal sites. Waste will be segregated on site to enable 
either on site reuse or off-site recycling of material. Milestone will track and record all waste 
movements to ensure legal compliance and for inclusion in monthly KPI reporting. 

Below is a brief outline on the control measures that will be in place to manage waste:  

 Waste arising from the demolition activities will be sampled and sent for testing for it to be 
appropriately assessed and classified in line with Milestone minimum standards and as per 
the CH P805 guidance document as shown in Appendix L. 

 Waste will not be removed from site until the above sampling and testing procedure is 
completed and waste is classified in alignment.  

 Waste arisings shall be stored within a specific site area stockpile and transfer area  
 Waste arisings shall be segregated by type as much as possible – i.e masonry, concrete, 

earthworks.  
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 If any waste is identified as hazardous, it shall be disposed of as such.  
 All waste removed from site will be done so by a registered waste carrier and will be taken to 

a register waste transfer facility, details of waste carriers and end point destination of waste 
will be logged in the site waste management log 

 All loads of waste will have a waste transfer ticket denoting the type of waste, load quantity 
and destination of waste on it. All waste transfer logs will be maintained on site and logged in 
the waste management log.  

 

The Stanhope Road Site Waste Management Plan can be found in the Environmental Management 
Plan in Appendix K. 
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