
ID Task 
Mode

Task Name Duration Start Finish

1 Stanhope Road Bridge  221 days Thu 11/01/24 Thu 21/11/24

2 Contract Data  220 days Thu 11/01/24 Thu 21/11/24

3 Confirmation of Contract Award   0 days Thu 11/01/24 Thu 11/01/24

4 Contract Commencement Date  0 days Mon 19/02/24 Mon 19/02/24

5 Drawings issued for Construction  0 days Mon 19/02/24 Mon 19/02/24

6 Access Date all areas   0 days Mon 19/02/24 Mon 19/02/24

7 Completion Date   0 days Thu 21/11/24 Thu 21/11/24

8 Planned Completion  7.5 days Tue 12/11/24 Thu 21/11/24

9 Planned Completion  0 days Tue 12/11/24 Tue 12/11/24

10 Terminal Float  7.5 days Tue 12/11/24 Thu 21/11/24

11 Mobilisation  10 days Mon 19/02/24 Fri 01/03/24

12 Mobilise Team  5 days Mon 19/02/24 Fri 23/02/24

13 Engage with Subcontractors  5 days Mon 26/02/24 Fri 01/03/24

14 Place Material Orders  5 days Mon 26/02/24 Fri 01/03/24

15 Subcontractor Procurement  30 days Mon 04/03/24 Tue 16/04/24

16 TM   30 days Mon 04/03/24 Tue 16/04/24

17 Demolition  30 days Mon 04/03/24 Tue 16/04/24

18 Piling  30 days Mon 04/03/24 Tue 16/04/24

19 FRC  30 days Mon 04/03/24 Tue 16/04/24

20 Bridge Installation  30 days Mon 04/03/24 Tue 16/04/24

21 Landscaping  30 days Mon 04/03/24 Tue 16/04/24

22 Surfacing & Road Marking  30 days Mon 04/03/24 Tue 16/04/24

23 Temporary Works Designer  20 days Mon 04/03/24 Tue 02/04/24

24 Procurement  155 days Mon 04/03/24 Fri 11/10/24

25 Long Lead Materials  155 days Mon 04/03/24 Fri 11/10/24

26 Bridge Deck  125 days Wed 17/04/24 Fri 11/10/24

27 Mobilisation  5 days Wed 17/04/24 Tue 23/04/24

28 Design & Fabrication Drawings  10 days Wed 24/04/24 Wed 08/05/24

29 Steelwork Fabrication Details LBH Appro30 days Thu 09/05/24 Thu 20/06/24

30 Fabrication  80 days Fri 21/06/24 Fri 11/10/24

31 Tensar Material  30 days Wed 03/04/24 Wed 15/05/24

32 Formwork & Formliner  51 days Mon 04/03/24 Thu 16/05/24

33 Master Mould  30 days Mon 04/03/24 Tue 16/04/24

34 Formliner Production  11 days Wed 17/04/24 Wed 01/05/24

35 Delivery  10 days Thu 02/05/24 Thu 16/05/24

36 Bridge Bearing  50 days Mon 04/03/24 Wed 15/05/24

37 Slipform Cladding Tiles  28 days Mon 04/03/24 Fri 12/04/24

38 STATS Engagement  1 day Mon 04/03/24 Mon 04/03/24

39 Cadent Gas  1 day Mon 04/03/24 Mon 04/03/24

40 Thames Water  1 day Mon 04/03/24 Mon 04/03/24

41 UKPN  1 day Mon 04/03/24 Mon 04/03/24

42 Virgin Media  1 day Mon 04/03/24 Mon 04/03/24

43 Private suppliers  1 day Mon 04/03/24 Mon 04/03/24

44 Permits & Notices  60 days Mon 04/03/24 Thu 30/05/24

45 Phase 1 ‐ TTMO Streetworks Notice  30 days Mon 04/03/24 Tue 16/04/24

46 Phase 2 ‐ TTMO Streetworks Notice  30 days Mon 04/03/24 Tue 16/04/24

47 Phase 3 ‐ TTMO Streetworks Notice  30 days Mon 04/03/24 Tue 16/04/24

48 Phase 4 ‐ TTMO Streetworks Notice  30 days Mon 04/03/24 Tue 16/04/24

49 Phase 5 ‐ TTMO Streetworks Notice  30 days Mon 04/03/24 Tue 16/04/24

50 AIP ‐ Formwork Access and Haki Staircase  60 days Mon 04/03/24 Thu 30/05/24

51 Temporary Works Design  50 days Wed 03/04/24 Thu 13/06/24

52 Temporary Access Routes to the Parkland 
Walkway from Stanhope Road  

10 days Wed 03/04/24 Tue 16/04/24

53 Temporary Access Routes to the Parkland 
Walkway from Stanhope Road LBH Approval 

5 days Wed 17/04/24 Tue 23/04/24

54 Demolition of the brick Abutments TWD  10 days Wed 03/04/24 Tue 16/04/24

55 Demolition of the brick Abutments TWD LBH
Approval 

10 days Wed 17/04/24 Tue 30/04/24

56 Abutment & Ramp Formwork Proposals  15 days Wed 01/05/24 Wed 22/05/24

57 Abutment and ramp formwork proposals 
LBH Approval  

5 days Thu 23/05/24 Thu 30/05/24

58 Protection Mat  5 days Wed 03/04/24 Tue 09/04/24

59 Piling Mat  5 days Wed 17/04/24 Tue 23/04/24

60 Temporary slope stabilisation for installation
of king post (T1 RPA)  

25 days Wed 24/04/24 Thu 30/05/24

61 Temporary slope stabilisation for installation
of king post (T1 RPA) ‐ LBH Approval 

10 days Fri 31/05/24 Thu 13/06/24

62 Crane Mat  5 days Wed 03/04/24 Tue 09/04/24

63 Permanent Design  15 days Mon 04/03/24 Fri 22/03/24

64 Submit Guardrail Fabrication Details  10 days Mon 04/03/24 Fri 15/03/24

65 Guardrail Fabrication Details LBH Approval  5 days Mon 18/03/24 Fri 22/03/24

66 Replica Railings fabrication Drawings  10 days Mon 04/03/24 Fri 15/03/24

67 Replica railings LBH   5 days Mon 18/03/24 Fri 22/03/24

68 Submit Sign faces to LBH  10 days Mon 04/03/24 Fri 15/03/24

69 Sign faces LBH Approval  5 days Mon 18/03/24 Fri 22/03/24

70 Trial Panels & Samples  20 days Fri 17/05/24 Fri 14/06/24

71 Concrete Trial Panels ‐ Concrete colour and 
Form‐liner finish ‐ Produce 

5 days Fri 17/05/24 Thu 23/05/24

72 Concrete Trial Panels ‐ Concrete colour and 
Form‐liner finish ‐ LBH Approval 

10 days Fri 24/05/24 Fri 07/06/24

73 Precast concrete King Post infill colouring 
(Site compound) ‐ Produce 

5 days Fri 24/05/24 Fri 31/05/24
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ID Task 
Mode

Task Name Duration Start Finish

74 Precast concrete King Post infill colouring 
(Site compound) ‐ LBH Approval 

5 days Mon 03/06/24 Fri 07/06/24

75 In‐situ concrete colouring (Ramp wall F4 
Finish) ‐Produce 

5 days Mon 03/06/24 Fri 07/06/24

76 In‐situ concrete colouring (Ramp wall F4 
Finish) ‐ LBH Approval 

5 days Mon 10/06/24 Fri 14/06/24

77 Produce Project Documentation  45 days Mon 26/02/24 Tue 30/04/24

78 Management Documentation  45 days Mon 26/02/24 Tue 30/04/24

79 Construction Management Plan (CMP)  10 days Mon 26/02/24 Fri 08/03/24

80 Construction Management Plan (CMP) ‐ 
LBH Approval 

25 days Mon 11/03/24 Tue 16/04/24

81 Traffic Management Plan  10 days Mon 26/02/24 Fri 08/03/24

82 TM LBH Approval  10 days Mon 11/03/24 Fri 22/03/24

83 Demolition/ Construction Environmental 
Management Plans (DEMP/CEMP) 

5 days Mon 26/02/24 Fri 01/03/24

84 Demolition/ Construction Environmental 
Management Plans (DEMP/CEMP) ‐ LBH 
Approval 

40 days Mon 04/03/24 Tue 30/04/24

85 Communication & Stakeholder 
Management Plan 

10 days Mon 26/02/24 Fri 08/03/24

86 Logistics Strategy Document   5 days Mon 26/02/24 Fri 01/03/24

87 Logistics Strategy Document Prior site 
commencement 

20 days Mon 04/03/24 Tue 02/04/24

88 Emergency Preparedness Plan (EPP)  10 days Mon 26/02/24 Fri 08/03/24

89 Quality Plan (Inc ITP)  10 days Mon 26/02/24 Fri 08/03/24

90 RAMS (Production & Approval)  20 days Mon 26/02/24 Fri 22/03/24

91 Access / egress / control of deliveries to 
site RAMS 

20 days Mon 26/02/24 Fri 22/03/24

92 Site clearing and tree removal including 
an Arboricultural Method Statement 
(AMS) to cover all works near trees RAMS 

20 days Mon 26/02/24 Fri 22/03/24

93 Temporary Access Routes to the Parkland 
Walkway RAMS 

20 days Mon 26/02/24 Fri 22/03/24

94 Drainage RAMS  20 days Mon 26/02/24 Fri 22/03/24

95 Earthworks RAMS  20 days Mon 26/02/24 Fri 22/03/24

96 Piling mobilization and setup RAMS  20 days Mon 26/02/24 Fri 22/03/24

97 Piling sequence RAMS  20 days Mon 26/02/24 Fri 22/03/24

98 Abutment construction RAMS  20 days Mon 26/02/24 Fri 22/03/24

99 Temporary construction access Ramp RAM20 days Mon 26/02/24 Fri 22/03/24

100 Installation of reinforced earth elements 
RAMS 

20 days Mon 26/02/24 Fri 22/03/24

101 Delivery of bridge deck to site RAMS  20 days Mon 26/02/24 Fri 22/03/24

102 Installation of bridge deck RAMS  20 days Mon 26/02/24 Fri 22/03/24

103 Construction of ancillary structures 
(Ramps and stairs) RAMS 

20 days Mon 26/02/24 Fri 22/03/24

104 Landscaping and finishes RAMS  20 days Mon 26/02/24 Fri 22/03/24

105 Phase 1: Site Establishment  51.5 days Mon 26/02/24 Fri 10/05/24

106 Surveys  45 days Mon 26/02/24 Tue 30/04/24

107 Undertake PAS 128 Survey of works Area  5 days Wed 17/04/24 Tue 23/04/24

108 Trial holes to verify STATS survey  5 days Wed 24/04/24 Tue 30/04/24

109 Condition Survey  1 day Mon 26/02/24 Mon 26/02/24

110 Environmental Surveys  1 day Mon 26/02/24 Mon 26/02/24

111 Demolition Survey  1 day Mon 04/03/24 Mon 04/03/24

112 Compound Establishment  22 days Mon 18/03/24 Thu 18/04/24

113 Install Information signs (1.8m x 3m) prior
work commencement  

10 days Mon 25/03/24 Tue 09/04/24

114 Install Crossover & Gates 3 days Mon 18/03/24 Wed 20/03/24

115 Remove Soft Strip 2 days Thu 21/03/24 Fri 22/03/24

116 Excavate Topsoil  2 days Mon 25/03/24 Tue 26/03/24

117 Install Type 1 & Compact 3 days Wed 27/03/24 Tue 02/04/24

118 Site Accommodation & Connections  2 days Wed 17/04/24 Thu 18/04/24

119 Install environmental monitoring stations  1 day Wed 17/04/24 Wed 17/04/24

120 Temporary Access Ramps & Site Fencing  14.5 days Fri 19/04/24 Fri 10/05/24

121 Set‐up TM ‐ half road closure inc. 
Signalised pedestrian crossing 

2 days Fri 19/04/24 Mon 22/04/24

122 De‐vegetation to proposed walkway & 
Removal of Existing Railing (Southwest) 

2 days Tue 23/04/24 Wed 24/04/24

123 Install temp walkway (Southwest)  3 days Thu 25/04/24 Mon 29/04/24

124 Install perimeter fencing (West)  1 day Wed 08/05/24 Wed 08/05/24

125 Install temporary signage & Divert Pedestr 0.5 days Thu 09/05/24 Thu 09/05/24

126 De‐vegetation to proposed walkway  & 
Removal of Existing Railing (Southeast) 

2 days Tue 30/04/24 Wed 01/05/24

127 Install temp walkway (Southeast)  3 days Thu 02/05/24 Tue 07/05/24

128 Install perimeter fencing (East)  1 day Thu 09/05/24 Thu 09/05/24

129 Close Footbridge & Divert Pedestrians  0.5 days Fri 10/05/24 Fri 10/05/24

130 Phase 2: 6‐Week Closure  30 days Fri 10/05/24 Mon 24/06/24

131 Install Road Closure TM  1 day Fri 10/05/24 Mon 13/05/24

132 Install wheel wash within the closed highway 1 day Mon 13/05/24 Tue 14/05/24

133 Install ground protection system to 
highway/footway inc. sleepers, visqueen, 
hardwood mats, Vibration monitoretc 

1 day Tue 14/05/24 Wed 15/05/24

134 Remove surface finishes from bridge deck 
and parapet wall 

3 days Wed 15/05/24 Mon 20/05/24

135 Break out bridge deck in sections from East 
to West 

5 days Mon 20/05/24 Tue 28/05/24

136 Lift out Bridge Beams  2 days Tue 28/05/24 Thu 30/05/24
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137 Breakdown existing wingwalls (West)  3 days Thu 30/05/24 Tue 04/06/24

138 Soft‐strip of embankment (Southwest)  1 day Tue 04/06/24 Wed 05/06/24

139 Break‐down abutment walls (East)  3 days Wed 05/06/24 Mon 10/06/24

140 6N backfill and Piling Mat Installation 2 days Mon 10/06/24 Wed 12/06/24

141 Install 9no. Piles (East)   3 days Wed 12/06/24 Mon 17/06/24

142 Install 9no Piles (West)  3 days Mon 17/06/24 Thu 20/06/24

143 Topsoil Strip & Excavation (Southeast)  1 day Mon 10/06/24 Tue 11/06/24

144 Topsoil Strip & Excavation (Northeast)  2 days Tue 11/06/24 Thu 13/06/24

145 Excavate and prepare pond area  5 days Mon 10/06/24 Mon 17/06/24

146 Topsoil Strip & Excavation (Northwest)  2 days Thu 13/06/24 Mon 17/06/24

147 Topsoil Strip & Excavation (Southwest)  1 day Mon 17/06/24 Tue 18/06/24

148 Create construction access ramp up to 
high‐level (Southwest) ‐ max. gradient of 
16.5 degrees 

2 days Tue 18/06/24 Thu 20/06/24

149 Create construction access ramp up to 
high‐level (Southeast) ‐ max. gradient of 16.5
degrees 

2 days Thu 20/06/24 Mon 24/06/24

150 Phase 3: Abutment Construction  63 days Mon 17/06/24 Fri 13/09/24

151 Install 9no. Piles (West) Curing 5 days Thu 20/06/24 Thu 27/06/24

152 Breakdown and test piles (West)  2 days Thu 27/06/24 Mon 01/07/24

153 Install 9no. Piles (East) Curing 5 days Mon 17/06/24 Mon 24/06/24

154 Breakdown and test piles  (East) 2 days Mon 24/06/24 Wed 26/06/24

155 Alter TM ‐ Set‐Up TM (2‐way lights) ‐ traffic 
through centre of road 

1 day Mon 24/06/24 Tue 25/06/24

156 Construct Pile Cap (East) inc. wall kicker  6.5 days Wed 26/06/24 Thu 04/07/24

157 Rebar Installation  1 day Wed 26/06/24 Thu 27/06/24

158 Install Formwork  1 day Thu 27/06/24 Fri 28/06/24

159 Concrete Pour  0.5 days Wed 03/07/24 Wed 03/07/24

160 Strike Formwork & Backfilling 1 day Thu 04/07/24 Thu 04/07/24

161 Construct Pile Cap (West) inc. wall kicker  3.5 days Mon 01/07/24 Thu 04/07/24

162 Rebar Installation  1 day Mon 01/07/24 Tue 02/07/24

163 Install Formwork  1 day Tue 02/07/24 Wed 03/07/24

164 Concrete Pour  0.5 days Wed 03/07/24 Wed 03/07/24

165 Strike Formwork & Backfilling 1 day Thu 04/07/24 Thu 04/07/24

166 East Abutment  29 days Fri 05/07/24 Wed 14/08/24

167 Install Internal Formwork (EW1 & EW2)  2 days Fri 05/07/24 Mon 08/07/24

168 Install Reinforcement EW1  2 days Tue 09/07/24 Wed 10/07/24

169 Install Reinforcement EW2  2 days Thu 11/07/24 Fri 12/07/24

170 Install External Formline Formwork 
sidewalls (EW1 & EW2) 

2 days Mon 15/07/24 Tue 16/07/24

171 Pour Sidewalls (EW1 & EW2) inc. Wall Kicke1 day Wed 17/07/24 Wed 17/07/24

172 Concrete Curing Prior Striking  1 day Thu 18/07/24 Thu 18/07/24

173 Strike Formwork (EW1 & EW2)  1 day Fri 19/07/24 Fri 19/07/24

174 Install Reinforcement ABT1  2.5 days Mon 22/07/24 Wed 24/07/24

175 Install external Formline Formwork (ABT1)
Abutment 

2.5 days Wed 24/07/24 Fri 26/07/24

176 Pour Abutment Wall (ABT1)  1 day Mon 29/07/24 Mon 29/07/24

177 Concrete Curing Prior Striking  10 days Tue 30/07/24 Mon 12/08/24

178 Strike Abutment Formwork (ABT1)  1 day Tue 30/07/24 Tue 30/07/24

179 Install Back of Wall Drainage  5 days Wed 31/07/24 Tue 06/08/24

180 Structural fill to abutment East  2 days Tue 13/08/24 Wed 14/08/24

181 West Abutment  30 days Mon 22/07/24 Mon 02/09/24

182 Install Internal Formwork (WW1 & WW2)  2 days Mon 22/07/24 Tue 23/07/24

183 Install Reinforcement WW1  2 days Wed 24/07/24 Fri 26/07/24

184 Install Reinforcement WW2  2 days Fri 26/07/24 Tue 30/07/24

185 Install External Formline Formwork (WW1
& WW2) sidewalls  

2.5 days Wed 31/07/24 Fri 02/08/24

186 Pour Sidewalls (WW1 & WW2) inc. Wall Kic1 day Fri 02/08/24 Mon 05/08/24

187 Concrete Curing Prior Striking  1 day Mon 05/08/24 Tue 06/08/24

188 Strike Formwork (WW1 & WW2)  1 day Tue 06/08/24 Wed 07/08/24

189 Install Reinforcement ABT2  2.5 days Wed 07/08/24 Fri 09/08/24

190 Install external Formline formwork (ABT2)
abutment 

2 days Mon 12/08/24 Tue 13/08/24

191 Pour Abutment Wall (ABT2)  1 day Wed 14/08/24 Wed 14/08/24

192 Concrete Curing (West) 10 days Thu 15/08/24 Thu 29/08/24

193 Strike Abutment Formwork (ABT2)  1 day Fri 16/08/24 Fri 16/08/24

194 Install Back of Wall Drainage (West)  5 days Mon 19/08/24 Fri 23/08/24

195 Structural fill to abutment (West)  2 days Fri 30/08/24 Mon 02/09/24

196 Drainage  8 days Tue 25/06/24 Fri 05/07/24

197 East  8 days Tue 25/06/24 Fri 05/07/24

198 MH 03  0.5 days Tue 25/06/24 Tue 25/06/24

199 SW Tank 2  0.5 days Wed 26/06/24 Wed 26/06/24

200 MH 02  0.5 days Wed 26/06/24 Wed 26/06/24

201 MH 02A  0.5 days Thu 27/06/24 Thu 27/06/24

202 SW Tank 1 0.5 days Thu 27/06/24 Thu 27/06/24

203 MH 01  0.5 days Fri 28/06/24 Fri 28/06/24

204 SW 2.003  1 day Fri 28/06/24 Mon 01/07/24

205 SW 1.007  0.5 days Mon 01/07/24 Mon 01/07/24

206 SW 2.002  0.5 days Tue 02/07/24 Tue 02/07/24

207 SW 2.001  0.5 days Tue 02/07/24 Tue 02/07/24

208 SW 1.006  0.25 days Wed 03/07/24 Wed 03/07/24

209 SW 1.005  0.25 days Wed 03/07/24 Wed 03/07/24

210 SW 1.004  0.5 days Wed 03/07/24 Wed 03/07/24
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ID Task 
Mode

Task Name Duration Start Finish

211 Filter Drain installation (East)  1.5 days Thu 04/07/24 Fri 05/07/24

212 East Drainage Completion  0 days Fri 05/07/24 Fri 05/07/24

213 West  8 days Tue 25/06/24 Fri 05/07/24

214 SW 4.003  1 day Tue 25/06/24 Wed 26/06/24

215 SW 4.002  1 day Wed 26/06/24 Thu 27/06/24

216 SW 4.001  1 day Thu 27/06/24 Fri 28/06/24

217 SW 4.000  0.5 days Fri 28/06/24 Fri 28/06/24

218 Filter Drain installation (West)  1.5 days Mon 01/07/24 Tue 02/07/24

219 MH 06  1 day Tue 02/07/24 Wed 03/07/24

220 MH05  1 day Wed 03/07/24 Thu 04/07/24

221 MH04  1 day Thu 04/07/24 Fri 05/07/24

222 West Drainage Completion  0 days Fri 05/07/24 Fri 05/07/24

223 Reinforced Earthworks (NW, NE & SW)  20.5 days Thu 15/08/24 Fri 13/09/24

224 Northeast  8.5 days Thu 15/08/24 Wed 28/08/24

225 Assess & Install Temporary Edge Protect1 day Thu 15/08/24 Thu 15/08/24

226 Install Tensar Uniaxial Geogrid (Primary
Reinforcement) 

4 days Fri 16/08/24 Wed 21/08/24

227 Place & Compact 6N Fill in Layers  2 days Thu 22/08/24 Fri 23/08/24

228 Install TriAx Geogrid Secondary 
Reinforcement 

4 days Fri 16/08/24 Wed 21/08/24

229 Install Topsoil in Layers  1 day Tue 27/08/24 Tue 27/08/24

230 Grass Seeding  0.5 days Wed 28/08/24 Wed 28/08/24

231 Northwest  8.5 days Tue 03/09/24 Fri 13/09/24

232 Assess & Install Temporary Edge Protect1 day Tue 03/09/24 Tue 03/09/24

233 Install Tensar Uniaxial Geogrid (Primary
Reinforcement) 

4 days Wed 04/09/24 Mon 09/09/24

234 Place & Compact 6N Fill in Layers  2 days Tue 10/09/24 Wed 11/09/24

235 Install TriAx Geogrid Secondary 
Reinforcement 

4 days Wed 04/09/24 Mon 09/09/24

236 Install Topsoil in Layers  1 day Thu 12/09/24 Thu 12/09/24

237 Grass Seeding  0.5 days Fri 13/09/24 Fri 13/09/24

238 Southwest  5 days Wed 28/08/24 Tue 03/09/24

239 Assess & Install Temporary Edge Protect0.5 days Wed 28/08/24 Wed 28/08/24

240 Install Tensar Uniaxial Geogrid (Primary
Reinforcement) 

2 days Wed 28/08/24 Fri 30/08/24

241 Place & Compact 6N Fill in Layers  1 day Fri 30/08/24 Mon 02/09/24

242 Install TriAx Geogrid Secondary 
Reinforcement 

2 days Wed 28/08/24 Fri 30/08/24

243 Install Topsoil in Layers  1 day Mon 02/09/24 Tue 03/09/24

244 Grass Seeding  0.5 days Tue 03/09/24 Tue 03/09/24

245 Phase 4: Permanent Access  59.5 days Thu 01/08/24 Thu 24/10/24

246 East Abutment  11 days Thu 01/08/24 Thu 15/08/24

247 Install Reinforcement for Cheek & Wing 
Wall (East) 

2 days Thu 01/08/24 Fri 02/08/24

248 Install Formwork for Cheek & Wing Wall (E1.5 days Mon 05/08/24 Tue 06/08/24

249 Pour Cheek & Wing Wall (East)  1 day Tue 06/08/24 Wed 07/08/24

250 Concrete Curing Prior Striking  1 day Wed 07/08/24 Thu 08/08/24

251 Strike Formwork Cheek & Wing Wall (East) 1 day Thu 08/08/24 Fri 09/08/24

252 Install Bearing Plinth (East) 1 day Wed 07/08/24 Thu 08/08/24

253 Install Bearing (East)  1 day Fri 09/08/24 Mon 12/08/24

254 Install Haki Staircase  1 day Thu 15/08/24 Thu 15/08/24

255 West Abutment  7.5 days Mon 19/08/24 Thu 29/08/24

256 Install Reinforcement for Cheek & Wing 
Wall (West) 

2 days Mon 19/08/24 Tue 20/08/24

257 Install Formwork for Cheek & Wing Wall (W1.5 days Wed 21/08/24 Thu 22/08/24

258 Pour Cheek & Wing Wall (West)  1 day Thu 22/08/24 Fri 23/08/24

259 Concrete Curing Prior Striking  1 day Fri 23/08/24 Tue 27/08/24

260 Strike Formwork Cheek & Wing Wall (West1 day Tue 27/08/24 Wed 28/08/24

261 Install Bearing Plinth (West) 1 day Fri 23/08/24 Tue 27/08/24

262 Install Bearing (West)  1 day Wed 28/08/24 Thu 29/08/24

263 Southeast Ramp  47.5 days Fri 16/08/24 Wed 23/10/24

264 Alter Fence line  0.5 days Fri 16/08/24 Fri 16/08/24

265 Remove Construction Access Ramp  1 day Fri 16/08/24 Mon 19/08/24

266 Reduce Ground Level  1 day Mon 19/08/24 Tue 20/08/24

267 LRW1 ‐ Kingpost Wall  5 days Tue 20/08/24 Wed 28/08/24

268 Pile & Install 8no Steel posts  4 days Tue 20/08/24 Tue 27/08/24

269 Install Precast Infill Panels  1 day Tue 27/08/24 Wed 28/08/24

270 CRW3  17.5 days Tue 27/08/24 Thu 19/09/24

271 Base  5.5 days Tue 27/08/24 Tue 03/09/24

272 Install 6N foundation & Blinding  2 days Tue 27/08/24 Thu 29/08/24

273 Install Reinforcement  2 days Thu 29/08/24 Mon 02/09/24

274 Install Formwork  0.5 days Mon 02/09/24 Mon 02/09/24

275 Pour Concrete  0.5 days Tue 03/09/24 Tue 03/09/24

276 Strike Formwork  0.5 days Tue 03/09/24 Tue 03/09/24

277 Wall  12 days Wed 04/09/24 Thu 19/09/24

278 Install Reinforcement  3.5 days Wed 04/09/24 Mon 09/09/24

279 Install Formwork (Including 40mm 
Deep Recess) 

2 days Mon 09/09/24 Wed 11/09/24

280 Pour Concrete  1 day Wed 11/09/24 Thu 12/09/24

281 Strike Formwork  1 day Thu 12/09/24 Fri 13/09/24

282 Concrete Curing  5 days Thu 12/09/24 Thu 19/09/24

283 Install Back of Wall Drainage  3 days Fri 13/09/24 Wed 18/09/24

284 Backfill  0.5 days Thu 19/09/24 Thu 19/09/24
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ID Task 
Mode

Task Name Duration Start Finish

285 Install Cladding  2 days Fri 13/09/24 Tue 17/09/24

286 CRW2  21.5 days Tue 27/08/24 Wed 25/09/24

287 Base  9.5 days Tue 27/08/24 Mon 09/09/24

288 Install 6N foundation & Blinding  2 days Tue 27/08/24 Thu 29/08/24

289 Install Reinforcement  2 days Wed 04/09/24 Thu 05/09/24

290 Install Formwork  0.5 days Fri 06/09/24 Fri 06/09/24

291 Pour Concrete  1 day Fri 06/09/24 Mon 09/09/24

292 Strike Formwork  0.5 days Mon 09/09/24 Mon 09/09/24

293 Wall  12 days Tue 10/09/24 Wed 25/09/24

294 Install Reinforcement  3.5 days Tue 10/09/24 Fri 13/09/24

295 Install Formwork (Including 40mm 
Deep Recess) 

2 days Fri 13/09/24 Tue 17/09/24

296 Pour Concrete  1 day Tue 17/09/24 Wed 18/09/24

297 Strike Formwork  1 day Wed 18/09/24 Thu 19/09/24

298 Concrete Curing  5 days Wed 18/09/24 Wed 25/09/24

299 Install Back of Wall Drainage  3 days Thu 19/09/24 Tue 24/09/24

300 Backfill  0.5 days Wed 25/09/24 Wed 25/09/24

301 Install Cladding  2 days Thu 19/09/24 Mon 23/09/24

302 CRW1  17.5 days Tue 27/08/24 Thu 19/09/24

303 Base  5.5 days Tue 27/08/24 Tue 03/09/24

304 Install 6N foundation & Blinding  2 days Tue 27/08/24 Thu 29/08/24

305 Install Reinforcement  2 days Thu 29/08/24 Mon 02/09/24

306 Install Formwork  0.5 days Mon 02/09/24 Mon 02/09/24

307 Pour Concrete  0.5 days Tue 03/09/24 Tue 03/09/24

308 Strike Formwork  0.5 days Tue 03/09/24 Tue 03/09/24

309 Wall  12 days Wed 04/09/24 Thu 19/09/24

310 Install Reinforcement  3.5 days Wed 04/09/24 Mon 09/09/24

311 Install Formwork (Including 40mm 
Deep Recess) 

2 days Mon 09/09/24 Wed 11/09/24

312 Pour Concrete  1 day Wed 11/09/24 Thu 12/09/24

313 Strike Formwork  1 day Thu 12/09/24 Fri 13/09/24

314 Concrete Curing  5 days Thu 12/09/24 Thu 19/09/24

315 Install Back of Wall Drainage  3 days Fri 13/09/24 Wed 18/09/24

316 Backfill  0.5 days Thu 19/09/24 Thu 19/09/24

317 Install Cladding  2 days Fri 13/09/24 Tue 17/09/24

318 URW3  18 days Thu 19/09/24 Tue 15/10/24

319 Base  6.5 days Thu 19/09/24 Fri 27/09/24

320 Install 6N foundation & Blinding  2 days Thu 19/09/24 Mon 23/09/24

321 Install Reinforcement  2.5 days Mon 23/09/24 Wed 25/09/24

322 Install Formwork  0.5 days Thu 26/09/24 Thu 26/09/24

323 Pour Concrete  1 day Thu 26/09/24 Fri 27/09/24

324 Strike Formwork  0.5 days Fri 27/09/24 Fri 27/09/24

325 Wall  11.5 days Mon 30/09/24 Tue 15/10/24

326 Install Reinforcement  2 days Mon 30/09/24 Tue 01/10/24

327 Install Formwork (Including 40mm 
Deep Recess) 

1.5 days Wed 02/10/24 Thu 03/10/24

328 Pour Concrete  1 day Thu 03/10/24 Fri 04/10/24

329 Strike Formwork  1 day Fri 04/10/24 Mon 07/10/24

330 Concrete Curing  5 days Mon 07/10/24 Mon 14/10/24

331 Install Back of Wall Drainage  2 days Mon 07/10/24 Wed 09/10/24

332 Backfill  1 day Mon 14/10/24 Tue 15/10/24

333 Install Cladding  2 days Fri 04/10/24 Tue 08/10/24

334 URW2  18 days Wed 25/09/24 Mon 21/10/24

335 Base  5.5 days Wed 25/09/24 Wed 02/10/24

336 Install 6N foundation & Blinding  2 days Wed 25/09/24 Fri 27/09/24

337 Install Reinforcement  2 days Fri 27/09/24 Tue 01/10/24

338 Install Formwork  0.5 days Tue 01/10/24 Tue 01/10/24

339 Pour Concrete  0.5 days Wed 02/10/24 Wed 02/10/24

340 Strike Formwork  0.5 days Wed 02/10/24 Wed 02/10/24

341 Wall  12.5 days Thu 03/10/24 Mon 21/10/24

342 Install Reinforcement  3 days Thu 03/10/24 Mon 07/10/24

343 Install Formwork (Including 40mm 
Deep Recess) 

2.5 days Tue 08/10/24 Thu 10/10/24

344 Pour Concrete  1 day Thu 10/10/24 Fri 11/10/24

345 Strike Formwork  1 day Fri 11/10/24 Mon 14/10/24

346 Concrete Curing  5 days Fri 11/10/24 Fri 18/10/24

347 Install Back of Wall Drainage  3 days Mon 14/10/24 Thu 17/10/24

348 Backfill  1 day Fri 18/10/24 Mon 21/10/24

349 Install Cladding  2 days Mon 14/10/24 Wed 16/10/24

350 URW1  23 days Thu 19/09/24 Tue 22/10/24

351 Base  5.5 days Thu 19/09/24 Thu 26/09/24

352 Install 6N foundation & Blinding  2 days Thu 19/09/24 Mon 23/09/24

353 Install Reinforcement  2 days Mon 23/09/24 Wed 25/09/24

354 Install Formwork  0.5 days Wed 25/09/24 Wed 25/09/24

355 Pour Concrete  0.5 days Thu 26/09/24 Thu 26/09/24

356 Strike Formwork  0.5 days Thu 26/09/24 Thu 26/09/24

357 Wall  17.5 days Fri 27/09/24 Tue 22/10/24

358 Install Reinforcement  3 days Fri 27/09/24 Tue 01/10/24

359 Install Formwork (Including 40mm 
Deep Recess) 

2.5 days Wed 02/10/24 Fri 04/10/24

360 Pour Concrete  1 day Fri 04/10/24 Mon 07/10/24

361 Strike Formwork  1 day Mon 07/10/24 Tue 08/10/24

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330

331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

351

352

353

354

355

356

357

358

359

360

361

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

 Stanhope Road - Clause 14 Rev 003

Page 5

Project: Stanhope Bridge  
Date: Mon 18/03/24



ID Task 
Mode

Task Name Duration Start Finish

362 Concrete Curing  5 days Mon 07/10/24 Mon 14/10/24

363 Install Back of Wall Drainage  3 days Tue 08/10/24 Fri 11/10/24

364 Backfill  1 day Mon 21/10/24 Tue 22/10/24

365 Install Cladding  2 days Tue 08/10/24 Thu 10/10/24

366 Install Ramp Handrail  1 day Tue 22/10/24 Wed 23/10/24

367 Install Ulticolour Porous Asphalt  1 day Tue 22/10/24 Wed 23/10/24

368 Reinforced Earthworks (SW)  8 days Tue 03/09/24 Thu 12/09/24

369 Southeast  8 days Tue 03/09/24 Thu 12/09/24

370 Assess & Install Temporary Edge Protect0.5 days Tue 03/09/24 Tue 03/09/24

371 Install Tensar Uniaxial Geogrid (Primary
Reinforcement) 

2 days Tue 03/09/24 Thu 05/09/24

372 Place & Compact 6N Fill in Layers  2 days Thu 05/09/24 Mon 09/09/24

373 Install TriAx Geogrid Secondary 
Reinforcement 

2 days Mon 09/09/24 Wed 11/09/24

374 Install Topsoil in Layers  1 day Wed 11/09/24 Thu 12/09/24

375 Grass Seeding  0.5 days Thu 12/09/24 Thu 12/09/24

376 Southwest Steps  24 days Wed 11/09/24 Tue 15/10/24

377 Reduce Ground Level  3 days Wed 11/09/24 Mon 16/09/24

378 Place & Compact 6N Fill in Layers  2 days Mon 16/09/24 Wed 18/09/24

379 Pour ST1 in stepped locations  4 days Wed 18/09/24 Tue 24/09/24

380 Pour Bottom Steps Foundation & fixings  2 days Tue 24/09/24 Thu 26/09/24

381 Install Handrail Posts   5 days Thu 26/09/24 Thu 03/10/24

382 Install Granite Steps  3 days Thu 03/10/24 Tue 08/10/24

383 Make Good around Fixing  1 day Tue 08/10/24 Wed 09/10/24

384 Install Estate Fencing  3 days Wed 09/10/24 Mon 14/10/24

385 Install Ulticolour Porous Asphalt  1 day Mon 14/10/24 Tue 15/10/24

386 Drainage  29 days Fri 13/09/24 Thu 24/10/24

387 East  5.5 days Fri 13/09/24 Fri 20/09/24

388 SW 1.003  0.5 days Fri 13/09/24 Fri 13/09/24

389 SW 2.000  0.5 days Mon 16/09/24 Mon 16/09/24

390 SW 1.002  0.5 days Tue 17/09/24 Tue 17/09/24

391 SW 1.001  0.5 days Wed 18/09/24 Wed 18/09/24

392 SWD 2.000  0.5 days Wed 18/09/24 Wed 18/09/24

393 SWD 1.000  0.5 days Thu 19/09/24 Thu 19/09/24

394 SWD 3.000  0.5 days Thu 19/09/24 Thu 19/09/24

395 MH 01A  1 day Mon 16/09/24 Tue 17/09/24

396 MH 01B  1 day Fri 20/09/24 Fri 20/09/24

397 East Drainage Completion  0 days Fri 20/09/24 Fri 20/09/24

398 West  22 days Tue 24/09/24 Thu 24/10/24

399 Gully connection  0.5 days Tue 24/09/24 Tue 24/09/24

400 SWD 4.000  0.5 days Wed 25/09/24 Wed 25/09/24

401 Remove Temporary walking route ‐ 
Southwest 

2 days Tue 15/10/24 Thu 17/10/24

402 Landscape and finishes West  7 days Tue 15/10/24 Thu 24/10/24

403 Landscape and finishes East  7 days Mon 14/10/24 Wed 23/10/24

404 Phase 5: New Bridge & Finishes  10 days Tue 15/10/24 Tue 29/10/24

405 Bridge & Carriageway Installation  10 days Tue 15/10/24 Tue 29/10/24

406 Road Closure (2 weeks)  1 day Tue 15/10/24 Wed 16/10/24

407 Remove ‐ Haki staircase  0.5 days Wed 16/10/24 Wed 16/10/24

408 Complete plate bearing checks, place 
crane mat and site crane 

1 day Thu 17/10/24 Thu 17/10/24

409 Deliver new bridge and prepare for lifting  0.5 days Fri 18/10/24 Fri 18/10/24

410 Install new bridge into position  1 day Fri 18/10/24 Mon 21/10/24

411 Install Parapet and Guardrails 4 days Mon 21/10/24 Fri 25/10/24

412 Apply Anti‐Graffiti  3 days Mon 21/10/24 Thu 24/10/24

413 Excavate and remove footpath surface ‐ Ea1 day Mon 21/10/24 Tue 22/10/24

414 Excavate and install edging ‐ East  1 day Tue 22/10/24 Wed 23/10/24

415 Excavate and install kerb ‐ East  2 days Wed 23/10/24 Fri 25/10/24

416 Install Street Level Railing ‐ East  3 days Tue 22/10/24 Fri 25/10/24

417 Install concrete slab ‐ East  2 days Fri 25/10/24 Tue 29/10/24

418 Excavate and remove footpath surface ‐ W1 day Wed 16/10/24 Thu 17/10/24

419 Excavate and install edging ‐ West  1 day Thu 17/10/24 Fri 18/10/24

420 Excavate and install kerb ‐ West  2 days Fri 18/10/24 Tue 22/10/24

421 Install concrete slab ‐ West  2 days Tue 22/10/24 Thu 24/10/24

422 Install Street Level Railing ‐ West  3 days Tue 22/10/24 Fri 25/10/24

423 Break out existing raised table to 
construction depth ‐ West 

2 days Wed 16/10/24 Fri 18/10/24

424 Construct raised table in line with sk‐06 ‐ W3 days Fri 18/10/24 Wed 23/10/24

425 Planing and surfacing  2 days Fri 25/10/24 Tue 29/10/24

426 Line marking and signage to carriageway  1 day Mon 28/10/24 Tue 29/10/24

427 Close Out & Demob  10 days Tue 29/10/24 Tue 12/11/24

428 Demob 5 days Tue 29/10/24 Tue 05/11/24

429 Handover  5 days Tue 29/10/24 Tue 05/11/24

430 H&S Files   5 days Tue 05/11/24 Tue 12/11/24

431 Quality Assurance File  5 days Tue 05/11/24 Tue 12/11/24

432 As Built Drawings  5 days Tue 05/11/24 Tue 12/11/24
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