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Demolition and Phase 1 Remediation – Partial 
discharge of Requirement 11 (app ref. 

HGY/2024/0726)

Demolition to slab level in July 2024

Excavation of ‘clean corridors’ in November 2024  

Further Ground Investigation

Due to take place in August / September 2024 to 
inform the Phase 2 Remediation

Phase 2 Remediation – Partial discharge of 
Requirement 11

Site wide remediation likely to take place in 2025

Demolition and Phase 1 Remediation – Partial 
discharge of Requirement 14 (app ref. 

HGY/2024/0727)

WSI and Geo-archaeological deposit model

Further Ground Investigation

Geo-archaeological monitoring of boreholes

Phase 2 Remediation – Partial discharge of 
remainder of Requirement 14

Updated WSI

Contaminated Land – Requirement 11 Archaeology – Requirement 14
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