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Peace Garden Landscaping

Remove Existing Trees & Shrubs

Strip & Level Area - 7,690m2

Drainage

Duct network

DEN pipework

Form road to front of Mayfield

Play areawork inc bridge

Footpath Edging - 1,005m perimeter

Footpaths - 1,170m2

Soils

Street Furniture

Hoardings and branding material

Trees - 36no.
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12 May 25 *

19 May 25

27 May 25

09 Jun 25

14 Jul 25

11 Aug 25

23 Jun 25

02 Jun 25

09 Jun 25

16 Jun 25

12 Sep 25

20 Oct 25

03 Nov 25 *
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Shrubs

Grass - 6,520m2
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02 Hill Codes,01 Personel Codes
09 External Works 00 Groundworks Drainage

Service Infrastructure Hoarding 04 Hard Landscaping

05 Soft Landscaping 07 External Finishes


