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1) Minimisation of Disruption

2) Public Safety.

3) Noise.

4) Dust.

5) Management of Site Operatives.

6) Waste Management



Project Outline Method Statement 

General. 

This section identifies KK@B’s proposals with respect to the management of 
the site and measures that will be put in place to ensure that the project is carried 

out in a safe and non disruptive way. 

1) Minimisation of Disruption

Prior to the project commencing the site manager will: 

• Establish contact with the immediate neighbours

• Compile a construction programme identifying the project requirements and

devise ways in which they can be accommodated with minimum disruption

• Provide the residents with contact information for the site manager and the

company’s system for dealing with complaints.

• Investigate/utilise construction methods/plant that keeps noise to a minimum

• Establish the company’s proposed transport management system

• Establish the proposed pedestrian management system

2) Public Safety

The primary risk with respect to the public arises from contractors vehicles 

approaching/leaving the site. 

All vehicles visiting the site will be supervised by our own site supervisor. The 

public footpath will be kept clear at all times. 

The site supervisor will be responsible for the control of all aspects of material 
deliveries and movement. The movement of materials will be controlled by our 
labourers. All deliveries will be taken into the site. The site is secured so 
materials will be stored on site when needed. We will use the frontage area.



Transport Management 

This is not a major site and therefore deliveries will be minimal. Most deliveries will 
be via the contractors own transit vans. The contractor will manage his own flow of 
materials to the site. To ensure no site traffic, time restrictions will be imposed. 
Deliveries are to avoid rush hour periods. Delivery times will be ideally from 9:30 
AM until 2:30 PM to avoid peak traffic times.

The preferred route available for all site vehicles is via Downhills way, then right 
onto Sandringham Road, then right onto Rusper Road and then left onto 
Boundary Road. 

Vehicles leaving site would return using the same direction in reverse. 

Many of the neighbouring roads have restrictions so access is not allowed for 
non residents during working hours. The suggested route provides the most 
effective route to and from site.



For a project of this size and anticipated 3 months duration, we predict the 
number of weekly vehicle trips to the site during the site set up and partial strip 
out phase will be up to 2 wait and load skip lorries. The site set-up and strip out 
phase on a project of this size would normally take 2 weeks. 

During the construction phase, it is expected that an average of one delivery of 

materials and equipment will be needed a week. 

The site supervisor and our own labourers will always be available on site to 
ensure deliveries are carried out in a safe manner. 

It is not anticipated that any parking suspension will be required. 

3) Noise

All plant and equipment used on the company’s site are manufactured and 
operated in accordance with the Construction Plant and Equipment (Harmonisation 
of Noise Emission Standards) Regulations 1988. 

The project will inevitably generate some noise; however the proposed works are 
not going to be excessively noisy due to the simple nature of the construction 
method and the selection of appropriate plant. 

No works will commence prior to 8am and works will cease prior to 5.30pm Monday 
to Friday. Works on Saturday mornings (8am - 1pm) will be infrequent and only as 
necessary. 

4) Dust

KK@B is conscious that dust pollution is not only detrimental to the environment 
but also very disruptive to the people who are affected by it. Where appropriate 
plant and equipment will be fitted with dust suppression, roads will be swept or 
wetted if required. Waste skips will be kept covered. 



5) Management of Site Operatives.

Prior to the project commencing a Site Induction document will be compiled. Input 

from the client will be included. This document will detail the site rules and any 
information or rules that the school wish to have included. 

When arriving on site every operative and visitor will be given a site induction 

talk after which they will be required to sign a copy of the document confirming 
that they will obey the rules and conditions laid out. 

The site manager is responsible for controlling operatives. KK@B has a zero 
tolerance policy of operatives breaking the rules. 

6) Waste Management.

Site waste will be segregated and placed in skips. 

Although no longer a legal requirement, a site waste management plan will be 
developed. 

Site Waste Management will be dealt with on site by the site manager. 
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