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WORKS ACTIVITY

Site preparation

Underpinning & groundworks

Services

Concert slab to ground floor 

Below ground drainage 

Delta membrane 

Supply and fit steels 

Supply and fit timber frame 

External cladding 

Bespoke steel entrance 

Partitioning 

Roof covering 

 Glazing 

Electrics first fix 

Plumbing first fix 

Carpentry first fix  

Plaster boarding walls and ceilings 

Plastering 

Tiling 

Engineered flooring 

Internal joinery

External works 

Sanitary ware delivered and installed

2nd Fix Carp/Doors/Skirting/Architrave

2nd fix electrics

2nd fix plumbing

Decoration

commissioning 

Snagging 
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