

29 BERKELEY ROAD / LAND TO THE SOUTH OF 45A WOLSELEY ROAD

SCHEDULE OF DESIGN CHANGES				Amendment	Amendment SUBMISSION	Notes on changes
DATE	01/05/23			HGY/2021/3194	01/04/23	
				Consent – 08.02.22		
Proposed						
118_DR_110	Proposed Ground Floor Plan	1.100		P05	P07	Internal layout and position of stair adjusted Bedroom to rear of site is omitted Depth of excavation to form rear courtyard is reduced
118_DR_111	Proposed First Floor Plan	1.100		P06	P08	Internal layout and position of stair adjusted
118_DR_112	Proposed Roof Plan	1.100		P05	P07	Additional flat rooflight added to south edge of roof Enclosure added around ASHP
118_DR_210	Proposed East Elevation	1.100		P04	P06	Front boundary wall changed to timber construction Front elevation window design updated
118_DR_211	Proposed South Elevation	1.100		P04	P05	Bay window design updated
118_DR_212	West Elevation	1.100		P03	P04	Rear elevation window design updated
118_DR_213	North Elevation	1.100		P02	P03	Rear elevation window design updated
118_DR_220	Berkeley Rd Elevation	1.100		P03	P04	Front boundary wall changed to timber construction
118_DR_310	Proposed Section AA	1.100		P04	P06	Front elevation window design updated
118_DR_311	Proposed Section BB	1.100		P03	P04	Depth of excavation to form rear courtyard is reduced
118_DR_312	Proposed Section CC	1.100		P02	P03	Internal layout and position of stair adjusted
118_DR_313	Proposed Section DD	1.100		P04	P04	Internal layout and position of stair adjusted
118_DR_314	Proposed Section EE	1.100		P03	P04	Bedroom to rear of site is omitted
118_DR_315	Proposed Section FF	1.100		P02	P03	Bedroom to rear of site is omitted Depth of excavation to form rear courtyard is reduced