

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
-------------------------------	--	-----------------------------



Photo: 1	Description: High Level Pilling Works
Date 08/11/2022	



Photo: 2	Description: Imported Material to the Site
Date 08/11/2022	

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
-------------------------------	--	-----------------------------



Photo: 3	Description: Capping beam Construction and EMS2 monitor .
Date 08/11/2022	



Photo: 4	Description: Instalation of BH514B
Date 08/11/2022	

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
-------------------------------	--	-----------------------------



Photo: 5	Description: Low Level Piling Works
Date 08/11/2022	



Photo: 6	Description: Basement excavation and Pile Mat preparation
Date 08/11/2022	

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
-------------------------------	--	-----------------------------



Photo: 7	Description: Basement Muck away
Date 08/11/2022	



Photo: 8	Description: Excavation of D4 Basement
Date 08/11/2022	

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
-------------------------------	--	-----------------------------



Photo: 9	Description: Basement E2 preparation for Pile Mat
Date 08/11/2022	



Photo: 10	Description: Former gas pipe transecting pile line in E1, prior to waterproofing
Date 08/11/2022	

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
-------------------------------	--	-----------------------------



Photo: 11	Description: Contaminated Material Removal and Odour suppression
Date 08/11/2022	



Photo: 12	Description: Base of Excavation Extents
Date 08/11/2022	

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
		
Photo: 13	Description: Decommissioning of BH514B	
Date 28/06/2022		

Client: St. William	Site Location: Clarendon Road 3B	Project No.: 6089
		
Photo: 14	Description: Decommissioning of BH514B	
Date 28/06/2022		