

Appendix D – Outline programme of stages for the authorised development

Stage	Time of construction work on the Project																			
	2024				2025				2026				2027				2028			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Stage 1 Waltham Cross substation																				
Stage 2 Brimsdown substation																				
Stage 3 Tottenham substation																				
Stage 4 Reconducting Tottenham Hackney VC2																				
Stage 5 Over Head Line																				

Appendix E - Relevant Requirements for stages of the scheme

Stages /Requirements	Applicable Work Nos. (DCO Schedule 1)	Local Authorities	Requirement 2: Time Limits	Requirement 3: Stages of Authorised Development	Requirement 4: In accordance with approved details	Requirement 5: Landscaping	Requirement 6: Implementation and maintenance of landscaping	Requirement 7: Highway accesses	Requirement 8: Public rights of way	Requirement 9: Construction traffic management plan	Requirement 10: Surface water drainage	Requirement 11: Contaminated land and groundwater	Requirement 12: Ecological Management Strategy	Requirement 13: Construction environmental management plan	Requirement 14: Archaeology	Requirement 15: Flood Storage	Requirement 16: Works within the Lee Valley Regional Park	Requirement 17: Approvals given	Requirement 18: Amendments to approved details
Stage 1 Waltham Cross substation	Work No. 4 Work No. 5	Epping Forest District Council	SW	SW	C	StS	C	StS	Nil	StS	StS	StS	StS	StS	StS	Nil	SiS	C	C
Stage 2 Brimsdown substation	Work No. 6 Work No. 7A, 7B, 7C, 7D, 7E	London Borough of Enfield	SW	SW	C	StS	C	StS	SiS	StS	StS	StS	StS	StS	StS	SiS	Nil	C	C
Stage 3 Tottenham substation	Work No. 10 Work No. 13	London Borough of Haringey	SW	SW	C	StS	C	StS	Nil	StS	StS	StS	StS	StS	StS	Nil	Nil	C	C
Stage 4 Reconducting Tottenham Hackney VC2	Work No. 11 Work No. 12	London Borough of Haringey	SW	SW	C	StS	C	StS	Nil	StS	StS	StS	StS	StS	StS	Nil	SiS	C	C
Stage 5 Over Head Line	Work No. 1 Work No. 2A, 2B Work No. 3A, 3B Work No. 8 Work No. 9	Epping Forest District Council London Borough of Enfield London Borough of Haringey London Borough of Waltham Forest	SW	SW	C	StS	C	StS	Nil	StS	StS	StS	StS	StS	StS	Nil	SiS	C	C

KEY:

C = Compliance Requirement

SW = Scheme Wide Requirement

StS= Stage Specific Requirement

SiS = Site Specific

Nil

Not applicable to this stage of the authorised development