

ROOF REPAIRS PART FROM ELEVATION 4:4 AND 5:5

Rest Main Center Courtyard

Update on March 2025

Prepared For Metropolitan

13 Issues Identified



ISSUE 112


Assigned To RS31

10 x slates to be re-arranged.

10 x slates to be replaced.

Total:

2 sqm of repairs.



ISSUE 113


Assigned To RS31

15 x slates to be replaced.

10 x slates to be re-arranged.

Total:

3 sqm of repairs.



ISSUE 114


Assigned To RS30

5 x slate to be re-arranged.

5 x slates to be replaced.

Total:

4 sqm of repairs.



ISSUE 115

Assigned To RS30

4 x slates to be replaced.

Total:

2 sqm of repairs.



ISSUE 116

Assigned To RS30

5 x slates to be replaced.

Total:

1 sqm of repairs.



ISSUE 118

Assigned To RS29

10 x slates to be replaced.

Total:

3 sqm of repairs.



ISSUE 119

Assigned To RS31

15 x slates to be replaced.

Total:

2 sqm of repairs.



ISSUE 120

Assigned To RS30

5 x slate to be replaced.

1 x slate to be re-arranged.

Total:

2 sqm of repairs.



ISSUE 121

Assigned To RS29

2 x slates to be re-arranged.

5 x slates to be replaced.

Total:

2 sqm of repairs.



ISSUE 122

2 x slates to be replaced.

Total:

1 sqm of repairs



ISSUE 123

3 x slates to be replaced.

Total:

1 sqm of repairs.



ISSUE 124

3 x slates to be replaced.

2 x slates to be re-arranged.

Total:

2 sqm of repairs.



ISSUE 125

Assigned To RS43

10 x slates to be replaced.

1 x slate to be re-arranged.

Total:

2 sqm of repairs.