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Philip Elliott

From: Mark Thirkell
Sent: 29 March 2023 11:31
To: Philip Elliott
Cc: Frank Daly
Subject: FW: Ashley and Cannons - Notes from yesterday's  meeting with Haringey re Land 

transfer and options for loading and unloading construction vehicles at Cannons 
factory

Attachments: 70100691-SK-TP-02-TR02_P01.pdf; 70100691-SK-TP-02-P01.pdf; 70100691-SK-
TP-02-TR01_P01.pdf

Hi Philip 
 
Below is a summary of the key areas discussed between LBH and Hill regarding the AHCF sites. I checked with Dana 
earlier and he advised that this was a fair summary of the points discussed and agreed. 
 
Regards 
 
Mark 
 

From: Paul Carter <PaulCarter@hill.co.uk>  
Sent: Wednesday, March 29, 2023 8:24 AM 
To: Dana Rasheed <Dana.Rasheed@haringey.gov.uk>; Frank Daly <Frank.Daly@haringey.gov.uk>; Mark Thirkell 
<Mark.Thirkell@haringey.gov.uk> 
Cc: Yvonne Wright <Yvonne.Wright@nhg.org.uk>; Debs Strawbridge <Debs.Strawbridge@nhg.org.uk>; Liam Norris 
<lnorris@calfordseaden.com>; X034 Ashely and Cannon <x034ashelyandcannon@hill.co.uk> 
Subject: Ashley and Cannons - Notes from yesterday's meeting with Haringey re Land transfer and options for 
loading and unloading construction vehicles at Cannons factory 
 
All , 

Please see notes below and actions from yesterday’s  meeting  
 
 
Land transfer at front of Ashley house 
 
LBH require the land transfer to be completed to allow removal of Railings, gates and wall 
and also the reduce dig of the land being transferred including manhole covers etc by 
15/5/2023. 
 
Options to facilitate are  
 

1. Transfer the land and LBH carry out the works  
2. Transfer the land and LBH instruct NHG , who in turn instruct Hill to carry out the 

works  
 
Actions  
 
LBH to seek advice if the land transfer will negate the Ashley contamination planning 
condition to allow the ground to be broken before the condition is cleared  
LBH to confirm if the pavement can be closed to allow works to be carried out  
NHG to confirm ownership of sheet piles on Left hand side boundary  
NHG to consider what options works best for them 
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HNG to get Watermans to advise on all Manhole in transferred land as to whether they will be 
made redundant in new scheme and or need to retained  
Hill to review manhole as per the above and price work if required and once scope is known  
 
Land Transfer to Cannon Factory / Ashley road  
 
LBH want Land transfer to take place ASAP to secure the land to complete the Public works , 
although not programmed until September. 
 
Discussions we had regarding the need for a Hoarding/ scaffold licence for the demolition and 
main works once the land is transferred. Currently not licence would be needed if the 
demolition had been able to start as previously planned . 
 
Action 
 
NHG and LBH need to agree on some wording that allows for a scaffold/Hoarding licence to 
be granted to all the demolition and main scaffolding    
  
Loading and unloading construction delivery vehicles at Cannons factory  
 
Hill tabled a set of plans showing a temporary slip lane / loading by constructed on Burdock 
road with a swepped path of both a large ridged and Low loader lorry .Whilst not totally 
agreed it was thought to be the best option although LBH requested the following be taken 
into consideration for further review  
 

Action – Hill /WSP 
 Loading bay to be constructed closer to the building to all off loading by crane 

without encroaching on to Burdock road  
 Can the slip lane work and still keep a realigned foot path open between the 

scaffolding and the loading bay  
 If the above isn’t feasible could a gantry be formed to allow pedestrians to walk 

below  
 Could a foot path be opened only during school opening and closing hours and the 

entrance to the site be closed during these times to negate any interface with 
delivery vehicles or forklifts  

 Propose alternative pedestrian routes for when the footpath is closed and crossing 
points on Ashley road and Burdock road  

 
 
LBH to review not constructing the new curb line on the junction of Ashley and Burdock road 
to allow more space for construction traffic turning right  
 
DHN works  - Action 
 
LBH have instructed their solicitor to commence the legal agreement for the transfer of 
materials to Ashley Compound, Dana to chase them up. 
 
 
Regards  
 
Paul Carter 
Production Director 
07919 174820 
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Hill Holdings Ltd - email disclaimer 
This e-mail and any files distributed with it are intended solely for the individual or organisation to whom it is addressed. If you 
are not the intended recipient or the person responsible for distributing it to them you may not copy, forward, disclose or 
otherwise use it or any part of it in any way. To do so may be unlawful. Any opinion or advice contained anywhere in this 
message is that of the sender and is not intended to bind Hill Holdings Ltd or any member of the Hill Group in any way. Neither 
can the sender accept any responsibility for any changes made to this e-mail after it was sent. This e-mail has been scanned 
for viruses by Mimecast. Nevertheless, the sender cannot accept any responsibility for any loss or damage caused by any 
software viruses transmitted with this email and we advise that you carry out your own virus checks on any attachments 
included in this message. 
 


