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Planning Application Reference No. HGY/2015/3000 
 
TOWN AND COUNTRY PLANNING ACT 1990 
TOWN AND COUNTRY PLANNING (DEVELOPMENT MANAGEMENT PROCEDURE) (ENGLAND) 
ORDER 2015 
 
NOTICE OF PLANNING PERMISSION 
 
Location: Tottenham Hotspur Football Club, 748 High Road, N17 
 
Proposal: Proposed demolition and comprehensive phased redevelopment for stadium (Class D2) with 
hotel (Class C1), Tottenham Experience (sui generis), sports centre (Class D2); community (Class D1) 
and / or offices (Class B1); housing (Class C3); and health centre (Class D1); together with associated 
facilities including the construction of new and altered roads, footways; public and private open 
spaces; landscaping and related works.  Details of "appearance" and "landscape" are reserved in 
relation to the residential buildings and associated community and / or office building.  Details of 
"appearance" and "scale" are reserved in relation to the sports centre building.  Details of 
"appearance" are reserved in relation to the health centre building. Proposal includes the demolition 
of 3 locally listed buildings and includes works to a Grade II Listed building for which a separate 
Listed Building application has been submitted (Ref: HGY/2015/3001). The proposal is EIA 
development. 
   
In pursuance of their powers under the above Act, the London Borough of Haringey as Local Planning 
Authority hereby PERMIT the above development in accordance with the application dated 18/09/2015 and 
drawing numbers: see Schedule 1 
  
SEE SCHEDULE OF CONDITIONS ATTACHED 
 

        15/04/2016 
Emma Williamson 
Head of Development Management 
Planning Service 
  
NOTE: 1. You can find advice in regard to your rights of appeal at: 

www.planningportal.gov.uk/planning/appeals/guidance/guidancecontent 
 
2. This notice relates solely to a planning decision and does not purport to convey 
any approval or consent which may be required under the Building Regulations or any 
other statutory purpose.   
 
For more information about making a Building Regulations application, please contact 
Haringey Council Building Control Team by email building.control@haringey.gov.uk, 
telephone 020 8489 5504, or see our website at www.haringey.gov.uk/buildingcontrol.    
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HGY/2015/3000   
 
The following conditions have been applied to this consent and these conditions must be complied with: 
 
NOTE: 
 

1. The conditions that relate to individual buildings are split between the various “Plots” that form the 
planning application development identified on Drawing Reference POP-4494-PLN-GA-0967 to 
0978.  The Plots comprise the following development: 

 
 “PLOT 1” - The Stadium  
 “PLOT 2” - The Tottenham Experience (including Warmington House) 
 “PLOT 3” - The Hotel 
 “PLOT 4” - The Extreme Sports Building 
 “PLOT 5” - The Residential and Flexible B1 / D1 Space  
 “PLOT 6” - The Community Health Building 

 
Other than those conditions in Section A below the subsequent conditions in each Section B to H 
shall only be enforceable against the Plot to which they relate. 

 
2. Reference to “Stadium Event” means any event taking place at the completed Stadium attended by 

more than 10,000 or more spectators excluding staff. 
 
Conditions in Reference to the Full Planning Application HGY/2015/3000 
 
 

A. CONDITIONS RELATING TO THE WHOLE SITE 
  

Condition 
Ref. 
 

Description 

A1 Implementation Timescales – Full
The part of the development where details are approved by this 
planning application, namely “Plot 1”, “Plot 2”  and “Plot 3” shall 
begin as follows: 
 

a. The Plot 1 development shall commence within five years of 
the date of this planning permission;  

b. The Plot 2 development shall commence within five years of 
the date of this planning permission; and 

c. The Plot 3 development shall commence within seven years 
of the date of this planning permission. 

 
Reason: This condition is imposed by virtue of the provisions of the 
Planning & Compulsory Purchase Act 2004 and to prevent the 
accumulation of unimplemented planning permissions. 
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A2 Reserved Matters 
Development shall not be commenced on each Plot submitted in 
OUTLINE, namely “the Extreme Sports building”, “the Residential” 
and “the Community Health Centre” until the Council has approved 
the following reserved matters in respect of each Plot: 
 

a. Plot 4: The Extreme Sports Building – (i) appearance and (ii) 
scale; 

b. Plot 5: The Residential and Flexible B1/D1 Space – (i) 
appearance and (ii) landscape; and 

c. Plot 6: The Community Health Building – (i) appearance. 
 
Reason: In order to comply with Article 2 of the Town and Country 
Planning (Applications) Regulations 1988 (as amended) which 
requires the submission to, and approval by, the Local Planning 
Authority of reserved matters. 
 

A3 Phasing Plan 
The development shall be undertaken in accordance with the 
indicative phasing plan within the Environmental Statement or any 
amendments to the phasing plan as approved by the Council 
 
REASON: To secure the programming and phasing of, and an 
orderly pattern to the development. 
 

A4 Consented drawings and documents
The development shall be constructed in accordance with the 
following drawings and details submitted with the application. 
 
Full List of drawings, parameter plans and documents including 
Design Code set out in Schedule 1.  
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
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A5 Business and Community Liaison construction Group
For the duration of the construction phase of development and for 
five years after the first occupation of the Stadium whichever is the 
later the Applicant will establish and maintain a Liaison Group having 
the purpose of: 
 

a) informing local residents and businesses of the design and 
development proposals; 

b) informing local residents and businesses of progress of pre-
construction and construction activities; 

c) considering methods of working such as hours and site 
traffic; 

d) providing local residents and businesses with an initial 
contact for information relating to the development and for 
comments or complaints regarding the development with 
the view of resolving any concerns that might arise; 

e) producing a leaflet prior to commencement of demolition for 
distribution to local residents and businesses identifying 
progress of the Development and which shall include an 
invitation to register an interest in the Liaison Group; 

f) providing advanced notice of exceptional works or 
deliveries; 

g) providing telephone contacts for resident’s advice and 
concerns. 

 
The terms of reference for the Liaison Group should be submitted to 
the Council for approval prior to commencement of the 
development. The Liaison Group will meet at least once every month 
with the first meeting taking place one month prior to the 
commencement of development and the meetings shall become bi-
monthly after the expiry of a period of four (4) months thereafter or at 
such longer period as the Liaison Group shall agree. 
 
Reason: In order to ensure satisfactory communication with 
residents, businesses and local stakeholders throughout the 
construction of the development. 
 

A6 Conformity with Environmental Statement
The development is to be constructed in accordance with the 
standards etc set out in the Environmental Statement accompanying 
the planning application  
 
Reason: To ensure the development complies with the Town and 
Country Planning (Environmental Impact Assessment) Regulations 
2011 as amended and that it has an acceptable impact on the 
environment. 
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A7 Maximum quantum / density

The total quantum of built floorspace across the development shall 
not exceed the following: 
 

Land Use Use Class Area GIA 
(sqm)  

Units 

Leisure (including 
stadium)  

D2 122,000 n/a 

Hotel C1 18,820 180 rooms 
/ 49 
serviced 
apartments 

Residential  C3 49,000 585 (max) 
Sui Generis / 
Tottenham 
Experience  

Sui Generis 4,311 n/a 

Business B1 4,000 (max) n/a 
Community and 
Culture  

D1 6,000 (max) n/a

 
Reason: In order to avoid doubt and in the interests of good 
planning. 
 

A8 Materials 
Full details of the development, including samples of all materials to 
be used for the external surfaces of each phase of the development 
as set out in the agreed phasing plan included in the section 106 
agreement shall be submitted to, and approved in writing by, the 
Council prior to the relevant material being installed into the relevant 
phase of development. Samples shall include sample panels, glazing 
and a roofing material sample combined with a schedule of the 
exact product references. 
 
Reason: In order to retain control over the external appearance of 
the development in the interest of the visual amenity of the area and 
consistent with Policy SP11 of the Haringey Local Plan 2013 and 
Saved Policy UD3 of the Haringey Unitary Development Plan 2006. 
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A9 Materials Boards 
All approved materials for each Plot shall be erected in the form of a 
samples board to be retained on the site of each Plot throughout the 
works period for the Plot concerned and the relevant parts of the 
works shall not be carried out otherwise than in accordance with the 
approved details. 
 
Reason: In order for the Local Planning Authority to retain control 
over the exact materials to be used for the proposed development 
and to assess the suitability of the samples submitted in the 
interests of visual amenity consistent with Policy 7.6 of the London 
Plan 2015, Policy SP11 of the Haringey Local Plan 2013 and Saved 
Policy UD3 of the Haringey Unitary Development Plan 2006. 
 

A10 Flood Risk Management  
The development shall only be carried out in accordance with the 
approved Flood Risk Assessment (FRA).  
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
 

A11 Drainage 
The development shall be carried out in accordance with the 
Drainage Strategy and the details for the drainage of each Plot shall 
be submitted to and approved by the Council in advance of 
commencement of development for that phase (excepting any works 
of demolition or piling). 
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
 

A12 Interim Landscape and Meanwhile Uses
Prior to the commencement of construction of the stadium super 
structure an Interim Landscape and Meanwhile Use scheme shall be 
submitted to and approved by the Council.  The development shall 
carried out in accordance with the approved Interim Landscape and 
Meanwhile Use scheme and reviewed prior to the commencement 
of development of each Plot. 
 
Reason: In order to provide a suitable setting for the proposed 
development in the interests of visual amenity consistent with Policy 
7.21 of the London Plan 2015, Policy SP11 of the Haringey Local 
Plan 2013 and Saved Policy UD3 of the Haringey Unitary 
Development Plan 2006. 
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A13  Plant Noise 

No plant or machinery in operation shall omit noise that exceeds the 
maximum noise levels set out in Table 13.19 of the Environmental 
Statement September 2015 (noise levels to be confirmed).  
 
Reason: In order to protect the amenities of nearby residential 
occupiers consistent with Policy 7.15 of the London Plan 2015 and 
Saved Policy UD3 of the Haringey Unitary Development Plan 2006. 
 

A14 Plant and Machinery 
All plant and machinery shall meet Stage IIIA of EU Directive 97/68/ 
EC for both NOx and PM and all Non-Road Mobile Machinery 
(NRMM) and plant to be used on the site of net power between 
37kW and 560 kW shall be registered at http://nrmm.london/. 
 
Reason: To protect local air quality and comply with Policy 7.14 of 
the London Plan and the GLA Non Road Mobile Machinery (NRMM) 
Low Emission Zone. 
 

A15 Demolition of Locally Listed Buildings
No demolition of the existing three locally listed buildings (746, 748 
& 750 High Road) shall take place until the applicant has secured the 
implementation of a programme of historic building recording and 
analysis (RCHME Level 3 minimum), in accordance with a written 
scheme of investigation which has been submitted to and approved 
in writing by the local planning authority in consultation with Historic 
England. 
 
Reason: In order to safeguard the special architectural or historic 
interest of the building consistent with Policy 7.8 of the London Plan 
2015, Policy SP12 of the Haringey Local Plan 2013   and Policies 
CSV2, CSV3, CSV4 and CVS6 of the Haringey Unitary Development 
Plan 2006. 
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A16 Elements of the Edmonton Dispensary and Red House Coffee 
Palace Facade and Interiors Retention 
Prior to the demolition of either the Edmonton Dispensary (746 High 
Road) and Red House Coffee Palace (748 High Road) a Façade and 
Interiors Retention Strategy including the elements of the lower part 
of the façade of 746; and the paneled Boardroom of 748; and any 
other elements as appropriate to be submitted to and approved in 
writing by the Council.  The demolition of the Edmonton Dispensary 
and Red House Coffee Palace shall be implemented in accordance 
with the approved strategy and any retained elements shall be kept 
in a safe secured place until they are ready to be installed in the new 
building. Once installed in the Tottenham Experience the elements 
should be retained in perpetuity. 
 
Reason: In order to safeguard the special architectural or historic 
interest of the building consistent with Policy 7.8 of the London Plan 
2015, Policy SP12 of the Haringey Local Plan 2013   and Policies 
CSV2, CSV3, CSV4 and CVS6 of the Haringey Unitary Development 
Plan 2006. 
 

A17 Carbon Savings 
Further details of how the carbon savings for the development have 
been calculated shall be submitted to and approved by the 
Council prior to the submission of the final reserved matters 
application. 
 
Reason: In order to ensure an appropriate level of energy efficiency 
and sustainability is provided by the development consistent with 
Policy 5.7 of the London Plan 2015 and Policies SP0 and SP4 of the 
Haringey Local Plan 2013. 
 

 

B. CONDITIONS RELATING TO THE STADIUM (PLOT 1)
 

Condition 
Ref. 

Description 

B1 Consented Drawings 
The development of Plot 1 shall be constructed in accordance with 
the plans listed under “Plot 1” in condition A4. 
 
Reason: In order to avoid doubt and in the interests of good 
planning.  
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B2 Construction Environmental Management Plan 
The construction of the Plot 1 development shall be carried out in 
accordance with the details in the Construction Environmental 
Management Plan approved by permission HGY/2014/1132 or 
otherwise amended and approved in writing by the Council. 
 
Reason: To protect the environment and amenities of the locality. 
 

B3 Air Quality and Dust Management Plan
The construction of the Plot 1 development shall be carried out in 
accordance with the details in the Dust Management Plan approved 
by permission HGY/2014/1133 or otherwise amended and approved 
in writing by the Council. 
 
Reason: To protect the environment and amenities of the locality. 
 

B4 Construction Waste Management Plan
The construction of the Plot 1 development shall not commence 
until a Construction Waste Management Plan in relation to the 
construction works for the Plot 1 development have been submitted 
to and approved by the Council and construction shall be carried 
out in accordance with the approved Plan.  
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
 

B5 Construction Hours 
No demolition, deliveries or construction or works external to the 
building envelope associated with the construction of the Plot 1 
development to be carried out outside the hours of 08:00-20:00, 
unless otherwise agreed in writing by the Council. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
 

B6 Piling Method Statement  
Piling shall take place in accordance with the details of the Piling 
Method Statement in approval HGY/2014/3399. 
 
Reason: To prevent the contamination of the underlying aquifer. 
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B7 Telecommunications  
Prior to construction of the Stadium super structure a Television 
Reception Mitigation scheme shall be submitted to and approved by 
the Council and the development shall be undertaken in accordance 
with the approved scheme 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties. 
 

B8 Temporary Site Hoarding 
Prior to the hosting of the first Stadium Event a temporary hoarding 
strategy for the later phases of development shall be submitted to 
and approved by the Council and implemented and maintained until 
completion of the later phases of development.  Any alterations to 
be agreed with the Council. 
 
Reason: To protect the environment and amenities of the locality. 
 

B9 Waste and refuse 
A waste and refuse strategy for the Plot 1 development to be 
submitted and approved by the Council prior to the hosting of the 
first Stadium Event and the development shall be carried out in 
accordance with the approved strategy. 
 
Reason: In order to protect the amenities of the locality and to 
comply with Saved Policy UD7 of the Haringey Unitary Development 
Plan 2006 and Policy 5.17 of the London Plan. 
 

B10 Fixed Illuminated Signage 
Prior to the hosting of the first Stadium Event details of fixed 
illumination signage shall be submitted to and approved by the 
Council in accordance with signage zones as shown on Plan POP-
4494-PLN-EL-0175 Rev O and relevant works shall be carried out in 
accordance with the approved details. 
 
Reason: In order to prevent the excessive proliferation of illuminated 
signage and to protect the amenity of the area. 
 

B11 Architectural Lighting 
Prior to the the hosting of the first Stadium Event an architectural 
lighting strategy shall be submitted to and approved in writing by the 
Council and the development shall be implemented in accordance 
with the approved strategy.  
 
Reason: To protect the environment and amenities of the locality. 
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B12 LED Screens

Prior to the hosting of the first Stadium Event an LED Screen 
strategy shall be submitted to and approved by the Council and the 
development shall be implemented in accordance with the approved 
strategy.  
 
Reason: To protect the environment and amenities of the locality. 
 

B13 Event Day Lighting 
Prior to the hosting of the first Stadium Event an Event Lighting 
Strategy shall be submitted to and approved in writing by the 
Council and the development shall be implemented in accordance 
with the approved strategy.   
 
Reason: To protect the environment and amenities of the locality. 
 

B14 External Stadium Screens 
External stadium screens shall only be operated in accordance with 
an approved strategy submitted to and approved in writing by the 
Council.  
 
Reason: To protect the environment and amenities of the locality. 
 

B15 CCTV 
Prior to the hosting of the first Stadium Event a CCTV scheme for 
the Plot 1 development shall be submitted to and approved by the 
Council and the development shall be implemented in accordance 
with the approved strategy.  
 
Reason: To protect public safety and the amenities of neighboring 
residents. 
 

B16 Major Non-association Football Events
No more than 16 major non-association football events (greater than 
10,000 visitors) shall be held per annum in the stadium of which no 
more than 6 shall be music concerts. 
 
Reason: To protect the environment and amenities of the locality. 
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B17 Noise Control Plan 
Prior to the occupation of the stadium for music concerts, a noise 
control plan shall be submitted to the Council including details of the 
mitigation measures included within Section 13.6 of the NDP 
Environmental Statement and the development shall be 
implemented in accordance with the approved noise control plan.  
 
The noise generated from music concerts must not exceed 75dB 
LAeq, over a 15 minute period as measured at a distance of 1 metre 
from the facade of any existing noise sensitive premises.  
 
Reason: To protect the environment and amenities of neighbouring 
residents. 
 

B18 Landscape Management 
Within 1 year of commencing the Plot 1 development the applicant 
shall submit a landscape maintenance scheme for the Plot 1 
development for approval by the Council and the development shall 
be implemented in accordance with the approved scheme.  
 
Reason: To ensure a satisfactory setting for the proposed 
development in the interests of the visual amenity of the area 
consistent with Policy 7.21 of the London Local Plan 2015, Policy 
SP11 of the Haringey Local Plan 2013. 
 

B19 Diesel Generators 
Diesel generators in the Plot 1 development shall be used solely on 
brief intermittent and exceptional occasions when required in 
response to an emergency and for the testing as necessary to meet 
that purpose and shall not be used at any other time.  At all times 
the generators shall be operated to minimise noise impacts and 
emissions of air pollutants and a log of operational hours shall be 
maintained and be available for inspection by the Local Planning 
Authority. Details of the use of the generators should be submitted 
to the Council annually. 
 
Reason: To protect local air quality and promote sustainable 
development consistent with Policy SP4 of the Haringey Local Plan 
2013 and Policy 7.14 of the London Plan. 
 

B20 Diesel Fuel 
The diesel generators in the Plot 1 development shall run on ultra-
low sulphur diesel (ULSD) meeting the fuel specification within 
EN590:2004. 
  
Reason: To protect local air quality consistent with Policy 7.14 of the 
London Plan. 
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B21 Flues 

Unless otherwise agreed in writing by the Council all combustion 
flues in the Plot 1 development must terminate at least 1 m above 
the highest roof in the development in order to ensure maximum 
dispersion of pollutants. 
 
Reason: To protect local air quality consistent with Policy 7.14 of the 
London Plan. 
 

B22 Team Coaches 
On a Match Day the Team coach drop-off area shall only be used by 
Team coaches and the coach drop-off area shall be supervised by 
trained stewards.  
 
Reason: To reduce congestion and mitigate any obstruction to the 
flow of traffic on the transportation. 
 

B23 High Road Vehicular Access
The High Road vehicular access to the car park shall not be used 
between one hour prior to the start of a Stadium Event and one hour 
after the closure of a Stadium Event. Event day visitors must have 
their parking spaces allocated at least one hour before arrival. 
 
Reason: To avoid conflict between pedestrians and vehicles in the 
interest of public safety. 
  

B24 Mobile Telecommunications Equipment
Siting and details of mobile telecommunications equipment in the 
Plot 1 development shall be submitted to and approved by the 
Council prior to installation and the development shall be 
implemented in accordance with the approved details.  
 
Reason: In order to prevent the excessive proliferation of 
telecommunications equipment and to protect the amenity of the 
area. 
 
 

B25 Contamination 
The construction of the Plot 1 development shall be carried out in 
accordance with the details in the Ground Contamination, Soil 
Remediation and Disposal Strategy approved by HGY/2014/1134. 
 
Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 2015 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 
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B26 Replacement Bird Nests 

Prior to the complete demolition of the existing stadium structure a 
Replacement Bird Nest Scheme shall be submitted to and approved 
by the Council.   The scheme shall be implemented in accordance 
with the approved details. 
 
Reason: To ensure a sustainable development consistent with Policy 
5.11 of the London Plan 2015 and Policies SP0, SP4 and SP11 of 
the Haringey Local Plan 2013. 
 

B27 Car Parking Management Plan.
Prior to the commencement of the use of the Stadium a car parking 
management plan demonstrating how safe arrival and departure can 
be achieved shall be submitted and approved by the Council. The 
approved car parking management plan shall be implemented prior 
to first use of the Stadium.  The management of the car park 
thereafter shall be carried out in accordance with the approved Plan. 
 
Reason: To reduce congestion and mitigate any obstruction to the 
flow of traffic on the transportation. 
 

  
B28 Swept Path Analysis 

Prior to the commencement of the use of the stadium a swept path 
analysis to demonstrate that large delivery vehicles can exit the site 
safely without causing unreasonable delays to eastbound traffic 
along Northumberland Park shall be submitted to and approved by 
the Council. 
 
Reason: To reduce congestion and mitigate any obstruction to the 
flow of traffic on the transportation. 
 

B29 Articulated Vehicles 
Prior to the commencement of the use of the stadium a drawing to 
demonstrate that articulated vehicles can enter and leave the 
Sainsbury Megastore service yard in forward gear shall be submitted 
to approved by the Council. 
 
Reason: To reduce congestion and mitigate any obstruction to the 
flow of traffic on the transportation. 
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B30 Cooling Demand 

Further information shall be provided on the cooling demand 
together with an overheating strategy (complying with CIBSE TH49) 
and the submission of detailed thermal modeling for Plot 1 shall be 
submitted and approved by the Council prior to works on plot 1 
reaching above ground. 
 
Reason: In order to ensure an appropriate level of energy efficiency 
and sustainability is provided by the development consistent with 
Policy 5.7 of the London Plan 2015 and Policies SP0 and SP4 of the 
Haringey Local Plan 2013. 
 

  
 

C. CONDITIONS RELATING TO THE TOTTENHAM EXPERIENCE BUILDING 
(PLOT 2) 

 
Condition 
Ref. 

Description 

C1 Consented Drawings 
The development of Plot 2 shall be constructed in accordance with 
the plans listed under “Plot 2” in condition A4. 
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
 

C2 Construction Environmental Management Plan 
The construction of the Plot 2 development above ground shall not 
commence until a CEMP in relation to the construction works for the 
Plot 2 development have been submitted to and approved by the 
Council and construction of the development shall be carried out in 
accordance with the approved Plan. 
 
Reason: To protect the environment and amenities of the locality. 
 

C3 Air Quality and Dust Management Plan
The construction of the Plot 2 development above ground shall not 
commence until an Air Quality and Dust Management Plan in relation 
to the construction works for the Plot 2 development have been 
submitted to and approved by the Council and construction of the 
development shall be carried out in accordance with the approved 
Plan. 
 
Reason: To protect the environment and amenities of the locality. 
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C4 Construction Waste Management Plan
The construction of the Plot 2 development above ground shall not 
commence until a Construction Waste Management Plan in relation 
to the construction works for the Plot 2 development have been 
submitted to and approved by the Council and construction of the 
development shall be carried out in accordance with the approved 
Plan.  
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
 

C5 Construction Hours 
No demolition, deliveries or construction or building works 
associated with the construction of the Plot 2 development to be 
carried out outside the hours of 08:00-20:00 unless otherwise 
agreed in writing by the Council. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
 

C6 Impact Piling Method Statement 
No impact piling shall take place during the construction phase of 
the Plot 2 development until a piling method statement (detailing the 
depth and type of piling to be undertaken and the methodology by 
which such piling will be carried out, including measures to prevent 
and minimise the potential for damage to subsurface sewerage 
infrastructure, and the programme for the works) has been 
submitted to and approved in writing by the Council in consultation 
with Thames Water. Any piling must be undertaken in accordance 
with the terms of the approved piling method statement.  
 
Reason: To prevent the contamination of the underlying aquifer. 
 

C7 Waste and refuse 
A waste and refuse strategy for the Plot 2 development to be 
submitted and approved by the Council prior to occupation of the 
Plot 2 development and the development shall be implemented in 
accordance with the approved strategy. 
 
Reason: In order to protect the amenities of the locality and to 
comply with Saved Policy UD7 of the Haringey Unitary Development 
Plan 2006 and Policy 5.17 of the London Plan 2015. 
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C8 External Roof Terrace 
No part of the external roof terrace in the Plot 2 development shall 
be in use between 24:00 – 07:00 hours any day of the week. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
 

C9 Security Shutters 
Prior to the occupation of the Plot 2 development a security shutter 
scheme for the Plot 2 development shall be submitted to and 
approved by the Council and the development shall be implemented 
in accordance with the approved scheme.  
 
Reason: In order to retain control over the external appearance of 
the development in the interest of the visual amenity of the area and 
consistent with Policy SP11 of the Haringey Local Plan 2013 and 
Saved Policy UD3 of the Haringey Unitary Development Plan 2006. 
 

C10 Contamination 
Prior to the commencement of development of sub structure works 
on Plot 2:  
 
A. A Desktop study shall be carried out which shall include the 

identification of previous uses, potential contaminants that might 
be expected, given those uses, and other relevant information. 
Using this information, a diagrammatical representation 
(Conceptual Model) for the site of all potential contaminant 
sources, pathways and receptors shall be produced.  The 
desktop study and Conceptual Model shall be submitted to the 
Local Planning Authority. If the desktop study and Conceptual 
Model indicate no risk of harm, development shall not 
commence until approved in writing by the Local Planning 
Authority. 
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B. If the desktop study and Conceptual Model indicate any risk of 
harm, a site investigation shall be designed for the site using 
information obtained from the desktop study and Conceptual 
Model. This shall be submitted to, and approved in writing by 
the Local Planning Authority prior to that investigation being 
carried out on site.  The investigation must be comprehensive 
enough to enable:- 
 a risk assessment to be undertaken, 
 refinement of the Conceptual Model, and 
 the development of a Method Statement detailing the 

remediation requirements. 
The risk assessment and refined Conceptual Model shall be 
submitted, along with the site investigation report, to the Local 
Planning Authority.  
 

C. If the risk assessment and refined Conceptual Model indicate 
any risk of harm, a Method Statement detailing the remediation 
requirements, using the information obtained from the site 
investigation, and also detailing any post remedial monitoring 
shall be submitted to, and approved in writing by, the Local 
Planning Authority prior to that remediation being carried out on 
site.  
 

Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 2015 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 

 
C11 Contamination Remediation

Where remediation of contamination on the Plot 2 site is required 
completion of the remediation detailed in the method statement shall 
be carried out and a report that provides verification that the 
required works have been carried out, shall be submitted to, and 
approved in writing by the Local Planning Authority before the Plot 2 
development is occupied. 
 
Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 2015 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 
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C12 Archaeological Watching Brief
Prior to the commencement of the development of sub structure 
works on Plot 2 a scheme setting out the details for a watching brief 
on groundworks on Plot 2 shall be submitted to and approved in 
writing by the Council and the development shall be implemented in 
accordance with the approved scheme.  
  
Reason: To ensure that archaeological remains on the site shall be 
adequately investigated and recorded during the course of the 
development and the findings of such investigation and recording 
reported consistent with Policy 7.8 of the London Plan 2015 and 
Policy SP12 of the Haringey Local Plan 2013. 
 

C13 Green/Brown Roof 
Prior to installation of the roof a scheme for green or brown roofs on 
the Plot 2 development shall be submitted to and approved by the 
Council.   The scheme shall be implemented in accordance with the 
approved details. 
 
Reason: To ensure a sustainable development consistent with Policy 
5.11 of the London Plan 2015 and Policies SP0, SP4 and SP11 of 
the Haringey Local Plan 2013. 
 

C14 Cooling Demand 
Further information shall be provided on the cooling demand 
together with an overheating strategy (complying with CIBSE TH49) 
and the submission of detailed thermal modeling for Plot 2 shall be 
submitted and approved by the Council prior to the commencement 
of work on Plot 2. 
 
Reason: In order to ensure an appropriate level of energy efficiency 
and sustainability is provided by the development consistent with 
Policy 5.7 of the London Plan 2015 and Policies SP0 and SP4 of the 
Haringey Local Plan 2013. 
 

 

D. CONDITIONS RELATING TO THE HOTEL (PLOT 3)
 

Condition 
Ref. 

Description 

D1 Consented Drawings 
The development of Plot 3 shall be constructed in accordance with 
the plans listed under “Plot 3” in condition A4. 
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
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D2 Construction Environmental Management Plan 

The construction of the Plot 3 development above ground (and 
excluding any temporary landscaping proposals) shall not 
commence until a CEMP in relation to the construction works for the 
Plot 3 development have been submitted to and approved by the 
Council and construction of the development shall be carried out in 
accordance with the approved Plan. 
 
 
Reason: To protect the environment and amenities of the locality. 
 

D3 Air Quality and Dust Management Plan
The construction of the Plot 3 development above ground level (and 
excluding any temporary landscaping proposals) shall not 
commence until an Air Quality and Dust Management Plan in relation 
to the construction works for the Plot 3 development have been 
submitted to and approved by the Council and construction of the 
development shall be carried out in accordance with the approved 
Plan.  
 
Reason: To protect the environment and amenities of the locality. 
 

D4 Construction Waste Management Plan
The construction of the Plot 3 development above ground level (and 
excluding any temporary landscaping proposals) shall not 
commence until a Construction Waste Management Plan in relation 
to the construction works for the Plot 3 development have been 
submitted to and approved by the Council and construction of the 
development shall be carried out in accordance with the approved 
Plan.  
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
 

D5 Construction Hours 
No demolition, deliveries or construction or building works 
associated with the construction of the Plot 3 development to be 
carried out outside the hours of 08:00-20:00 unless otherwise 
agreed in writing by the Council. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
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D6 Piling Method Statement  
No piling shall take place during the construction phase of the Plot 3 
development until a piling method statement (detailing the depth and 
type of piling to be undertaken and the methodology by which such 
piling will be carried out, including measures to prevent and 
minimise the potential for damage to subsurface sewerage 
infrastructure, and the programme for the works) has been 
submitted to and approved in writing by the Council in consultation 
with Thames Water. Any piling must be undertaken in accordance 
with the terms of the approved piling method statement.  
 
Reason: To prevent the contamination of the underlying aquifer. 
 

D7 Temporary Site hoarding 
Prior to occupation of the Plot 3 development a temporary hoarding 
strategy for the later phases of development shall be submitted to 
and approved by the Council and implemented and maintained until 
completion of the Plot 3 development. 
 
Reason: To protect the environment and amenities of the locality. 
 

D8 CCTV 
Prior to the first occupation of the Plot 3 development a CCTV 
scheme for the Plot 3 development shall be submitted to and 
approved by the Council and the development shall be implemented 
in accordance with the approved scheme.  
 
Reason: To protect public safety and the amenities of neighboring 
residents. 
 

D9 Lighting 
Prior to the first occupation of the Plot 3 development an external 
lighting strategy for the Plot 3 development shall be submitted to 
and approved in writing by the Council and the development shall be 
implemented in accordance with the approved strategy. 
 
Reason: To protect public safety and the amenities of neighboring 
residents. 
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D10 Waste and refuse 
A waste and refuse strategy for the Plot 3 development to be 
submitted and approved by the Council prior to occupation of the 
Plot 3 development and the development shall be implemented in 
accordance with the approved strategy. 
 
Reason: In order to protect the amenities of the locality and to 
comply with Saved Policy UD7 of the Haringey Unitary Development 
Plan 2006 and Policy 5.17 of the London Plan 2015. 
 

D11 Energy Centre Flues 
Full details of the location and appearance of the flues, including 
height, design, location and siting for the Plot 3 development shall 
be submitted and approved by the Council before installation of the 
flues on Plot 3. 
 
Reason: To protect local air quality consistent with Policy 7.14 of the 
London Plan. 
 

D12 Landscape Management 
Within 1 year of commencing the Plot 3 development the applicant 
shall submit a landscape maintenance scheme for Plot 3 for 
approval by the Council and the development shall be implemented 
in accordance with the approved scheme.  
 
Reason: To ensure a satisfactory setting for the proposed 
development in the interests of the visual amenity of the area 
consistent with Policy 7.21 of the London Local Plan 2015, Policy 
SP11 of the Haringey Local Plan 2013. 
 

D13 Hours of Operation of Rooftop Facilities
No external rooftop facilities in the Plot 3 development shall be in 
use between 24:00 – 07:00 hours any day of the week. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
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D14 Contamination 
Prior to the commencement of development of sub structure works 
on Plot 3:  
 
a. A Desktop study shall be carried out which shall include the 

identification of previous uses, potential contaminants that might 
be expected, given those uses, and other relevant information. 
Using this information, a diagrammatical representation 
(Conceptual Model) for the site of all potential contaminant 
sources, pathways and receptors shall be produced.  The 
desktop study and Conceptual Model shall be submitted to the 
Local Planning Authority. If the desktop study and Conceptual 
Model indicate no risk of harm, development shall not 
commence until approved in writing by the Local Planning 
Authority. 
 

b. If the desktop study and Conceptual Model indicate any risk of 
harm, a site investigation shall be designed for the site using 
information obtained from the desktop study and Conceptual 
Model. This shall be submitted to, and approved in writing by the 
Local Planning Authority prior to that investigation being carried 
out on site.  The investigation must be comprehensive enough to 
enable:- 
 a risk assessment to be undertaken, 
 refinement of the Conceptual Model, and 
 the development of a Method Statement detailing the 

remediation requirements. 
The risk assessment and refined Conceptual Model shall be 
submitted, along with the site investigation report, to the Local 
Planning Authority.  

 
c. If the risk assessment and refined Conceptual Model indicate 

any risk of harm, a Method Statement detailing the remediation 
requirements, using the information obtained from the site 
investigation, and also detailing any post remedial monitoring 
shall be submitted to, and approved in writing by, the Local 
Planning Authority prior to that remediation being carried out on 
site.  

 
Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 20151 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 
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D15 Contamination Remediation
Where remediation of contamination on the Plot 3 site is required 
completion of the remediation detailed in the method statement shall 
be carried out and a report that provides verification that the 
required works have been carried out, shall be submitted to, and 
approved in writing by the Local Planning Authority before the Plot 3 
development is occupied. 
 
Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 2015 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 
 

D16 Serviced Apartments 
No individual serviced apartment in Plot 3 shall be occupied for 
longer than 90 consecutive days by the same tenant or visitor unless 
otherwise agreed in writing with the Council. 
 

 
Reason: To prevent the use of the serviced apartments as dwellings 
within the C3 use class without the written consent of the Council. 
 

D17 Telecommunications  
Prior to construction of the Hotel super structure a Television 
Reception Mitigation scheme shall be submitted to and approved by 
the Council and the development shall be carried out in accordance 
with the approved scheme.  
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties. 
 

D18 Car Parking Management Plan
Prior to the occupation of Plot 3 a car parking management plan for 
Plot 3 shall be submitted to and approved by the Council in writing. 
 
Reason: In order to ensure that the proposed development does not 
prejudice the free flow of vehicular and pedestrian traffic or the 
conditions of general safety of the highway consistent with Policy 
6.13 of the London Plan 2015 and Saved Policies UD3 and M10 of 
the Haringey Unitary Development Plan 2006. 
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D19 Cooling Demand 
Further information shall be provided on the cooling demand 
together with an overheating strategy (complying with CIBSE TH49) 
and the submission of detailed thermal modeling for Plot 3 shall be 
submitted and approved by the Council prior to the commencement 
of work on Plot 3. 
 
Reason: In order to ensure an appropriate level of energy efficiency 
and sustainability is provided by the development consistent with 
Policy 5.7 of the London Plan 2015 and Policies SP0 and SP4 of the 
Haringey Local Plan 2013. 
 

 

E. CONDITIONS RELATING TO THE EXTREME SPORTS BUILDING (PLOT 4) 
 

Condition 
Ref. 

Description 

E1 Consented Drawings 
The development of Plot 4 shall be constructed in accordance with 
the plans listed under “Plot 4” in condition A4. 
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
 

E2 Reserved Matters  
The first reserved matters application for Plot 4 shall be made to the 
Council before the expiration of five years from the date of the 
planning permission.  The development on Plot 4 hereby permitted 
shall be begun before the expiration of seven years from the date of 
this permission, or before the expiration of two years from the date 
of the approval of the last reserved matters application, whichever is 
the later.  
 
Reason: This condition is imposed by virtue of the provisions of the 
Planning & Compulsory Purchase Act 2004 and to prevent the 
accumulation of unimplemented planning permissions. 
 

E3 Construction Environmental Management Plan 
The construction of the Plot 4 development above Podium level (and 
excluding any temporary landscaping proposals) shall not 
commence until a CEMP in relation to the construction works for the 
Plot 4 development have been submitted to and approved by the 
Council and construction of the development shall be carried out in 
accordance with the approved plan. 
 
Reason: To protect the environment and amenities of the locality. 
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E4 Air Quality and Dust Management Plan
The construction of the Plot 4 development above Podium level (and 
excluding any temporary landscaping proposals) shall not 
commence until an Air Quality and Dust Management Plan in relation 
to the construction works for the Plot 4 development have been 
submitted to and approved by the Council and construction of the 
development shall be carried out in accordance with the approved 
plan.. 
 
Reason: To protect the environment and amenities of the locality. 
 

E5 Construction Waste Management Plan
The construction of the Plot 4 development above Podium level (and 
excluding any temporary landscaping proposals) shall not 
commence until a Construction Waste Management Plan in relation 
to the construction works for the Plot 4 development have been 
submitted to and approved by the Council and construction of the 
development shall be carried out in accordance with the approved 
plan..  
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
 

E6 Construction Hours 
No demolition, deliveries or construction or building works 
associated with the construction of the Plot 4 development to be 
carried out outside the hours of 08:00-20:00 unless otherwise 
agreed in writing by the Council. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
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E7 Piling Method Statement  
No piling shall take place during the construction phase of the Plot 4 
development until a piling method statement (detailing the depth and 
type of piling to be undertaken and the methodology by which such 
piling will be carried out, including measures to prevent and 
minimise the potential for damage to subsurface sewerage 
infrastructure, and the programme for the works) has been 
submitted to and approved in writing by the Council in consultation 
with Thames Water. Any piling on Plot 4 must be undertaken in 
accordance with the terms of the approved piling method statement. 
 
Reason: To prevent the contamination of the underlying aquifer. 
 

E8 Lighting 
Prior to the first occupation of the Plot 4 development an external 
lighting strategy for the Plot 4 development shall be submitted to 
and approved in writing by the Council and the development shall be 
implemented in accordance with the approved strategy.  
 
Reason: To protect public safety and the amenities of neighboring 
residents. 
 

E9 Waste and refuse 
A waste and refuse strategy for the Plot 4 development to be 
submitted and approved by the Council prior to occupation of the 
Plot 4 development and the development shall be implemented in 
accordance with the approved strategy. 
 
Reason: In order to protect the amenities of the locality and to 
comply with Saved Policy UD7 of the Haringey Unitary Development 
Plan 2006 and Policy 5.17 of the London Plan 2015. 
 

E10 Landscape Management 
Within 1 year of commencing the Plot 4 development the applicant 
shall submit a landscape maintenance scheme for the Plot 4 
development for approval by the Council and the development shall 
be implemented in accordance with the approved scheme.  
 
Reason: To ensure a satisfactory setting for the proposed 
development in the interests of the visual amenity of the area 
consistent with Policy 7.21 of the London Local Plan 2011, Policy 
SP11 of the Haringey Local Plan 2013. 
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E11 External Climbing Wall 
The external climbing wall shall not be in use between the hours 
23:00 – 07:00. 
 
Reason: To protect the environment and amenities of the locality. 
 

E12 Contamination 
Prior to the commencement of development of sub structure works 
on Plot 4 development:  
 
a. A Desktop study shall be carried out which shall include the 

identification of previous uses, potential contaminants that might 
be expected, given those uses, and other relevant information. 
Using this information, a diagrammatical representation 
(Conceptual Model) for the site of all potential contaminant 
sources, pathways and receptors shall be produced.  The 
desktop study and Conceptual Model shall be submitted to the 
Local Planning Authority. If the desktop study and Conceptual 
Model indicate no risk of harm, development shall not 
commence until approved in writing by the Local Planning 
Authority. 
 

b. If the desktop study and Conceptual Model indicate any risk of 
harm, a site investigation shall be designed for the site using 
information obtained from the desktop study and Conceptual 
Model. This shall be submitted to, and approved in writing by the 
Local Planning Authority prior to that investigation being carried 
out on site.  The investigation must be comprehensive enough to 
enable:- 
 
 a risk assessment to be undertaken, 
 refinement of the Conceptual Model, and 
 the development of a Method Statement detailing the 

remediation requirements. 
 

The risk assessment and refined Conceptual Model shall be 
submitted, along with the site investigation report, to the Local 
Planning Authority. 
  

c. If the risk assessment and refined Conceptual Model indicate 
any risk of harm, a Method Statement detailing the remediation 
requirements, using the information obtained from the site 
investigation, and also detailing any post remedial monitoring 
shall be submitted to, and approved in writing by, the Local 
Planning Authority prior to that remediation being carried out on 
site.  
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Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 20151 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 
 

E13 Contamination Remediation
Where remediation of contamination on the Plot 4 site is required 
completion of the remediation detailed in the method statement shall 
be carried out and a report that provides verification that the 
required works have been carried out, shall be submitted to, and 
approved in writing by the Local Planning Authority before the Plot 4 
development is occupied. 
 
Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public safety 
in accordance with Policy 5.21 of the London Plan 2015 and Saved 
Policy UD3 of the Haringey Unitary Development Plan. 
 
 

E14 Energy Centre Flues 
Full details of the location and appearance of the flues, including 
height, design, location and siting for the Plot 4 development shall 
be submitted and approved by the Council before installation of the 
flues on Plot 4. 
 
Reason: To protect local air quality consistent with Policy 7.14 of the 
London Plan. 
 

E15 Cooling Demand 
Further information shall be provided on the cooling demand 
together with an overheating strategy (complying with CIBSE TH49) 
and the submission of detailed thermal modeling for Plot 4 shall be 
submitted and approved by the Council prior to the commencement 
of work on Plot 4. 
 
Reason: In order to ensure an appropriate level of energy efficiency 
and sustainability is provided by the development consistent with 
Policy 5.7 of the London Plan 2015 and Policies SP0 and SP4 of the 
Haringey Local Plan 2013. 
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 E16 Telecommunications 
 
Prior to construction of the of the Extreme Sports Building supper 
structure a Television Reception Mitigation scheme shall be 
submitted to and approved by the Council and the development 
shall be carried out in accordance with the approved scheme 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties. 
 

 

F. CONDITIONS RELATING TO THE RESIDENTIAL AND FLEXIBLE 
FLOORSPACE (PLOT 5 ) 
 

Condition 
Ref. 

Description

F1 Consented Drawings 
The development of Plot 5 shall be constructed in 
accordance with the plans listed under “Plot 5” in condition 
A4. 
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
 

F2 Reserved Matters  
The first reserved matters application for Plot 5 shall be made 
to the Council before the expiration of seven years from the 
date of the planning permission.  The development on Plot 5 
hereby permitted shall be begun before the expiration of nine 
years from the date of this permission, or before the 
expiration of two years from the date of the approval of the 
last reserved matters application, whichever is the later.  
 
Reason: This condition is imposed by virtue of the provisions 
of the Planning & Compulsory Purchase Act 2004 and to 
prevent the accumulation of unimplemented planning 
permissions. 
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F3 Construction Environmental Management Plan 

The construction of the Plot 5 development above Podium 
level (and excluding any temporary landscaping proposals) 
shall not commence until a CEMP in relation to the 
construction works for the Plot 5 development have been 
submitted to and approved by the Council and construction 
of the developemnt shall be carried out in accordance with 
the approved plan. 
 
Reason: To protect the environment and amenities of the 
locality. 
 

F4 Air Quality and Dust Management Plan
The construction of the Plot 5 development above Podium 
level (and excluding any temporary landscaping proposals) 
shall not commence until an Air Quality and Dust 
Management Plan in relation to the construction works for the 
Plot 5 development have been submitted to and approved by 
the Council and construction of the development shall be 
carried out in accordance with the approved plan. 
 
Reason: To protect the environment and amenities of the 
locality. 
 

F5 Construction Waste Management Plan
The construction of the Plot 5 development above Podium 
level (and excluding any temporary landscaping proposals) 
shall not commence until a Construction Waste Management 
Plan in relation to the construction works for the Plot 5 
development have been submitted to and approved by the 
Council and construction of the development shall be carried 
out in accordance with the approved plan.  
 
Reason:  To promote a sustainable development consistent 
with Policies SP0, SP4 and SP6 of the Haringey Local Plan 
2013. 
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F6 Construction Hours 
No demolition, deliveries or construction or building works 
associated with the construction of the Plot 5 development to 
be carried out outside the hours of 08:00-20:00 Monday to 
Saturday with no Sunday or Bank Holiday working, unless 
otherwise agreed in writing by the Council. 
 
Reason: In order to ensure that the proposal does not 
prejudice the enjoyment of neighbouring occupiers of their 
properties consistent with Saved Policy UD3 of the Haringey 
Unitary Development Plan 2006. 
 

F7 Piling Method Statement 
No piling shall take place during the construction phase of the 
Plot 5 development until a piling method statement (detailing 
the depth and type of piling to be undertaken and the 
methodology by which such piling will be carried out, 
including measures to prevent and minimise the potential for 
damage to subsurface sewerage infrastructure, and the 
programme for the works) has been submitted to and 
approved in writing by the Council in consultation with 
Thames Water. Any piling on Plot 5 must be undertaken in 
accordance with the terms of the approved piling method 
statement.  
 
Reason: To prevent the contamination of the underlying 
aquifer. 
 

F8 Wheelchair Accessible Homes
10% of the residential units to be identified as wheelchair 
accessible shall be designed and constructed as wheelchair 
adaptable housing. 
 
Reason: In order to ensure adequate accessibility for the 
disabled and mobility impaired throughout their lifetime. 
 

F9 Design Code 
The submission of the reserved matters application for 
appearance for the residential development will be 
accompanied by a Design Code Compliance Statement.  
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
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F10 Dwelling Mix 
No more than 5% of units shall be studios, no less than 5% 
shall be three bed units and no more than 50% shall be 1 bed 
units. 
 
Reason: In order to avoid doubt and in the interests of good 
planning. 
 

F11 Car Parking Management Plan
Prior to the commencement of development above Podium 
level (and excluding any temporary landscaping proposals) of 
Plot 5, a parking management plan and scheme setting out 
the location of electric charging spaces and blue badge 
spaces in the Plot 5 development to be submitted and 
approved by the Council. 
 
Reason:  To promote sustainable transport and to reduce the 
potential for additional on street parking stress as a result of 
the development, consistent with Policies SP0, SP4 and SP7 
of the Haringey Local Plan. 
 

F12 Cycle Parking 
Prior to the commencement of the Plot 5 development above 
Podium level (and excluding any temporary landscaping 
proposals) a detailed cycle parking layout for the Plot 5 
development to be submitted and approved by the Council. 
 
Reason:  To promote sustainable modes of transport in 
accordance with Policies 6.1 and 6.9 of the London Plan 
2015 and Policy SP7 of the Haringey Local Plan 2013. 
 

F13 CCTV 
Prior to the first occupation of the Plot 5 development a CCTV 
scheme for the Plot 5 development shall be submitted to and 
approved by the Council and the development shall be 
implemented in accordance with the approved scheme.  
 
Reason: To protect public safety and the amenities of 
neighboring residents. 
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F14 Lighting 
Prior to the first occupation of the Plot 5 development an 
external lighting strategy for the Plot 5 development shall be 
submitted to and approved in writing by the Council and the 
development shall be implemented in accordance with the 
approved strategy. 
 
Reason: To protect public safety and the amenities of 
neighboring residents. 
 

F15 Waste and refuse 
A waste and refuse strategy for the Plot 5 development to be 
submitted and approved by the Council prior to occupation of 
the Plot 5 development and the development shall be 
implemented in accordance with the approved strategy. 
 
Reason: In order to protect the amenities of the locality and to 
comply with Saved Policy UD7 of the Haringey Unitary 
Development Plan 2006 and Policy 5.17 of the London Plan 
2015. 
 

F16 Landscape Management
Within 1 year of commencing the Plot 5 development the 
applicant shall submit a landscape maintenance scheme for 
the Plot 5 development for approval by the Council and the 
development shall be implemented in accordance with the 
approved scheme.  
 
Reason: To ensure a satisfactory setting for the proposed 
development in the interests of the visual amenity of the area 
consistent with Policy 7.21 of the London Local Plan 2011, 
Policy SP11 of the Haringey Local Plan 2013. 

  
F17 Wind Mitigation 

The submission of the reserved matters application for 
landscape for the residential development will be 
accompanied by a statement outlining how wind mitigation 
has been incorporated in to the Plot 5 landscaping scheme.  
 
Reason: To protect the environment and amenities of the 
locality. 
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F18 Green/Brown Roofs 
Prior to the construction of the residential development on 
Plot 5 a scheme for green or brown roofs on the Plot 5 
development shall be submitted and approved by the LPA.  
 
Reason: To ensure a sustainable development consistent with 
Policy 5.11 of the London Plan 2011 and Policies SP0, SP4 
and SP11 of the Haringey Local Plan 2013. 
 

F19 Contamination 
Prior to the commencement of the Plot 5 development:  
 
a. A Desktop study shall be carried out which shall include 

the identification of previous uses, potential contaminants 
that might be expected, given those uses, and other 
relevant information. Using this information, a 
diagrammatical representation (Conceptual Model) for the 
site of all potential contaminant sources, pathways and 
receptors shall be produced.  The desktop study and 
Conceptual Model shall be submitted to the Local 
Planning Authority. If the desktop study and Conceptual 
Model indicate no risk of harm, development shall not 
commence until approved in writing by the Local Planning 
Authority. 
 

b. If the desktop study and Conceptual Model indicate any 
risk of harm, a site investigation shall be designed for the 
site using information obtained from the desktop study 
and Conceptual Model. This shall be submitted to, and 
approved in writing by the Local Planning Authority prior 
to that investigation being carried out on site.  The 
investigation must be comprehensive enough to enable:- 
 a risk assessment to be undertaken, 
 refinement of the Conceptual Model, and 
 the development of a Method Statement detailing the 

remediation requirements. 
The risk assessment and refined Conceptual Model shall 
be submitted, along with the site investigation report, to 
the Local Planning Authority. 
 

c. If the risk assessment and refined Conceptual Model 
indicate any risk of harm, a Method Statement detailing 
the remediation requirements, using the information 
obtained from the site investigation, and also detailing 
any post remedial monitoring shall be submitted to, and 
approved in writing by, the Local Planning Authority prior 
to that remediation being carried out on site.  
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Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public 
safety in accordance with Policy 5.21 of the London Plan 
2015 and Saved Policy UD3 of the Haringey Unitary 
Development Plan. 
 

F20 Contamination Remediation
Where remediation of contamination on the Plot 5 site is 
required completion of the remediation detailed in the method 
statement shall be carried out and a report that provides 
verification that the required works have been carried out, 
shall be submitted to, and approved in writing by the Local 
Planning Authority before the development on Plot 5 is 
occupied. 
 
Reason: To ensure the development can be implemented and 
occupied with adequate regard for environmental and public 
safety in accordance with Policy 5.21 of the London Plan 
2015 and Saved Policy UD3 of the Haringey Unitary 
Development Plan. 
 

F21 Retention of Architects 
The existing architects for the residential element of the 
scheme shall be retained for the detailed design of the 
residential phase or other such architects as approved in 
writing by the Local Authority. 
 
Reason: In order to retain the design quality of the 
development in the interest of the visual amenity of the area 
and consistent with Policy SP11 of the Haringey Local Plan 
2013 and Saved Policy UD3 of the Haringey Unitary 
Development Plan 2006. 
 

F22 Water Use 
Water use in the residential towers is limited to 105 litres per 
person per day. 
 
Reason: To ensure a sustainable development consistent with 
Policy 5.11 of the London Plan 2011 and Policies SP0, SP4 
and SP11 of the Haringey Local Plan 2013. 
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F23 Energy Centre Flues 
Full details of the location and appearance of the flues, 
including height, design, location and siting for the Plot 5 
development shall be submitted and approved by the Council 
before installation of the flues on Plot 5. 
 
Reason: To protect local air quality consistent with Policy 
7.14 of the London Plan. 
 

F24 Cooling Demand 
Further information shall be provided on the cooling demand 
together with an overheating strategy (complying with CIBSE 
TH49) and the submission of detailed thermal modeling for 
Plot 5 shall be submitted and approved by the Council prior 
to the commencement of work on Plot 5. 
 
Reason: In order to ensure an appropriate level of energy 
efficiency and sustainability is provided by the development 
consistent with Policy 5.7 of the London Plan 2015 and 
Policies SP0 and SP4 of the Haringey Local Plan 2013. 
 
 

F25 Telecommunications  
 

Prior to construction of the Residential development super 
structure a Television Reception Mitigation scheme shall be 
submitted to and approved by the Council.  
 
Reason: In order to ensure that the proposal does not 
prejudice the enjoyment of neighbouring occupiers of their 
properties. 
 
 

G. CONDITIONS RELATING TO THE COMMUNITY HEALTH BUILDING 
(PLOT 6 ) 
 

Condition 
Ref. 

Description

G1 Consented Drawings 
The development of Plot 6 shall be constructed in accordance with 
the plans listed under “Plot 6” in condition A4. 
 
Reason: In order to avoid doubt and in the interests of good planning. 
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G2 Reserved Matters  
The first reserved matters application for Plot 6 shall be made to the 
Council before the expiration of five years from the date of the 
planning permission.  The development on Plot 6 hereby permitted 
shall be begun before the expiration of seven years from the date of 
this permission, or before the expiration of two years from the date of 
the approval of the last reserved matters application, whichever is the 
later.  
 
Reason: This condition is imposed by virtue of the provisions of the 
Planning & Compulsory Purchase Act 2004 and to prevent the 
accumulation of unimplemented planning permissions. 
 

G3 Construction Environmental Management Plan 
The construction of the Plot 6 development above ground (excluding 
temporary landscape works or works associated with the Stadium) 
shall not commence until a CEMP in relation to the construction 
works for the Plot 6 development have been submitted to and 
approved by the Council and construction of the development shall 
be carried out in accordance with the approved plan. 
 
Reason: To protect the environment and amenities of the locality. 
 

G4 Air Quality Dust Management Plan
The construction of the Plot 6 development above ground (excluding 
temporary landscape works or works associated with the Stadium) 
shall not commence until an Air Quality and Dust Management Plan in 
relation to the construction works for the Plot 6 development have 
been submitted to and approved by the Council and construction of 
the development shall be carried out in accordance with the 
approved plan. 
 
Reason: To protect the environment and amenities of the locality. 
 

G5 Construction Waste Management Plan
The construction of the Plot 6 development above ground (excluding 
temporary landscape works or works associated with the Stadium) 
shall not commence until a Construction Waste Management Plan in 
relation to the construction works for the Plot 6 development have 
been submitted to and approved by the Council and construction of 
the development shall be carried out in accordance with the 
approved plan.  
 
Reason:  To promote a sustainable development consistent with 
Policies SP0, SP4 and SP6 of the Haringey Local Plan 2013. 
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G6 Construction Hours 

No demolition, deliveries or construction or building works associated 
with the construction of the Plot 6 development to be carried out 
outside the hours of 08:00-20:00 unless otherwise agreed in writing 
with the Council. 
 
Reason: In order to ensure that the proposal does not prejudice the 
enjoyment of neighbouring occupiers of their properties consistent 
with Saved Policy UD3 of the Haringey Unitary Development Plan 
2006. 
 

G7 Lighting 
Prior to the first occupation of the Plot 6 development an external 
lighting strategy for the Plot 6 development shall be submitted to and 
approved in writing by the Council and the development shall be 
implemented in accordance with the approved strategy.  
 
Reason: To protect public safety and the amenities of neighboring 
residents. 
 

G8 Waste and Refuse 
A waste and refuse strategy for the Plot 6 development to be 
submitted and approved by the Council prior to occupation of the 
Plot 6 development and the development shall be implemented in 
accordance with the approved strategy. 
 
Reason: In order to protect the amenities of the locality and to comply 
with Saved Policy UD7 of the Haringey Unitary Development Plan 
2006 and Policy 5.17 of the London Plan 2015. 
 

G9 Green/Brown Roof 
Prior to installation of the roof a scheme for green or brown roofs on 
the Plot 6 development shall be submitted to and approved by the 
Council.  The scheme shall be implemented in accordance with the 
approved details. 
 
Reason: To ensure a sustainable development consistent with Policy 
5.11 of the London Plan 2011 and Policies SP0, SP4 and SP11 of the 
Haringey Local Plan 2013. 
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G10 Cooling Demand 
Further information shall be provided on the cooling demand together 
with an overheating strategy (complying with CIBSE TH49) and the 
submission of detailed thermal modeling for Plot 6 shall be submitted 
and approved by the Council prior to the commencement of 
development on Plot 6. 
 
Reason: In order to ensure an appropriate level of energy efficiency 
and sustainability is provided by the development consistent with 
Policy 5.7 of the London Plan 2015 and Policies SP0 and SP4 of the 
Haringey Local Plan 2013. 
 

 

H. CONDITIONS RELATING TO PUBLIC REALM
 

Condition 
Ref. 

Description 

H1 Consented Drawings 
The development of Public Realm shall be constructed in accordance with the 
plans listed under “Public Realm” in condition A4. 
 
Reason: In order to avoid doubt and in the interests of good planning. 
 

H2 Public Realm Strategy 
Prior to the occupation of Plot 1, a public realm strategy including a public realm 
phasing plan will be submitted to and approved by the LPA. No subsequent Plot 
shall be occupied until the relevant part of the public realm attributed to that Plot is 
delivered as provided for in the approved strategy. 
 
Reason: In order to avoid doubt and in the interests of good planning and to 
ensure a satisfactory setting for the proposed development in the interests of the 
visual amenity of the area consistent with Policy 7.21 of the London Local Plan 
2011, Policy SP11 of the Haringey Local Plan 2013. 
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Schedule 1 Consented drawings and documents 
 

 
Plot 1 Drawings 
 
POP-4494-PLN-GA-0119 – REV 0 
POP-4494-PLN-GA-0120 – REV 0 
POP-4494-PLN-GA-0121 – REV 0 
POP-4494-PLN-GA-0122 – REV 0 
POP-4494-PLN-GA-0123 – REV 0 
POP-4494-PLN-GA-0124 – REV 0 
POP-4494-PLN-GA-0125 – REV 0 
POP-4494-PLN-GA-0126 – REV 0 
POP-4494-PLN-GA-0127 – REV 0 
POP-4494-PLN-GA-0128 – REV 0 
POP-4494-PLN-GA-0129 – REV 0 
POP-4494-PLN-GA-0130 – REV 0 
POP-4494-PLN-GA-0131 – REV 0 
POP-4494-PLN-GA-0132 – REV 0 
POP-4494-PLN-GA-0135 – REV 0 
POP-4494-PLN-GA-0140 – REV 0 
POP-4494-PLN-EL-0142  – REV 0 
POP-4494-PLN-SC-0143 – REV 0 
POP-4494-PLN-SC-0150 – REV 0 
POP-4494-PLN-SC-0151 – REV 0 
POP-4494-PLN-SC-0152 – REV 0 
POP-4494-PLN-SC-0153 – REV 0 
POP-4494-PLN-SC-0154 – REV 0 
POP-4494-PLN-SC-0155 – REV 0 
POP-4494-PLN-SC-0156 – REV 0 
POP-4494-PLN-SC-0157 – REV 0 
 

POP-4494-PLN-SC-0158 – REV 0 
POP-4494-PLN-SC-0159 – REV 0 
POP-4494-PLN-SC-0160 – REV 0 
POP-4494-PLN-SC-0161 – REV 0 
POP-4494-PLN-SC-0170 – REV 0 
POP-4494-PLN-SC-0171 – REV 0 
POP-4494-PLN-SC-0175 – REV 0 
POP-4494-PLN-SC-0180 – REV 0 
POP-4494-PLN-SC-0181 – REV 0 
POP-4494-PLN-SC-0182 – REV 0 
POP-4494-PLN-SC-0183 – REV 0 
POP-4494-PLN-SC-0184 – REV 0 
POP-4494-PLN-SC-0185 – REV 0 
POP-4494-PLN-SC-0186 – REV 0 
POP-4494-PLN-SC-0187 – REV 0 
POP-4494-PLN-SC-0188 – REV 0 
POP-4494-PLN-SC-0189 – REV 0 
POP-4494-PLN-SC-0190 – REV 0 
POP-4494-PLN-SC-0191 – REV 0 
POP-4494-PLN-SC-0192 – REV 0 
POP-4494-PLN-SC-0193 – REV 0 
POP-4494-PLN-SC-0194 – REV 0 
POP-4494-PLN-SC-0195 – REV 0 
POP-4494-PLN-SC-0198 – REV 0 
POP-4494-PLN-SC-0199 – REV 0 
 

 
 
Plot 2 Drawings 
 
POP-4494-PLN-GA-0200 – REV 0 
POP-4494-PLN-GA-0201 – REV 0 
POP-4494-PLN-GA-0202 – REV 0 
POP-4494-PLN-GA-0208 – REV 0 
POP-4494-PLN-EL-0220  – REV 0 
POP-4494-PLN-EL-0230  – REV 0 
 

POP-4494-PLN-EL-0231  – REV 0 
POP-4494-PLN-EL-0232  – REV 0 
POP-4494-PLN-EL-0233  – REV 0 
POP-4494-PLN-EL-0234  – REV 0 
POP-4494-PLN-EL-0235  – REV 0 
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Plot 3 Drawings 
 
POP-4494-PLN- GA-0300-0 – REV 0 
POP-4494-PLN- GA-0301-0 – REV 0 
POP-4494-PLN- GA-0302-1 – REV 0 
POP-4494-PLN- GA-0303-0 – REV 0 
POP-4494-PLN- GA-0304-1 – REV 0 
POP-4494-PLN- GA-0305-0 – REV 0 
POP-4494-PLN- GA-0306-0 – REV 0 
POP-4494-PLN- GA-0307-0 – REV 0 
POP-4494-PLN- GA-0308-0 – REV 0 
 

POP-4494-PLN- SC-0320-0 – REV 0 
POP-4494-PLN- SC-0321-0 – REV 0 
POP-4494-PLN- EL-0330-0 – REV 0 
POP-4494-PLN- EL-0331-0 – REV 0 
POP-4494-PLN- EL-0332-0 – REV 0 
POP-4494-PLN- EL-0333-0 – REV 0 
POP-4494-PLN- EP-0340-0 – REV 0 
POP-4494-PLN- EE-0341-0 – REV 0 
 

 
Plot 4 Drawings 
 
Parameter Plans Illustrative Plans

 
POP-4494-PLN-PP-0400 – REV 0 
POP-4494-PLN-PP-0401 – REV 0 
POP-4494-PLN-PP-0402 – REV 0 
POP-4494-PLN-PP-0403 – REV 0 
POP-4494-PLN-PP-0404 – REV 0 
POP-4494-PLN-PP-0405 – REV 0 
POP-4494-PLN-PP-0406 – REV 0 
POP-4494-PLN-PP-0407 – REV 0 
POP-4494-PLN-PP-0408 – REV 0 
POP-4494-PLN-PP-0410 – REV 0 
POP-4494-PLN-PP-0411 – REV 0 
POP-4494-PLN-PP-0412 – REV 0 
POP-4494-PLN-PP-0413 – REV 0 
POP-4494-PLN-PP-0414 – REV 0 
POP-4494-PLN-PP-0415 – REV 0 
POP-4494-PLN-PP-0416 – REV 0 
POP-4494-PLN-PP-0417 – REV 0 
POP-4494-PLN-PP-0418 – REV 0 
POP-4494-PLN-PP-0419 – REV 0 
 

POP-4494-PLN-IP-0420 – REV 0 
POP-4494-PLN-IP-0421 – REV 0 
POP-4494-PLN-IP-0422 – REV 0 
POP-4494-PLN-IP-0423 – REV 0 
POP-4494-PLN-IP-0424 – REV 0 
POP-4494-PLN-IP-0425 – REV 0 
POP-4494-PLN-IP-0426 – REV 0 
POP-4494-PLN-IP-0427 – REV 0 
POP-4494-PLN-IP-0428 – REV 0 
POP-4494-PLN-IP-0429 – REV 0 
POP-4494-PLN-EL-0430 – REV 0 
POP-4494-PLN-EL-0431 – REV 0 
POP-4494-PLN-EL-0432 – REV 0 
POP-4494-PLN-EL-0433 – REV 0 
POP-4494-PLN-SC-0440 – REV 0 
POP-4494-PLN-SC-0441 – REV 0 
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Plot 5 
 
Parameter Plans 
 

Illustrative Drawings

1007_07_PP_000 – REV P4
1007_07_PP_001 – REV P5 
1007_07_PP_002 – REV P5 
1007_07_PP_003 – REV P5 
1007_07_PP_004 – REV P5 
1007_07_PP_005 – REV P5 
1007_07_PP_006 – REV P5 
1007_07_PP_007 – REV P4 
1007_07_PP_008 – REV P4 
1007_07_PP_009 – REV P5 
1007_07_PP_010 – REV P5 
1007_07_PP_011 – REV P5 
1007_07_PP_012 – REV P5 
1007_07_PP_013 – REV P5 
1007_07_PP_014 – REV P4 
1007_07_PP_015 – REV P4 
1007_07_PP_016 – REV P4 
1007_07_PP_017 – REV P4 
1007_07_PP_018 – REV P4 
1007_07_PP_019 – REV P4 
 

1007_07_098 – REV P4
1007_07_099 – REV P4 
1007_07_100 – REV P4 
1007_07_101 – REV P4 
1007_07_102 – REV P4 
1007_07_103 – REV P4 
1007_07_104 – REV P4 
1007_07_105 – REV P4 
1007_07_106 – REV P4 
1007_07_107 – REV P4 
1007_07_115 – REV P4 
1007_07_119 – REV P4 
1007_07_120 – REV P4 
1007_07_123 – REV P4 
1007_07_128 – REV P4 
1007_07_131 – REV P4 
1007_07_136 – REV P4 
1007_07_200 – REV P4 
1007_07_201 – REV P4 
1007_07_202 – REV P4 
1007_07_203 – REV P2 
1007_07_204 – REV P1 
1007_07_300 – REV P4 
1007_07_301 – REV P4 
1007_07_302 – REV P4 
1007_07_303 – REV P4 
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Plot 6 Drawings 

Parameter Plans Illustrative Drawings

POP_4494_PLN_GA_0501 – REV 0 
POP_4494_PLN_GA_0502 – REV 0 
POP_4494_PLN_GA_0510 – REV 0 
POP_4494_PLN_GA_0511 – REV 0 
POP_4494_PLN_GA_0512 – REV 0 
POP_4494_PLN_GA_0513 – REV 0 
POP_4494_PLN_EL_0532 – REV 0 

POP_4494_PLN_GA_0520 – REV 0 
POP_4494_PLN_GA_0521 – REV 0 
POP_4494_PLN_GA_0522 – REV 0 
POP_4494_PLN_GA_0523 – REV 0 
POP_4494_PLN_EL_0530 – REV 0 
POP_4494_PLN_EL_0531 – REV 0 
POP_4494_PLN_SC_0540– REV 0 
POP_4494_PLN_SC_0541– REV 0 
POP_4494_PLN_EL_0542 – REV 0 
POP_4494_PLN_EL_0543 – REV 0 

Landscape Plans & Public Realm 

POP-4494-PLN-GA-8000 – REV 0 
POP-4494-PLN-GA-8001 – REV 0 
POP-4494-PLN-GA-8002 – REV 0 
POP-4494-PLN-GA-8003 – REV 0 
POP-4494-PLN-GA-8004 – REV 0 
POP-4494-PLN-GA-8005 – REV 0 
POP-4494-PLN-SC-8006 – REV 0 

POP-4494-PLN-SC-8007 – REV 0 
POP-4494-PLN-DP-8008 – REV 0 
POP-4494-PLN-GA-8009 – REV 0 
POP-4494-PLN-GA-8100 – REV 0 
POP-4494-PLN-GA-8101 – REV 0 
POP-4494-PLN-GA-8102 – REV 0 

Environmental Statement

Environmental Statement Volume 1 (Non-Technical Summary)
Environmental Statement Volume 2 (Main Report) 
Environmental Statement Volume 3 (Technical Appendices) 
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Technical Reports 
 
Planning Statement 
Heritage Statement 
Design & Access Statement 
Residential Design Code 
Statement of Community Involvement 
Tree Survey 
Energy Strategy 
Water Strategy 
Utilities Planning Report 
Sustainability Report 
Transport Assessment  
 
 
INFORMATIVE:  
 

1. In dealing with this application the Council has implemented the requirement in the National 
Planning Policy Framework to work with the applicant in a positive and proactive way.  We have 
made available detailed advice in the form of our development plan comprising the London Plan 
2011, the Haringey Local Plan 2013 and the saved policies of the Haringey Unitary Development 
Plan 2006 along with relevant SPD/SPG documents, in order to ensure that the applicant has been 
given every opportunity to submit an application which is likely to be considered favourably.  In 
addition, where appropriate, further guidance was offered to the applicant during the consideration 
of the application. 
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INFORMATIVE: Community Infrastructure Levy 
 
The applicant is advised that the proposed development will be liable for the Mayor of London CIL.  Based 
on the information given on the plans, the Mayor's CIL charge will be £4,582,344.94 (106,529 x £35 x 
1.229). This will be collected by Haringey after the scheme is implemented and could be subject to 
surcharges for failure to assume liability, for failure to submit a commencement notice and/or for late 
payment, and subject to indexation in line with the construction costs index. 
 
Note: The CIL rates published by the Mayor and Haringey in their respective Charging Schedules have been 
inflated in accordance with the CIL regulations by the inflation factor within the table below 
 

Financial year 
BCIS Q4 index 
(i.e. for previous 

November) 

Index 
calculation of 
inflation rate 

Resultant inflation 
multiplier 

Mayoral inflation Index for financial year 2016/17 274 =274/223 1.229 
Haringey inflation index for financial year 2016/17 274 =274/260 1.054 
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Emma Williamson 
Head of Development Management 
Planning Service 
  
  
 
 




