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1. Introduction 

1.1 The Brief 

Waterman Infrastructure & Environment Limited (Waterman) has been instructed by Hill Residential 

Limited, Catalyst Housing Limited, and Catalyst by Design Limited (the Applicant) to prepare a 

Construction Environmental Management Plan (CEMP) to discharge Condition 11 with respect to Phase 

1A of Planning Ref: HGY/2022/1833 for the redevelopment of part of St Ann’s hospital (the Site).  The 

Site lies within the administrative boundary of the London Borough of Haringey (LBH).   

1.2 Background 

1.2.1 Planning Reference HGY/2022/1833 

The permission to be granted under planning reference HGY/2022/1833 comprises: 

“1. detailed planning for Phase 1a, for:  

a) the change of use, conversion and alteration of seven existing hospital buildings within Phase 1a 

for a flexible range of uses (Use Class E, F1 / F2);  

b) the demolition of some existing buildings (in accordance with the demolition plan);  

c) the erection of new buildings for residential uses (Use Class C3); and  

d) alterations to the existing access road and installation of new vehicular, pedestrian and cycle 

accesses; landscaping including enlargement of the Peace Garden, associated car and cycle 

parking spaces and servicing spaces.  

2. the demolition of existing buildings and structures in Phases 1b, 2 and 3 (in accordance with the 

demolition plan);  

3. outline planning (all matters reserved except access) for Phases 1b, 2 and 3 for:   

a) the erection of new buildings for residential development (Use Class C3), commercial business 

and service (Use Class E), and local community and learning (Use Class F1 / F2); and 

b) associated pedestrian and cycle accesses; landscaping including enhancements to the St Ann’s 

Hospital Wood and Tottenham Railsides Site of Importance for Nature Conservation (SINC) car 

and cycle parking spaces and servicing spaces.” 

Documents accompanying the planning application included: 

� Arboricultural Impact Assessment prepared by The Environment Partnership (TEP) in May 2022; 

� Archaeological Desk Based Assessment prepared by RPS in March 2022; 

� Air Quality Assessment prepared by RSK in May 2022; 

� Built Heritage statement prepared by Turley in May 2022; 

� Construction Dust Assessment methodology prepared by RSK; 

� Contaminated Land Assessment prepared by IDOM in May 2022; 

� Dusk Emergence and Dawn Re-Entry Bat Surveys prepared by Middlemarch Environmental in 

October 2021; 

� Environmental Statement prepared by Stantec in May 2022; 

� Outline Construction Logistics Plan prepared by Waterman in May 2022; 

� Outline Site Waste Management Plan (SWMP) prepared by Waterman in May 2022;  

� Pre-demolition audit prepared by Reusefully Ltd in November 2021 and revised in April 2022; 

� Preliminary Bar Root Assessment by Middlemarch Environmental in July 2021 and revised in October 

2021; 
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� Update Preliminary Ecological Appraisal prepared by Ecosulis in September 2018;  

� Strategic Ecological Report (Update) prepared by London Wildlife Trust in May 2021; and 

� Sustainability Statement prepared by Bioregional in May 2022. 

Condition 10 of the permission to be granted under Ref: HGY/2022/1833 states that: 

“(a) No development shall take place (aside from demolition and preparatory works) shall commence in 

any Phase of the development until a Construction Environmental Management Plan (CEMP) for that 

Phase has been submitted to and approved in writing by the Local Planning Authority. 

(b) The CEMP shall provide details of how construction works respectively in the relevant Phase are to be 

undertaken and shall include: 

i. A construction method statement which identifies the stages and details how works will be 

undertaken; 

ii. Details of working hours, which unless otherwise agreed with the Local Planning Authority shall be 

limited to 08.00 to 18.00 Monday to Friday and 08.00 to 13.00 on Saturdays; 

iii. Details of plant and machinery to be used during demolition/construction works; 

iv. Details of an Unexploded Ordnance Survey; 

v. Details of the waste management strategy; 

vi. Details of community engagement arrangements; 

vii. Details of any hoarding/ acoustic hoarding; 

viii. A temporary drainage strategy and performance specification to control surface water runoff and 

Pollution Prevention Plan (in accordance with Environment Agency guidance); 

ix. Details of external lighting; 

x. Details of infrastructure protection measures 

xi. Interim way finding signage 

xii. Details of any other standard environmental management and control measures to be 

implemented 

xiii. Evidence of prior engagement with local residents, community groups and measures for ongoing 

engagement. 

(c) the CEMP shall also include consideration as to whether any ecological protection measures are 

required in respect of the relevant Phase such consideration to include an assessment of vegetation for 

removal, including mature trees, for the presence of nesting birds and roosting bats. Mitigation measures 

including the use of sensitive timings of works, avoiding the breeding bird season (March-August, 

inclusive) and, where not possible, preworks checks by a suitably experienced ecologist will be provided 

in detail. 

(d) Construction works shall only be carried out in a Phase in accordance with an approved CEMP for 

that Phase. 

Reason: To safeguard residential amenity, reduce congestion and mitigate obstruction to the flow of 

traffic, protect air quality, ecology and the amenity of the locality.” 
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1.3 Report Scope 

The aim of this CEMP is to ensure potential impacts to the environment and sensitive local receptors 

resulting from the construction works in relation the proposed development are avoided or minimised, as 

far as reasonably practicable.  It focuses on the construction of new structures within Phase 1a but is also 

relevant to Phase 1b of the proposed development.  The scope of this CEMP is to satisfy Condition 11 of 

Planning Ref: HGY/2022/1833 with respect to Phase 1a of the development. 

This report also: 

� demonstrates how construction and other Site activities will consider the requirements of 

environmental legislation, policy, and other relevant standards; 

� identifies nearby sensitive receptors that could be impacted by construction activities; 

� systematically considers environmental impacts associated with construction; 

� demonstrates how Hill Partnership will consider, assess, and mitigate these potential impacts; and 

� provides a review, monitoring, and audit mechanism for environmental performance as the project 

progresses. 

This report should be read alongside the detailed Construction Logistics Plan (CLP, Ref: 

WIE18513.104.R.7.5.2.CLP, dated June 2023) and Air Quality and Dust Management Plan (AQDMP, 

Ref: WIE18513-100-1-2-2, dated February 2023), each prepared by Waterman. 

Hill Partnership will have overall responsibility for works at the Site and will also be expected to refine the 

construction strategy and update this document as the project progresses. 

This CEMP is intended to be a living document.  It will be subject to refinement as the project evolves, 

and any significant changes would be agreed with LBH where required. 

1.4 Report Structure 

This CEMP systematically considers the following topics: 

� the Site and the proposed development; 

� codes and standards applicable to the construction works; 

� responsibilities and contacts; 

� general site management (including external lighting);  

� construction waste management; 

� community engagement and management of complaints; 

� air quality and dust management; 

� noise and vibration; 

� water management and pollution incident control; 

� archaeology and built heritage; 

� management of soil contamination; and 

� environmental auditing and verification monitoring.  
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1.5 Assumptions and Limitations 

The content of this document is based on information available to Waterman at the time of preparation. 

It is assumed this CEMP will be reviewed and further developed throughout the lifetime of the project. 

Hill Partnerships agree to comply with the arrangements set out in this document and update it as 

necessary throughout the construction phase. 
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2. The Site and Proposed Development 

2.1 Site Location and Current Layout 

The location of the Site is shown in the figure below.  A larger version of this drawing can be found in 

Appendix A. 

Figure 1: Sitewide Construction Phase location plan 

 

Source:  Page 7 of Hill’s “Logistics Pack” document with electronic file reference “PLN05 - St Ann's - Logistics Pack - 

20.09.22” dated 20 September 2022. 

The Site is approximately 7.2 hectares (ha) in area, centred at approximate National Grid Reference 

532589, 188605.  It comprises access roads, green spaces, hardstanding, healthcare buildings, parking 

spaces and the Peace Garden (a communal garden).  The healthcare buildings include Mayfield House, a 

locally listed building, and other heritage assets that form part of the St Ann’s Conservation Area.  Nine 

individual Tree Preservation Orders (TPOs) and one group TPO are present on Site. 
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2.2 Surrounding Area 

The surrounding area is predominantly residential.  The north of the Site is bound by the B152 St Ann’s 

Road.  St Ann’s Hospital lies to the east.  The Overground train line stretch between Barking and Gospel 

Oak runs along the southern edge of the Site.  St Ann’s Woodland Site of Importance for Nature 

Conservation (SINC) lies to the south and southeast.  The western edge of the Site adjoins the back 

gardens of residences on Warwick Gardens. 

2.2.1 Nearby potentially sensitive receptors 

Potentially sensitive receptors are summarised in the table below.  The mitigation measures to be 

implemented during construction would endeavour to minimise disturbance to these receptors. 

Table 1: Summary of potentially sensitive receptors 

Category   Sensitive receptor / land use 

Nearest approximate distance 

from the site boundary within 

500m  

Residential 

Residences with gardens on St Ann’s Road 165-500m north 

Residences with gardens on Hermitage Road 300-500m east 

Residences with gardens on Suffolk Road 420-500m east 

Residences with gardens on Wiltshire Gardens 245-500m southwest 

Warwick Gardens and other residences with back 

gardens 
0-500m west 

Educational 

Woodlands Park Nursery School and Children 

Centre 
360m northwest 

Chestnuts Primary School 200m north 

West Green Primary School  430m north 

St Ann’s Church of England Primary School 465m east 

St Mary’s Infant & Juniors School 250m east 

Islamic Shakhsiyah Foundation 315m east 

Tiverton Primary School 355m southeast 

Commercial 

St Ann’s Food and Wine off licence 245m northwest 

Chestnut cafe 14m northeast 

D&S Food and Wine 280m northeast 

Armagan Supermarket 220m southeast 

London Scrap Metal Recycling 495m southeast 

Harringay warehouse district 310m southeast 

Arena design centre 70m south 

Crusader Industrial estate 150m south 

Sainsbury’s Supermarket 235m southwest 

Arena Shopping Park 385m southwest 

Shops, restaurants and other commercial 

properties on Green Lanes (A105) 
445m west 
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2.3 Historical Uses 

The Contaminated Land Assessment prepared as part of the planning application included the following 

information about historical land uses on Site and in the surrounding area. 

The Site area historically supported agricultural uses until the 1890s when St. Ann’s hospital was built. The 

Site has remained as a hospital until present day, with only minor layout changes (e.g. extensions and 

additional buildings). Above ground fuel storage tanks were installed in the southern portion of the Site in 

the 1960s. Two electricity substations are located at the centre of the Site, the first installed in the 1970s 

and the second in the 1980s. An infilled pond reportedly exists in the north-western corner of the Site. 

Category   Sensitive receptor / land use 

Nearest approximate distance 

from the site boundary within 

500m  

Community / recreational  

Chestnuts Park 10m north 

Chestnuts community centre 70m northeast 

St Ann’s Church, South Tottenham  350m east 

Sheikh Nazim Sufi Centre 315m east 

Manchester Gardens 480m southeast 

The Bridge Community Hut 435m southeast 

Tewksbury Road Open Space 385m southeast 

Islington Sports Academy 65m south 

Chapel in the valley 155m southwest 

Kurdish Community Centre 355m southwest 

Built heritage – Listed 

Buildings 

Parish Church of St Ann 345m east 

St Ann’s Church School 315m east 

1-5 Avenue Road N15 350m east 

Walls Around St Ann’s Church yard 345m east 

Transportation 

St Ann’s Road (B152) 0m north 

Bus stops on St Ann’s Road (B152) 0m north 

Overground line 35m south 

Seven Sisters Road (A503) 485m south 

Victoria line 485m south 

Harringay Green lanes train station 415m southwest 

Piccadilly line 330m west 

Green lanes (A105) 435m west 

Habitats and species 

Deciduous Woodland priority habitat On Site, 10m north, 0m south 

Birds (breeding) and Bats (foraging and five day 

roosts) 
On Site 
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Potential contaminative land uses within 250m reportedly include: 

� laundrette (100m northeast); 

� bedstead factory (120m northeast); 

� a burial ground (120m east); 

� petrol station (130m east); 

� garage (150m east); 

� industrial estate (adjacent to the overground line beyond the southern boundary); 

� furniture works (100m south); 

� St Ann’s Works – plastic moulding (adjacent to western site boundary); and 

� electricity substation (adjacent to western site boundary). 

Two infilled ponds were noted, at 167m and 248m southeast of the Site. 

2.4 Proposed Development 

The Proposed Development is described in section 1.2.1.  It includes residential, commercial, and 

community uses and will be constructed in phases. 

In summary, the scheme proposes: 

� demolishing existing buildings; 

� constructing a mix of residential, commercial, and community uses; 

� retaining and enhancing seven of the existing hospital buildings and St Ann’s Road historic wall; and 

� hard and soft landscaping, including the Peace Garden, and associated works. 

A plan of the retained buildings is included in Appendix A. 

2.5 Construction Programme 

The table below summarises Hill Partnership’s anticipated demolition and construction build sequence for 

Phase 1a and Phase 1b. 

Table 2: Site Phasing 

Activities Phase 1a Phase 1b 

Site set up and demolition & 

remediation 
March 2023 – September 2023 March 2023 – November 2023 

Infrastructure and roads October 2023 – January 2024  September 2024 – November 2024 

Basement excavation and piling January 2024 – May 2024 November 2024 – March 2025 

Substructure February – September 2024 January 2025 – July 2025 

Superstructure March 2024 – March 2025 March 2025 – November 2025 

Cladding June 2024 – November 2025 May 2025 – June 2026 

Fit-out and commissioning July 2025 – March 2026 June 2025 – October 2026 
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3. Applicable Codes and Standards 

3.1 Relevant Guidance and Standards 

The following guidance and standards are relevant to this section: 

� the Considerate Constructors Scheme (CCS); 

� International Organization for Standardization (ISO) 14001 – environmental management system; 

� PPG6, working at construction and demolition sites (withdrawn in 2015 but remains good practice); 

� Forest Stewardship Council (FSC) guidance on responsible sourcing of wood; 

� LBH’s Sustainable Design and Construction Supplementary Planning Document (SPD) 2013; and 

� Hill Partnership’s sustainability targets. 

3.2 Considerate Constructors Scheme (CCS) 

The aim of the CCS is to improve the image of construction by encouraging good communication with 

neighbours, good quality welfare facilities, and greater environmental awareness. 

Hill Partnership will be expected to work under the guidelines of the CCS.  Its targeted score will be 

added to this document in due course. 

3.3 Contractor Management System 

Hill Partnership will be required to have an Environmental Management System which is accredited to, or 

in accordance with, ISO 14001, the international standard for Environmental Management Systems 

(EMS).  Hill Partnership will be expected to: 

� adhere to all procedures and guidelines stated within this CEMP;  

� consider this CEMP in its policies, procedures, targets, and objectives; 

� comply with all relevant legislation; and 

� implement pollution prevention policies and procedures on Site in accordance with “Working at 

Construction and Demolition Sites: PPG6”, Pollution Prevention Guidelines. 

3.4 Working at Construction and Demolition Sites: PPG6 

Pollution Prevention Guidelines (PPG) “Working at construction and demolition sites: PPG6” (second 

edition) was published by the Environment Agency in 2012.  It was withdrawn in 2015 but remains good 

practice.  It is aimed at Site managers, foremen, and supervisors / anyone who manages the day-to-day 

operation of a construction Site.  It includes guidance on pollution prevention planning, drainage, 

materials storage, oil use, waste management, and incident response. 

3.5 Timber Use 

Hill Partnership will ensure, as far as reasonably practicable, that all timber and timber-based products 

used during the construction process are legal and sustainable timber. It will, for example, source FSC 

certified wood.  
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3.6 LBH’s Sustainable Design and Construction SPD 2013 

A Sustainable Design and Construction SPD1 was adopted by LBH in March 2013 which provides 

guidance on how development in Haringey should be designed to ensure that it is as sustainable as 

possible.  Environmental aspects it advises on include: 

� water management; 

� pollution – air, noise, light and land; 

� waste minimisation and management; 

� biodiversity areas of protection and methods of improvement; and 

� transport – sustainable modes and accessibility. 

3.7 Hill Partnership’s Sustainability Targets 

Hill Partnership’s sustainability aspirations are set out in its document titled “St Ann’s New Neighbourhood 

Sustainability Statement” prepared by Bioregional.  The Sustainability Statement includes a Building 

Research Establishment Environmental Assessment Method (BREEAM) pre-assessment prepared by 

XCO2. 

Hill Partnership is aiming to achieve a rating of BREEAM ‘Excellent’ for new build non-residential areas 

under BREEAM New Construction 2018.   

The BREEAM pre-assessment targeted the following issues and credits of relevance to the CEMP: 

� Man 3, responsible construction practices, complying with which involves:  

- ensuring all timber and timber-based products used during demolition, e.g. ISO 14001; 

- operating an environmental management system during demolition, e.g. ISO 14001; 

- actions (to be implemented by the Hill Partnership) to minimise risks such as pollution 

management; and 

- assigning responsibility to an individual for monitoring, recording, and reporting energy use, water 

consumption, and transportation data (where measured).  

� Mat 02, environmental impacts from construction products – Environmental Product Declarations; 

� Mat 03, responsible sourcing of materials; 

� Wst 01, construction waste management, complying with which involves promoting resource efficiency 

(e.g. tonnes of waste generated per 100m2) and diverting resources from landfill; and 

� Wst 02, use of recycled and sustainably sources aggregates. 

 

 
1 LBH “Sustainable Design & Construction Supplementary Planning Document” available from 
https://www.haringey.gov.uk/planning-and-building-control/planning/planning-policy/local-plan/supplementary-
planning-guidance-documents/sustainable-design-and-construction-spd (accessed October 2022). 
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4. Responsibilities and Contacts 

4.1 Key Responsibilities 

To ensure environmental standards are maintained, every person working on Site should be aware of 

their responsibilities.  Responsibilities are set out in the table below.  This table may be completed and 

reproduced to be displayed on Site notice boards or used in staff training as required. 

In general, Hill Partnership will have overall responsibility for implementation of the CEMP including 

detailing roles and responsibilities in method statements and plans of work for each activity.  It should be 

noted that multiple roles can be fulfilled by one person / party.  

As part of their induction, all site personnel must be made aware of the importance of maintaining good 

relations with the local community and neighbours. 

Table 3: Key responsibilities 

Person / organisation   Responsibility 

The Applicant:  

Hill Residential Limited, Catalyst 

Housing Limited and Catalyst by 

Design Limited 

� undertaking formal communication with neighbours and LBH in relation to key 

stages of the works.  

Project Manager: 

Damon Willicombe  

� person involved in the management of the project appointed by Hill 

Partnership and responsible for day-to-day management of the works. 

Principal Contractor: 

Hill Partnership 

� ensuring the requirements of this CEMP are adhered to at all times; 

� ensuring all site staff and contractor(s) undertake their activities in accordance 

with best practice and the requirements of the CEMP; 

� liaising with LBH as appropriate; 

� ensuring appropriate monitoring is undertaken by the nominated 

environmental monitoring co-ordinator (see below); 

� ensuring that unacceptable levels of environmental pollution (including fuel 

spillages, odour, noise, dust, or vibration) do not arise from their activities on 

the Site; 

� ensuring that: 

- statutory environmental requirements are met; 

- environmental good practice and control is employed; 

- relevant procedures are followed; 

- resources (personnel and financial) are available to meet the 

environmental management requirements; and 

- corrective actions are implemented. 

� all visitor, workforce and community accidents, incidents and near misses are 

recorded and action taken to reduce the likelihood of them recurring; 

� records and other relevant documentation are maintained; 

� adequate processes and equipment are in place to ensure that staff and site 

occupants are provided for in the case of a medical emergency; 

� identifying and implementing initiatives to promote and maintain the health 

and wellbeing of all site operatives within the Site footprint; 

� establishing management practices and facilities encouraging equality, fair 

treatment and respect of all site operatives; and 

� providing secure, clean, and organised facilities for all operatives within the 

Site footprint. 
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Person / organisation   Responsibility 

Transport Co-ordinator  

(nominated by, and reporting to, 

the Principal Contractor): 

To be confirmed 

� co-ordinating deliveries and controlling vehicles accessing and leaving the 

Site; 

� recording distances travelled by each vehicle to and from the Site; and 

� ensuring that fleet operators capture and investigate any road accidents, 

incidents and near misses and reports these back to the Principal Contractor 

where such statistics will be analysed. 

Environmental Monitoring Co-

ordinator  

(nominated by, and reporting to, 

the Principal Contractor): 

To be confirmed 

� monitoring dust, noise and vibration within the vicinity of the Site as required; 

� auditing of CEMP; and 

� ensuring that complaints regarding dust, noise or vibration are appropriately 

investigated and responded to. 

Liaison Manager  

(nominated by, and reporting to, 

the Principal Contractor): 

To be confirmed 

� liaison with neighbours and LBH regarding site specific issues; 

� producing a regular newsletter to inform stakeholders of progress, issues and 

upcoming work; and 

� keeping the site notice board up to date, including with appropriate contract 

information. 

Designer: 

To be confirmed 

� minimising the production of waste through design, incorporating standard 

length materials; 

� selecting materials with a lower environmental impact wherever possible; and 

� ensuring the development design meets the requirements of the Construction 

(Design and Management) Regulations 2015 (minimising hazards for 

construction e.g. use of hazardous materials). 

Sub Principal Contractor 

Site managers: 

To be confirmed 

� reporting incidents to the Principal Contractor; 

� minimising waste;  

� ensuring that all staff adhere to statutory environmental requirements and the 

CEMP; 

� ensuring that resources (personnel and financial) are available to meet the 

environmental management requirements; 

� ensuring that corrective actions are implemented; and 

� Ensuring that records and other relevant documentation are maintained and 

reported to the Principal Contractor including energy use and water 

consumption. 

Site personnel: 

To be confirmed 

� all site staff are responsible for adhering to the requirements of the 

procedures outlined in this CEMP, ensuring that legislative requirements and 

good environmental practice are met within their job function; and 

� as part of the site induction, all staff will be made aware of the importance of 

maintaining good relations with the local community and neighbours. 
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4.2 UK Environmental Regulators 

Details of the UK environmental regulators responsibilities and contact numbers are provided in the table 

below. 

Table 4: UK environmental regulators 

Regulator   Responsibilities Contact number Website 

Environment Agency Discharges to land and 

controlled waters, waste, 

effluent discharges, abstraction 

licenses, some nature 

conservation functions, ground 

contamination and enforcing 

environmental legislation. 

03459 33 55 77  
www.environment-

agency.gov.uk  
 

LBH  Noise, air quality, traffic, the 

planning process and 

contaminated land. Some 

powers under waste legislation 

to stop, search waste carriers 

and confiscate vehicles. 

020 8489 5504 
https://www.haringey.gov.uk/

contact-haringey-council 

4.3 Key Project Contacts 

Key contacts will be provided and agreed prior to work commencing at the Site. 

4.3.1 Site address and planning reference 

Address: St Ann’s General Hospital, St Ann’s Road, London, N15 3TH 

Planning reference to which the CEMP applies: HGY/2022/1833 

4.3.2 Construction Environmental Management Plan 

Contact details for the person responsible within Principal Contractor organisation to be confirmed.  

Name:  Damon Willicombe 

Address: The Power House, Gunpowder Mill, Powdermill Lane, Waltham Abbey, EN9 1BN 

Email:  damonwillicombe@hill.co.uk   

Phone:  07734 848900 

4.3.3 Project Manager 

Contact details of the Site project manager responsible for day-to-day management of the works and 

dealing with any complaints from local residents and businesses. 

Name:  Damon Willicombe 

Address: The Power House, Gunpowder Mill, Powdermill Lane, Waltham Abbey, EN9 1BN   

Email:  damonwillicombe@hill.co.uk     

Phone:  07734 848900 
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4.3.4 Community liaison 

Contact details of person responsible for community liaison and dealing with any complaints from local 

residents and businesses.  

Name:  Salma Khan  

Address: The Power House, Gunpowder Mill, Powdermill Lane, Waltham Abbey, EN9 1BN  

Email:  salmakhan@hill.co.uk  

Phone:  07834 746951 

4.3.5 The Principal Contractor 

Contact details of where the Principal Contractor accepts receipt of legal documents for the person 

responsible for the implementation of the CEMP. 

Name:  Damon Willicombe 

Address: The Power House, Gunpowder Mill, Powdermill Lane, Waltham Abbey, EN9 1BN   

Email:  damonwillicombe@hill.co.uk     

Phone:  07734 848900 
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5. General Site Management 

5.1 Introduction 

This section addresses the general Site management practices that should be employed to ensure safe 

and compliant operation of the works.  Surrounding receptors have been considered. 

Hill Partnership will be responsible for establishing the following procedures, detail of which (including any 

road closures and hoarding specifications) will be added to this document in due course. 

More detail about construction vehicle routing, access to the Site, pedestrian safety, etc. applicable to the 

proposed construction works can be found in the detailed CLP.   

5.2 Working Hours 

The hours of work shall be restricted to the following periods: 

� between 08:00 and 18:00 hours Monday to Friday; 

� between 08:00 and 13:00 hours on Saturday; and 

� none on Sundays / public holidays. 

Hill Partnership will also have a period of up to one hour before and up to one hour after normal working 

hours (detailed above) for start-up and close-down.  This will include (but not be limited to), for example: 

� deliveries; 

� moving equipment; 

� unloading; 

� maintenance and general preparation works; and 

� start of shift safety / environmental briefings 

This will not include the operation of plant or machinery likely to cause a disturbance to local sensitive 

receptors. 

No work (except in the case of an emergency, for health and safety reasons or general office-based work) 

may be carried out on Sundays, Bank Holidays or public holidays or undertaken out of hours without prior 

agreement with LBH. 

It is recognised that there may be circumstances where the restriction on hours of work cannot be 

adhered to and where work cannot be completed within the hours of a single working day, but that also 

cannot be carried over to the following day.  Hill Partnership will endeavour to minimise the frequency and 

duration of such works.  However, where unavoidable, the Hill Partnership will be required to justify any 

proposed deviation from these operating periods, provide written justification to LBH, and, where 

practicable, notify neighbours before works outside normal hours commence. 

5.3 Access and Security 

It is likely the Site will be accessed from St Ann’s Road (B152) to the north.  More detail about vehicle 

routing and access can be found in the detailed CLP. 

  



 

16 

St Ann’s New Neighbourhood St Ann’s New Neighbourhood, London Borough of Haringey – Phase 1A 

WIE18513-105-R-6-5-1-CEMP 
N:\Projects\WIE18513\100\8_Reports\6. CEMP\WIE18513-100-R-6-5-1-CEMP.docx 

Security measures are likely to include: 

� operation of a security pass system at the main gate(s); 

� requiring all staff to sign in and out;  

� obligatory inductions to allow access; 

� clearly marking the main gate and work perimeters with warning signs detailing potential hazards; 

� segregating vehicle and pedestrian access; 

� demarcating vehicle and pedestrian routes; 

� using crowd barriers where practicable; 

� locking access points out of hours; 

� providing alarms in line with Health and Safety Executive (HSE) requirements; 

� installing CCTV at the main gate; 

� retaining CCTV data for at least two weeks after the time of recording, which will be made available to 

LBH on request; and 

� logging security events and making these logs available to LBH on request.  

5.4 Hoarding and Pedestrian Safety 

Hoarding will be maintained around the Site at all times.  The hoarding will be inspected on a regular 

basis to ensure the safety of pedestrians using adjacent pavements is not compromised. 

It is possible that portions of the surrounding pavement will be closed during the construction works and 

that the hoarding will therefore follow the kerb line in order to provide sufficient working room.  Where 

required, the positioning of this hoarding must be agreed in writing with LBH and all relevant licenses 

acquired prior to its installation.  Pedestrians will be redirected safely to alternative pedestrian routes. 

Where hoarding may obstruct pedestrian lighting, additional lighting will be provided (in line with the 

procedures set out in the lighting section below).  These will be lit during the hours of darkness and 

maintained during the works.  

An appropriate licence will be sought for any structures that overhang the pavements.   

Further information about pedestrian management is set out in the detailed CLP. 

5.5 External Lighting 

Generally, lighting will be sensitively positioned in relation to surrounding sensitive receptors and kept to a 

minimum wherever possible, considering the needs for health and safety and security. 

Any new external lighting will be designed in accordance with relevant guidance such as the Institution of 

Lighting Professionals guidance note for reduction of obtrusive light2. 

5.6 Site Facilities 

An indicative location for Site offices and welfare facilities (in the Site’s north-eastern corner) is shown on 

the Phase 1a and 1b construction plan included in Appendix A.  

Facilities to be provided by the Hill Partnership will include staff welfare facilities and a Site office, within 

which Hill Partnership will hold documentation required by this CEMP.  All facilities will be contained 

within the curtilage of the Site area.  Their locations will be agreed between Hill Partnership and LBH. 

 
2 Institution of Lighting Professionals guidance “Guidance Note GN01/21: The Reduction of Obtrusive Light” 2021, 
available from https://theilp.org.uk/publication/guidance-note-1-for-the-reduction-of-obtrusive-light-2021/ (accessed 
19 October 2022).  
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Procedures pertaining to the use of these facilities will include: 

� instructing site staff not to congregate on the pavement outside the main gate unless required to do so 

as part of their work / in event of an emergency; 

� educating staff about the dress code and inappropriate behaviour (e.g. the use of radios) during 

inductions; 

� running a staggered break system where practicable to prevent large groups of staff visiting local 

shops at the same time; 

� providing adequate waste and recycling storage facilities to minimise littering, and arranging for these 

containers to be regularly serviced to minimise the potential for vermin;  

� designating smoking areas; and 

� maintaining good housekeeping across the Site. 

Hill Partnership will maintain housekeeping standards across the Site, such that the Site is safe, clean 

and organised.  This includes but is not limited to facilities, materials and waste storage. 

5.7 Storage 

All raw and salvaged materials will be appropriately stored on Site to minimise damage by vehicles, 

weather, contamination by other substances, or theft / vandalism.  It is unlikely any substantial external 

storage will occur due to space restrictions.  Secure storage will be provided for items of high value, 

materials which are hazardous, or which are easily damaged.  Packaging will be retained on goods until 

the materials are required.  Once removed, packaging materials will be stored and returned to the 

supplier wherever possible.  Goods will be delivered on an “as needed / just in time / early doors” basis to 

reduce stockpiling on the Site, damage from vehicles and / or weather, and other causes of wastage. 

5.8 Tree Protection 

Details of Hill Partnership’s proposed tree strategy, including the locations of existing trees to be retained, 

is included in Appendix A. 

As specified in the Sustainability Statement, Hill Partnership is committed to retaining on Site green 

features and will where possible abide by the Tree Preservation Orders (TPOs) found on the Site.  In total 

there are nine individual tree TPOs and one group TPO.  As part of the planning application, of the nine 

individual TPOs: seven are to be retained; one will be translocated; and the other will be removed.  Any 

further tree removals will be avoided where possible. 

The Arboricultural Impact Assessment anticipated that tree protection measures to be observed during 

construction would be provided in the form of an Arboricultural Method Statement secured by planning 

condition. 

5.9 Temporary Utility Services 

Hill Partnership will arrange for temporary services with the utility providers.  Wherever possible 

permanent electric connections will be used in lieu of generators to keep the carbon footprint the lowest 

possible. 
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6. Air Quality and Dust Management 

6.1 Introduction 

An Air Quality Assessment was prepared by RSK in May 2022.  RSK’s assessment included: 

� baseline area quality levels; 

� a qualitative assessment of the construction phase using 2014 Institute of Air Quality Management 

(IAQM) guidance (v.1.1); and 

� recommendation of mitigation measures, where appropriate, to ensure any adverse effects on air 

quality are minimised. 

RSK predicted a negligible impact on air quality in terms of nitrogen dioxide (NO2), PM10, and PM2.5 

concentrations at existing sensitive receptors.  These findings were given under the assumption there 

were no mitigation measures in place. 

RSK concluded the development’s construction phase impacts could be mitigated through appropriate 

on-Site controls, some of which are summarised in section 6.5.1 below.   

Subsequently Waterman prepared an Air Quality and Dust Management Plan (AQDMP) (dated February 

2023), in support of the discharge of Condition 13 (Air Quality and Dust Management).  

6.2 Relevant Legislation and Guidance 

� Environmental Protection Act 1990; Part III Statutory Nuisance; 

� Control of Substances Hazardous to Health (COSHH) Regulations 2002, as amended; 

� Control of Pollution Act 1974; 

� Clean Air Act 1993; 

� The Health and Safety at Work Act 1974; 

� Clean Neighbourhoods and Environment Act 2005; 

� Air Quality (England) Regulations 2000, as amended; 

� Air Quality Standards Regulations 2010; 

� Environmental Permitting (England and Wales) Regulations 2016; 

� UK Air Quality Strategy 2007; 

� National Planning Policy Framework 2021; 

� Department for Environment, Food and Rural Affairs, Clean Air Strategy 2019 

� Improving Air Quality in the UK: Tackling Nitrogen Dioxide in our Towns and Cities. UK Air Quality 

Plan for Tackling Nitrogen Dioxide 2017; 

� Environmental Protection UK (EPUK) & IAQM Guidance; Land-Use Planning & Development Control: 

Planning for Air Quality 2017;  

� Planning Practical Guidance: Air Quality 2021; 

� Environment Act 2021 Environmental Targets Particulate Matter; 

� The Environmental Targets (Fine Particulate Matter) (England) Regulations 2022 

� Local Air Quality Management Policy Guidance 2016; 

� IAQM Guidance on the Assessment of Dust from Demolition and Construction 2014; 

� Mayor of London’s Supplementary Planning Guidance: The Control of Dust and Emissions During 

Construction and Demolition 2014; 

� IAQM Guidance on the Assessment of Dust from Demolition and Construction 2014;  
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� IAQM Guidance on Monitoring in the Vicinity of Demolition and Construction Sites 2018; and 

� Non-road mobile machinery (NRMM) of net power between 37KW and 560KW used on Site are 

required to meet specific standards.  This applies to NRMM engines for both Nitrogen Oxides (NOx) 

and Particulate Matter (PM) emissions.  These standards are based upon engine emissions standards 

set in EC Directive 97/68/EC. 

6.3 Potential Impacts 

Potential effects on local air quality conditions from construction works can include: 

� nuisance from dust deposition onto surfaces such as clothes, cars, or windows; 

� harm to ecological receptors; 

� impact on air quality from nitrogen dioxide (NO₂), carbon dioxide (CO₂), and particulate measuring 

10μm or less (PM10) from construction works and road traffic emissions to and from the Site;  

� undesirable odours emitted from contaminated excavated material (if present);  

� emissions from site plant and construction vehicles may adversely affect local air quality; and 

� impact on the health of sensitive individuals from dust inhalation and air pollution. 

6.4 Baseline Air Quality 

Road traffic was shown to be the main source of air pollution, due to the proximity of St Ann’s Road, A105 

Green Lanes and A503 Seven Sisters Road. 

The Hill Partnership will consider baseline air quality monitoring data to inform its Action Levels. 

An AQDMP has been prepared and will be implemented by the Hill Partnership to manage and minimise 

the impacts from dust and air pollutant emissions arising during construction on the Site. 

6.5 Procedures 

6.5.1 Liaison with LBH 

Prior to the commencement of works, the Hill Partnership will liaise with LBH to confirm: 

� PM10 and NO2 Action Levels;  

� monitoring regime, sampling locations and frequency; and  

� proposed mitigation measures. 

6.5.2 Monitoring  

Real-time dust monitoring will be undertaken using real-time dust monitors. To meet current best practice 

guidance, it is proposed three monitors will be used. These monitors will be Monitoring Certification 

Scheme (MCERTS) certified and deliver accurate real-time measurement of PM10, PM2.5, PM1 or Total 

Suspended Particulate (TSP) dust particles. 

Remote access to the raw data could be given to LBH through the web platform, if required.  

Two monitors will be located on a transect and to provide both an upwind and downwind location across 

the Site and the third provided in the northeast corner of the site, opposite the children’s playground. 

Indicative locations are presented in Appendix B, this plan will be replaced with detailed location plan 

once monitoring locations are agreed with LBH. 

Any alterations to the proposed locations will also be agreed with LBH and an updated monitoring 

location plan will be included in Appendix B. The closure of the existing monitoring sites and the setup of 

the new location will be undertaken in the same day to reduce the amount of time of lost monitoring. This 

change will also be undertaken during a period of low or no dusty work at the Site.  



 

 

20 

St Ann’s New Neighbourhood St Ann’s New Neighbourhood, London Borough of Haringey – Phase 1A 

WIE18513-105-R-6-5-1-CEMP 
N:\Projects\WIE18513\100\8_Reports\6. CEMP\WIE18513-100-R-6-5-1-CEMP.docx 

General maintenance and calibration of monitors will be undertaken as outlined in the AQDMP. 

The Hill Partnership will undertake daily on Site and off-Site inspection, where receptors (including roads) 

are nearby, to monitor dust, and record inspection results., A log of results  will also be made available to 

LBH. Inspection  should include regular dust soiling checks of surfaces such as street furniture, cars and 

windowsills. 

In addition, regular site inspections to monitor compliance with the AQDMP will be conducted. The 

frequency will be determined by the potential of works to produce dust and weather conditions.  

A monthly report on monitored pollutant levels will be issued to the LBH pollution team. 

6.5.3 Action Levels 

The following Site Action Levels have been set:  

� Early Warning Level - PM10 concentrations: 170μg/m3 average over a 1-hour period; and 

� Site Action Level - PM10 concentrations: 190μg/m3 average over a 1-hour period. 

‘Early Warnings’ will be triggered at 170μg/m3, approximately 10% less than the Site Action Levels. The 

Early Warning Level will act as an alert to make relevant parties aware that dust levels could be high and 

prepare the incident response procedure. 

The particulate monitors will be set up to send email alerts in case of exceedances of these thresholds. 

6.5.4 Incident Response Procedure 

All incidents that result in an exceedance of the Site action levels (as set out above), would be recorded 

in an incident logbook and the following incident response would be undertaken: 

� On Site activities will be inspected immediately to identify likely sources; 

� If on Site activities are identified as being responsible for exceeding the action level, the activities 

would be halted immediately until the implementation of appropriate and effective mitigation 

measures, including changes in the working practices are identified; and 

� The activity would be monitored to ensure there is no repeat incident and that the mitigation measures 

in place are working. 

Exceedance of the action level, a report will be issued to the LBH within 24 hours of the occurrence. 

The Hill Partnership will submit a monthly summary that include any exceedances received by the Site 

directly from members of the public. 

6.5.5 Dust Complaints 

Any dust complaints received will be recorded in a complaints log which will be available to LBH.  

If dust complaints are received from the surrounding area / members of the public that attribute the cause 

to the onsite works, the Site management upon receiving a complaint will immediately investigate.  

Following investigation, if it is determined that the complaint is valid and requires further controls (within 

industry best practice limits) these will be implemented by the Hill Partnership. These results and actions 

will be recorded in the complaints log. 

Where dust incidents are noticed by the Hill Partnership during the soiling inspections of surrounding 

areas will be reported to LBH; following identification of the incident the Hill Partnership will discuss the 

incident with LBH. If it is determined that the incident is attributable to Site activities and requires further 

controls (within industry best practice limits) these will be implemented and a report will be issued to LB 

Haringey within 24 hours.  

The Hill Partnership will submit a monthly summary that include the number complaints received by the 

Site directly from members of the public. 
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6.5.6 Mitigation measures  

The following mitigation measures will be implemented by the Hill Partnership at all times to reduce and 

manage emissions from Site activities and minimise disruption / nuisance to neighbouring occupiers.  Hill 

Partnership will ensure that the correct dust suppression equipment (i.e. a bowser) is installed on Site 

prior to the commencement of works. 

� if feasible, retrofit additional abatement technology to NRMM equipment, such as Diesel Particulate 

Filters; 

� implement a no idling policy; 

� site machinery and dust causing activities away from receptors, as far as is possible; 

� avoid hydrocarbon powered generators, opt for mains or battery alternatives where possible;  

� implement a Travel Plan that supports and encourages sustainable travel; and 

� implement fixed speed limits with accompanying signage on the Site. 15 miles per hour (mph) on 

surfaced routes and 10mph on all unsurfaced areas.  Longer haul routes may allow for increased 

speeds if additional mitigation measures are implemented and agreed with LBH.  

In addition, construction stage management controls to prevent the release of dust entering the 

atmosphere and / or being deposited on nearby receptors will include:  

� re-vegetate earthworks and exposed areas / soil stockpiles to stabilise surfaces as soon as 

practicable. Use Hessian, mulches or tackifiers where it is not possible to re-vegetate or cover with 

topsoil, as soon as practicable; 

� only remove the cover in small areas during work and not all at once; 

� erect solid screens or barriers around dusty activities or the site boundary that are at least as high as 

any stockpiles on Site; 

� fully enclose site or specific operations where there is a high potential for dust production and the site 

is active for an extensive period; 

� remove materials that have a potential to produce dust from Site as soon as possible, unless being re-

used on Site. If they are being re-used on Site cover as described below 

� cover, seed or fence stockpiles or prevent wind whipping; 

� ensure sand and other aggregates are stored in bunded areas and are not allowed to dry out, unless 

this is required for a particular process, in which case ensure that appropriate additional control 

measures are in place; 

� ensure bulk cement and other fine powder material are delivered in enclosed tankers and stored in 

silos with suitable emission control systems to prevent escape of material and overfilling during 

delivery; 

� for smaller supplies of fine powder materials, ensure bags are sealed after use and stored 

appropriately; 

� avoid scabbling (roughening of concrete surfaces) if possible; 

� ensure an adequate water supply on the site for effective dust / particulate matter suppression / 

mitigation, using non-potable water where possible and appropriate; 

� use water-assisted dust sweepers on the access and local roads to remove, as necessary, any 

material tracked out of the Site; 

� avoid dry sweeping of large areas; 

� use enclosed chutes and conveyors and covered skips; 

� minimise drop heights from shovels, hoppers and other loading or handling equipment and use fine 

water sprays on such equipment wherever appropriate; 



 

 

22 

St Ann’s New Neighbourhood St Ann’s New Neighbourhood, London Borough of Haringey – Phase 1A 

WIE18513-105-R-6-5-1-CEMP 
N:\Projects\WIE18513\100\8_Reports\6. CEMP\WIE18513-100-R-6-5-1-CEMP.docx 

� ensure vehicles entering and leaving sites are covered to prevent the escape of materials during 

transport; 

� avoid site runoff of water or mud; 

� prohibit bonfires and burning of waste materials; 

� keep site fencing, barriers and scaffolding clean using wet methods; 

� ensure equipment is readily available on Site to clean any dry spillages, and clean up spillages as 

soon as reasonably practicable after the event using wet cleaning methods 

� inspect on Site haul routes for for integrity and instigate necessary repairs to the surface as 

reasonably practicable; 

� access gates to be located at least 10m from receptors where possible;  

� soft strip inside buildings before demolition (retaining walls and windows in the rest of the building 

where possible, to provide a screen against dust); 

� effective water suppression will be used during demolition operations, alongside dust extraction where 

there is intensive dust generation (such as saw cutting); 

� avoid explosive blasting, using appropriate manual or mechanical alternatives; and 

� bag and remove any biological debris or damp down such material before demolition. 

The Hill Partnership will hold regular liaison meetings with other high risk construction site within 500m of 

the site boundary, to ensure plans are co-ordinated and particulate matter emissions are limited.  

The Air Quality and Dust Management Plan should be updated as required during the development 

works.  

6.6 Documentation 

The following documentation will be held on file on the Site: 

� dust monitoring sheets detailing regular monitoring audits (see example in Appendix C);  

� a log of visual inspections of the Site during the works;  

� a schedule of plant on Site detailing NRMM compliance;  

� a log of exceedances / complaints with source and details of corrective action taken, this should be 

made available to LBH on request;  

� AQDMP (report reference WIE18513-100-1-2-2, dated February 2023 or subsequent revisions); and 

� RSK Air Quality Assessment (report number 44238-01 (01)). 
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7. Construction Waste Management Strategy 

7.1 Introduction 

Waste minimisation and management (WMM) should follow the principles of the waste hierarchy (shown 

in the figure below).  The waste hierarchy is set out in national planning policy.  In the first instance, 

finding ways to reduce waste generation.  Where this is not possible, materials should be reused and 

recycled.  Following the waste hierarchy is supported by LBH planning policy. 

Figure 2: The waste hierarchy:  

 

Source: LBH Sustainable Design and Construction SPD 2013 

Hill Partnership will be responsible for ensuring the relevant documentation is completed and held on 

Site.  Staff are also responsible for adhering to the requirements of the procedure set out in section 7.3 

below. 

An outline Site Waste Management Plan (SWMP) was prepared by Waterman in May 2022.  Waterman 

assessed the anticipated quantities of waste generated from the demolition, excavation, and construction 

phases of the development and outlined appropriate WMM measures and targets.  

The assessment also recommended that Hill Partnership review the SWMP on at least a monthly basis.  

The project’s WMM and recycling rates need to be periodically checked against the needs of the project.  

The SWMP also suggests that the following quantities be recorded: 

� waste reused; 

� recycled; 

� recovered; 

� incinerated; and 

� landfilled. 

Hill Partnership will be expected to develop the outline SWMP as the project progresses.   

More information about WMM can be found in the outline SWMP. 
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7.2 Relevant Legislation and Guidance 

� Environmental Protection Act 1990; 

� Waste (England and Wales) Regulations 2011; 

� List of Wastes (England) Regulations 2005; 

� Hazardous Waste (England and Wales) Regulations 2005; 

� Controlled Waste (Registration of Carriers and Seizure of Vehicles) Regulations 1991; 

� Environmental Permitting (England and Wales) Regulations 2016, as amended; 

� Clean Neighbourhoods and Environment Act 2005; 

� National Planning Policy Framework 2021; 

� National Planning Policy for Waste 2014;  

� Waste Management Plan for England 2021;  

� London Plan 2021; 

� Resources and waste strategy for England 2018; 

� CL:AIRE Definition of Waste: Development Industry Code of Practice (DoW CoP)3;  

� waste management guidance4 produced by government bodies including Department for Environment, 

Food & Rural Affairs (DEFRA), the Environment Agency, and Ministry of Housing, Communities & 

Local Government: and 

� LBH Sustainable Design and Construction SPD 2013. 

To assist in achieving best practice, Hill Partnership will consider the following initiatives / guidance: 

� Waste Resources Action Programme (WRAP) guidance documents including:  

- “Procurement guidance for construction: Setting a requirement for Waste Minimisation and 

Management”; 

- “Practical Solutions for Sustainable Construction: Achieving Good Practice Waste Minimisation and 

Management”; and 

- “The Demolition Protocol: Aggregates Resource Efficiency in Demolition and Construction”. 

� Waste Exchange Network, an online notice board where local recyclers advertise the availability of 

various types of waste and companies can search for required materials5; and 

� BRE’s SmartWaste reporting tool. 

7.3 Procedure 

In the following measures and procedures, Hill Partnership recognises opportunities to reduce the use of 

natural resources through detailed design processes, procurement, and construction.  They will apply to 

all phases of the works. 

7.3.1 Procurement 

Hill Partnership is aware of appropriate WMM measures.  It will ensure drawings are adequately specified 

and dimensioned so that accurate quantities of materials can be ordered.  

Communication with suppliers will be undertaken to reduce over-ordering, return reusable packaging, and 

return surplus materials (e.g. plasterboard) where possible.  

 
3  CL:AIRE, Definition of Waste Code of Practice, available from https://www.claire.co.uk/projects-and-

initiatives/dow-cop (accessed October 2022). 
4  UK Government guidance, “Environmental Management: Waste”, available from 

https://www.gov.uk/topic/environmental-management/waste (accessed October 2022). 
5  Waste Exchange Network, available from http://www.wastechange.com/cgi-

bin/freexchange.cgi?gid=100273&search=london (accessed October 2022).  
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7.3.2 Construction waste disposal 

Waste disposal will be minimised as much as possible in line with the waste hierarchy. 

Any waste to be disposed of to landfill requires pre-treatment. Pre-treatment must be a physical, thermal, 

chemical, or biological process (including sorting on Site) that changes the characteristics of the waste to 

reduce its volume, reduce its hazardous nature, facilitate its handling, and enhance its recovery. 

Mixing hazardous waste, including mixing different types of hazardous waste or mixing hazardous waste 

with other waste substances, is prohibited under the Hazardous Waste Regulations 2005. Wastes that 

have been mixed must be separated whenever possible. 

All potentially hazardous materials will be clearly labelled and removed by a licensed waste contractor. 

7.3.3 Excavation 

The outline SWMP identified that approximately 60,000m3 of waste comprised of capping hardcore, 

tarmac, topsoil, soil and sub-base may arise from the demolition and excavation works. The majority of 

this material (approximately 46,000m3) has the potential to be reused elsewhere on the Site. The 

remainder (approximately 14,000m3) will require removal from the Site. 

A waste classification assessment should be carried out when the extent of excavation (and so waste 

arising) is established.  This should minimise the volume of hazardous waste excavated and maximise 

opportunities for reuse or recovery. 

A materials management plan (MMP) should be prepared if excavated material is to be reused.  A MMP 

details the type, volume, and quality of material.  It should be submitted to a suitably qualified person for 

review.  Then the project can be declared to CL:AIRE.  A verification report is needed at the end of the 

project to confirm compliance with the MMP.   

7.3.4 Construction 

Before construction, Hill Partnership will develop a detailed SWMP that identifies procedures for 

managing hazardous waste, registered waste carriers, authorised recycling facilities and disposal 

contractors, etc.  

During construction, Hill Partnership will ensure: 

� responsibility for waste management is assigned to someone with the necessary training and authority 

to ensure compliance; 

� waste is stored in accordance with relevant legislation, notably section 34 Environmental Protection 

Act 1990; 

� waste collection is undertaken by registered waste carriers; 

� waste is disposed at authorised treatment and disposal sites; 

� information is recorded when waste is removed from Site e.g. the quantity, description, waste carrier 

registration number, and destination; 

� resources are reused on Site where possible; 

� waste segregation is undertaken as appropriate following assessment of waste types and quantities; 

� a dedicated space for storing materials is provided on Site; 

� on Site segregation is considered in the first instance. If this is not possible, off-Site sorting of mixed 

wastes should be undertaken in preference to disposal; 

� on Site segregation receptacles / stockpiles are marked, clearly signposted, and easily accessible; 

� stockpiling potentially contaminative material is avoided; 

� stockpiled material is physically separated, located on hard surfaces, and covered with sheeting; 
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� the Site is kept clean and tidy; 

� waste potentially attractive to pests and vermin (e.g. food waste) is collected regularly; and 

� appropriate measures are taken to prevent waste escaping onto the public highways (e.g. securing 

containers and sheeting open skips). 

Hill Partnership will arrange audits to: 

� ensure waste actually reaches its planned destination; and 

� record amounts of waste reused, recycled, recovered and sent to landfill against targets.   

Hill Partnership should seek to establish a strong partnership with a waste management contractor from 

the outset to enable fast flow of data returns after collection.  

At least every six months during construction works Hill Partnership should review the SWMP, record the 

types, quantities and disposal method of all wastes, and update the plan as necessary. 

7.3.5 Material reuse opportunities 

The anticipated demolition of 36 buildings is predicted to generate approximately 22,782 tonnes of waste, 

according to the SWMP and a pre-demolition audit prepared by Reusefully Ltd.  This waste is likely to 

include brick, concrete, metal, plaster and timber products.  Opportunities to reuse these materials in the 

local area will be investigated before disposal.  

It is anticipated that 46,000m3 of site-won material will reusable during the construction phase.  The waste 

types expected to arise include: 

� capping hardcore; 

� soil; 

� sub-base; 

� tarmac; and  

� topsoil. 

Reusing construction materials on Site will be guided by the BRE’s SmartWaste toolkit (or similar). 

Hill Partnership will contact LBH to notify them of any materials requiring disposal or raise the presence of 

such materials at working groups.  Contacting other developers in the area to collect such materials (thus 

reducing vehicle trips and mileage) will be encouraged. 

7.4 Sustainability Targets 

BREEAM New Construction 2018 (non-residential areas only) 

As part of its BREEAM assessment, Hill Partnership aims to divert at least 90% of demolition waste and 

80% of non-demolition waste from landfill. 

These targets will be refined by Hill Partnerships in due course.   

Circular economy commitments 

The following targets were set out in the Circular Economy Statement: 

� at least 95% of all demolition waste will be repurposed, recycled and / or reused (with maximised 

reuse on Site, for example within sub-base); 

� at least 95% of construction waste will be reused, returned to supplier for recycling and / or recycled 

(i.e. diverted from landfill); and 

� at least 95% of excavation waste will be diverted from landfill and put to beneficial use.  
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7.5 Documentation 

The following documentation will be completed and held on Site by the Hill Partnership: 

� details of any targets for waste minimisation and recycling; 

� details regarding the quantities of waste produced, reused, recycled, and sent to landfill (or other 

disposal); 

� a record of all waste received or transferred (previously known as a Waste Transfer Note (WTN) a 

term still in common usage); 

� hazardous waste consignment notes;  

� waste carriers’ registration licences; 

� environmental permits and licences for disposal sites; 

� the outline SWMP; and 

� the pre-demolition audit. 

It is noted Hill Partnership (as Principal Contractor) is no longer required to register with the Environment 

Agency as a hazardous waste producer if they produce more than 500kg of hazardous waste per year at 

the Site.  This change was made by a 2016 amendment to the Hazardous Waste (England and Wales) 

Regulations.  In the place of the former six-digit premises code, the first six letters of the organisation’s 

name are to be included on consignment notes. 

7.5.1 Waste transfer notes and hazardous waste consignment notes 

Records of transfers of waste will be kept for at least two years.  Hazardous waste consignment notes will 

be retained for at least three years.  

This documentation must include: 

� an accurate description of the type, quantity, and containment of waste;  

� the European Waste Catalogue (EWC) code; and  

� details of the waste carrier, who must be licensed.  Sufficient information must be provided to ensure 

that the waste disposal operator is aware of the potential hazards of the substance.  

Hill Partnership will also ensure that returns for consignment notes are collected and retained.  
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8. Community Engagement and Management of Complaints 

8.1 Introduction 

This section addresses neighbour and community liaison during the works.  Hill Partnership is responsible 

for ensuring compliance with the below.  In addition, all staff are responsible for adhering to its 

requirements. 

8.2 Relevant Legislation 

� Clean Neighbourhoods and Environment Act 2005; 

� Environmental Protection Act 1990, Part 3: Statutory Nuisance; 

� Control of Pollution Act 1974; and 

� Localism Act 2011. 

8.3 Procedure 

8.3.1 Prior to works commencing 

Prior to commencement of the works, Hill Partnership will contact relevant teams within LBH to agree the 

scope of the community liaison strategy.  Information to be provided will include: 

� details of the Site and Hill Partnership (as Principal Contractor); 

� Site plans; 

� programme duration of proposed works; 

� any neighbours who may be affected by the works e.g. residents, offices, places of worship; 

� working methods and protective measure to control dust, noise, and vibration; 

� environmental monitoring regimes; 

� identification of receptors and liaison strategy; 

� plant and equipment to be used and level of noise they produce; 

� number of major demolition / construction projects near the Site; and 

� the existing ambient noise and dust / air quality levels. 

Hill Partnership will appoint a liaison Manager to liaise with LBH, local residents, businesses, and other 

affected parties. 

8.3.2 During the works 

Hill Partnership or its Liaison Manager should keep regular communication with the local community and 

businesses nearby of the Site progress and upcoming works. The local community should be made 

aware of: 

� location of the planned works; 

� type of works which are anticipated to give rise to effects on residents in the vicinity; 

� the duration of the works; 

� working hours; 

� the anticipated effects of the planned works; 

� proposed mitigation measures; 

� contact details for enquiries; and 

� complaints procedure. 
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During the works, communication with neighbours will be maintained via notice boards on hoardings. The 

notice boards will display: 

� contact details for key personnel, including Hill Partnership’s full-time contact for the public / LBH. The 

contact will be available for sharing information, registering a complaint, or requesting action; 

� company details, contact addresses, names, and telephone numbers for who to contact in an 

emergency; 

� the name and contact details of person(s) accountable for air quality and dust issues on the site 

boundary; 

� a complaints procedure for the public; 

� up-to-date information on the Site programme and progress; and 

� all relevant licences. 

Where practicable, neighbours and local residents will be specifically informed about any upcoming 

abnormal / disruptive work or road closures.  Hill Partnership will give as much notice of these events as 

possible. 

8.3.3 Complaints 

In the event of a complaint (e.g. from a neighbour, a member of the public, LBH) in relation to any on Site 

activities, a record will be made in a designated logbook.  The record will detail: 

� the nature of the complaint; 

� the cause; and 

� where appropriate, the remedial action taken. 

Staff / contractors will immediately notify the Hill Partnership should they receive any complaints. 

Complaints about odour, noise, dust, or vibration will be addressed directly by Hill Partnership. The 

complaint will be reviewed and where appropriate immediate actions employed to rectify the problem. 

All complainants will be contacted by Hill Partnership or their representative for further discussion. If the 

problem persists, Hill Partnership will endeavour to identify a mutually acceptable resolution with the 

complainant. 

Where a valid grievance is raised, measures will be put in place, where practicable, to avoid recurrence of 

the complaint.  If significant issues arise, a Construction Working Group will be established.  

Hill Partnership will provide regular updates to the Project Manager with regard to complaints received 

and subsequent resolutions. 

8.4 Documentation 

All complaints will be recorded in the logbook with details of remedial action taken. The logbook will be 

held in the Site office, available for inspection by LBH during working hours. 
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9. Noise and Vibration Management 

9.1 Introduction 

This section applies to the management of noise and vibration during the construction works.  All staff are 

responsible for complying with the requirements below.   

The Considerate Constructors Scheme (CCS) states: noise from plant, vehicles, and radios should be 

kept down; noise including that from the loading of skips should be suppressed using baffles or sound-

deadening quilts; and the use of radios should be moderated, with the volume maintained at a reasonable 

level. 

A noise and vibration assessment was prepared by Cass Allen as part of the Environmental Statement in 

support of the planning application.  The scope of the assessment included: 

� noise and vibration impacts of the demolition and construction phases; 

� noise emissions of fixed plant on the Site; 

� noise levels, both internal and external, within occupied areas; and 

� the vibration impacts of the adjacent overground railway line. 

The significance of noise impacts depends upon a number of factors, including: 

� the noise level; 

� the nature of the noise;  

� the time at which the noise occurs;  

� whether the noise is temporary or permanent;  

� whether the impact is a result of a new source, or whether it is a change to an existing source; and 

� the sensitivity of the receptor. 

Baseline noise and vibration standards have been set to ensure all sensitive receptors are protected. 

Procedures for the controlling the impacts of noise and vibration are described below. 

9.2 Relevant Legislation and Guidance 

� Section 72 of the Control of Pollution Act 1974; 

� British Standard (BS) 5228-1&2:2009+2014 Code of practice for noise and vibration control on 

construction and open sites; 

� London Good Practice Guide on Noise & Vibration Control for Demolition and Construction; 

� Environmental Protection Act 1990; 

� Mayor of London’s Supplementary Planning Guidance: Sustainable Design and Construction 2014; 

� BS 5228 - Code of Practice for Noise and Vibration Control on Construction and Open Sites, Part 1: 

2009+A1:2014 and Part 2: 2009; and 

� Haringey Development Management Plan DPD 2017. 

9.3 Baseline Noise and Vibration 

A baseline noise and vibration survey was conducted by Cass Allen in May 2022.  Full results of the 

survey were presented in the Environmental Statement Chapter 12 that accompanied planning 

application HGY/2022/1833.  The survey gathered data from fifteen noise monitoring locations.  

Surrounding noise levels were dominated by road traffic on St Ann’s Road traffic in the north of Site and 

in the south rail movements were found to be dominant.  Vibration levels were found to be dictated by rail 

movements, while road traffic vibrations proved to be not “perceptible”.  
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Hill Partnership will implement an appropriate noise monitoring programme if necessary, based on 

baseline data, and will continue to update this document throughout the construction phase. 

9.4 Procedures 

9.4.1 Liaison with Local Authority 

Discussions will take place with LBH prior to and / or (as the case may require) during construction works 

regarding the following: 

� noise action levels; 

� vibration limits; 

� noise and vibration monitoring regime; 

� noise nuisance; and 

� proposed mitigation measures. 

Discussion will relate to the specific works and operations on particular plots / parts of the Site and the 

relevant context in which such works and operations will be carried out. 

9.4.2 Mitigation measures 

Cass Allen recommended the following mitigation / enhancement measures during the works : 

� introducing physical barriers / acoustic enclosures; 

� using quieter plant; and 

� carrying out noisier activities farther from noise sensitive receptors. 

Further measures, if necessary, will be added to this document by Hill Partnership in due course. 

9.5 Documentation 

The following documentation will be held on file on Site: 

� noise and vibration monitoring data and monitoring sheets (see example in Appendix B); 

� details of all complaints received; 

� details of corrective action taken if complaints are received, or excessive noise is identified; and 

� information regarding plant maintenance. 
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10. Water Management and Pollution Control 

10.1 Introduction 

This section summarises water management measures and procedures to be taken in response to a 

pollution incident during construction. 

Pollution incident control procedures applies to public safety, emergency and other unplanned activities 

during the construction works.  All staff are responsible for complying with the requirements of the 

procedure. 

As a best practice measure, Hill Partnership will implement pollution prevention policies and procedures 

on Site in accordance with Pollution Prevention Guidance 61 (PPG6): Working at construction and 

demolition sites.   

The Environment Agency’s (EA) Flood Map for Planning indicates that the Site is predominantly located 

within Flood Zone 1, denoting a low probability of flooding from tidal and fluvial sources (less than 0.1% 

annual probability).  

A Flood Risk Assessment and Drainage Strategy Report was prepared by Price & Myers in May 2022 in 

support of the planning application.  The assessment found that, as the proposed development does not 

include any basement levels, risk of ground water contamination was considered to be very low.  In terms 

of surface water flooding, Price & Myers concluded, based on the EA’s indicative Surface Water Flooding 

Map, the majority of the Site was at ‘very low’ risk of flooding (less than 0.1% annual probability).  The 

remainder of the Site was shown to be of ‘low’ risk of flooding (less than 0.1% annual probability). 

10.2 Relevant Legislation and Guidance 

The works will be carried out in compliance with relevant legislation and with due adherence to relevant 

guidance.  The following are of specific relevance to water management and pollution control: 

� Environmental Protection Act 1990; 

� Water Framework Directive and Water Environment (Water Framework Directive) (England and 

Wales) Regulations, 2003; 

� Water Industry Act 1991, as amended; 

� Environmental Permitting (England and Wales) Regulations 2016; 

� Control of Pollution (Oil Storage) (England) Regulations 2001, as amended; 

� EA Pollution Prevention Guidelines – General Guidance to the Prevention of Water Pollution (PPG01) 

2013 (these were withdrawn by the EA in December 2015 but are still considered best practice);  

� BS 6031:2009: Code of Practice for Earthworks; 

� Environmental Damage (Prevention and Remediation) Regulations 2015;  

� Land Drainage Act 1991;  

� Health and Work etc Act 1974, as amended;  

� PPG6: Working at construction and demolition sites (withdrawn in 2015 but remains good practice); 

� National Planning Policy Framework 2021; and 

� LBH’s Development Management Development Plan Document. 

10.3 Potential and Impacts 

Contaminants associated with the works could include: 

� chemical e.g. fuels, oils, lubricants and cleaning chemicals; and 

� physical e.g. dust, silts, and sediments.  
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Potential sources and pathways of pollution from construction may include: 

� incorrect disposal of Site effluent; 

� pollution of groundwater or surface water through chemical, oil, and fuel spills; 

� runoff entering watercourses from: 

- exposed ground, excavations, material stockpiles, tracks, and haul routes; 

- recently reinstated areas (road verges, etc.); and 

- areas of disturbed excavated materials. 

� pumping of standing water required for drainage management purposes; 

� plant washing and vehicle wheel wash areas; 

� fuel and chemical storage / refuelling areas; 

� leaking / vandalised plant and equipment; 

� sewage and wastewater from temporary construction compound(s); 

� pollution of groundwater or surface water due to unforeseen contamination; and 

� increased vertical contamination percolation following removal of hardstanding. 

10.4 Pollution Prevention Procedures 

Hill Partnership will prepare measures to prevent incidents and damage to services during excavations, 

tunnelling, or other activities.  These may include:  

� monitoring of groundwater quality and water levels; 

� information regarding emergency procedures to deal with any water contamination arising from the 

works, including the provision of spill kits; 

� ensuring any storage of oil-based materials, including petrol, diesel and above ground fuel and oil 

storage tanks, comply with the Control of Pollution (Oil Storage) (England) Regulations 2001 as 

amended; 

� maintaining stationary plant to ensure no leakages of oil or fuel and any secondary containment 

measures do not overflow; and 

� providing a suitable site drainage system, including pollution cut-off valves, with suitably sized 

treatment facilities. 

10.4.1 Water management 

Hill Partnership will prepare plans showing all watercourses, potential sources of pollution, and drainage 

within (and immediately adjacent to) the Site.   

Runoff should not discharge to any ditches, watercourses, drains, sewers, or soakaways without an 

agreement with the appropriate authority.  All contractors will be responsible for ensuring appropriate 

authorisations are in place and that copies of the consents from EA and Thames Water are kept on Site. 

All redundant pipework should be sealed off before works commence and filled with a suitable material, 

such as cement grout, to prevent any rodent infestations or possible subsidence.  

10.4.2 Spill control 

Hill Partnership will establish a spill control procedure as part of its operating procedures, which will be 

adhered to in the event of a spill. 

In the event of a spillage or other pollution incident, Hill Partnership will be notified immediately and will 

take immediate steps to prevent environmental pollution, for example: 
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� protection of drains following a spillage of oil or other chemical; 

� use of spill kits following a spillage of oil or other chemical; and 

� turning off equipment or other source of fumes, noise, or dust. 

A suitable number of spill kits will be kept on Site in the vicinity of the work in progress and areas of 

hazardous material storage.  As a minimum, spill kits should contain absorbent granules, sandbags, and 

drain covers.  Where possible, absorbent pads and booms will be used instead of granules and 

sandbags.  

All vehicles on Site will be fitted with oil spill kits.  Vehicles delivering hydrocarbons will be fitted with oil 

spill kits and sand trays will be placed below any oil of fuel filling activities.  Spare oil spill kits will be held 

in the Site office at all times. 

Used spill kits must be disposed of appropriately (e.g. as hazardous waste) where relevant. 

10.5 Pollution Incident Response Plan 

A Site Pollution Incident Response Plan will be developed by Hill Partnership.  This Plan will detail the 

events and levels that constitute an incident requiring an emergency response and the procedures for 

dealing with it. 

The Plan will include: 

� identification of staff responsible for implementing environmental management and emergency 

response; 

� instructions for using emergency response spill kits and sediment control materials; 

� detailed procedures for the response to an incident and the personnel responsible for their 

implementation; 

� plans of all sources of potential pollution such as refuelling areas and chemical storage areas; 

� summary and plans of local environmental sensitivities, e.g. watercourses, water dependent habitats, 

designated habitats and water users; 

� location(s) of spill kits and other pollution control or emergency response equipment; and  

� a summary sheet of procedures and key contact details, which will also be displayed at prominent 

locations / on all machinery around the Site. 

The Plan will be communicated with all Site staff as follows: 

� the distribution of key contact details for those responsible for implementing the Plan;  

� training in environmental incident and response procedures; 

� making them aware of environmental risks and what to do in the event of a spillage;  

� instructions for using safety equipment (which will be included in Site inductions), including recovery 

from incidents.  

Hill Partnership’s Site Manager will have overall responsibility for: 

� ensuring all emergency procedures are understood by all Site staff and sub-contractors; 

� preparations for, and reports of, any incidents are fully documented and reported to the Site Manager; 

and 

� the Site Manager is fully briefed regarding the arrangements, including making available current 

inventories of all safety-related equipment held on Site. 

Incidents that will be reported to Hill Partnership include: 

� spillages of chemicals, oils, fuels, unplanned or non-consented discharges; 
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� release of fumes and gases; and 

� any incident that could lead to enforcement action from LBH or any other regulatory body, public 

complaint or media attention. 

If it is considered that a fugitive release to air, water or ground may have occurred, the following action 

will be taken: 

� ensure that it is safe to remain in the area; 

� locate and switch off any isolation switches, valves or pumps if possible; 

� contact the following bodies where appropriate and follow their instructions: 

- Environment Agency – 0800 80 70 60; 

- London Fire Brigade – 999 (emergencies) 020 8555 1200 (non-emergencies); and 

� where possible, damage control measures will be undertaken to prevent dispersion of gases or 

pollution from entering drains or water courses.  For example, create containment sumps, pump liquid 

to temporary storage areas (such as lined skips), and block or clear drains as appropriate. 

10.6 Documentation 

A log of environmental incidents and remedial actions taken will be maintained on Site and held by Hill 

Partnership.  

An inventory of potential pollution sources and details regarding the management of these sources will be 

documented by Hill Partnership.  The inventory will be updated as works progress. 

Copies of liaison with the regulator(s) in the event of an incident will be retained on Site.  

The following should also be retained / developed: 

� a Pollution Incident Response Plan for any pollution events / spills;  

� an inventory of pollution sources associated with construction and specific pollution prevention; 

� health and safety risk assessments; and 

� a programme for drills (desktop and practical dependant on the risk). 

� copies of environmental permits / discharge consents; 

� copies of effluent monitoring records (if required by any discharge consent); 

� copies of water monitoring data and visual inspections where relevant;  

� drainage management plan(s), kept up to date as works progress; 

� an environmental incident logbook for use in the event of a pollution incident.  Should a pollution 

incident occur, appropriate notification to the EA / Thames Water will take place and a record of the 

incident will be maintained in an environmental incident logbook by Hill Partnership; and 

� copies of liaison with the regulator(s) in the event of an incident. 
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11. Management of Soil Contamination 

11.1 Introduction 

A Contaminated Land Investigation Report prepared by IDOM in May 2022 deemed the Site to represent 

a moderate risk in relation to contaminated land.  IDOM’s report included a review of available historical, 

geological, and hydrogeological sources, a summary of consultation with the regulatory authorities, 

observations made during a Site walkover, and results of an intrusive exploratory investigation.  IDOM’s 

investigation found asbestos (fibres and fragments), arsenic, and lead within Made Ground / topsoil on 

Site. 

Without mitigation measures, IDOM considered there to be the potential for construction / demolition 

workers to come into contact with contaminated soils and dusts. 

11.2 Relevant Legislation and Guidance 

� Environmental Protection Act 1990 Part IIA; 

� Environmental Damage (Prevention and Remediation) Regulations 2009, as amended; 

� Contaminated Land (England) Regulations 2006, as amended; 

� Contaminated Land Statutory Guidance 2012; 

� Building Regulations 2000; 

� Environmental Permitting (England and Wales) Regulations 2016; 

� COSHH Regulations 2002; 

� Health and Safety Executive (HSE) Guidance Note EH40/2005 Workplace Exposure Limits, as 

amended; and 

� National Planning Policy Framework 2021. 

11.3 Procedures 

IDOM concluded that potential risks to construction workers from contaminated soils could be managed 

through the implementation of remediation measures.  Remediation activities recommended by IDOM 

included:  

� carefully decommissioning the existing heating system which was found to contain asbestos fibres and 

fragments; 

� removal of concrete structures, sub surface structures and old infrastructure; and 

� removal of heavily contaminated soils. 

Measures to protect construction workers will include: 

� keeping dust levels within statutory limits (to be agreed with LBH); 

� construction workers wearing appropriate personal protective equipment (PPE) at all times; and 

� strict adherence to appropriate health and safety procedures at all times – to be developed by Hill 

Partnership.   

11.4 Monitoring   

IDOM recommended implementation of an EA approved monitoring program that includes asbestos and 

dust monitoring at the perimeter of the Site. 

According to IDOM, the Site has not been subject to extensive remediation to the satisfaction of LBH.  

Therefore, there is potential for contamination to be encountered during construction.  The following 

strategy will be followed if unforeseen contamination is discovered: 
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Figure 3: Discovery strategy for unforeseen contamination 

 

Source:  Figure 1 of IDOM’s Contaminated Land Assessment, report reference CLA-21914J-22-151, dated May 

2022. 

11.5 Documentation 

The following documentation will be held on Site:  

� a log of environmental incidents and remedial actions;  

� relevant approvals from LBH; and 

� IDOM Contaminated Land Assessment, CLA-21914J-22-151, May 2022. 
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12. Archaeology and Built Heritage 

The measures set out in this section aim to control and limit potential impacts on archaeology in 

accordance with relevant legislative requirements and accepted industry practice.  Works within the 

scope of this CEMP include ground works below the current basement slab. 

The Site is not located within an Archaeological Priority Area and does not have any nationally significant 

heritage assets.  

RPS produced an Archaeological Desk-Based Assessment (ADBA) for the Site in March 2022.  This 

assessment found there was a low potential for finding prehistoric, Roman or Anglo-Saxon remains.  It 

was also indicated that there is moderate archaeological potential for Medieval, Post Medieval, 

concentrated in the northern part of the Site.  Any archaeological assets present on site were deemed 

likely to be of local or low importance. 

Turley prepared a Built Heritage Statement for the Site in March 2022.  The assessment found that a 

northern portion of the Site falls with the St Ann’s Conservation Area.  The Conservation Area contains 

the Grade II* listed Parish Church of St Ann, and Grade II listed buildings including St Ann’s Church 

School. The Site itself does contain a locally listed building, ‘Mayfield House’. 

Turley did not expect the works to cause any significant effects due to their temporary nature.  Overall 

impacts to the St Ann’s Conservation Area are estimated to be “less than substantial” under the National 

Planning Policy Framework (NPPF) definition. 

12.1 Potential Impacts 

Potential impacts from enabling and construction works to built heritage include: 

� indirect impacts on designated heritage assets as a result of changes to their setting; and 

� impacts to off-site designated heritage assets due to vibration from construction activity (such as piling 

and demolition). 

12.2 Procedure 

RPS anticipated archaeological mitigation measures would be required to reduce work impacts.  These 

could include: 

� a programme of historical building recording to complete the work previously undertaken on hospital 

buildings to the east; and 

� programmes of archaeological monitoring works focussed on undeveloped areas of the Site and the 

location of Medieval and Post Medieval buildings within the northern Site boundary. 

These measures will be agreed with LBH as required. 

12.3 Documentation 

Records of any archaeological mitigation measures agreed with LBH will be held on Site.  
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13. Ecology  

This procedure outlines ways in which the Principal contractor must comply with provisions of the 

legislation and guidance referred to in section 13.2 below.  

There are four statutory sites within 2km of the Site; Railway Fields local nature reserve (LNR) located 

approximately 465m to the west and Walthamstow Reservoirs, Special Site of Scientific Importance 

(SSSI) located approximately 1.7km to the east, this area is also designated as Lee Valley Ramsar site 

and Lee Valley Special Protection Area (SPA).  In addition, a non-statutory Sites of Importance for Nature 

Conservation (SINCs) is present on Site, St Ann’s Hospital Wood SINC.  This comprises Broadleaved 

secondary woodland sycamore oak, horse chestnut, ash, cherry Prunus sp. and elder with dense 

understorey of ivy and bramble, bordered in places by bramble scrub and tall herbs.  A number of 

additional SINCs are present on in the vicinity the most significant to the Proposed Developed are 

Tottenham Railsides Borough SINC adjacent to the south of the Site and Chestnuts Park Local SINC 

10m to the north. 

Ecological surveys have been completed at the Site between 2017 and 2021.  An Update Preliminary 

Ecological Appraisal by Ecosulis Ltd (dated September 2019) confirmed habitats on Site included 

secondary woodland, scrub, bramble and ruderals, planted trees and shrubs and amenity grassland. 

Species on Site were found to reflect the range of typical urban and suburban habitats; Birds including 

robin Erithacus rubecula, blue tit Cyanistes caeruleus, great tit Parus major, were found breeding at the 

Site. Bats namely common pipistrelle Pipistrellus pipistrellus, soprano pipistrelle Pipistrellus pygmaeus, 

Nathusius’s pipistrelle Pipistrellus nathusii and noctule Nyctalus noctule used the Site for foraging and 

commuting.  Bats were observed entering and exiting the survey area by commuting along the boundary 

trees.  The treeline to the west of the Site and St Ann’s Wood to the south are key commuting and 

foraging habitats for bats.  In addition, five day roosts present were recorded at the Site at buildings used 

by a small number of common pipistrelle and one soprano pipistrelle. 

13.1 Potential Impacts  

As part of the Developments construction period: 

• St Ann’s Hospital Wood SINC will be retained; 

• Vegetation loss will occur that has the potential to support nesting/breeding birds; 

• Four buildings, buildings 34, 43, 45 and 50 containing day roosting bats will be demolished, 

however building 25 will be retained.  The Development will therefore result in the loss of four 

roosting sites and will have the potential to cause temporary disturbance to a single roosting site; 

and  

• Lighting and noise have potential to cause distribution during the construction period. 

13.2 Relevant Legislation and Guidance 

� Wildlife and Countryside Act 1981 (as amended); 

� The Conservation of Habitats and Species Regulations 2017 (as amended); 

� The Natural Environment and Rural Communities Act 2006; 

� Wild Mammals (Protection) Act 1996;  

� Bats and Artificial Lighting in the UK (guidance note 08/23) by Bat Conservation Trust and Institute of 

Lighting Professionals; and 

� Haringey Development Management Plan DPD 2017. 
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13.3 Protection Measures 

13.3.1 Other Relevant Planning Conditions 

Condition 69 (Ecological Impact Assessment (Outline)) directly relates to the detail provided in this 

CEMP.  Planning Condition 69 details that an Ecological Impact Assessment is required for each 

reserved matters application that will need to be informed by up-to-date ecology surveys.  The protection 

measures within this CEMP as detail below, are currently based on the results of the ecological surveys 

that accompanied the outline planning consent (HGY/2022/1833).  Consequently, Hill Partnership will 

review and update/revise on completion of the update ecology surveys (scope to be agreed with LBH) 

and will inform any additional requirements as part of any Natural England (NE) European Protected 

Species (EPS) licence applications (date of reserved matters application pending).     

13.3.2 Habitats 

St Anns Hospital Wood SINC is located on Site and will be retained as part of the Development.  To 

prevent indirect impacts protective fencing will be erected along the boundary of the SINC to prevent 

access by construction vehicles and construction personnel and prevent the storage of materials within 

the SINC. 

Any trees to be retained on Site will be subject to protection measures in accordance with BS5837:2005 

that will be further detailed within the Arboricultural Method Statement. 

Whilst no invasive plant species as listed under Schedule 9 of the Wildlife and Countryside Act 1981 (as 

amended), such as Japanese knotweed have been recorded on Site as a precautionary measure all site 

personnel will be made aware of the potential of the site to support invasive plant species.  Should any be 

recorded as confirmed by an ecologist, all works will cease in that area, the area will be fenced off and 

the ecologist will provide advice moving forward. 

As detailed in section 13.3.1 above, update surveys will be required to establish a current habitat baseline 

for each reserved matters application (date of reserved matters application pending).  The requirement for 

protection measures at the habitats will therefore be updated accordingly.   

13.3.3 Bats  

A Bat Roost Mitigation Plan and Protection Plan (as referred to in the Ecology Chapter) will implemented 

to ensure that impacts to the roosting sites are covered under the necessary and approved NE EPS 

derogation licences or method statements as applicable.  The key commuting and foraging habitats for 

bats will be protected by the habitat protection measured detailed above. 

As detailed in section 13.3.1 above, update bat surveys will be required to establish a current baseline for 

each reserved matters application and to inform NE EPS derogation licences as applicable (date of 

reserved matters application pending).  The requirement for protection measures for bats will therefore be 

updated as required.   

Site working hours will be undertaken as per LBH standard hours, see Section 5.2. If night working is 

required this will be agreed with LBH in advance and a sensitive lighting scheme in accordance with 

guidance note 08/23 detailed above will be produced. 

13.3.4 Breeding Birds 

Breeding birds have been recorded on site.  With due regard to the legislation detailed in Section 13.2, 

the removal of mature trees and shrubs suitable for nesting birds will be undertaken outside of the 

breeding bird season (typically March to August inclusive). However, if works cannot be undertaken 

outside the breeding bird season, an experienced ecologist will need to be deployed to carry out an 

inspection within 24 hours prior to the clearance. If an occupied nest is detected, works will be delayed 
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and a suitable no works buffer zone required, until the young have fledged. 

It is unlikely that update surveys for breeding birds will be required at the site for each reserved matters 

applications, however this will be agreed with the LBH to determine if the protection measures need to be 

updated/revised.  

13.3.5 General Procedures  

To ensure habitats remain intact, the Principal Contractor will ensure:  

� compliance with standards of dust and air pollution control;  

� all those working on the Site are aware of their obligations in relation to ecological legislation;  

� the use of British Standards Best Practice Guidelines to reduce disturbance resulting from noise, 

surface run-off and vibration during demolition works;  

� the use of Bat Conservation Trust and Institute of Lighting Professionals to reduce disturbance of night 

lighting;  

� careful siting and appropriate bunding of storage facilities for fuel and hazardous materials; 

� delivery of oils and fuels to be supervised at all times;  

� dust build up and mud deposits should be avoided and stockpiled material to be covered or stored 

within a contained area to enable run-off to be treated; and 

� use of drip trays when filling smaller containers from tanks or drums to avoid spillage entering the 

ground or drainage systems. 

13.4 Documentation  

The following documentation will be held on the Site:  

� Approved Natural England EPS derogation licences and associated documents; 

� a log of environmental incidents and corrective actions, to include unplanned impacts or discharges 

relating to ecological receptors;  

� tool box talks and / or induction training in relation to protected and invasive species;  

� Bat Roost Mitigation Plan;  

� Bat Protection Strategy; 

� Arboricultural Method Statement; and  

� Lighting strategy, if required. 
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14. Environmental Auditing and Verification Monitoring 

14.1 Introduction 

Regular environmental audits will be undertaken by the Hill Partnership (or by a suitably qualified 

environmental consultant on their behalf) to ensure that the requirements of this CEMP are being 

implemented.  The frequency of the audits will be dependent upon the potential for the works being 

carried out to give rise to environmental impacts but are generally anticipated to be once every two to four 

weeks during the main phases of development. 

The audits will include a Site inspection and a review of documentation.  Audits will be recorded on a Site 

record sheet (or similar), an example of which is presented in Appendix B.  This will include a review of in-

house auditing.  Non-conformances will be reported to the Hill Partnership’s environmental manager with 

a deadline for remedial action, where necessary.  Dust, vibration, and noise monitoring will also be 

undertaken in accordance with the procedures outlined in sections 6 and 9 above, and as agreed with 

LBH. 

An Environmental Site Champion will be appointed by Hill Partnership to promote sustainability and best 

practice in environmental management. 

14.2 Environmental Reviews 

Environmental issues will be included as an item on the agenda at Progress Meetings, attended by the 

Hill Partnership, Sub Principal Contractors, relevant Trade Principal Contractors, and other members of 

the Project Team where appropriate.  Where relevant, the following should be discussed: 

� results of monitoring; 

� complaints, including cause and remedial action; 

� neighbourhood liaison; 

� communications with LBH and other statutory bodies; and 

� incidents and near misses that have taken place. 

14.3 Documentation 

The following documentation will be retained on Site for inspection as indicated in the previous sections of 

the CEMP: 

� complaints logbook with details of the response made to complaints received; 

� noise and vibration monitoring record sheets with details of corrective actions taken where the action 

levels are exceeded; 

� dust monitoring records; 

� plant maintenance and defect records; 

� details of waste recycling targets and records; 

� records of quantities of waste produced, reused, recycled, and disposed of to landfill (or other 

disposal); 

� waste transfer notes, hazardous waste consignment notes, and waste carriers’ registration(s); 

� copies of Environmental Permits, discharge consents, and licenses; 

� results of any water quality testing; and 

� environmental incident logbook containing details of environmental incidents and corrective action.  
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APPENDICES 

A. Plans and Drawings 

Karakusevic Carson Architects drawing titled “Sitewide, Existing Location Plan”, drawing number N15301-

KCA-ZZ-ZZ-DR-A-00000 revision C01 dated 23 May 2022.  

Hill Partnership’s “Traffic Management Plan” document with electronic file reference “St Ann's Site Traffic 

Management Plans - 23.11.22” dated 23 November 2022. 

Page 12 from Karakusevic Carson Architects document titled “St Ann’s New Neighbourhood: Design 

Code” with reference N15301-KCA-XX-XX-RP-A-00003 dated 6 October 2022 – Site Wide Retained 

Buildings. 

Page 20 from Karakusevic Carson Architects document titled “St Ann’s New Neighbourhood: Design 

Code” with reference N15301-KCA-XX-XX-RP-A-00003 dated 6 October 2022 – Tree Strategy. 
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2 Site Wide

2.2  Site Wide - Retained Buildings
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Planning Application Outline Component Plots

This section of the Design Code introduces the existing 
built heritage features which have informed the spatial 
layout of the masterplan.  

It sets out clauses that ensure new streets and buildings 
are set out to enhance and frame views of these 
buildings, which become focal points in the masterplan. 
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3 Public Ream and Landscape
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Tree Strategy

3.1.21	 The soft landscape character of the site should be 
considered as a whole, with existing trees forming an 
important aspect of site heritage and understood as a 
defacto arboretum. Existing and newly planted trees 
should form a coherent collection of trees but diverse, 
in species, character and maturity.

3.1.22	 Existing tree removals must be kept to a minimum, 
with trees removed only where necessary to enable 
construction of buildings or to enable unavoidable site 
level works.
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B. Dust Monitoring Location Plan 
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Indicative Dust Monitoring Location Plan  

Reproduced from the Ordnance Survey maps with the permission of the Controller of Her Majesty’s Stationery Office,© Crown copyright, Waterman 

Infrastructure & Environment, Pickfords Wharf, Clink Street, London SE1 9DG. Licence number LAN1000628.  
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C. Site Review Record Sheet 

FORM A: SITE REVIEW RECORD SHEET 

(To be completed in conjunction with Form B) 

Date of visit: 

Time: 

Name of person undertaking visit: 

Checklist: 

Issue Observation Required Action 

(numbered) 

General   

What activities are currently being undertaken at the 

Site? 

 

  

Does the Site appear clean and tidy from the 

outside?  

Including hoarding, viewing apertures, entry points, 

pedestrian signs, pavement ramps etc. 

  

Can all road signs / names be seen?   

Is the reception clearly signed and does the 

receptionist know how to deal with unexpected 

visitors? Were you escorted to the person you are 

visiting? 

  

Is the Site clean and tidy internally? 

 

  

Are all Site facilities within the Site boundary?  

 

 

Are Site operatives using the correct rest facilities (ie 

not congregating in public areas?) 

 

 

 

 

Are Site operatives aware of the Site Environmental 

Policy and how it relates to them? 

 

  

Are Site operatives appropriately dressed and is the 

radio ban being enforced? 

 

 

 

 

 

Does the main Principal Contractor operate an 

Environmental Management System? 
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Issue Observation Required Action 

(numbered) 

Has the Site registered with the Considerate 

Constructors Scheme?  If yes, what is the target 

score? 

  

Does the main Principal Contractor have an 

environmental materials policy, used for sourcing of 

demolition materials to be utilised on Site? 

 

  

Is floodlighting limited to working hours and shielding 

in place where light may cause a nuisance? 

 

 

 

 

Energy / CO2   

Are there any energy saving measures in place on 

Site? 

 

 

 

 

Is on Site energy use / CO2 produced from onsite 

energy use being monitored, recorded and reported 

monthly. 

Who is the named individual responsible for this? 

 

 

 

 

 

Is the distance travelled by transport to and from the 

Site being monitored to enable CO2 emissions to be 

calculated?  Is this recorded and reported monthly? 

 

 

 

 

 

Public Relations and Community Liaison   

Have any complaints been received from the public 

or neighbours? 

If so, give details. 

  

Are gates kept closed and entry points manned?  

 

 

 

Are pedestrian walkways signed and clear of 

obstructions and allow access for mobility impaired 

people or people with sight / hearing difficulties?  

 

  

Is the vehicle routing both on and off Site being 

followed? 

 

 

 

 

Are vehicles queuing to access the Site and are 

vehicles waiting to enter or leave the Site switched 

off? 

  

Is wheel washing and street sweeping being 

undertaken and is it effective at reducing mud on the 

roads?  
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Issue Observation Required Action 

(numbered) 

Water and Wastewater Management   

Is a drainage plan held on Site and methods of 

preventing silt and oils from entering the drainage 

system in use? 

  

Are there any unauthorised discharges?  

 

 

 

Is water use being minimised and monthly water 

consumption figures being recorded? 

 

 

 

 

Bulk Chemical / Fuel Storage   

Are liquids stored appropriately i.e. bunded and 

labelled? 

 

 

 

 

Is there any evidence of spillages? 

Are spill kits available? 

 

 

 

 

Are drip trays being used to fill small containers?  

 

 

 

Are deliveries of fuel and oil supervised and fuelling 

points protected from vandalism? 

 

 

 

 

Are there stockpiles of material on Site? 

If so, where and are they appropriately stored to 

prevent damage / theft etc.? 

  

Waste Management   

What types and quantities of waste are collected on 

Site? 

 

 

 

 

Are records being kept to show the amount of waste 

collected and how much is being reused or recycled? 

 

 

 

 

Are waste certificates and other documents in order 

(Hazardous Waste Consignment Notes / Waste 

Transfer Notes)? 

 

 

 

 

Air Quality and Odour    

Are lorries sheeted when leaving the Site?  

 

 

 

Are any dust clouds observed? 

If so, where? 
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Issue Observation Required Action 

(numbered) 

Have dust action levels been exceeded?  

If so, give details. 

 

 

 

 

Have any odour issues been identified? 

If so, give details 

  

Noise and Vibration   

Can noise be heard as the Site is approached? 

If so, where is it coming from? 

 

 

 

Is a sign displayed prominently detailing the Principal 

Contractor, contact details for complaints etc.? 

 

 

 

 

Have noise action levels been exceeded? 

If so, give details 

 

  

Have vibration action levels been exceeded? 

If so, give details 

 

  

Have any statutory bodies visited the Site?  Council 

(EHO), Environment Agency, etc. 

 

 

 

 

Are there any incidents recorded in the 

environmental incident’s logbook? 

 

 

 

 

Other   

Other observations: 

 

 

 

 

 

 

  



 

Appendices 

St Ann’s New Neighbourhood St Ann’s New Neighbourhood, London Borough of Haringey – Phase 1A 

WIE18513-105-R-6-5-1-CEMP 
N:\Projects\WIE18513\100\8_Reports\6. CEMP\WIE18513-100-R-6-5-1-CEMP.docx 

FORM B: ENVIRONMENTAL ACTIONS SHEET 

(To be completed in conjunction with Form A) 

 

For the attention of     (Name of Principal Contractor) 

All actions arising from the Site visit on   are numbered below and should be rectified 

immediately. Confirmation should be forwarded to the Project Manager within the time specified using 

this form. 

 

Required Action number Description of how Action has 

been rectified 

To be auctioned within the 

following timescale 

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

 

  

 

Signed:     Print name: 

Date: 

Please forward to the Project Manager 

 

 

 

 

 



 

 

 

 


