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1. Executive Summary

Blue Sky Building have been commissioned to carry out an overall programme and 
construction traffic assessment. Related to the proposed construction works and 
all associated activities, as indicated within the re-development Master Plan, for the 
Highgate School Campus.

We have included in this report an overall master strategic works programme and 
overall master vehicle forecast charts, in addition to strategic works programmes 
and vehicle forecast charts for each of the proposed projects within the Campus 
re-development proposals. This is an indicative high-level view of the construction 
activities at the proposed development, based on current design information, the 
programmes and vehicle forecast charts within this document should be read in 
conjunction with all other reports.

The current design and supplied information is not sufficiently developed to be able to 
formulate a detailed programme and or programmes of works. Once the Contractor 
and or Contractors are appointed, detailed construction programmes must be 
formulated by them, based on their own selected methodology and the most current 
design information.

The Traffic and vehicle forecasts contained within this report are indicative estimates 
of the traffic numbers/vehicle movements which will likely result from construction 
activities. These estimates are based on the high-level strategic works programmes 
also within this report and may be subject to change as the design is developed.

We have formulated the figures using standard outputs of likely vehicles used and 
likely methodologies to be adopted.

Project Start Date Completion Delivery 
Durations

Mallinson Sports Centre July 2025 August 2030 114w

Temporary Accommodation March 2030 August 2030 22w

Science Building August 2030 July 2031 50w

Island Site August 2030 September 2031 56w

Dyne House September 2031 January 2033 128w

Richard Music Centre January 2033 September 2034 88w

Demobilise Temporary Accommodation September 2034 January 2035 15w
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2. Master Programme & Traffic Forecast

Strategic Programme

Highgate Master Capital Works Programme V8

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties
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Construction Traffic Forecast.
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Strategic Programme

Strategic Works Programme

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties
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3. Mallinson Sports Centre

Construction Traffic Forecast.
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4. Temporary Acccomodation

Strategic Programme

Strategic Programme

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties

BLUE SKY BUILDING

Highgate School - Temporary Accomodation
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Construction Traffic Forecast.
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5. Science Building

Strategic Programme

Strategic Works Programme

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties

BLUE SKY BUILDING

Science Building- highgate School

Line Name Duration Start Finish

2029 2030
September October November December January February March April May JuneAugust July

6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29
1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

Science Building

Commencement

Construction

Enabling Works

School Critical Issues

Establish Site

Erect Hoardings

Link Building
Scaffold (Protection)

Form Protected
Route

Make Safe Services
Protect Live Service
Routes
Soft strip internally

Scaffolds
Southwood Lane
including gantry and
south return
North Elevation
(over alms house)
Science South

Garner Quad
Extention

Local Drain Diversions

Foundation

Deliver Steel

Prop internally
External Access/
Propping scaffold
Needles
Demolish wall 1st and
2nd floors
Install New Steel

Pack/ Load Transfer

Remove Internal Prop/
Adapt Scaffold

Steel Frame to
Extension
Floors

Strike Scaffold
Erect External
Scaffold
SFS

Cladding

Roof Finishes

Strike Scaffold

External Works
Science Quad
Extention

Demo Scaffold to
return

Crash Decks internally

Demolish External
Wall
Break Out Floors
(New Stair)
Stair Trimmers and
Landings
Demolish Stair
Remove External
Scaffold
Prepare/ Probe For
Piling
Below Ground Service
Diversions 
Underpinning
Secant Piling (say
30No.)
Excavate Basement

Below Slab Drainage

Construct Raft

RC Liner wall
Deliver & Install Steel
Stairs
Erect Steel Frame

Concrete Floors

SFS

Cladding

Roof Finishes

Install Lift
Structural
Interventions

Plant Space to Link
Roof
New Riser(s)
Room layouts
structural allowance

Builderswork for new
primary service routes

Envelope

Roof Plant Housing
Window
Replacements and
refurbishment
100% Watertight

Facade Cleaning

Strike All Scaffolds

Services/Fitting Out
Strip Redundant
Services
Roof Space Plant
New Partions/ Room
Layouts
New Distribution

Services Second Fix

Fire Stopping

Joinery

Decoration

Floor Finishes

Fixed Furniture

Final Fixing All Trades

Services
Commissioning

Close Out

External Works

Clear Site
Whole Building
Commission/ Setting
to work

Completion
School Decant and
Running Up

49w 4.5d

43w 4.5d

8w

3w 4d

1w

2w

2w

2w

2w

1w

2w 3.5d

5w

3w

2w

2w

31w 3.5d

1w

1w

1d

1w

1w

2w

3d

1w 2d

3d

1w

1w

1w 4d

1w 4d

1w

2w

4w

2w

1w

2w

35w 2d

1w

2w

2w

4w

6w

2w

1w

1w

2w

6w

2w

2w

2w

2w 2d

2w 2d

1w 3d

2w

2w

2w

5w

3w

12w

10w

8w

8w

6w

6w

28w 3.5d

6w

20w

16w

6w

36w 4d

4w

2w

12w

12w

10w

6w

12w

8w

6w

4w

4w

12w

10w 1d

8w 1d

2w

4w

6w

08/08/2029

08/08/2029

08/08/2029

08/08/2029

08/08/2029

08/08/2029

15/08/2029

15/08/2029

20/08/2029

15/08/2029

29/08/2029

05/09/2029

29/08/2029

29/08/2029

11/09/2029

19/09/2029

29/08/2029

29/08/2029

05/09/2029

18/09/2029

19/09/2029

12/09/2029

26/09/2029

10/10/2029

13/10/2029

23/10/2029

26/10/2029

02/11/2029

02/11/2029

15/11/2029

08/11/2029

15/11/2029

22/11/2029

13/12/2029

18/03/2030

25/03/2030

12/09/2029

12/09/2029

19/09/2029

19/09/2029

03/10/2029

31/10/2029

03/10/2029

03/10/2029

10/10/2029

10/10/2029

03/10/2029

24/10/2029

14/11/2029

28/11/2029

12/12/2029

21/12/2029

08/01/2030

18/01/2030

25/01/2030

08/02/2030

14/02/2030

08/02/2030

22/02/2030

03/10/2029

03/10/2029

03/10/2029

31/10/2029

31/10/2029

03/10/2029

03/10/2029

03/10/2029

20/02/2030

20/12/2029

11/03/2030

19/09/2029

19/09/2029

29/09/2029

29/09/2029

15/11/2029

27/12/2029

03/01/2030

27/12/2029

11/03/2030

25/03/2030

22/04/2030

06/05/2030

07/03/2030

01/04/2030

01/04/2030

28/05/2030

01/04/2030

10/06/2030

11/06/2030

22/07/2030

08/08/2029

10/06/2030

02/10/2029

03/09/2029

14/08/2029

28/08/2029

28/08/2029

03/09/2029

28/08/2029

04/09/2029

22/09/2029

02/10/2029

18/09/2029

25/09/2029

02/10/2029

06/04/2030

04/09/2029

11/09/2029

18/09/2029

25/09/2029

18/09/2029

09/10/2029

12/10/2029

23/10/2029

26/10/2029

02/11/2029

09/11/2029

14/11/2029

27/11/2029

15/11/2029

29/11/2029

20/12/2029

27/12/2029

23/03/2030

06/04/2030

16/05/2030

18/09/2029

02/10/2029

02/10/2029

30/10/2029

11/12/2029

16/10/2029

09/10/2029

16/10/2029

23/10/2029

13/11/2029

06/11/2029

27/11/2029

11/12/2029

27/12/2029

07/01/2030

17/01/2030

31/01/2030

07/02/2030

21/02/2030

21/03/2030

28/02/2030

16/05/2030

11/12/2029

27/11/2029

27/11/2029

11/12/2029

11/12/2029

20/04/2030

13/11/2029

19/02/2030

20/02/2030

10/04/2030

20/04/2030

03/06/2030

16/10/2029

12/10/2029

21/12/2029

06/02/2030

06/03/2030

13/02/2030

20/03/2030

06/05/2030

06/05/2030

20/05/2030

03/06/2030

29/05/2030

10/06/2030

27/05/2030

10/06/2030

27/04/2030

10/06/2030

22/07/2030

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

Milestone Appearances
Start Milestone Finish Milestone



11 www.blueskybuilding.comThe Highgate School Project - Programme Review & Construction Traffic Forecast

Construction Traffic Forecast.
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6. Island Site

Strategic Programme

Strategic Works Programme

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties

BLUE SKY BUILDING

Island Site- Highgate School

Line Name Duration Start Finish

2029 2030
September October November December January February March April May June July AugustAugust September

6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9
-1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

Island Site

Construction

Commencement

Enabling Works

Establish Site.
Hoardings & Isolations

Demolition

Drain Diversion

Pile Probe/ Mat

Structure & Envelope

Sheet Pile

LB Piles

Capping Beam/ Prop

Excavation

Below slab drainage/
slab preparation

-01 Slab
RC Walls and
columns to Gnd
Tunnel Connection

00 Slab

RC Cols, walls, stair

Level 01 slab
Glulam and roof decks
at 01 and 02

Internal liner wall -01

Fit Out & Completion
Above Ground
Brickwork

Doors, external joinery

Roof Finishes and
paving
Fit out -01 Toilets

Fit Out 00 Substation
& Switchroom

Reinstate External
Wall and Landscape

Commisioning &
Inspections

Completion

56w

56w

7w

2w

1w

3w

2w

22w

2w

2w

3w

2w

3w

2w

2w

4w

2w

2w

2w

4w

3w

29w

4w

2w

4w

14w

26w

6w

4w

08/08/2029

08/08/2029

08/08/2029

08/08/2029

08/08/2029

22/08/2029

22/08/2029

12/09/2029

26/09/2029

26/09/2029

02/10/2029

26/09/2029

17/10/2029

31/10/2029

21/11/2029

05/12/2029

21/11/2029

19/12/2029

02/01/2030

16/01/2030

30/01/2030

02/01/2030

30/01/2030

30/01/2030

20/02/2030

27/02/2030

27/03/2030

20/02/2030

27/03/2030

07/08/2030

03/09/2030

03/09/2030

03/09/2030

08/08/2029

25/09/2029

21/08/2029

28/08/2029

11/09/2029

25/09/2029

26/02/2030

09/10/2029

16/10/2029

16/10/2029

30/10/2029

20/11/2029

04/12/2029

18/12/2029

18/12/2029

01/01/2030

15/01/2030

29/01/2030

26/02/2030

22/01/2030

20/08/2030

26/02/2030

05/03/2030

26/03/2030

02/07/2030

20/08/2030

07/05/2030

03/09/2030

03/09/2030

1
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14
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Construction Traffic Forecast.

 

0

5

10

15

20

25

26 27 28 29 30 31 32 33 34 35 36 37 38

Av
er

ag
e 

Ve
hi

cl
es

 P
er

 D
ay

Project Month Number

Island Site- Highgate School-HGV/LGV(All Vehicle) Forecast

HGV's>7.5t HGV's<7.5T LGV's

6. Island Site



14 www.blueskybuilding.comThe Highgate School Project - Programme Review & Construction Traffic Forecast

Strategic Programme

Strategic Works Programme

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties

BLUE SKY BUILDING

Dyne House- Highgate SChool

Line Name Duration Start Finish

2031 20322030 2033
September October November December January February March April May June July August September October November December January February March April May June July August September October November December JanuaryA Feb

2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7
2 -1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 10010110210310410510610710810911011111211311411511611711811912012112212312412512612712

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

Dyne House

Commencement

Construction

Enabling Works

Early Works

Scaffolds & Logistics

Demolition

Rear Buildings

Dyne House

Rear Extention

Substructure Rear
Building

SuperStrucure Rear
Building

Envelope Rear
Extention

Core Installations Rear
Extention

Fit Out Rear Extention

Sewer Diversion

Dyne House &
Auditorium

Front Basement

Dyne House Structural
Work

Envelope Dyne House &
Auditorium

Core Installtions

Fit Out Dyne House

External Works

Close Out

Clear Site

Whole Building
Commission/ Setting
to work

Completion

School Decant and
Running Up

127w
1.5d

124w 4d

83w

8w 4.5d

78w 1d

19w 4.5d

19w 4.5d

15w 4.5d

112w 5d

35w 2.5d

19w 4.5d

30w 1d

46w 3.5d

32w 1d

26w 4.5d

85w

24w 4.5d

37w 4.5d

16w 4.5d

16w

29w

4w 4d

4w 5d

2w

4w

4w 3.5d

04/09/2030

04/09/2030

04/09/2030

04/09/2030

04/09/2030

08/10/2030

17/10/2030

17/10/2030

14/11/2030

19/11/2030

19/11/2030

09/07/2031

30/10/2031

05/11/2031

07/06/2032

22/01/2031

05/03/2031

05/03/2031

05/03/2031

30/10/2031

04/02/2032

31/03/2032

22/12/2032

13/12/2032

01/01/2033

13/12/2032

10/01/2033

10/01/2033

10/02/2033

04/09/2030

24/01/2033

06/04/2032

04/11/2030

06/04/2032

04/03/2031

04/03/2031

04/03/2031

17/01/2033

24/07/2031

24/11/2031

27/05/2032

25/09/2032

17/01/2033

28/07/2031

19/10/2032

25/08/2031

24/11/2031

24/02/2032

26/05/2032

19/10/2032

24/01/2033

14/01/2033

14/01/2033

08/01/2033

10/01/2033

10/02/2033

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

1

2

3

4

+ +5

+ +6

7

+ +8

+ +9

10

+ +11

+ +12

+ +13

+ +14

+ +15

+ +16

17

+ +18

+ +19

+ +20

+ +21

+ +22

23

24

25

26

27

28

Milestone Appearances
Start Milestone

7. Dyne House
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Construction Traffic Forecast.
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Strategic Programme

Strategic Works Programme

Drawn by: Planner - Chart Properties Page 1 of 1 Revision No. Rev # Notes: Comment - Chart Properties

BLUE SKY BUILDING

Richards Music Centre

Line Name Duration Start Finish

2033 2034
February March April May June July August September October November December January February March April May June July August SeptemberJanuary O

10 17 24 31 7 14 21 28 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2
1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

Richards Music Centre

Commencement
Demolition &
Construction
Programme

Enabling Works

Early Works

Establish Site

Make Safe Services

Erect Hoardings &
Gates
Install temporary
services 
Establish TTO Two
Way traffic
Haul Road
Set up site office
and welfare
Clear Vegetation
across the site

Scaffolds & Logistics

Erect TC1 

Demolition Scaffold

Remove TC1

Demolition

Existing Building

Soft strip internally

Strip Windows
Floors and Roofs

Demolish to ground

Break Out Ground
slab & founds

Substructure
Probe/ Prepare for
sheet pile
Sheet Pile

Capping Beam
Bulk Excavation (30
Trucks per day)
Prop

Piling Mat

LB & Tension Piles
TC Enabling Works
and Base
Remove Piling Mat
and Excavate to
formation
Below Ground
Drainage
Pile Caps/ Basement
Slab
Sports Access
Connection

Superstructure
Walls & Columns
Basement to Gnd
Ground floor Slab
Basement Liner walls/
Insulation
Walls & Columns Gnd
to First
1st floor Slab.
Glulam Frame & Roof
Deck
Stairs

Envelope

SFS Façade inner
skin/ windows Ground

SFS Façade inner
skin/ windows 1st
Brickwork Ground

Brickwork 1st

Glass Curtain Walls

Standing Seam Roof

Core Installations

Place Plant

Riser Walls

Risers, M&E First Fix

Lift Installation

Fit Out
Fit Out Basement,
Changing, Toilets
Fit Out Basement
Workshops
Fit Out Auditorium

Fit Out Ground Offices

Fit Out First Floor

Commissioning

External Works

Attenuation Tank
Ground Slab
Waterproofing
Ground Slab Paving

Sunken Garden

Landscaping

Close Out
Whole Building
Commission/ Setting
to work

Completion

88w 3d

88w 3d

48w

5w

1w

2w

2w

2w

2w

2w

2w

2w

46w

1w

2w

1w

7w

7w

2w

2w

2w

2w

28w

2w

3w

2w

3w

2w

1w

5w

2w

2w

4w

6w

4w

14w 4h

5w

4w

4w

5w

4w

4w

2w

15w 4.5d

3w 3d

4w 3d

4w 1d

5w 3d

2w

8w

26w 3.5d

3w

8w

12w

12w

27w

22w

16w

20w

12w

12w

16w

46w 1.5d

8w

4w

8w

8w

8w

4w

4w

11/01/2033

11/01/2033

11/01/2033

11/01/2033

11/01/2033

11/01/2033

11/01/2033

18/01/2033

18/01/2033

11/01/2033

18/01/2033

18/01/2033

01/02/2033

25/01/2033

04/07/2033

25/01/2033

06/12/2033

01/02/2033

01/02/2033

01/02/2033

08/02/2033

22/02/2033

08/03/2033

22/03/2033

22/03/2033

05/04/2033

20/04/2033

06/05/2033

13/05/2033

27/05/2033

03/06/2033

17/06/2033

08/07/2033

22/07/2033

22/07/2033

06/09/2033

31/08/2033

31/08/2033

21/09/2033

19/10/2033

05/10/2033

26/10/2033

09/11/2033

17/11/2033

22/11/2033

22/11/2033

06/12/2033

16/12/2033

30/01/2034

27/02/2034

19/12/2033

16/12/2033

16/12/2033

20/01/2034

17/02/2034

29/03/2034

17/02/2034

17/02/2034

03/03/2034

17/03/2034

16/05/2034

31/05/2034

05/05/2034

17/10/2033

29/03/2034

17/10/2033

02/05/2034

16/05/2034

11/07/2034

25/08/2034

25/08/2034

21/09/2034

21/09/2034

11/01/2033

21/09/2034

12/12/2033

14/02/2033

17/01/2033

24/01/2033

31/01/2033

31/01/2033

24/01/2033

31/01/2033

31/01/2033

14/02/2033

12/12/2033

09/07/2033

07/02/2033

12/12/2033

21/03/2033

21/03/2033

14/02/2033

21/02/2033

07/03/2033

21/03/2033

03/10/2033

04/04/2033

25/04/2033

04/05/2033

26/05/2033

26/05/2033

02/06/2033

07/07/2033

30/06/2033

21/07/2033

18/08/2033

01/09/2033

03/10/2033

07/12/2033

04/10/2033

18/10/2033

15/11/2033

09/11/2033

23/11/2033

07/12/2033

30/11/2033

11/03/2034

15/12/2033

05/01/2034

13/01/2034

08/03/2034

11/03/2034

11/02/2034

20/06/2034

05/01/2034

16/03/2034

11/05/2034

20/06/2034

24/08/2034

20/07/2034

22/06/2034

03/08/2034

08/08/2034

22/08/2034

24/08/2034

05/09/2034

23/05/2034

12/11/2033

27/06/2034

11/07/2034

05/09/2034

21/09/2034

21/09/2034

21/09/2034

1

2

3

4

5
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7

8

9
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13

14

15
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39
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43
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45
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47

48

49

50

51

52

53
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55

56
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60
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63

64

65

66

67

68

69

70

71

72
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8
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15
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Construction Traffic Forecast.
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Strategic Programme

Strategic Works Programme
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Construction Traffic Forecast.
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Some of our Clients

Introducing Blue Sky Building, Founded On Excellence

Who We Are
In 2012, Julian Daniel, our Founder and Managing Director spotted the opportunity to 
create a company of his own, Blue Sky Building, which would embody the enthusiasm 
and passion he feels for the industry.

Blue Sky Building is an innovative construction management company which delivers 
unique solutions. Our founding directors boast a combined experience of over eight 
decades, uniting their background in the delivery of bespoke construction with the 
expertise and skills needed to manage complex engineering and construction projects, 
particularly in the midst of the kind of city centre environment prevalent in London and 
the South East.

We act as a trusted collaborator, setting the kind of standards other constructors 
aspire to, by offering our clients quality, professionalism and innovation. We’ve built our 
reputation upon offering a bespoke service each time, tailored to meet the individual 
needs of each client.

We know our industry and understand how the construction process works. We study 
our clients’ business and we understand the wider business climate, bringing all three 
together in a pursuit of excellence which is as relentless as it is refreshing.

At Blue Sky Building, no resource is more valuable than the people charged with 
delivering our vision. The principles we work around are excellence, quality and safety  
and the values underpinning our work are intelligence, honesty, integrity and trust.

Our Promise
•	 A focus on the client;

•	 Clarity of leadership and direction;

•	 Accessible and practical advice;

•	 Input and ownership up to Director level;

•	 Appropriate and timely communication;

•	 Simple solutions to complex issues;

•	 Advice which is independent and maintains the integrity 
of the clients’ procurement process;

•	 In depth knowledge of the market and links to key trade Contractors; and

•	 Value added throughout - from design, through procurement and on to construction

We have been responsible for some of the most 
complex and challenging projects in the UK, 
carried out for a number of prestigious clients in 
conjunction with their professional consultants.



The Highgate School Project - Programme Review & Construction Traffic Forecast

Blue Sky Building
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7-8 Market Place
London W1W 8AG

T: +44 (0)20 7831 5950
E: info@blueskybuilding.com

www.blueskybuilding.com




